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                          DEPARTMENT OF TRANSPORTATION 
                                STATE OF GEORGIA 
 

      CONTRACT ID : B12937-07-000-0 
 

      DESIGN BUILD PROJECT COVERING 1.420 MILES OF CONSTRUCTION 
      CONSISTING OF WIDENING FOR ADDITIONAL LANE, GRADING, 
      DRAINAGE, BASE AND PLANT MIX RESURFACING ON I-75/SR 401 SB 
      BEGINNING AT I-675/SR 413 AND EXTENDING TO EAGLES LANDING 
      PKWY. 
      (FOS) 
 

                 DBE GOAL :  16.0  % 
      ---------------------------------------------------------------------- 
      SITE                         CONTRACT TIME        LIQUIDATED DAMAGES 
      ---------------------------------------------------------------------- 
 

      00                     04/30/09 COMPLETION DATE        $    800.00 
      COMPLETE CONTRACT 
 

 

 

      01                              AVAILABLE DAYS         $   5000.00 
      FAIL TO REOPEN LANES - SEE SPEC PROV SEC 108 
 

 

      02                           30 CALENDAR DAYS          $   1000.00 
      FAIL TO RECONNECT SERVICE - SEE SPEC PROV SEC 108 
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                          DEPARTMENT OF TRANSPORTATION           DATE   : 10/02/07 
                                STATE OF GEORGIA                 PAGE   :   3 
                               CONTRACT SCHEDULE 
 

 

      CONTRACT ID: B12937-07-000-0 
 

      PROJECT(S) : 0008274010000  CSNHS-0008-00(274) 01 
     --------------------------------------------------------------------------------- 
      LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
       NO |      DESCRIPTION        |   QUANTITY    |----------------|---------------- 
          |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS   |CTS 
     --------------------------------------------------------------------------------- 
 

      SECTION 0001  ROADWAY                                            11,541,886.06 
 

     --------------------------------------------------------------------------------- 
          |150-9011 TRAFFIC CONTROL |               |                | 
      0005|- WORKZONE LAW           |      2,500.000|        50.00000|    125,000.00 
          |ENFORCEMENT (CONTRACTOR  |HR             |                | 
          |BIDS)                    |               |                | 
     --------------------------------------------------------------------------------- 
          |158-1000 TRAINING HOURS  |               |                | 
      0010|                         |      2,000.000|         0.80000|      1,600.00 
          |                         |HR             |                | 
     --------------------------------------------------------------------------------- 
          |999-2010 DESIGN COMPLETE |               |                | 
      0015|                         |LUMP           |LUMP            |    995,448.00 
          |                         |               |                | 
     --------------------------------------------------------------------------------- 
          |999-2015 CONSTRUCTION    |               |                | 
      0020|COMPLETE                 |LUMP           |LUMP            | 10,419,838.06 
          |                         |               |                | 
     --------------------------------------------------------------------------------- 
          |TOTAL BID                |               |                | 11,541,886.06 
     ================================================================================= 
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 First Use: March 23, 1990 
 

DBE G OALS

VENDOR ID: 2MA850 BIDDER'S COMPANY NAME: C. W. MATTHEWS CONTRACTING CO., INC. 

PROJECT NO. & COUNTY: CSNHS-0008-00(274) 01 HENRY 

LET NO:  001 LET DATE: September 21, 2007 TOTAL BID: $11,541,886.06 

THE REQUIRED DBE GOAL ON THIS CONTRACT IS: 16%  

I PROPOSE TO UTILIZE THE FOLLOWING DBE CONTRACTORS:

LIST OF DBE PARTICIPANTS

 
VENDOR 
NUMBER 

DBE NAME/ 
ADDRESS (CITY, STATE) TYPE OF WORK 

*WORK
CODE 

 Race 
Neutral 

Race 
Conscious AMOUNT

2MC875 MC PRECAST, INC. 
ATLANTA, GA 

Sound Barrier    $2,025,000.00

      
      
      
      
      
      
      
      
      
      
      
      
      
      
    TOTAL  $2,025,000.00

 *For Departmental use only. Do not fill in Work codes. 
 

PLEASE NOTE: Only 60 % of the participation of a DBE Supplier who does not manufacture or 
install the product will be counted toward the goal. See below for further instructions. 
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INSTRUCTIONS FOR LIST OF DBE PARTICIPANTS 

 
 
If a DBE Goal is indicated, you must propose to achieve a goal that is equal or greater then the percentage 
required.   If no goal is indicated, you may propose your own goal. 
 
The DBE firms to be utilized as counting toward the proposed goal must be listed on this form, along 
with their addresses, type of work and the amount to be paid to each of the minority firms.  The amount 
entered will not necessarily be the contract amount, but must be the actual amount that will be paid to the 
DBE firm.  In the case of a DBE supplier, the amount paid and 60% of that amount both will be entered; 
and only the 60% figure should be added to the total.  An example of this is shown in the example chart: 
 

 
Vendor 
Number 

Company Name And 
Address 

(City and State) 

Type  
Of 
Work 

 
*Work  

Code

 
Race 

Neutral 

 
Race 

Conscious 

 
Amount 

 
 
 
 

ABC Oil Company 
Atlanta, GA 

Diesel 
Fuel 
Supplier 

   $80.000.00 
(60%= 
$48,000.00) 

* For Departmental use ONLY.  Do not fill in Work Codes. 
 
 
The Contractor shall indicate for each DBE and Type of Work whether the DBE Participant is Race 
Neutral or Race Conscious by placing a checkmark in the appropriate column. 
 
 
PLEASE NOTE:   For 60% of the amount paid to a DBE supplier to be eligible to count toward 
fulfilling the DBE goal, the supplier must be an established “regular dealer’ in the product involved, and 
not just a broker.   A “regular dealer” would normally sell the product to several customers and would 
usually have product inventory on hand. 
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001 
 

FEDERAL AID CERTIFICATION 
(English Project) 

 
 

August 23, 2001 
First Use Date 2001 Specifications: November 1, 2002 

 
Failure to complete appropriate certification requirements identified below or submission of a false 
certification shall render the bid non-responsive. 
 
EQUAL EMPLOYMENT OPPORTUNITY 
 
I further certify that I have  / have not  participated in a previous contract or subcontract subject to 
the equal opportunity clause, as required by Executive Orders 10925, 11114, or 11246, and that I have  
/ have not  filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former President's 
Committee on Equal Employment Opportunity, all reports due under the applicable filing requirements.  
 
I understand that if I have participated in a previous Contract or Subcontract subject to the Executive 
Orders above and have not filed the required reports that 41 CFR 60-1.7(b)(1) prevents the award of this 
Contract unless I submit a report governing the delinquent period or such other period specified by the 
Federal Highway Administration or by the Director, Office of Federal Contract Compliance, U. S. 
Department of Labor. 
 
Reports and notifications required under 41 CFR 604, including reporting subcontract awards in excess of 
$10,000.00 should be addressed to: 

 
 
Ms. Carol Gaudin 
Regional Director, U. S. Department of Labor 
Office of Federal Contract Compliance Programs, Region 4 
Rm. 7B75 
61 Forsyth St. SW 
Atlanta, GA  30303 
 
 
 

EXAMINATION OF PLANS AND SPECIFICATIONS 
 
I acknowledge that this Project will be constructed in English units. 
 
I certify that I have carefully examined the Plans for this Project and the Standard Specifications, 2001 
Edition, and the Supplemental Specifications and Special Provisions included in and made a part of this 
Proposal, and have also personally examined the site of the work.  On the basis of the said Specifications 
and Plans, I propose to furnish all necessary machinery, tools, apparatus and other means of construction, 
and do all the work and furnish all the materials in the manner specified. 
 
I understand the quantities mentioned are approximate only and are subject to either increase or decrease 
and hereby propose to perform any increased or decreased quantities of work or extra work on the basis 
provided for in the Specifications. 
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I also hereby agree that the State, or the Department of Transportation, would suffer damages in a sum 
equal to at least the amount of the enclosed Proposal Guaranty, in the event my Proposal should be 
accepted and a Contract tendered me thereunder and I should refuse to execute same and furnish bond as 
herein required, in consideration of which I hereby agree that, in the event of such failure on my part to 
execute said Contract and furnish bond within fifteen (15) days after the date of the letter transmitting the 
Contract to me, the amount of said Proposal Guaranty shall be and is hereby, forfeited to the State, or to 
the Department of Transportation, as liquidated damages as the result of such failure on my part. 
 
I further propose to execute the Contract agreement described in the Specifications as soon as the work is 
awarded to me, and to begin and complete the work within the time limit provided.  I also propose to 
furnish a Contract Bond, approved by the State Transportation Board, as required by the laws of the State 
of Georgia.  This bond shall not only serve to guarantee the completion of the work on my part, but also 
to guarantee the excellence of both workmanship and materials until the work is finally accepted, as well 
as to fully comply with all the laws of the State of Georgia. 
 
 
CONFLICT OF INTEREST 
 
By signing and submitting this Contract I hereby certify that employees of this company or employee of 
any company supplying material or subcontracting to do work on this Contract will not engage in 
business ventures with employees of the Georgia Department of Transportation (GA D.O.T.) nor shall 
they provide gifts, gratuities, favors, entertainment, loans or other items of value to employees of this 
department. 
 
Also, by signing and submitting this Contract I hereby certify that I will notify the Georgia Department of 
Transportation through its District Engineer of any business ventures entered into between employees of 
this company or employees of any company supplying material or subcontracting to do work on this 
Contract with a family member of GA D.O.T. employees. 
 
DRUG FREE WORKPLACE 
 
The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the Official 
Code of Georgia Annotated, relating to the "Drug-free Workplace Act", have been complied with in full.  
The undersigned further certifies that: 
 
(1) A drug-free workplace will be provided for the Contractor's employees during the performance of 

the Contract; and 
 
(2) Each Contractor who hires a Subcontractor to work in a drug-free workplace shall secure from that 

Subcontractor the following written certification: 
 

"As part of the subcontracting agreement with _____(Contractor's name)_____, __(Subcontractor's 
name)____________ certifies to the Contractor that a drug free workplace will be provided for the 
Subcontractor's employees during the performance of this Contract pursuant to paragraph (7) of 
subsection (b) of Code Section 50-24-3." 

 
Also, the undersigned further certifies that he will not engage in the unlawful manufacture, sale 
distribution, dispensation, possession, or use of a controlled substance or marijuana during the 
performance of the Contract. 
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NON-COLLUSION CERTIFICATION 
 
I hereby certify that I have not, nor has any member of the firm(s) or corporation(s), either directly or indirectly 
entered into any agreement, participated in any collusion, nor otherwise taken any action in restraint of free 
competitive bidding in connection with this submitted bid. 
 
It is understood and agreed that this Proposal is one of several competitive bids made to the Department of 
Transportation, and in consideration of mutual agreements of the bidders, similar hereto, and in consideration of the 
sum of One Dollar cash in hand paid, receipt whereof is hereby acknowledged, the undersigned agrees that this 
Proposal shall be an option, which is hereby given by the undersigned to the Department of Transportation to accept 
or reject this Proposal at any time within thirty (30) calendar days from the date on which this sealed proposal is 
opened and read, unless a longer period is specified in the Proposal or the successful bidder agrees in writing to a 
longer period of time for the award, and in consideration of the premises, it is expressly covenanted and agreed that 
this Proposal is not subject to withdrawal by the Proposer or Bidder, during the term of said option. 
 
I hereby acknowledge receipt of the following checked amendments of the Proposal, Plans, Specifications and/or 
other documents pertaining to the Contract. 
 
Amendment Nos.:   1    2    3    4    5    6    7    8    9    10     I understand that failure to confirm 
the receipt of amendments is cause for rejection of bids. 
 
Witness my hand and seal this the 21st day of September, 2007. 
 
The bidder(s) whose signature(s) appears on this 
document, having personally appeared before me, and 
being duly sworn, deposes and says that the above 
statements are true and correct. 
 
Sworn to and subscribed before me this 
      day of      ,      . 
 
      

(Notary Public) 

My commission expires       day of 
     ,      . 
 

FEDERAL ID NO./ IRS NO. 
58-0652729 

 

 C. W. MATTHEWS CONTRACTING CO., INC. 
Company Name (Print Name) 

By Q. William Hammack, Jr. 
VP 

Joint Bidder: 

      

Company Name (Print Name) 

By       
      

Joint Bidder: 

      

Company Name (Print Name) 

By       
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

PROPOSAL INDEX

Call Order Number: Let Date: September 21, 2007

Project No.: NHS-0008-00(274) HENRY

Modifications and additions to the 2001 Standard Specifications contained in this proposal are listed below:

DBE Requirements Sec. 639 - Strain Poles for Overhead Sign and Signal Assembliess
Federal Aid Requirements Sec. 641 - Guardrail
Certification/Drug Free Workplace Sec. 648 - Traffic Impact Attenuator
Prime Contractors Work Authorized Form Sec. 652 - Painting Traffic Stripe (Polyurea)
Signature Page Sec. 653 - Thermoplastic Traffic Stripe
Proposal Index Sec. 654 - Raised Pavement Markers
Notice to All Bidders Sec. 655 - Pavement Arrow and Raised Reflectors
Federal Labor Provisions (FHWA 1273) Sec. 657 - Wet Reflective Preformed Pavement Markings
Wage Rates Sec. 668 - Miscellanenous Drainage Structures
Standard EEO Specifications Sec. 681 - Lighting Standards and Luminaires
Notice of Affirmative Action Sec. 682 - Electrical Wire, Cable and Conduit
Disadvantaged Business Enterprise Program Sec. 683 - High Level Lightings System 
Prompt Payment Sec. 700 - Grassing
Buy America Sec. 702 - Vine, Shrubs, And Tree Planting
Errata Corrections Sec. 710 - Permanent Soil Reinforcing Mat
Utility Conflicts Sec. 715 - Bituminous Treated Roving
Sec. 102 - Bidding Requirements and Conditions (2) Sec. 716 - Erosion Control Mats 
Sec. 107 - Legal Regulation and Responsibility to the  Public (2) Sec. 800 - Coarse Aggregate
Sec. 109 - Measurement and Payment Sec. 801 - Fine Aggregate
Sec. 149 - Construction Layout Sec. 802 - Aggregates for Asphaltic Concrete
Sec. 150 - Traffic Control Sec. 803 - Stabilizer Aggregate
Sec. 153 - Field Engineers Office Sec. 810 - Roadway Materials
Sec. 163 - Miscellaneous Erosion Control Sec. 812 - Backfill Materials
Sec. 165 - Maintenance of Temporary Erosion and sedimentation Control Sec. 814 - Soil Base Materials
Devices Sec. 815 - Graded Aggregate
Sec. 167 - Water Quality Monitoring Sec. 819 - Fiber Stabilizing Additives
Sec. 170 - Silt Retention Barrier Sec. 820 - Asphalt Cement
Sec. 171 - Silt Fence Sec. 828 - Hot Mix Asphaltic Concrete Mixtures
Sec. 201 - Clearing and Grubbing Right of Way Sec. 841 - Iron Pipe
Sec. 208 - Embankments Sec. 843 - Concrete Pipe
Sec. 209 - Subgrade Construction Sec. 846 - Polyvinyl Chloride (PVC) Drain Pipe
Sec. 210 - Grading Complete Sec. 851 - Structural Steel
Sec. 310 - Graded Aggregate Construction Sec. 854 - Castings and Forgings
Sec. 400 - Hot Mix Asphaltic Concrete Construction Sec. 861 - Piling and Round Timber
Sec. 402 - Hot Mix Recycled Asphaltic Concrete Sec. 865 - Manfacture of Prestressed Concrete Bridge Memebers
Sec. 413 - Bituminous Tack Coat Sec. 866 - Precast Concrete Catch Basin, Drop Inlet, and Manhole Units
Sec. 430 - Portland Cement Concrete Pavement Sec. 868 - Bituminous Adhesive For raised Pavement Markers
Sec. 432 - Mill Asphaltic Concrete Pavement Sec. 881 - Fabrics
Sec. 433 - Reinforced Concrete Approach Slabs Sec. 882 - Lime
Sec. 436 - Asphaltic Concrete Curb Sec. 893 - Miscellaneous Planting Materials
Sec. 439 - Portland Cement Concrete Pavement Sec. 894 - Fencing
Sec. 441 - Miscellaneous Concrete (Wheel Chair Ramps) Sec. 895 - Polyacrylamide (Pam)
Sec. 442 - Roller Compacted Concrete Pavements Sec. 911- Sign Post
Sec. 446 - Placement of Pavement Reinforcement Fabric Sec. 913 - Reflectorizing Materials
Sec. 500 - Concrete Structures Sec. 917 - Reflectors and Nonreflective Characters
Sec. 501 - Steel Structures Sec. 941 - Macro-Synthetic Fibers for Concrete Reinforcement
Sec. 507 - Prestressed Concrete Bridge
Sec. 509 - Prestressing Concrete by Post Tensioning
Sec. 511 - Reinforcement Steel
Sec. 524 - Drilled Caisson Foundations Escrow Bid Documentation
Sec. 600 - Controlled Low Strength Flowable Fill Sec. 103 - Award and Execution of Contract (90 Day Clause)
Sec. 603 - Rip Rap Sec. 107 - Legal Regulations and Responsibilities to the Public
Sec. 615 - Jacking or Boring Pipe Sec. 108 - Prosecution and Progress (Temporary Suspension of Work)
Sec. 620 - Temporary Barrier Sec. 108 - Prosecution and Progress (Failure or Delay in Completing work
Sec. 621 - Concrete Barrier on Time)
Sec. 634 - Monuments and Road Markers Sec. 150 - Traffic Control (Special Conditions)
Sec. 636 - Highway Signs Sec. 999 - Design Build
Sec. 638 - Structural Support For Overhead Signs
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NOTICE TO ALL BIDDERS 


To report bid rigging activities call: 

1-800-424-9071


The U.S. Department of Transportation (DOT) operates the 
above toll-free “hotline” Monday through Friday, 8:00 AM 
to 5:00 PM, Eastern Time. Anyone with the knowledge of 
possible bid rigging, bidder collusion, or other fraudulent 
activities should use the “hotline” to report such activities. 

The “hotline” is part of the DOT’s continuing effort to 
identify and investigate highway construction contract 

fraud and abuse, and is operated under the direction of the 
DOT Inspector General. All information will be treated 
confidentially and caller anonymity will be respected. 
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REV. (6-22-99) 

REQUIRED CONTRACT PROVISIONS 

FEDERAL-AID CONSTRUCTION CONTRACTS 


Table of Contents. 
I. General 
II. Nondiscrimination 
Ill. Non-segregated Facilities 
IV. Payment of Predetermined Minimum Wage 
V. Statements and Payrolls 
VI. Record of Materials. Supplies, and Labor 
VII. Subletting or assigning the Contract 
VIll. Safety: Accident Prevention 
IX. False Statements Concerning Highway Projects 
X. Implementation of Clean Air Act and Federal Water Pollution Control Act 
XI. Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion 
XII. Certification Regarding Use of Contract Funds for Lodging 

ATTACHMENTS 

A. Employment Preference for Appalachian Contracts (included in Appalachian contracts only) 

1. GENERAL 
1. 	 These contract provisions shall apply to all work performed on the contract by the contractor's own 

organization and with the assistance of workers under the contractor's immediate superintendence 
and to all work performed on the contract by piecework, station work, or by subcontract. 

2. 	 Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the 
stipulations contained in these Required Contract Provisions, and further require their inclusion in any 
lower tier subcontract or purchase order that may in turn be made. The Required Contract Provisions 
shall not be incorporated by reference in any case. The prime contractor shall be responsible for 
compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions. 

3. 	 A breach of any of the stipulations contained in these Required Contract Provisions shall be 

sufficient grounds for termination of the contract. 


4. 	 A breach of the following clauses of the Required Contract Provisions may also be grounds for 

debarment as provided in 29 CFR 5.12: 


Section I, paragraph 2; 

Section IV, paragraphs 1, 2, 3, 4, and 7; 

Section V, paragraphs 1 and 2a through 2g. 

5. 	 Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V 
of these Required Contract Provisions shall not be subject to the general disputes clause of this 
contract. Such disputes shall be resolved in accordance with the procedures of the U.S. Department of 
Labor (DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the contracting agency, the DOL, or 
the contractor's employees or their representatives. 
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6. Selection of Labor: During the performance of this contract, the contractor shall 
not: 

a. 	 discriminate against labor from any other State, possession, or territory of the United 
States (except for employment preference for Appalachian contracts, when 
applicable, as specified in Attachment A), or 

b. 	 employ convict labor for any purpose within the limits of the project unless it is 
labor performed by convicts, who are on parole, supervised release, or probation. 

II. NONDISCRIMINATION 

(Applicable to all Federal-aid construction contracts and to all related subcontracts of 
$10,000 or more.) 

1.	 Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to 
discriminate and to take affirmative action to assure equal opportunity as set forth under 
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and 
orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed 
pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards 
for the contractor's project activities under this contract. The Equal Opportunity 
Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the 
American Disabilities Act of 1990 (42 U.S.C. 12101 et sea.) set forth under 28 CFR 35 and 29 
CFR 1630 are incorporated by reference in this contract. In the execution of this contract, 
the contractor agrees to comply with the following minimum specific requirement activities of 
EEO: 

a. The contractor will work with the State highway agency (SHA) and the Federal 
Government in carrying out EEO obligations and in their review of his/her activities 
under the contract. 

b. The contractor will accept as his operating policy the following statement: 

"It is the policy of this Company to assure that applicants are employed, and 
that employees are treated during employment, without regard to their race, 
religion, sex, color, national origin, age or disability. Such action shall 
include: employment, upgrading, demotion, or transfer, recruitment or 
recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship, pre-
apprenticeship, and/or on-the-job training.' 

2. 	 EEO Officer. The contractor will designate and make known to the SHA contracting officers 
an EEO Officer who will have the responsibility for and must be capable of effectively 
administering and promoting an active contractor program of EEO and who must be 
assigned adequate authority and responsibility to do so. 

3. 	 Dissemination of Policy: All members of the contractor's staff who are authorized to 
hire, supervise, promote, and discharge employees, or who recommend such action, or 
who are substantially involved in such action, will be made fully cognizant of, and will 
implement, the contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment. To ensure that the above agreement will 
be met, the following actions will be taken as a minimum: 
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a. Periodic meetings of supervisory and personnel office employees will be conducted 
before the start of work and then not less often than once every six months, at which 
time the contractor's EEO policy and its implementation will be reviewed and 
explained. The meetings will be conducted by the EEO Officer. 

b. Alt new supervisory or personnel office employees will be given a thorough 
indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO 
obligations within thirty days following their reporting for duty with the contractor. 

c. All personnel who are engaged in direct recruitment for the project will be 
instructed by the EEO Officer in the contractor's procedures for locating and hiring 
minority group employees. 

d. Notices and posters setting forth the contractors EEO policy will be placed in 
areas readily accessible to employees, applicants for employment and potential 
employees. 

e. The contractor's EEO policy and the procedures to implement such policy will be 
brought to the attention of employees by means of meetings, employee handbooks, or 
other appropriate means. 

4. 	 Recruitment: When advertising for employees, the contractor will include in all 
advertisements for employees the notation: "An Equal Opportunity Employer.' All such 
advertisements will be placed in publications having a large circulation among minority 
groups in the area from which the project work force would normally be derived. 

a. 	 The contractor will, unless precluded by a valid bargaining agreement, conduct 
systematic and direct recruitment through public and private employee referral 
sources likely to yield qualified minority group applicants. To meet this requirement, 
the contractor will identify sources of potential minority group employees, and 
establish with such identified sources procedures whereby minority group applicants 
may be referred to the contractor for employment consideration. 

b. 	 In the event the contractor has a valid bargaining agreement providing for exclusive 
hiring hall referrals, he is expected to observe the provisions of that agreement to the 
extent that the system permits the contractor's compliance with EEO contract 
provisions. (The DOL has held that where implementation of such agreements have 
the effect of discriminating against minorities or women, or obligates the contractor to 
do the same, such implementation violates Executive Order 11246, as amended.) 

c. 	 The contractor will encourage his present employees to refer minority group 
applicants for employment. Information and procedures with regard to referring 
minority group applicants wilt be discussed with employees: 

5. 	 Personnel Actions: Wages, working conditions, and employee benefits shall be established 
and administered, and personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shat) be taken without regard to race, 
color, religion, sex, national origin, age or disability. The following procedures shall be 
followed: 

a. 	 The contractor will conduct periodic inspections of project sites to insure that 
working conditions and employee facilities do not indicate discriminatory treatment 
of project site personnel. 
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b. The contractor will periodically evaluate the spread of wages paid within 
each classification to determine any evidence of discriminatory wage 
practices. 

c. The contractor will periodically review selected personnel actions in depth to 
determine whether there is evidence of discrimination. Where evidence is found, the 
contractor will promptly take corrective action, if the review indicates that the 
discrimination may extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 

d. The contractor will promptly investigate all complaints of alleged discrimination 
made to the contractor in connection with his obligations under this contract, will 
attempt to resolve such complaints, and will take appropriate corrective action within 
a reasonable time. If the investigation indicates that the discrimination may affect 
persons other than the complainant, such corrective action shall include such other 
persons. Upon completion of each investigation, the contractor will inform every 
complainant of all of his avenues of appeal. 

6. Training and Promotion: 

a. 	 The contractor will assist in locating, qualifying, and increasing the skills of minority 
group and women employees, and applicants for employment. 

b. 	 Consistent with the contractor's work force requirements and as permissible under 
Federal and State regulations, the contractor shall make full use of training 
programs, i.e., apprenticeship, and on-the-job training programs for the 
geographical area of contract performance. Where feasible, 25 percent of apprentices 
or trainees in each occupation shall be in their first year of apprenticeship or 
training. In the event a special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the special provision. 

c. 	 The contractor will advise employees and applicants for employment of available 
training programs and entrance requirements for each. 

d. 	 The contractor will periodically review the training and promotion potential of 
minority group and women employees and will encourage eligible employees to 
apply for such training and promotion. 

7. 	 Unions: If the contractor relies in whole or in part upon unions as a source of employees, 
the contractor will use his/her best efforts to obtain the cooperation of such unions to 
increase opportunities for minority groups and women within the unions, and to effect 
referrals by such unions of minority and female employees. Actions by the contractor 
either directly or through a contractors association acting as agent will include the 
procedures set forth below: 

a. 	 The contractor will use best efforts to develop, in cooperation with the unions, joint 
training programs aimed toward qualifying more minority group members and women 
for membership in the unions and increasing the skills of minority group employees 
and women so that they may qualify for higher paying employment. 

b. 	 The contractor will use best efforts to incorporate an EEO clause into each union 
agreement to the end that such union wilt be contractually bound to refer 
applicants without regard to their race, color, religion, sex, national origin, age 
or disability. 

c. 	 The contractor is to obtain information as to the referral practices and policies of the 
labor union except that to the extent such information is within the exclusive 
possession of the tabor union and such labor union refuses to furnish such 
information to the contractor, the 
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contractor shall so certify to the SHA and shall set forth what efforts have been 
made to obtain such information. 

d. 	 In the event the union is unable to provide the contractor with a reasonable flow of 
minority and women referrals within the time limit set forth in the collective 
bargaining agreement, the contractor will, through independent recruitment efforts, 
fill the employment vacancies without regard to race, color, religion, sex, national 
origin, age or disability; making full efforts to obtain qualified and/or qualifiable 
minority group persons and women. (The DOL has held that it shall be no excuse 
that the union with which the contractor has a collective bargaining agreement 
providing for exclusive referral failed to refer minority employees.) In the event the 
union referral practice prevents the contractor from meeting the' obligations 
pursuant to Executive Order 11246, as amended, and these special provisions, such 
contractor shall immediately notify the SHA. 

8. 	 Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The 
contractor shaft not discriminate on the grounds of race, color, religion, sex, national origin, 
age or disability in the selection and retention of subcontractors, including procurement of 
materials and leases of equipment. 

a. 	 The contractor shall notify all potential subcontractors and suppliers of his/her 
EEO obligations under this contract. 

b. 	 Disadvantaged business enterprises (DBE), as defined in 49 CFR 23 shall have equal 
opportunity to compete for and perform subcontracts which the contractor enters into 
pursuant to this contract. The contractor will use his best efforts to solicit bids from 
and to utilize DBE subcontractors or subcontractors with meaningful minority group 
and female representation among their employees. Contractors shall obtain lists of 
DBE construction firms from SHA personnel. 

c. 	 The contractor will use his best efforts to ensure subcontractor compliance with their 
EEO obligations. 

9. 	 Records and Reports: The contractor shall keep such records as necessary to document 
compliance with the EEO requirements. Such records shall be retained for a period of three 
years following completion of the contract work and shall be available at reasonable times 
and places for inspection by authorized representatives of the SHA and the FHWA. 

a. The records kept by the contractor shall document the 

following:


i.	 The number of minority and non-minority group members and women 
employed in each work classification on the project; 

ii.	 The progress and efforts being made in cooperation with unions, when 
applicable, to increase employment opportunities for minorities and 
women; 

iii. The progress and efforts being made in locating, hiring, training, qualifying, 
and upgrading minority and female employees; and 

iv. 	The progress and efforts being made in securing the services of DBE 
subcontractors or subcontractors with meaningful minority and 
female representation among their employees. 
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b. 	 The contractors will submit an annual report to the SHA each July for the duration 
of the project, indicating the number of minority, women, and non-minority group 
employees currently engaged in each work classification required by the contract 
work. This information is to be reported on Form FHWA-1391. If on-the job training 
is being required by special provision, the contractor will be required to collect and 
report training data. 

III. NONSEGREGATED FACILITIES 

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or 
more.) 

1. By submission of this bid, the execution of this contract or subcontract, or the 
consummation of this material supply agreement or purchase order, as appropriate, the bidder, 
Federal-aid construction contractor, subcontractor, material supplier, or vendor, as appropriate, 
certifies that the firm does not maintain or provide for its employees any segregated facilities at 
any of its establishments, and that the firm does not permit its employees to perform their 
services at any location, under its control, where segregated facilities are maintained. The firm 
agrees that a breach of this certification is a violation of the EEO provisions of this contract. The 
firm further certifies that no employee will be denied access to adequate facilities on the basis of 
sex or disability. 

2. 	 As used in this certification, the term "segregated facilities" means any waiting rooms, work 
areas, restrooms and washrooms, restaurants and other eating areas, timeclocks, locker 
rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing facilities provided for employees which are 
segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion, 
national origin, age or disability, because of habit, local custom, or otherwise. The only 
exception will be for the disabled when the demands for accessibility override (e.g. disabled 
parking). 

3. 	 The contractor agrees that it has obtained or will obtain identical certification from proposed 
subcontractors or material suppliers prior to award of subcontracts or consummation of 
material supply agreements of $10,000 or more and that it will retain such certifications in 
ifs files. 

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE 

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related 
subcontracts, except for projects located on roadways classified as local roads or rural minor 
collectors, which are exempt.) 

1.	 General: 
a. 	 All mechanics and laborers employed or working upon the site of the work will be paid 

unconditionally and not less often than once a week and without subsequent 
deduction or rebate on any account [except such payroll deductions as are permitted 
by regulations (29 CFR 3) issued by the Secretary of Labor under the Copeland Act 
(40 U.S.C. 276c)] the full amounts of wages and bona fide fringe benefits (or cash 
equivalents thereof) due at time of payment. The payment shall be computed at wage 
rates not less than arose contained in the wage determination of the Secretary of 
Labor (hereinafter "the wage determination") which is attached hereto and made a 
part hereof, regardless of any contractual relationship which may be alleged to exist 
between the contractor or its subcontractors and such laborers and mechanics. The 
wage determination (including any additional classifications and wage rates 
conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or 
Form FHWA-1495) shall be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent and accessible place where it 
can be easily seen by the workers. For the purpose of this Section, contributions 
made or costs reasonably anticipated for bona fide fringe benefits under Section 
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or 
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mechanics are considered wages paid to such laborers or mechanics, subject to the 
provisions of Section IV, paragraph 3b, hereof. Also, for the purpose of this Section, 
regular contributions made or costs incurred for more than a weekly period (but not 
less often than quarterly) under plans, funds, or programs, which cover the 
particular weekly period, are deemed to be constructively made or incurred during 
such weekly period. Such laborers and mechanics shall be paid the appropriate 
wage rate and fringe benefits on the wage determination for the classification of work 
actually performed, without regard to skill, except as provided in paragraphs 4 and 5 
of this Section IV. 

b. 	 Laborers or mechanics performing work in more than one classification may be 
compensated at the rate specified for each classification for the time actually worked 
therein, provided, that the employers payroll records accurately set forth the time 
spent in each classification in which work is performed. 

c. 	 All rulings and interpretations of the Davis-Bacon Act and related acts contained 
in 29 CFR 1, 3, and 5 are herein incorporated by reference in this contract. 

2. Classification: 

a. 	 The SHA contracting officer shall require that any class of laborers or mechanics 
employed under the contract, which is not listed in the wage determination, 
shall be classified in conformance with the wage determination. 

b. 	 The contracting officer shall approve an additional classification, wage rate and 
fringe benefits only when the following criteria have been met: 

i. 	 The work to be performed by the additional classification requested is 
not performed by a classification in the wage determination;  

ii.	 The additional classification is utilized in the area by the construction 
industry; 

iii. The proposed wage rate, including any bona fide fringe benefits, bears a 
reasonable relationship to the wage rates contained in the wage 

determination; 
and 

iv, 	 with respect to helpers, when such a classification prevails in the area in 
which the work is performed. 

c. 	 If the contractor or subcontractors, as appropriate, the laborers and mechanics (if 
known) to be employed in the additional classification or their representatives, and 
the contracting officer agree on the classification and wage rate (including the amount 
designated for fringe benefits where appropriate), a report of the action taken shall be 
sent by the contracting officer to the DOL, Administrator of the Wage and Hour 
Division, Employment Standards Administration, Washington, D.C. 20210. The Wage 
and Hour Administrator, or an authorized representative, will approve, modify, or 
disapprove every additional classification action within 30 days of receipt and so 
advise the contracting officer or will notify the contracting officer within the 30-day 
period that additional time is necessary. 

d. 	 In the event the contractor or subcontractors, as appropriate, the laborers or 
mechanics to be employed in the additional classification or their representatives, and 
the contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested 
parties and the recommendation of the contracting officer, to the Wage and Hour 
Administrator for determination. Said Administrator, or an authorized representative, 
will issue a determination within 30 days 
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of receipt and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

e.	 The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraph 2c or 2d of this Section IV shall be paid to all workers performing work in 
the additional classification from the first day on which work is performed in the 
classification. 

3. Payment of Fringe Benefits: 

a. 	 Whenever the minimum wage rate prescribed in the contract for a class of laborers 
or mechanics includes a fringe benefit which is not expressed as an hourly rate, the 
contractor or subcontractors, as appropriate, shall either pay the benefit as stated 
in the wage determination or shall pay another bona fide fringe benefit or an hourly 
case equivalent thereof. 

b. 	 If the contractor or subcontractor, as appropriate, does not make payments to a 
trustee or other third person, he/she may consider as a part of the wages of any 
laborer or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, provided, that the Secretary of 
Labor has found, upon the written request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require 
the contractor to set aside in a separate account assets for the meeting of obligations 
under the plan or program. 

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers: 

a. 	Apprentices: 

i. 	 Apprentices will be permitted to work at less than the predetermined rate for 
the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered with 
the DOL, Employment and Training Administration, Bureau of Apprenticeship 
and Training, or with a State apprenticeship agency recognized by the Bureau, 
or if a person is employed in his/her first 90 days of probationary employment 
as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of 
Apprenticeship and Training or a State apprenticeship agency (where 
appropriate) to be eligible for probationary employment as an apprentice. 

ii.	 The allowable ratio of apprentices to journeyman-level employees on the job 
site in any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered program.  Any 
employee listed on a payroll at an apprentice wage rate, who is not registered 
or otherwise employed as stated above, shall be paid not less than the 
applicable wage rate listed in the wage determination for the classification of 
work actually performed. In addition, any apprentice performing work on the 
job site in excess of the ratio permitted under the registered program shall be 
paid not less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor or subcontractor is performing 
construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the 
journeyman-level hourly rate) specified in the contractors or subcontractor's 
registered program shall be observed. 

iii. Every apprentice must be paid at not less than the rate specified in the 
registered program for the apprentice's level of progress, expressed as a 
percentage of the journeyman-level hourly rate specified in the applicable wage 
determination. Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program. If the apprenticeship program does 
not specify fringe 
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benefits, apprentices must be paid the full amount of fringe benefits listed on 
the wage determination for the applicable classification. If the Administrator 
for the Wage and Hour Division determines that a different practice prevails 
for the applicable apprentice classification, fringes shall be paid in 
accordance with that determination. 

iv. In the event the Bureau of Apprenticeship and Training, or a State 
apprenticeship  agency recognized by the Bureau, withdraws approval of an 
apprenticeship  program, the contractor or subcontractor will no longer be 
permitted to utilize  apprentices at less than the applicable predetermined rate 
for the comparable work performed by regular employees until an acceptable 
program is approved. 

b. Trainees: 

i. 	 Except as provided in 29 CFR 5.16, trainees will not be permitted to work at 
less than the predetermined rate for the work performed unless they are 
employed pursuant to and individually registered in a program which has 
received prior approval, evidenced by formal certification by the DOL, 
Employment and Training Administration. 

ii.	 The ratio of trainees to journeyman-level employees on the job site shall not 
be greater than permitted under the plan approved by the Employment and 
Training Administration. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the 
applicable wage rate on the wage determination for the classification of work 
actually performed. In addition, any trainee performing work on the job site in 
excess of the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the work 
actually performed. 

iii. Every trainee must be paid at not less than the rate specified in the approved 
program for his/her level of progress, expressed as a percentage of the 
journeyman-level hourly rate specified in the applicable wage determination. 
Trainees shall be paid fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not mention fringe benefits, 
trainees shall be paid the full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the 
corresponding journeyman-level wage rate on the wage determination which 
provides for less than full fringe benefits for apprentices, in which case such 
trainees shall receive the same fringe benefits as apprentices. 

iv. In the event the Employment and Training Administration withdraws approval 
of a training program, the contractor or subcontractor will no longer be 
permitted to utilize trainees at less than the applicable predetermined rate for 
the work performed until an acceptable program is approved. 

c. Helpers  

d. 	 Helpers will be permitted to work on a project if the helper classification is specified 
and defined on the applicable wage determination or is approved pursuant to the 
conformance procedure set forth in Section IV2. Any worker listed on a payroll at a 
helper wage rate, who is not a helper under a approved definition, shall be paid not 
less than the applicable wage rate on the wage determination for the classification of 
work actually performed. 
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5. Apprentices and Trainees (Programs of the U.S. DOT): 

Apprentices and trainees working under apprenticeship and skit! training programs which 
have been certified by the Secretary of Transportation as promoting EEO in connection with 
Federal-Aid highway construction programs are not subject to the requirements of paragraph 
4 of this Section IV. The straight time hourly wage rates for apprentices and trainees under 
such programs will be established by the particular programs. The ratio of apprentices and 
trainees to journeymen shall not be greater than permitted by the terms of the particular 
program. 

6. Withholding: 

The SHA shall upon its own action or upon written request of an authorized representative of 
the DOL withhold, or cause to be withheld, from the contractor or subcontractor under this 
contract or any other Federal contract with the same prime contractor, or any other 
Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is 
held by the same prime contractor, as much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of wages required 
by the contract. In the event of failure to pay any laborer or mechanic, including any 
apprentice, trainee, or helper, employed or working on the site of the work, all or part of the 
wages required by the contract, the SHA contracting officer may, after written notice to the 
contractor, take such action as may be necessary to cause the suspension of any further 
payment, advance, or guarantee of funds until such violations have ceased. 

7. Overtime Requirements: 

No contractor or subcontractor contracting for any part of the contract work which may 
require or involve the employment of laborers, mechanics, watchmen, or guards (including 
apprentices, trainees, and helpers described in paragraphs 4 and 5 above) shall require or 
permit any laborer, mechanic, watchman, or guard in any workweek in which he/she is 
employed on such work, to work in excess of 40 hours in such workweek unless such laborer, 
mechanic, watchman, or guard receives compensation at a rate not less than 
one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in 
such workweek. 

8. Violation: 

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set 
forth in paragraph 7 above, the contractor and any subcontractor responsible thereof shall be 
liable to the affected employee for his/her unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such territory) for liquidated 
damages. Such liquidated damages shall be computed with respect to each individual laborer, 
mechanic, watchman, or guard employed in violation of the clause set forth in paragraph 7, 
in the sum of $10 for each calendar day on which such employee was required or permitted 
to work in excess of the standard work week of 40 hours without payment of the overtime 
wages required by the clause set forth in paragraph 7. 

9. Withholding for Unpaid Wages and Liquidated Damages: 

The SHA shall upon its own action or upon written request of any authorized representative 
of the DOL withhold, or cause to be withheld, from any movies payable on account of work 
performed by the contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other Federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held by the same prime 
contractor, such sums as may 
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be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.  

V. STATEMENTS AND PAYROLLS 

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related 

subcontracts, except for projects located on roadways classified as local roads or rural 

collectors, which are exempt.) 


1. Compliance with Copeland Regulations (29 CFR 3): 

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which 
are herein incorporated by reference. 

2. Payrolls and Payroll Records: 

a. 	 Payrolls and basic records relating thereto shall be maintained by the contractor 
and each subcontractor during the course of the work and preserved for a period of 
3 years from the date of completion of the contract for all laborers, mechanics, 
apprentices, trainees, watchmen, helpers, and guards working at the site of the 
work. 

b. 	 The payroll records shall contain the name, social security number, and address of 
each such employee; his or her correct classification; hourly rates of wages paid 
(including rates of contributions or costs anticipated for bona fide fringe benefits or 
cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon 
Act); daily and weekly number of hours worked; deductions made; and actual wages 
paid. In addition, for Appalachian contracts, the payroll records shall contain a 
notation indicating whether the employee does, or does not, normally reside in the 
labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of 
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer 
or mechanic include the amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in Section 1(b)(2)(B) of the Davis Bacon 
Act, the contractor and each subcontractor shall maintain records which show that 
the commitment to provide such benefits is enforceable, that the plan or program is 
financially responsible, that the plan or program has been communicated in writing 
to the laborers or mechanics affected, and show the cost anticipated or the actual 
cost incurred in providing benefits. Contractors or subcontractors employing 
apprentices or trainees under approved programs shall maintain written evidence of 
the registration of apprentices and trainees, and ratios and wage rates prescribed in 
the applicable programs. 

c. 	 Each contractor and subcontractor shall furnish, each week in which any contract 
work is performed, to the SHA resident engineer a payroll of wages paid each of its 
employees (including apprentices, trainees, and helpers, described in Section IV, 
paragraphs 4 and 5, and watchmen and guards engaged on work during the 
preceding weekly payroll period). The payroll submitted shall set out accurately and 
completely all of the information required to be maintained under paragraph 2b of 
this Section V. This information may be submitted in any form desired. Optional 
Form WH-347 is available for this purpose and may be purchased from the 
Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. 
Government Printing Office, Washington, D.C. 20402. The prime contractor is 
responsible for the submission of copies of payrolls by all subcontractors. 

d. 	 Each payroll submitted shall be accompanied by a 'Statement of Compliance," signed 
by the contractor or subcontractor or his/her agent who pays or supervises the 
payment of the persons employed under the contract and shall certify the following: 
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i. that the payroll for the payroll period contains the information required to 
be maintained under paragraph 2b of this Section V and that such 
information is correct and complete; 

ii. that such laborer or mechanic (including each helper, apprentice, and 
trainee) employed on the contract during the payroll period has been paid the 
full weekly wages earned, without rebate, either directly or indirectly, and 
that no deductions have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set forth in the 
Regulations, 29 CFR 3; 

iii, that each laborer or mechanic has been paid not less that the applicable 
wage rate and fringe benefits or cash equivalent for the classification of 
worked performed, as specified in the applicable wage determination 
incorporated into the contract. 

e. 	 The weekly submission of a property executed certification set forth on the reverse 
side of Optional Form WH-347 shall satisfy the requirement for submission of the 
"Statement of Compliance" required by paragraph 2d of this Section V. 

f. 	 The falsification of any of the above certifications may subject the contractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231. 

g. 	 The contractor or subcontractor shall make the records required under paragraph 2b 
of this Section V available for inspection, copying, or transcription by authorized 
representatives of the SHA, the FHWA, or the DOL, and shall permit such 
representatives to interview employees during working hours on the job. If the 
contractor or subcontractor fails to submit the required records or to make them 
available, the SHA, the FHWA, the OOL, or all may, after written notice to the 
contractor, sponsor, applicant, or owner, take such actions as may be necessary to 
cause the suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to make such 
records available may be grounds for debarment action pursuant to 29 CFR 5.12 

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 

1.	 On all Federal-aid contracts on the National Highway System, except those which provide 
solely for the installation of protective devices at railroad grade crossings, those which are 
constructed on a force account or direct labor basis, highway beautification contracts, and 
contracts for which the total final construction cost for roadway and bridge is less than 
$1,000,000 (23 CFR 635), the contractor shall: 

a. 	 Become familiar with the list of specific materials and supplies contained in Form 
FHWA 47, "Statement of Materials and Labor Used by Contractor of Highway 
Construction Involving Federal Funds; prior to the commencement of work under this 
contract. 

b. 	 Maintain a record of the total cost of all materials and supplies purchased for 
and incorporated in the work, and also of the quantities of those specific 
materials and supplies listed on Forth FHWA-47, and in the units shown on 
Form FHWA-47. 

c. 	 Furnish, upon the completion of the contract, to the SHA resident engineer on 
Form FHWA-47 together with the data required in paragraph 1b relative to 
materials and 
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supplies, a final labor summary of all contract work indicating the total hours 
worked and the total amount earned. 

2. 	 At the prime contractor's option, either a single report covering all contract work or

separate reports for the contractor and for each subcontract shall be submitted. 


VII. SUBLETTING OR ASSIGNING THE CONTRACT 

1. 	 The contractor shall perform with its own organization contract work amounting to not less 
than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total 
original contract price, excluding any specialty items designated by the State. Specialty 
items may be performed by subcontract and the amount of any such specialty items 
performed may be deducted from the total original contract price before computing the 
amount of work required to be performed by the contractors own organization (23 CFR 635). 

a. 	 'Its own organization" shall be construed to include only workers employed and paid 
directly by the prime contractor and equipment owned or rented by the prime 
contractor, with or without operators. Such term does not include employees or 
equipment of a subcontractor, assignee, or agent of the prime contractor. 

b. 	 "Specialty Items" shall be construed to be limited to work that requires highly 
specialized knowledge, abilities, or equipment not ordinarily available in the type of 
contracting organizations qualified and expected to bid on the contract as a whole 
and in general are to be limited to minor components of the overall contract. 

c. 	 The contract amount upon which the requirements set forth in paragraph 1 of 
Section VII is computed includes the cost of material and manufactured products 
which are to be purchased or produced by the contractor under the contract 
provisions. 

d. 	 The contractor shall furnish (a) a competent superintendent or supervisor who is 
employed by the firm, has full authority to direct performance of the work in 
accordance with the contract requirements, and is in charge of all construction 
operations (regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and engineering services) as the 
SHA contracting officer determines is necessary to assure the performance of the 
contract. 

e. 	 No portion of the contract shall be sublet, assigned or otherwise disposed of except 
with the written consent of the SHA contracting officer, or authorized representative, 
and such consent when given shall not be construed to relieve the contractor of any 
responsibility for the fulfillment of the contract. Written consent will be given only 
after the SHA has assured that each subcontract is evidenced in writing and that it 
contains all pertinent provisions and requirements of the prime contract. 

VIII. SAFETY: ACCIDENT PREVENTION 

1. 	 In the performance of this contract the contractor shall comply with all applicable Federal, 
State, and kcal laws governing safety, health, and sanitation (23 CFR 635). The contractor 
shall provide all safeguards, safety devices and protective equipment and take any other 
needed actions as it determines, or as the SHA contracting officer may determine, to be 
reasonably necessary to protect the life and health of employees on the job and the safety of 
the public and to protect property in connection with the performance of the work covered by 
the contract. 

2.	 It is a condition of this contract, and shall be made a condition of each subcontract, which 
the contractor enters into pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance of the contract, to work in 
surroundings or under conditions which are unsanitary, hazardous or dangerous to his./her 
health or safety, as determined under construction safety and health standards (29 CFR 
1926) promulgated by the Secretary of Labor. 
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in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 333). 

3. 	 Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor 
or authorized representative thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance with the construction 
safety and health standards and to carry out the duties of the Secretary under Section 
107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS  

• 	 In order to assure high quality and durable construction in conformity with approved plans 
and specifications and a high degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential 
that all persons concerned with the project perform their functions as carefully, thoroughly, 
and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to 
any facts related to the project is a violation of Federal law. To prevent any misunderstanding 
regarding the seriousness of these and similar acts, the following notice shall be posted on 
each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY PROJECTS 

18 U.S.C. 1020 reads as follows: 

• 	 “Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, 
or whoever, whether a person, association, firm, or corporation, knowingly makes any false 
statement, false representation, or false report as to the character, quality, quantity, or cost of 
the material used or to be used, or the quantify or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission of plans, maps, specifications, 
contracts, or costs of construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 

• 	 Whoever knowingly makes any false statement, false representation, false report or false claim 
with respect to the character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection with the construction of any 
highway or related project approved by the Secretary of Transportation; or 

• 	 Whoever knowingly makes any false statement or false representation as to material fact in 
any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads 
Act approved July 1, 7916, (39 Stat. 355), as amended and supplemented; 

• 	 Shall be fined not more that $10,000 or imprisoned not more than 5 years or both.” 

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or 
more.) By submission of this bid or the execution of this contract, or subcontract, as appropriate, 
the bidder, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to 
have stipulated as follows: 

1. 	 That any facility that is or will be utilized in the performance of this contract, unless such 
contract is exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended 
by Pub.L. 91-804), and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 
1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations in 
implementation 
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thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. 
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 
15.20. 

2. 	 That the firm agrees to comply and remain in compliance with all the requirements of 
Section 114 of the Clean Air Act and Section 308 of the Federal Water Pollution Control Act 
and all regulations and guidelines listed thereunder. 

3. 	 That the firm shall promptly notify the SHA of the receipt of any communication from the 
Director, Office of Federal Activities, EPA, indicating that a facility chat is or will be utilized 
for the contract is under consideration to be listed on the EPA List of Violating Facilities. 

4.	 That the firm agrees to Include or cause to be included the requirements of paragraph 1 
through 4 of this Section X in every nonexempt subcontract, and further agrees to take such 
action as the government may direct as a means of enforcing such requirements. 

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND 
VOLUNTARY EXCLUSION 

1. 	 Instructions for Certification - Primary Covered Transactions: 

(Applicable to all Federal-aid contracts - 49 CFR 29) 

a. 	 By signing and submitting this proposal, the prospective primary participant is 
providing the certification set out below. 

b.	 The inability of a person to provide the certification set out below will not necessarily 
result in denial-of participation in this covered transaction. The prospective 
participant shall submit an explanation of why it cannot provide the certification set 
out below. The certification or explanation will be considered in connection with the 
department or agency's determination whether to enter into this transaction. 
However, failure of the prospective primary participant to furnish a certification or an 
explanation shall disqualify such a person from participation in this transaction. 

c. The certification in this clause is a material representation of fact upon which reliance 
was placed when the department or agency determined to enter into this transaction. 
If it is later determined that the prospective primary participant knowingly rendered 
an erroneous certification, in addition to other remedies available to the Federal 
Government, the department or agency may terminate this transaction for cause of 
default. 

d. The prospective primary participant shall provide immediate written notice to the 
department or agency to whom this proposal is submitted if any time the 
prospective primary participant teams that its certification was erroneous when 
submitted or has become erroneous by reason of changed circumstances. 

e. The terms "covered transaction,” “debarred,” “suspended,” “ineligible,” “lower tier 
covered transaction,” “participant,” “person,” “primary covered transaction” 
“principal,” “proposal,” and “voluntarily excluded,” as used in this clause, have the 
meanings set out in the Definitions and Coverage sections of rules implementing 
Executive Order 12549. You may contact the department or agency to which this 
proposal is submitted for assistance in obtaining a copy of those regulations. 

f. The prospective primary participant agrees by submitting this proposal that, should 
the proposed covered transaction be entered into, it shall not knowingly enter into any 
lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in this covered transaction, 
unless authorized by the department or agency entering into this transaction. 
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g. The prospective primary participant further agrees by submitting this proposal that it 
will include the clause titled "Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," provided by 
the department or agency entering into this covered transaction, without 
modification, in all lower tier covered transactions and in all solicitations for lower 
tier covered transactions. 

h. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered transaction, unless it knows that 
the certification is erroneous. A participant may decide the method and frequency by 
which it determines the eligibility of its principals. Each participant may, but is not 
required to, check the nonprocurement portion of the "Lists of Parties Excluded From 
Federal Procurement or Nonprocurement Programs” (Nonprocurement List) which is 
compiled by the General Services Administration. 

i. Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render in good faith the certification required by this 
clause. The knowledge and information of participant is not required to exceed that 
which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

j. Except for transactions authorized under paragraph f of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency may terminate this 
transaction for cause or default. 

* * * * * 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
 Exclusion—Primary Covered Transactions 

7. 	 The prospective primary participant certifies to the best of its knowledge and belief, that it 
and its principals: 

a. 	 Are not presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from covered transactions by any Federal department or 
agency; 

b. 	 Have not within a 3-year period preceding this proposal been convicted of or had a 
civil judgement rendered against them for commission of fraud or a criminal offense 
in connection with obtaining, attempting to obtain, or performing a public (Federal, 
State or loran transaction or contract under a public transaction; violation of Federal 
or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, making false statements, or receiving stolen 
property; 

c. 	 Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses 
enumerated in paragraph 1 b of this certification; and 

d. 	 Have not within a 3-year period preceding this application/proposal had one or 
more public transactions (Federal, State or local) terminated for cause or default. 

2. 	 Where the prospective primary participant is unable to certify to any of the statements in 
this certification, such prospective participant shall attach an explanation to this 
proposal. 

36



3. Instructions for Certification - Lower Tier Covered Transactions: 

(Applicable to all subcontracts, purchase orders and other lower tier transactions of 

$25,000 or more - 49 CFR 29) 


a. 	 By signing and submitting this proposal, the prospective lower tier is providing 
the certification set out below. 

b. 	 The certification in this clause is a material representation of fact upon which 
reliance was placed when this transaction was entered into. If it is later determined 
that the prospective lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal Government, the 
department, or agency with which this transaction originated may pursue available 
remedies, including suspension and/or debarment. 

c. 	 The prospective lower tier participant shall provide Immediate written notice to the 
person to which this proposal is submitted if at any time the prospective lower tier 
participant learns that its certification was erroneous by reason of changed 
circumstances. 

d. 	 The terms "covered transaction," "debarred," "suspended," "ineligible," "primary 
covered transaction, ”participant," "person," "principal," "proposal," and "voluntarily 
excluded," as used in this clause, have the meanings set out in the Definitions and 
Coverage sections of rules implementing Executive Order 12549. You may contact the 
person to which this proposal is submitted for assistance in obtaining a copy of those 
regulations. 

e. 	 The prospective lower tier participant agrees by submitting this proposal that, should 
the proposed covered transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is debarred, suspended, 
declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with which this 
transaction originated. 

f. 	 The prospective lower tier participant further agrees by submitting this proposal that 
it will include this clause titled "Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions and in all solicitations for lower tier 
covered transactions. 

g. 	 A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, 
ineligible, or voluntarily excluded from the covered transaction, unless it knows that 
the certification is erroneous. A participant may decide the method and frequency by 
which it determines the eligibility of its principals. Each participant may, but is not 
required to, check the Nonprocurement Lwsst. 

h. 	 Nothing contained in the foregoing shall be construed to require establishment of a 
system of records in order to render in good faith the certification required by this 
clause. The knowledge and information of participant is not required to exceed that 
which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

i. 	 Except for transactions authorized under paragraph a of these instructions, if a 
participant in a covered transaction knowingly enters into a lower tier covered 
transaction with a person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the 
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department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier

 Covered Transactions: 


1. 	 The prospective lower tier participant certifies, by submission of this proposal, that neither 
it nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal 
department or agency 

2. 	 Where the prospective lower tier participant is unable to certify to any of the statements in 
this certification, such prospective participant shall attach an explanation to this 
proposal. 

Xll. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
(Applicable to all Federal-aid construction contracts and to all related subcontracts which 
exceed $100,000 - 49 CFR 20) 

1. 	 The prospective participant certifies, by signing and submitting this bid or proposal, to the 
best of his or her knowledge and belief, that: 

a.	 No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any Federal agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal 
loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, grant, loan, or 
cooperative agreement. 

b. 	 If any funds other than Federal appropriated funds have been paid or will be paid to 
any person for influencing or attempting to influence an officer or employee of any 
Federal agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit Standard 
Form-LLL, 'Disclosure Form to Report Lobbying,' in accordance with its instructions. 

2. 	 This certification is a material representation of fact upon which reliance was placed when 
this transaction was made or entered into. Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 U.S.C.1352. Any person who fails 
to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 

3. 	 The prospective participant also agrees by submitting his or her bid or proposal that he or 
she shall require that the language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such recipients shall certify and disclose 
accordingly. 

United States Department of Transportation - Federal Highway Administration 
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12-19-94 


APPENDIX A 

NOTICE TO CONTRACTORS 


COMPLIANCE WITH TITLE VI OF THE CIVIL RIGHTS ACT OF 1964 

FOR 


FEDERAL-AID CONTRACTS 


During the performance of this Contract, the Contractor, for itself, its assignees and 
successors in interest (hereinafter referred to as the "Contractor"), agrees as follows: 

1. Compliance with Regulations: The Contractor will comply with the 
Regulations of the Department of Transportation relative to nondiscrimination in 
Federally-assisted programs of the Department of Transportation (Title 49, Code 
of Federal Regulations, Part 21, hereinafter referred to as the "Regulations"), 
which are herein incorporated by reference and made a part of this Contract. 

2. Nondiscrimination: The Contractor, with regard to the work performed by 
it afterward and prior to completion of the contract work, will not discriminate on 
the ground of race, color, sex, or national origin in the selection and retention of 
subcontracts including procurements of materials and leases of equipment.  The 
Contractor will not participate either directly or indirectly in the discrimination 
prohibited by Section 21.5 of the Regulations, including employment practices 
when contract covers a program set forth in Appendix B of the Regulations.  In 
addition, the Contractor will not participate either directly or indirectly in 
discrimination prohibited by 23 CFR 710.405 (b). 

3. Solicitations for subcontracts, including procurements of materials and 
equipment: In all solicitations, either by competitive bidding or negotiation 
made by the Contractor for work to be performed under a subcontract, including 
procurements of materials or equipment, each potential subcontractor or supplier 
shall be notified by the Contractor of the Contractor's obligations under this 
Contract and the Regulations relative to nondiscrimination on the ground of race, 
color, national origin or sex. 

4. Information and Reports: The Contractor will provide all information and 
reports required by the Regulations, or orders and instructions issued pursuant 
thereto, and will permit access to its books, records, accounts, other sources of 
information, and its facilities as may be determined by the Department of 

A-1 
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Transportation or the Federal Highway Administration to be pertinent to ascertain 
compliance with such Regulations, orders and instructions.  Where any 
information required of a Contractor is in the exclusive possession of another who 
fails or refuses to furnish this information, the Contractor shall so certify to the 
Department of Transportation, or the Federal Highway Administration as 
appropriate, and shall set forth what efforts it has made to obtain the information. 

5. Sanctions for Noncompliance: In the event of the Contractor's 
noncompliance with the nondiscrimination provisions of this Contract, the 
Department of Transportation shall impose such Contract sanctions as it or the 
Federal Highway Administration may determine to be appropriate, including, but 
not limited to: 

(a) 	 withholding of payments to the Contractors under the Contract 
until the Contractor complies, and/or 

(b) 	 Cancellation, termination or suspension of the Contract, in whole 
or in pan. 

6. Incorporation of Provisions: The-Contractor will include the provisions of 
paragraph (1) through,(6) in every subcontract, including procurements of 
materials and leases of equipment, unless exempt by the Regulations, orders or 
instruction issued pursuant thereto.  The Contractor will take such action with 
respect to any subcontract or procurement as the Department of Transportation or 
the Federal Highway Administration may direct as a means of enforcing such 
provisions including sanctions for noncompliance.  Provided, however, that in the 
event a Contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or supplier as result of such direction, the Contractor may request 
the State to enter into such litigation to protect the interests of the State, and, in 
addition, the Contractor may request the United States to enter into such litigation 
to protect the interest of the Untied States. 

A-2 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
U. S. Department of Labor 
 

GENERAL WAGE DECISION NO.  GA20070009 
 

Superseded General Wage Decision No. GA20030009 
 
State: GEORGIA 
 
County(ies): BUTTS, CHEROKEE, CLAYTON, COBB, COWETA, DEKALB, 

DOUGLAS, FAYETTE, FORSYTH, FULTON, GWINNETT, HENRY, 
NEWTON, PAULDING ROCKDALE, SPALDING AND WALTON 

 
Construction Type: Highway 
 
Construction 
Description:  HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; other major bridges). 

 
SUGA 1990-008     05/01/1990 

         RATES       
 FRINGES 

ASPHALT RAKER ...............................................................................................8.00 
CARPENTER.........................................................................................................9.03 
CONCRETE FINISHER........................................................................................8.65 
ELECTRICIAN....................................................................................................17.01 
FLAGGER..............................................................................................................7.19 
FORM SETTER (Road) .........................................................................................7.73 
GUARDRAIL ERECTOR .....................................................................................8.95 
IRONWORKER (Reinforcing) ............................................................................11.21 
IRONWORKER (Structural)................................................................................11.01 
LABORER .............................................................................................................6.74 
MASON (Structures)..............................................................................................9.11 
PAINTER ...............................................................................................................9.65 
PILEDRIVER LEAD PERSON...........................................................................10.14 
PIPELAYER ..........................................................................................................8.18 
POWER EQUIPMENT OPERATOR: 
 Asphalt Distributor ....................................................................................8.79 
 Asphalt Paver ............................................................................................8.91 
 Backhoe.....................................................................................................9.39 
 Bulldozer ...................................................................................................8.97 
 Concrete Paver ..........................................................................................8.92 
 Crane .......................................................................................................10.67 
 Dragline ...................................................................................................10.07 
 Drill Operator ..........................................................................................10.95 
 Loader........................................................................................................9.30 
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

Traffic Controller (Barricades, Traffic Lines and Detours)....................................7.28 
 Grade Checker...........................................................................................6.86 
 Hydro Seeder.............................................................................................8.00 
 Mechanic .................................................................................................10.51 
 Milling Machine ......................................................................................11.97 
 Motor Grader Operator............................................................................10.27 
 Motor Grade Operator (fine grade) ...........................................................9.60 
 Oiler - greaser..........................................................................................10.07 
 Scrapers .....................................................................................................8.27 
 Pavement striping operator........................................................................6.20 
 Roller .........................................................................................................8.09 
 Roller operator (finish)..............................................................................8.58 
 Screed - asphalt .........................................................................................8.46 
 Sweeper .....................................................................................................9.25 
 Shovel........................................................................................................9.19 
 Tractor operator (utility)............................................................................8.00 
TRUCK DRIVERS: 
 Single rear axle..........................................................................................6.70 
 Multi rear axle ...........................................................................................7.50 
 Heavy duty ................................................................................................9.05 
WELDER .............................................................................................................10.87 
 

GENERAL WAGE DECISION NO.  GA20070010 

Superseded General Wage Decision No. GA20030010 
 
State:            GEORGIA 
 
County(ies): BANKS, BARTOW, CHATTOOGA, DAWSON, ELBERT, FANNIN, FLOYD, 

FRANKLIN, GILMER, GORDON, HABERSHAM, HALL, HARALSON, 
HART, LUMPKIN, MURRAY, PICKENS, POLK, RABUN, STEPHENS, 
TOWNS, UNION, WHITE, WHITFIELD 

 
Construction Type: Highway 
 
Construction 
Description: HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; and other major bridges). 

 
SUGA 1990-003     05/01/1990 

RATES      FRINGES 
ASPHALT RAKER ....................................................................................................7.51 
CARPENTER..............................................................................................................8.38 
CONCRETE FINISHER.............................................................................................8.05 
FLAGGER...................................................................................................................5.58 
FORM SETTER (ROAD) ...........................................................................................7.10 
GUARDRAIL ERECTOR ..........................................................................................9.13 
IRONWORKER, REINFORCING ...........................................................................11.35 
LABORER ..................................................................................................................6.42 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
MASON (STRUCTURES)………………………………………………….…..7.74 
PIPELAYER……………………………………………………………….……7.17 
POWER EQUIPMENT OPERATORS: 
 Asphalt distributor………………………………………………………8.18 
 Asphalt paver........................................................................................... 8.39 
 Backhoe................................................................................................... 8.85 
 Bulldozer ................................................................................................. 8.48 
 Crane ....................................................................................................... 9.44 
 Dragline ....................................................................................................9.91 
 Drill Operator ...........................................................................................7.48 
 Loader.......................................................................................................7.89 
 Mechanic ..................................................................................................9.31 
 Milling machine .......................................................................................8.75 
 Motor grader (fine grade) .........................................................................9.40 
 Motor grader operator ..............................................................................9.07 
 Oiler - greaser...........................................................................................8.09 
 Power tool operator ..................................................................................7.55 
 Scraper......................................................................................................8.05 
 Screed - asphalt ........................................................................................7.71 
 Striping Machine ......................................................................................6.23 
 Sweeper ....................................................................................................6.10 
 Roller ........................................................................................................7.10 
 Roller operator (finish).............................................................................8.44 
 Tractor (utility) .........................................................................................8.00 
TRUCK DRIVERS: 
 Single Rear Axle ......................................................................................6.55 
 Multi Rear Axle........................................................................................7.08 
 Heavy Duty ..............................................................................................9.50 
WELDER ...........................................................................................................  10.12 
 
 
 
GENERAL WAGE DECISION NO.  GA20070011 
 
Supersedes General Wage Decision No. GA20030011 
 
State:            GEORGIA 
 
County(ies): APPLING, ATKINSON, BACON, BAKER, BALDWIN, BEN HILL, BERRIEN, 

BLECKLEY, BRANTLEY, BROOKS, BRYAN, BULLOCH, BURKE, CALHOUN, 
CAMDEN, CANDLER, CARROLL, CHARLTON, CLAY, CLINCH, COFFEE, 
COLQUITT, COOK, CRAWFORD, CRISP, DECATUR, DODGE, DOOLY, EARLY, 
ECHOLS, EMANUEL, EVANS, GLASCOCK, GLYNN, GRADY, GREENE, 
HANCOCK, HARRIS, HEARD, IRWIN, JASPER, JEFF DAVIS, JEFFERSON, 
JENKINS, JOHNSON, LAMAR, LANIER, LAURENS, LIBERTY, LINCOLN, LONG 
LOWNDES, MACON, MARION, MCINTOSH, MERIWETHER, MILLER, 
MITCHELL, MONROE, MONTGOMERY, MORGAN, OGLETHORPE, PIERCE, 
PIKE, PULASKI, PUTNAM, QUITMAN, RANDOLPH, SCHLEY, SCREVEN, 
SEMINOLE, STEWART, SUMTER, TALBOT, TALIAFERRO, TATTNALL, 
TAYLOR, TELFAIR, TERRELL, THOMAS, TIFT, TOOMBS, TREUTLEN, TROUP, 
TURNER, TWIGGS, UPSON, WARE, WARREN, WASHINGTON, WAYNE, 
WEBSTER, WHEELER, WILCOX, WILKES, WILKINSON, WORTH 

Construction Type: Highway 
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STATE OF GEORGIA 
 

Construction 
Description: HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; and other major bridges). 

 
SUGA 1990-004     05/01/1990 
 

          RATES    FRINGES  
 ASPHALT RAKER............................................................................................... 6.25 
 CARPENTER ........................................................................................................ 8.46 
 MASON (STRUCTURES).................................................................................... 8.54 
 CONCRETE FINISHER ....................................................................................... 7.45 
 FORM SETTER (ROAD) ..................................................................................... 6.66 
 FLAGGER............................................................................................................. 5.22 
 GUARDRAIL ERECTOR................................................................................... 10.71 
 GRADE CHECKER.............................................................................................. 6.08 
 IRONWORKER (REINFORCING).................................................................... 10.54 
 LABORERS: 
 General laborer ......................................................................................... 5.50 
 Pipelayer ................................................................................................... 6.02 
 POWER EQUIPMENT OPERATORS: 
 Asphalt distributor .................................................................................... 6.73 
 Asphalt paver ............................................................................................ 6.83 
 Backhoe .................................................................................................... 8.11 
 Bulldozer................................................................................................... 7.66 
 Concrete Curb Machine ............................................................................ 6.60 
 Concrete Paver.......................................................................................... 8.36 
 Crane......................................................................................................... 9.46 
 Dragline .................................................................................................... 8.80 
 Loader ....................................................................................................... 7.31 
 Mechanic................................................................................................... 8.92 
 Milling Machine ....................................................................................... 8.49 
 Mixer Box Operator.................................................................................. 6.00 
 Motor grade (fine grade) .......................................................................... 8.55 
 Motor grader ............................................................................................ 8.64 
 Scraper ..................................................................................................... 7.16 
 Pavement striping operator ...................................................................... 6.57 
 Oiler - greaser........................................................................................... 6.00 
 Roller........................................................................................................ 6.03 
 Roller (finish) ........................................................................................... 6.32 
 Screed - asphalt ........................................................................................ 7.42 
 Shovel....................................................................................................... 9.26 
 Sign erector .............................................................................................. 6.00 
 Sweeper/broom ........................................................................................ 6.26 
 Stone spreader .......................................................................................... 6.55 
 Tractor (utility)......................................................................................... 6.12 
POWER TOOL OPERATOR .................................................................................. 6.00 
TRAFFIC SIGNAL INSTALLER ........................................................................... 6.20 
TRAFFIC CONTROLLER (Barricades, traffic lines and detours).......................... 6.97 
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STATE OF GEORGIA 
 

TRUCK DRIVERS: 
 Single/multi rear axle........................................................................... 5.80 
 Heavy duty ........................................................................................... 5.98 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
 

GENERAL WAGE DECISION NO.  GA20070012 

Superseded General Wage Decision No. GA20030012 

State:       GEORGIA 

Construction type: Highway 

County(ies):  CHATHAM, EFFINGHAM 
 
Construction 
Description:  HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; and other major bridges). 

 
 
SUGA  1990-005     05/01/1990 

        RATES     FRINGES 
ASPHALT RAKER.................................................................................... 6.92 
CARPENTER.......................................................................................................10.83 
CONCRETE FINISHER........................................................................................8.61 
ELECTRICIAN....................................................................................................14.95 
IRONWORKER, REINFORCING ......................................................................13.60 
LABORER .............................................................................................................6.20 
PAINTER .............................................................................................................12.00 
PILEDRIVER.......................................................................................................10.19 
POWER EQUIPMENT OPERATORS: 
 Asphalt distributor.....................................................................................7.88 
 Asphalt Paver ............................................................................................8.23 
 Backhoe operator.....................................................................................10.03 
 Bulldozer operator.....................................................................................9.44 
 Crane .......................................................................................................13.36 
 Loader........................................................................................................9.99 

Mechanic .................................................................................................10.66 
Motor grade operator (fine grade) ...........................................................10.70 
Striping machine operator .........................................................................6.18 
Roller .........................................................................................................7.98 
Screed - asphalt .........................................................................................7.69 

TRUCK DRIVERS: 
 Single-rear axle..........................................................................................6.39 
 Multi-rear axle...........................................................................................7.69 
WELDER .............................................................................................................10.00 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 

GENERAL WAGE DECISION No. GA20070024 

Superseded General Wage Decision No. GA20030024 

State:        GEORGIA 

Construction  type: Highway 

County(ies):     BIBB, HOUSTON, JONES, PEACH 

Construction 
Description: HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; other 
major bridges). 

 
 
SUGA  1990-006      05/01/1990 
                        RATES     FRINGES 
ASPHALT RAKER ...............................................................................................5.80 
CARPENTER ............................................................................................. 8.48 
CONCRETE FINISHER........................................................................................7.68 
FLAGGER..............................................................................................................5.15 
FORM SETTER (ROAD)........................................................................... 6.67 
LABORER .............................................................................................................5.52 
PIPELAYER ..........................................................................................................6.82 
POWER EQUIPMENT OPERATORS: 
 Asphalt Distributor ....................................................................................6.77 
 Asphalt Paver ............................................................................................7.22 
 Backhoe.....................................................................................................8.24 
 Bulldozer ...................................................................................................7.73 
 Crane .......................................................................................................10.00 
 Loader........................................................................................................6.93 
 Mechanic ...................................................................................................9.15 
 Motor Grade Operator ...............................................................................9.09 
 Oiler - Greaser ...........................................................................................6.68 
 Striping Machine Operator ........................................................................6.05 
 Rollers .......................................................................................................6.31 
 Tractors (Utility)........................................................................................6.34 
TRAFFIC CONTROLLER ....................................................................................5.35 
TRUCK DRIVERS 
 Single rear axle..........................................................................................6.12 
 Multi rear axle ...........................................................................................6.23 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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GENERAL WAGE DECISION NO.  GA20070025 

Superseded General Wage Decision No. GA20030025 

State: GEORGIA 

Construction type: Highway 

County(ies): CATOOSA, DADE, WALKER 

Construction 
Description: HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; other major bridges). 

 
 
SUGA1990-007        05/01/1990 

     RATES     
FRINGES 

ASPHALT RAKER ...............................................................................................7.66 
CARPENTER.........................................................................................................9.75 
CONCRETE FINISHER........................................................................................7.42 
LABORER .............................................................................................................6.21 
POWER EQUIPMENT OPERATORS: 
 Asphalt distributor.....................................................................................7.81 
 Asphalt paver.............................................................................................8.18 
 Backhoe.....................................................................................................9.12 
 Bulldozer ...................................................................................................8.87 
 Crane .........................................................................................................9.00 
 Loader........................................................................................................7.82 
 Mechanic .................................................................................................11.18 
 Motor grade operator (fine grade) ...........................................................10.52 
 Roller .........................................................................................................6.67 
TRUCK DRIVERS: 
 Single-rear axle..........................................................................................6.65 
 Multi-rear axle...........................................................................................7.38 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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GENERAL WAGE DECISION NO.  GA20070027 

Superseded General Wage Decision No. GA20030027 

State: GEORGIA 

Construction type: Highway 

County(ies): CHATTAHOOCHEE, MUSCOGEE 
 
Construction 
Description: HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; other major bridges). 

 
 
SUGA  1990-009 05/01/1990 
         RATES    FRINGES 
ASPHALT RAKER ....................................................................................................6.39 
CARPENTER..............................................................................................................8.35 
MASON (STRUCTURES) .........................................................................................8.07 
CONCRETE FINISHER.............................................................................................7.48 
FLAGGER...................................................................................................................5.15 
FORM SETTER (ROAD) ...........................................................................................7.56 
IRONWORKER (REINFORCING) ...........................................................................9.52 
LABORER ..................................................................................................................5.78 
PIPELAYER ...............................................................................................................5.96 
POWER EQUIPMENT OPERATORS: 
 Asphalt distributor..........................................................................................6.78 
 Asphalt paver..................................................................................................6.59 
 Backhoe..........................................................................................................8.37 
 Bulldozer ........................................................................................................8.42 
 Crane ..............................................................................................................9.88 
 Loader.............................................................................................................7.52 
 Mechanic ........................................................................................................9.12 
 Motor grader operator ....................................................................................8.65 
 Oiler - greaser.................................................................................................6.68 
 Striping machine operator ..............................................................................6.09 
 Roller ..............................................................................................................6.02 
 Scraper............................................................................................................8.30 
 Screed - asphalt ..............................................................................................5.90 
 Sweeper ..........................................................................................................6.95 
 Tractors (utility) .............................................................................................6.84 
TRUCK DRIVERS: 
 Single/multi rear axle .....................................................................................6.08 
 Heavy duty .....................................................................................................6.75 
 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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GENERAL WAGE DECISION NO.  GA20070028 
 
Superseded General Wage Decision No. GA20030028 
 
State:       GEORGIA 
 
Construction Type: Highway 
 
County(ies):  BARROW, CLARKE, JACKSON, MADISON, OCONEE 
 
Construction 
description:  HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; other major bridges). 

 
SUGA   1990-010      05/01/1990 

       RATES     
FRINGES 

CARPENTER.........................................................................................................8.95 
CONCRETE FINISHER........................................................................................8.61 
FLAGGER..............................................................................................................6.25 
FORM SETTER (ROAD) ......................................................................................7.15 
IRONWORKER (REINFORCING) ....................................................................11.79 
LABORER .............................................................................................................6.78 
MASON (STRUCTURES) ....................................................................................8.44 
POWER EQUIPMENT OPERATORS: 
 Asphalt distributor.....................................................................................8.79 
 Asphalt paver.............................................................................................8.77 
 Backhoe.....................................................................................................9.50 
 Bulldozer ...................................................................................................8.87 
 Dragline ...................................................................................................10.00 
 Mechanic .................................................................................................11.00 
 Motor grader operator (fine grade)............................................................9.73 
 Motor grader operator ...............................................................................9.61 
 Oiler/greaser ..............................................................................................7.87 
 Scraper................................................. ......................................................8.50 
 Roller .........................................................................................................7.89 
 Rollers - finish ...........................................................................................8.31 
 Striping machine........................................................................................6.44 
 Tractor (utility) ..........................................................................................8.00 
TRUCK DRIVERS: 
 Single-rear axle..........................................................................................6.00 
 Multi-rear axle...........................................................................................7.90 
 
WELDERS: Receive rate prescribed for craft performing operation to which welding is 
incidental. 
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GENERAL WAGE DECISION NO.  GA20070029 

Superseded General Wage Decision No. GA20030027 

State:       GEORGIA 

Construction type: Highway 

County(ies);  COLUMBIA, MCDUFFIE, RICHMOND 

Construction 
Description:   HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; other major bridges). 

 
 
SUGA1990-011       05/01/1990 

RATES     FRINGES 
 ASPHALT RAKER............................................................................................... 6.08 
 CARPENTER ........................................................................................................ 8.72 
 CONCRETE FINISHER ....................................................................................... 7.43 
 FLAGGER............................................................................................................. 5.15 
 IRONWORKER, REINFORCING...................................................................... 10.83 
 LABORER............................................................................................................. 5.84 
 PILEDRIVER ...................................................................................................... 14.99 
 POWER EQUIPMENT OPERATORS: 
 Asphalt distributor....................................................................................... 7.07 
 Asphalt paver............................................................................................... 7.64 
 Backhoe....................................................................................................... 8.35 
 Bulldozer ..................................................................................................... 8.40 
 Crane ......................................................................................................... 10.00 
 Loader.......................................................................................................... 7.62 
 Milling machine ........................................................................................ 12.18 
 Motor grader operator ................................................................................. 8.56 
 Scraper......................................................................................................... 8.00 
 Roller ........................................................................................................... 6.36 
 Striping machine operator ........................................................................... 6.26 
 Tractor (utility) ............................................................................................ 5.65 
TRUCK DRIVERS: 
 Single rear Axle........................................................................................... 5.67 
 Multi rear Axle ............................................................................................ 6.58 
WELDER ................................................................................................................11.23 
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GENERAL WAGE DECISION NO.  GA20070030 

Superseded General Wage Decision No. GA20030030 

State:  GEORGIA 
 
Construction Type: Highway 
 
County(ies):  DOUGHERTY, LEE 
 
Construction 
Description: HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building 

structures in rest area projects, and railroad construction; bascule, suspension, 
and spandrel arch bridges; bridges designed for commercial navigation; bridges 
involving marine construction; other major bridges). 

 
 
SUGA1990-012      05/01/1990 

RATES   FRINGE 
ASPHALT RAKER............................................................................................ 6.09 
MASON (STRUCTURES) .........................................................................................6.97 
CONCRETE FINISHER.............................................................................................7.00 
LABORER ..................................................................................................................5.44 
POWER EQUIPMENT OPERATORS: 
 Asphalt paver................................................................................................. 6.26 
 Loader.............................................................................................................7.13 
 Motor grader operator ....................................................................................8.39 
 Roller ..............................................................................................................5.57 
 Scraper............................................................................................................7.11 
 Tractor (utility) ...............................................................................................6.39 
 Striping machine.............................................................................................5.93 
TRUCK DRIVERS 
 (Multi rear axle)..............................................................................................5.25 
 (Heavy duty)...................................................................................................5.94 
WELDERS - Receive rate prescribed for craft performing operation to which welding is 
incidental. 
 
Unlisted classifications needed for work not included within the scope of the classifications listed 
may be added after award only as provided in the labor standards contract clauses (29 CFR, 5.5 
(a)(1)(v)).  
 
In the listings above, the “SU” designation means that rates listed under that identifier do not 
reflect collectively bargained wage and fringe benefit rates.  Other designations indicate unions 
whose rates have been determined to be prevailing. 
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 

CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) (43 FR 14895)


1. As used in these specifications: 

a.	 "Covered area" means the geographical area described in the solicitation from which this contract 
resulted; 

b.	 "Director" means Director, Office of Federal Contract Compliance Programs, United States 
Department of Labor, or any person to whom the Director delegates authority; 

c. 	 "Employer Identification Number" means the Federal Social Security number used on the 
Employer's Quarterly Federal Tax Return, U. S. Treasury Department Form 941. 

d. "Minority" includes: 

(i)	 Black (all persons having origins in any of the Black African racial groups not of Hispanic 
origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other 
Spanish Culture or origin, regardless of race); 

(iii) 	 Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far 
East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original peoples of 
North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving 
any construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions 
of these specifications and the Notice which contains the applicable goals for minority and female 
participation and which is set forth in the solicitations from which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U. S. 
Department of Labor in the covered area either individually or through an association, its affirmative 
action obligations on all work in the Plan area (including goals and timetables) shall be in accordance 
with that Plan for those trades which have unions participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the provisions of any such Hometown Plan. Each 
Contractor or Subcontractor participating in an approved Plan is individually required to comply with its 
obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan in 
each trade in which it has employees. The overall good faith performance by other Contractors or 
Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor's or 
Subcontractor's failure to take good faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a 
through p of these specifications. The goals set forth in the solicitation from which this contract resulted 
are expressed as percentages of the total hours of employment and training of minority and female 
utilization the Contractor should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area. The Contractor is expected to make substantially uniform progress toward 
its goals in each craft during the period specified. 
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5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the 
Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the 
Contractor's obligations under these specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and trainees to be counted in meeting the 
goals, such apprentices and trainees must be employed by the Contractor during the training period, and 
the Contractor must have made a commitment to employ the apprentices and trainees at the completion 
of their training, subject to the availability of employment opportunities. Trainees must be trained 
pursuant to training programs approved by the U. S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The 
evaluation of the Contractor's compliance with these specifications shall be based upon its effort to 
achieve maximum results from its actions. The Contractor shall document these efforts fully, and shall 
implement affirmative action steps at least as extensive as the following: 

a.	 Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 
sites, and in all facilities at which the Contractor's employees are assigned to work. The Contractor, 
where possible, will assign two or more women to each construction project. The Contractor shall 
specifically ensure that all foremen, superintendents, and other on-site supervisory personnel are 
aware of and carry out the Contractor's obligation to maintain such a working environment, with 
specific attention to minority or female individuals working at such sites or in such facilities. 

b.	 Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to community organizations when the 
Contractor or its unions have employment opportunities available, and maintain a record of the 
organization's responses. . 

c. 	 Maintain a current file of the names, addresses and telephone numbers of each minority and female 
off-the-street applicant and minority or female referral from a union, a recruitment source or 
community organization and of what action was taken with respect to each such individual. If such 
individual was sent to the union hiring hall for referral and was not referred back to the Contractor 
by the union or, if referred, not employed by the Contractor, this shall be documented in the file with 
the reason therefor, along with whatever additional actions the Contractor may have taken. 

d. 	 Provide immediate written notification to the Director when the union or unions with which the 
Contractor has a collective bargaining agreement has not referred to the Contractor a minority 
person or woman sent by the Contractor, or when the Contractor has other information that the 
union referral process has impeded the Contractor's efforts to meet its obligations. 

e. 	 Develop on-the-job training opportunities and/or participate in training programs for the area which 
expressly include minority and women, including upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor's employment needs, especially those programs funded or 
approved by the Department of Labor. The Contractor shall provide notice of these programs to the 
sources compiled under 7b above. 

f. Disseminate the Contractor's EEO policy by providing the notice of the policy to unions and training 
programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; 
by including it in any policy manual and collective bargaining agreement; by publicizing it in the 
company newspaper, annual report, etc.; by specific review of the policy with all management 
personnel and with all minority and female employees at least once a year, and 
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by posting the company EEO policy on bulletin boards accessible to all employees at each location 
where construction work is performed. 

g. 	 Review, at least annually, the company's EEO policy and affirmative action obligations under these 
specifications with all employees having any responsibility for hiring, assignment, layoff, termination 
or other employment decisions including specific review of these items with onsite supervisory 
personnel such as Superintendents, General Foremen, etc., prior to the initiation of construction 
work at any job site. A written record shall be made and maintained identifying the time and place of 
these meetings, persons attending, subject matter discussed, and disposition of the subject matter. 

h.	 Disseminate the Contractor's EEO policy externally by including it in any advertising in the news 
media, specifically including minority and female news media, and providing written notification to 
and discussing the Contractor's EEO policy with other Contractors and Subcontractors with whom 
the Contractor does or anticipates doing business. 

i. Direct its recruitment efforts, both oral and written, to minority, female and community organizations, 
to schools with minority and female students and to minority and female recruitment and training 
organizations serving the Contractor's area and employment needs. Not later than one month prior to 
the date for the acceptance of applications for apprenticeship or other training by any recruitment 
source, the Contractor shall send written notification to organizations such as the above, describing 
the-openings, screening procedures, and test to be used in the selection process. 

j. Encourage present minority and female employees to recruit other minority persons and women and, 
where reasonable, provide after school, summer and vacation employment to minority and female 
youth both on the site and in other areas of a Contractor's workforce. 

k. 	 Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR 
Part 60-3. 

l. Conduct, at least annually, an inventory and evaluation of all minority and female personnel for 
promotional opportunities and encourage these employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 

m. 	Ensure that seniority practices, job classifications, work assignments and other personnel practices, 
do not have a discriminatory effect by continually monitoring all personnel and employment related 
activities to ensure that the EEO policy and the Contractor's obligations under these specifications 
are being carried out. 

n. 	 Ensure that all facilities and company activities are non-segregated except that separate or single-user 
toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 

o.	 Document and maintain a record of all solicitations of offers for subcontracts from minority and 
female construction contractors and suppliers, including circulation of solicitations to minority and 
female contractor associations and other business associations. 

p.	 Conduct a review, at least annually of all supervisors' adherence to and performance under the 

Contractor's EEO policies and affirmative action obligations. 


8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more 
of their affirmative action obligations (7a through p). The efforts of a contractor association, joint 
contractor-union, contractor-community, or other similar group of' which the contractor is a member and 
participant, may be asserted as fulfilling any one or more of its 
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obligations under 7a through p of these Specifications provided that the contractor actively participates 
in the group, makes every effort to assure that the group has a positive impact on the employment of 
minorities and women in the industry, ensures that the concrete benefits of the program are reflected in 
the Contractor's minority and female workforce participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to documentation which demonstrates the 
effectiveness of actions taken on behalf of the Contractor. The obligation to comply, however, is the 
Contractor's and failure of such a group to fulfill an obligation shall not be a defense for the 
Contractor's noncompliance. 

9. A single goal for minorities and a separate single goal for women have been established. The Contractor, 
however, is required to provide equal employment opportunity and to take affirmative action for all 
minority groups, both male and female, and all women, both minority and non-minority. Consequently, 
the Contractor may be in violation of the Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the Contractor has achieved its goals for 
women generally, the Contractor may be in violation of the Executive Order if a specific minority group 
of women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 

against any person because of race, color, religion, sex, or national origin. 


11. The Contractor shall not enter into any subcontract with any person or firm debarred from Government 
contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and of 
the Equal Opportunity Clause, including suspension, termination and cancellation of existing 
subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 
implementing regulations, by the Office of Federal Contract Compliance Programs. Any contractor 
who fails to carry out such sanctions and penalties shall be in violation of these specifications and 
Executive Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative 
action steps, at least as extensive as those standards prescribed in paragraph 7 of these specifications, so 
as to achieve maximum results from its efforts to ensure equal employment opportunity. If the 
Contractor fails to comply with the requirements of the Executive Order, the implementing regulations, 
or these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related activity to ensure 
that the company EEO policy is being carried out, to submit reports relating to the provisions hereof as 
may be required by the Government and to keep records. Records shall at least include for each 
employee the name, address, telephone numbers, construction trade, union affiliation if any, employee 
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate 
of pay, and locations at which the work was performed. Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this 
requirement, contractors shall not be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which 
establish different standards of compliance or upon the application of requirements for the hiring of local 
or other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
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NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL 
EMPLOYMENT OPPORTUNITY (EXECUTIVE ORDER 11246) (43 FR 14895) 

1. 	 The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" 
and the "Standard Federal Equal Employment Opportunity Construction 
Contract Specifications" set forth herein. 

2. 	 The goals and timetables for minority and female participation, expressed in 
percentage terms for the Contractor's aggregate workforce in each trade on all 
construction work in the covered areas, are as follows: 

GOALS FOR FEMALE PARTICIPATION 

APPENDIX A 

(43 FR 19473) 


The following goals and timetables for female utilization shall be included in all Federal 
and federally assisted construction contracts and subcontracts in excess of $10,000.  The 
goals ire applicable to the contractor's aggregate on-site construction workforce whether 
or not part of that workforce is performing work on a Federal or federally-assisted 
construction contract or subcontract.  Area covered: Goals for Women apply 
nationwide. 

Goals and timetables 

Timetable  Goals 
percent) 

4-1-78 to 3-31-79 3.1 
4-1-79 to 3-31-80 5.0 
4-1-80 Until Further Notice 6.9 

GOALSFOR 

MINORITY PARTICIPATION 


Appendix B-80 

Until further notice, the following goals for minority utilization in each construction 
craft and trade shall be included in all Federal or federally assisted construction 
contracts and subcontracts in excess of $10,000 to be performed in the respective 
geographical areas. The goals are applicable to each nonexempt contractor's total onsite 
construction workforce, regardless of whether or not part of that workforce is 
performing work on a Federal, federally assisted or non-federally related project, 
contract or subcontract. 
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Construction contractors which are participating in an approved Hometown Plan (see 41 
CFR 60-4-5) are required to comply with the goals of the Hometown Plan with regard to 
construction work they perform in the areas covered by the Hometown Plan.  With regard 
to all their other covered construction work, such contractors are required to comply with 
the applicable SMSA or EA goal contained in this appendix B-80. 

FEDERAL REGISTER / VOL. 45, NO. 194 / FRIDAY.  OCTOBER 3,1980 / NOTICES 

State Goal 
(percent) 

Georgia: 
035 Augusta, GA: 

 SMSA Counties: 
0600 Augusta, GA-SC……………………………………………………….. 27.2 

GA Columbia; GA Richmond; SC Aiken; 

Non-SMSA Counties…………………………………………………………. 32.-8 
GA Burke; GA Emanuel; GA Glascock; GA Jefferson; 
GA Jenkins; GA Lincoln; GA McDuffie; GA Talleferro; 
GA Warren; GA Wilkes; SC Allendale; SC Bamburg; 
SC Barnwell; SC Edgefield; SC McCormick; 

036 Atlanta, GA: 
SMSA Counties: 

0520 Atlanta, GA ……………………………………………………………21.2 
GA Butts; GA Cherokee; GA Clayton; GA 
Cobb; GA DeKalb; GA Douglas; GA Fayette; GA 
Forsyth; GA Fulton; GA Gwinnett; GA Henry; GA 
Newton; GA Paulding; GA Rockdale; GA Walton 

Non-SMSA Counties……………………………………………………….. 19.5 
GA Banks; GA Barrow; GA Carroll; GA Clarke; 
GA Coweta; GA Dawson; GA Elbert; GA Fannin; 
GA Floyd; GA Franklin; GA Gilmer; GA Gordon; 
GA Greene; GA Habersham; GA Hall; GA 
Haralson; GA Hart; GA Heard; GA Jackson; GA 
Jasper; GA Lamar; GA Lumpkin; GA Madison; 
GA Morgan; GA Oconee; GA Oglethorpe; GA 
Pickins; GA Pike; GA Polk; GA Rabun; GA 
Spalding; GA Stephens; GA Towns; GA Upson; GA 
White 

037 Columbus, GA: 
SMSA Counties: 

1800 Columbus, GA-AL……………………………………………………..29.6 
Al Russell; GA Chattahoochee; GA Columbus 
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Non-SMSA Counties……………………………………………………………36.1 

Al Chambers; AJ Lee: GA Harris; GA Marion: GA 

Meriwether; GA Quitman; GA Schley; GA 

Stewart; GA Sumter; GA Talbot; GA Troup; 

GA Webster 


038 MACON. GA 
SMSA Counties: 

4680 Macon, GA…………………………………………………………….. 27.5 

GA Bibb; GA Houston: GA Jones; GA Twiggs 

Non-SMSA Counties …………………………………………………………. 31.7 


GA Baldwin: GA Bleckley: Crawford; GA Crisp; 

GA Dodge; GA Dooly; GA Hancock: GA Johnson; 

GA Laurens: GA Macon; GA Monroe; GA Peach; 

GA Pulaski; GA Putnam; GA Taylor; GA Telfair; 

GA Treutlan; GA Washington; GA Wheeler; 

GA Wilcox; GA Wilkinson 


039 Savannah, GA: 
SMSA Counties: 

7520 Savannah, GA ………………………………………………………… 30.6 
GA Bryan; GA Chatham; GA Effingham 

Non-SMSA, Counties………………………………………………………… 29.8 

GA Appling; GA Atkinson; 

GA Bacon; GA Bulloch; GA Candler; GA

Coffee; GA Evans; GA Jeff Davis; GA Liberty;

GA Long; GA McIntosh; GA Montgomery; GA 

Screven; GA Tattnall; GA Toombs; GA Wayne; 

SC Beaufort; SC Hampton; SC Jasper 


 040 Albany, GA: 
 SMSA Counties: 

0120 Albany, GA………..………………………………………………….. 32.1 
GA Dougherty; GA Lee 

Non-SMSA Counties …………………………………………………..…….. 31.1 

GA Baker; GA Ben Hill; GA Berrien; GA 

Brooks; GA Calhoun; GA Clay; GA Clinch; 

GA Colquitt; GA Cook; GA Decatur; GA 

Early; GA Echols; GA Grady; GA Irwin; GA 

Lanier; GA Lowndes; GA Miller; GA Mitchell; 

GA Randolph; GA Seminole; GA Terrell; GA 

Thomas; GA Tift; GA Turner; GA Worth 
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 

CRITERIA FOR ACCEPTABILITY 

The purpose of this special provision is to establish criteria for acceptability of DBE 

firms for work performed on this contract. The intent is to ensure that all participation 

counted toward fulfillment of the DBE goals is (1) real and substantial, (2) actually 

performed by viable, independent DBE owned firms, and (3) in accordance with the 

spirit of the applicable laws and regulations. 

It is the policy of the Georgia Department of Transportation to ensure compliance with 

Title VI of the Civil Rights Act of 1964, 49 Code of Federal Register, Part 26 and 

related statutes and regulations in all program activities. 

To this end the Georgia Department of Transportation shall not discriminate on the 

basis of race, color, sex or national origin in the award, administration and 

performance of any Georgia Department of Transportation assisted contract or in the 

administration of its Disadvantaged Business Enterprise Program. The Georgia 

Department of Transportation shall take all necessary and reasonable steps to ensure 

nondiscrimination. 

DBE payments and commitments for Federal-Aid and State-Aid projects shall be 

separate and distinct and cannot be transferred or combined in any manner. 

DBE PROCEDURES: The Contractor shall develop techniques to facilitate DBE 

participation in Subcontracting activities. These techniques include: 

1 
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(A) Arranging solicitations, time for the presentation of quotes, quantities, 

specifications, and delivery schedules so as to facilitate the participation of 

DBEs. 

(B) Providing assistance to DBEs in overcoming barriers such as the inability to 

obtain bonding, financing, or technical assistance. 

DBE DIRECTORY: The Department has available a directory or source list to 

facilitate identifying DBEs with capabilities relevant to general contracting 

requirements and to particular solicitations. The Department will make the directory 

available to bidders and proposers in their efforts to meet the DBE requirements. It 

includes firms which the Department has certified to be eligible DBEs in accordance 

with 49 CFR Part 26. 

GOAL FOR PARTICIPATION: If a percentage goal for DBE participation in this 

contract is set forth elsewhere in this proposal, the Contractor shall complete the DBE 

GOALS Form included in the proposal. The Contractor is encouraged to make every 

effort to achieve the goal set by the Department. However, if the Contractor cannot find 

sufficient DBE participants to meet the goal established by the Department, the 

Department will consider for award a proposal with less participation than the 

established goal if: 

(A) The bidder can demonstrate that no greater participation could be obtained. 

This should be well documented by demonstrating the Contractor's actions 

through good faith efforts. 

The following is a list of types of actions which the Department will 

consider as part of the Contractor's good faith efforts to obtain DBE 

participation. It is not intended to be a mandatory checklist, nor is it 

intended to be exclusive or exhaustive. Other factors or types of efforts may 

be relevant in appropriate cases. 
(1) Soliciting through all reasonable and available means (e.g. attendance 

at pre-bid meetings, advertising and/or written notices) the interest of all 

certified DBEs who have the capability to perform the work of the 

contract. The Contractor must solicit this interest within sufficient time to 
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allow the DBEs to respond to the solicitation. The Contractor must 

determine with certainty if the DBEs are interested by taking appropriate 

steps to follow up initial solicitations. 

(2) Selecting portions of the work to be performed by DBEs in order to 

increase the likelihood that the DBE goals will be achieved. This 

includes, where appropriate, breaking out contract work items into 

economically feasible units to facilitate DBE participation, even when the 

Contractor might otherwise prefer to perform these work items with its 

own forces. 

(3) Providing interested DBEs with adequate information about the plans, 

specifications, and requirements of the contract in a timely manner to 

assist them in responding to a solicitation. 

(4) (a) Negotiating in good faith with interested DBEs. It is the 

Contractor's responsibility to make a portion of the work available to 

DBE subcontractors and suppliers and to select those portions of the 

work or material needs consistent with the available DBE subcontractors 

and suppliers, so as to facilitate DBE participation. Evidence of such 

negotiation includes the names, addresses, and telephone numbers of 

DBEs that were considered; a description of the information provided 

regarding the plans and specifications for the work selected for 

subcontracting; and evidence as to why additional agreements could not 

be reached for DBEs to perform the work. 

(b) A Contractor using good business judgment would consider a 

number of factors in negotiating with subcontractors, including DBE 

subcontractors, and would take a firm's price and capabilities as well as 

contract goals into consideration. However, the fact that there may be 

some additional costs involved in finding and using DBEs is not in itself 

sufficient reason for a bidder's failure to meet the contract DBE goal, as 

long as such costs are reasonable. Also, the ability or desire of a 

Contractor to perform the work of a contract with its own organization 

does not relieve the Contractor of the responsibility to make good faith 
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efforts. Contractors are not, however, required to accept higher quotes 

from DBEs if the price difference is excessive or unreasonable. 

(5) Not rejecting DBEs as being unqualified without sound reasons based on 

a thorough investigation of their capabilities. The Contractor's standing 

within its industry, membership in specific groups, organizations, or 

associations and political or social affiliations (for example union vs. 

nonunion employee status) are not legitimate causes for the rejection or 

nonsolicitation of bids in the Contractor's efforts to meet the project 

goal. 

(6) Making efforts to assist interested DBEs in obtaining bonding, lines of 

credit, or insurance as required by the contractor. 

(7) Making	 efforts to assist interested DBEs in obtaining necessary 

equipment, supplies, materials, or related assistance or services. 

(8) Effectively using the services of available minority/women community 

organizations; minority/women Contractors' groups; local, state, and 

Federal minority/women business assistance offices; and other 

organizations as allowed on a case-by-case basis to provide assistance in 

the recruitment and placement of DBE's. 

(B) The participation proposed by the low bidder is not substantially less than 

the participation proposed by the other bidders on the same contract. 

If no percentage goal is set forth in the proposal, the contractor may enter a proposed 

DBE participation. This voluntary DBE participation will count as race neutral DBE 

participation. 

To be eligible for award of this contract, 
All bidders will be required to submit the following information to the 

Department by the close of business on the 3rd working day following 

opening of the bid as a matter of bidder responsibility. 

(1) The names and addresses of DBE firms that will participate in the 

contract; 

(2) A description of the work that each DBE will perform; 
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(3) The dollar amount of the participation of each DBE firm 

participating; 

(4)	 Written documentation of the bidder's commitment to use a DBE 

subcontractor whose participation it submits to meet a contract 

goal; 

(5)	 Written confirmation from the DBE that is participating in the 

contract, as provided in the prime contractor's commitment. 

(6) If the contract goal is not met, evidence of good faith efforts must 

be provided. 

Failure by a bidder to furnish the above information may subject the bid to 

disqualification. Also failure by the bidder to submit satisfactory evidence of good faith 

efforts may subject the bid to disqualification. 

Award of a contract by the Department to a Prime Contractor who has listed DBE 

participants with the bid may not constitute final approval by the Department of the 

listed DBE. The Department reserves the right to approve or disapprove a 

Disadvantaged firm after a review of the Disadvantaged firm's proposed participation. 

Payment to the Contractor under the contract may be withheld until final approval of 

the listed DBEs is granted by the Department. 

If the Contractor desires to substitute a DBE in lieu of those listed in the proposal, a 

letter of concurrence shall be required from the listed DBE prior to approval of the 

substitution, unless this requirement is waived by the Department. 

Agreements between bidder and a DBE in which DBE promises not to provide 

Subcontracting quotations to other bidders are prohibited. 

DEFINITION: For the purposes of this provision, the following definitions will apply: 
Disadvantaged Business Enterprise or DBE means a for-profit small business 

concern -

(1) That is at least 51 percent owned by one or more individuals who are 

both socially and economically disadvantaged or, in the case of a 

corporation, 
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in which 51 percent of the stock is owned by one or more such individuals; and 

(2) Whose management and daily business operations are controlled by one or more 

of the socially and economically disadvantaged individuals who own it. 

Good Faith Efforts means efforts to achieve a DBE goal or other requirement of this 

part which, by their scope, intensity, and appropriateness to the objective, can 

reasonably be expected to fulfill the program requirement. 

Joint Venture means an association of a DBE firm and one or more other firms to carry 

out a single, for-profit business enterprise, for which the parties combine their property, 

capital, efforts, skills and knowledge, and in which the DBE is responsible for a distinct, 

clearly defined portion of the work of the contract and whose share in the capital 

contribution, control, management, risks, and profits of the joint venture are 

commensurate with its ownership interest. 

Socially and Economically Disadvantaged Individual means any individual who is a 

citizen (or lawfully admitted permanent resident) of the United States and who is - 

(1) Any individual who the Department finds to be a socially and economically 

disadvantaged individual on a case-by-case basis. 

(2) Any individual in the following groups, members of which are rebuttably 

presumed to be socially and economically disadvantaged: 

(i) "Black Americans," which includes persons having origins, in any 

of the Black racial groups of Africa; 
(ii) "Hispanic Americans," which includes persons of Mexican, Puerto 

Rican, Cuban, Dominican, Central or South American, or other Spanish 

or Portuguese culture or origin, regardless of race; 

(iii)"Native Americans," which includes persons who are American Indians, 

Eskimos, Aleuts, or Native Hawaiians; 

(iv)"Asian-Pacific Americans," which includes persons whose origins are 

from Japan, China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, 

Cambodia (Kampuchea), Thailand, Malaysia,  
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Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust 

Territories of the Pacific Islands (Republic of Palau), the 

Commonwealth of the Northern Marianas Islands, Macao, Fiji, 

Tonga, Kirbati, Juvalu, Nauru, Federated States of Micronesia, 

or Hong Kong; 

(v) "Subcontinent Asian Americans," which includes persons whose 

origins are from India, Pakistan, Bangladesh, Bhutan, the 

Maldives Islands, Nepal or Sri Lanka; 

(vi)Women; 

(vii)Any additional groups whose members are designated as 

socially and economically disadvantaged by the SBA, at such 

time as the SBA designation becomes effective. 

(3) GDOT will presume that such persons are socially and economically 
disadvantaged only to the extent permitted by applicable federal 

law. 

Race-conscious measure is one that is -focused specifically on assisting only DBEs, 


including women-owned DBEs. 


Race-neutral measure is one that is, or can be, used to assist all small businesses. For 


the purposes of this part, race-neutral includes gender-neutrality. 


DISCRIMINATION PROHIBITED: No person shall be excluded from participation in, 

denied the benefits of, or otherwise discriminated against in connection with the award 

and performance of this contract on the grounds of race, color, sex or national origin. 

The following assurance becomes a part of this contract and must be included in and 

made a part of each subcontract the prime contractor enters into with their 

subcontractors. 

"The contractor, and/or subcontractor shall not discriminate on the basis of race, 

color, national origin, or sex in the performance of this contract. The contractor 

shall carry out applicable requirements of 49 CFR part 26 in the award and 

administration of DOT - assisted contracts. Failure by the 
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contractor to carry out these requirements is a material breach of this contract 

which may result in the termination of this contract or such other remedy as the 

Department deems appropriate." 

Failure to Achieve Requirements: Periodic reviews shall be made by the Department 

to determine the extent of compliance with the requirements set forth in this provision. 

The Contractor is found to be in noncompliance, it shall constitute a breach of contract 

and further payments for any work performed may be withheld until corrective action is 

taken. If corrective action is not taken, it may result in termination of this contract. 

Participation will be counted toward fulfillment of the DBE goal as follows: 

(A) When a DBE participates in a contract, you count only the value of the 
work actually performed by the DBE toward DBE goals. 

1) Count the entire amount of that portion of a construction contract (or other 

contract not covered by paragraph (A) (2) of this section) that is performed 

by the DBE's own forces. Include the cost of supplies and materials 

obtained by the DBE for the work of the contract, including supplies 

purchased or equipment leased by the DBE (except supplies and 

equipment the DBE subcontractor purchases or leases from the prime 

contractor or its affiliate). 

(2) Count the entire amount of fees or commissions charged by a DBE firm for 

providing a bona fide service, such as professional, technical consultant, or 

managerial services, or for providing bonds or insurance specifically 

required for the performance of a DOT-assisted contract, toward DBE 

goals, provided it is determined that the fee is reasonable and not excessive 

as compared with fees customarily allowed for similar services. 

(3) When a DBE subcontracts part of the work of its contract to another firm, 

the value of the subcontracted work may be counted toward DBE goals only 

if the DBE's subcontractor is itself a DBE. Work that a DBE subcontracts to 

a non-DBE firm does not count toward DBE goals. 
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(B) When a DBE performs as a participant in a joint venture, count a portion of the 

total dollar value of the contract equal to the distinct, clearly defined portion of the 

work of the contract that the DBE performs with its own forces toward DBE goals. 

(C) Count expenditures to a DBE contractor toward DBE goals only if the DBE is 

performing a commercially useful function on that contract. 

(1) A DBE performs a commercially useful function when it is responsible for 

execution of the work of the contract and is carrying out its responsibilities by 

actually performing, managing, and supervising the work involved. To perform 

a commercially useful function, the DBE must also be responsible, with respect 

to materials and supplies used on the contract, for negotiating price, 

determining quality and quantity, ordering the material, and installing (where 

applicable) and paying for the material itself. 

(2) A DBE does not perform a commercially useful function if its role is limited to 

that of an extra participant in a transaction, contract, or project through which 

funds are passed in order to obtain the appearance of DBE participation. 

(3) If a DBE does not perform or exercise responsibility for at least 30 percent of 

the total cost of its contract with its own work force, or the DBE subcontracts a 

greater portion of the work of a contract than would be expected on the basis of 

normal industry practice for the type of work involved, the Department will 

presume that it is not performing a commercially useful function. 

(4) When a DBE is presumed not to be performing a commercially useful function 

as provided in paragraph (C) (3) of this section, the DBE may present evidence 

to rebut this presumption. 

(5) The Departments decisions on commercially useful function matters are subject 

to review by the US DOT. but are not administratively appealable to the US 

DOT. 

(D)The following factors are to be used in determining whether a DBE trucking 

company is performing a commercially useful function: 
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(1) The DBE must be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there 

cannot be a contrived arrangement for the purpose of meeting DBE goals. 

(2) The DBE must itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

(3) The DBE receives credit for the total value of the transportation services it 

provides on the contract using trucks it owns, insures, and operates using 

drivers it employs. 

(4) The DBE may lease trucks from another DBE firm, including an owner/-

operator who is certified as a DBE. The DBE who leases trucks from another 

DBE receives credit for the total value of the transportation services the lessee 

DBE provides on the contract. 

(5) The DBE may also lease trucks from a non-DBE and is entitled to credit only 

for the fee or commission it receives as a result of the lease arrangement. The 

DBE does not receive credit for the total value of the transportation services 

provided by the lessee, since these services are not provided by a DBE. 

(6) For purposes of this paragraph (D), a lease must indicate that the DBE has 

exclusive use of and control over the truck. This does not preclude the leased 

truck from working for others during the term of the lease with the consent of 

the DBE, so long as the lease gives the DBE absolute priority for use of the 

leased truck. Leased trucks must display the name and identification number of 

the DBE. 

(E) Count expenditures with DBEs for materials or supplies toward DBE goals as 

provided in the following: 

(1) If the materials or supplies are obtained from a DBE manufacturer, count 100 

percent of the cost of the materials or supplies toward DBE goals. 

For purposes of this paragraph, a manufacturer is a firm that operates or 

maintains a factory or establishment that produces, on the premises, the 
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materials, supplies, articles, or equipment required under the contract and of the 

general character described by the specifications. 

(2) If the materials or supplies are purchased from a DBE regular dealer, count 60 

percent of the cost of the materials or supplies toward DBE goals. 

For purposes of this section, a regular dealer is a firm that owns, operates, or 

maintains a store, warehouse, or other establishment in which the materials, 

supplies, articles or equipment of the general character described by the 

specifications and required under the contract are bought, kept in stock, and 

regularly sold or leased to the public in the usual course of business. 

(a) To be a regular dealer, the firm must be an established, regular business that 

engages, as its principal business and under its own name, in the purchase and 

sale or lease of the products in question. 

(b) A person may be a regular dealer in such bulk items as petroleum products, 

steel, cement, gravel, stone, or asphalt without owning, operating, or 

maintaining a place of business as provided in this paragraph (E) (2) (b) if the 

person both owns and operates distribution equipment for the products. Any 

supplementing of regular dealers' own distribution equipment shall be by a 

long-term lease agreement and not on an ad hoc or contract-by-contract basis. 

(c) Packagers, brokers,	 manufacturers' representatives, or other persons who 

arrange or expedite transactions are not regular dealers within the meaning of 

this paragraph (E) (2). 

(3) With respect to materials or supplies purchased from a DBE which is neither a 

manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job 

site, toward DBE goals, provided you determine the fees to be reasonable and not 

excessive as compared with fees customarily allowed for similar services. Do not 

count any 
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portion of the cost of the materials and supplies themselves toward DBE 

goals, however. 

(4) Do not count the participation of a DBE subcontractor toward the prime 

contractor's DBE achievements until the amount being counted toward 

the goal has been paid to the DBE. 

(5) No participation will be counted that is not in compliance with Special 

Provision entitled "Criteria for Acceptability" which is a part of this 

contract or with any provisions included in 49 CFR Part 26. 

(6) If the contract amount overruns, 'the contractor will not be required to 

increase the dollar amount of DBE participation. If the contract amount 

underruns, the contractor will not be allowed to underrun the dollar 

amount of DBE participation except when the DBE subcontracted items 

themselves underrun. 
REPORTS 

A: The contractor shall submit a "DBE Participation Report" on this contract 

quarterly which shall include the following: 

1. The name of each DBE participating in the contract. 

2. 	 A description of the work to be performed, materials, supplies, and 

services provided by each DBE. 

3. 	 Whether each DBE is a supplier, subcontractor, owner/operator, or 

other. 

4. 	 The dollar value of each DBE subcontract or supply agreement. 

5. 	 The actual payment to date of each DBE participating in the contract. 

6. 	The report shall be updated by the Prime Contractor whenever the 

approved DBE has performed a portion of the work that has been 

designated for the contract. Copies of this report should be 

transmitted promptly to the Engineer. Failure to submit the report 

within 30 calendar days following the end of the quarter may cause 

payment to the contractor to be withheld. 

7. 	 In addition to the aforementioned report, the Prime Contractor shall 

notify the Project Engineer at least 24 hours prior to the time the DBE 
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commences working on the project. The DBE must furnish 

supervision of the DBE portion of the work, and the person 

responsible for this supervision must report to the Project Engineer 

when they begin work on the project. They must also inform the 

project engineer when their forces will be doing work on the project. 

B: In order to comply with 49CFR 26.11 the Department may periodically 

request that certain information be supplied by the Contractor. Failure to 

respond within the time allowed in the request will be grounds for 

withholding all payments on all Contracts. 

SUBSTITUTION OF DBEs: The Contractor shall make a reasonable effort to replace a 

DBE Subcontractor that is unable to perform for any reason with another DBE. The 

Department shall approve all substitutions of Subcontractors in order to ensure that the 

substitute firms are eligible DBEs. 

CERTIFICATION OF DBEs: To ensure that the DBE Program benefits only firms 

owned and controlled by Disadvantaged Individuals, the Department shall certify the 

eligibility of DBEs and joint ventures involving DBEs that are named by bidders. 

Questions concerning DBE Certification should be directed to the EEO office at (404) 

656-5323. 
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DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
 

First Use 2001 Specifications: November 01, 2002 
Revised: November 19, 2006 

SPECIAL PROVISION 
 

 
PROMPT PAYMENT: 
 
Prime Contractors, who sublet a portion of their work, shall pay their subcontractors for satisfactory 
performance of their contracts no later then 10 calendar days from receipt of each payment made to them. 
 
Any delay or postponement of payment among the parties may take place only for good cause with prior 
written approval from the Department. 
 
If the contractor is found to be in noncompliance with these provisions, it shall constitute a breach of 
contract and further payments for any work performed may be withheld until corrective action is taken. If 
corrective action is not taken, it may result in termination of the contract. 
 
All subcontract agreements shall contain this requirement. 
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 


REQUIRED CONTRACT PROVISIONS FOR FEDERAL-AID CONTRACTS 

BUY AMERICA 

Revised: March 25, 1992 
Revised: January 7, 1994 

Revised: June 9, 1995 
First Use 2001 Specifications: November 1, 2002 

All manufacturing processes for steel and iron materials and steel and iron coatings permanently 
incorporated into this project must occur in the United States of America. However, pig iron and processed, 
pelletized, or reduced iron ore used in the production of these products may be manufactured outside the 
United States. 

This requirement, however, does not prevent a minimal use of foreign materials and coatings, provided the 
cost of materials and coatings used does not exceed one-tenth of one percent (0.1 percent) of the total 
contract cost or $2,500.00, whichever is greater. 

NOTE: 	Coatings include: epoxy coating, galvanizing, painting and any other coating that protects or 
enhances the value of the material. 

CONVICT PRODUCED MATERIALS 
March 25, 1992 

Revised: September 6, 1993 
First Use 2001 Specifications: November 1, 2002 

Materials produced by convict labor after July 1, 1991, may not be used for Federal-Aid highway 
construction projects unless it meets the following criteria: 

1.	 The materials must be produced by convicts who are on parole, supervised release or probation from a 
prison; or, 

2. 	If produced in a qualified prison facility, the amount of such materials produced in any 12-month period 
shall not exceed the amount produced in such facility for such construction  during the 12-month 
period ending July 1, 1987. A qualified prison is defined as one producing convict made materials 
prior to July 1, 1987. 
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Date: November 22, 2002 
First Use Date: December 1, 2002 

Revised:  January 28, 2003 
Revised: December 8, 2003 
Revised: December 7, 2004 

Revised: April 8, 2005 
Revised: July 27, 2005 

Revised: September 13, 2005 
Revised: May 2, 2006 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

SPECIAL PROVISION 
 

2001 Standard Specifications Editorial and Errata Corrections  
 

Page Section Correction 
37 107.14.C.7 In Figure 1, Tandem Axle Trucks, change the maximum acceptable gross 

weight from "24,947 kg to 27,679 kg." 
313 432.1.02.B Change GDT 93 to GDT 126. 
599 551.5  
938 800.2.01.C

 

971 815.2.02.A.1.d In the table under “Carbonate content (magnesium or calcium)” – Delete “At 
least 90%” and add “At least 80%.” 

972 815.2.03.A.3 In the first sentence under Gradation – Delete “, except that the aggregate will 
be recycled concrete.” And add “, except that the minimum required to pass 
the No. 200 (75 micron) sieve shall be 2%.” 

990 828.1.02.B
828.2.A

Change the word "pipe" to "pile". 

1119 883.1.01.B In the table under the test for “Reactivity” – Delete “ASTM C 227, C 289 and C 
586” and add “AASHTO T 303” 

1162 919.2.A.2 In the Table, change the description of Type 1 rpm from “One-way, one-color, 
4x2 in (100mm x 400mm), reflective” to “Two-way, one-color, 4x2 in (100mm x 
400mm), reflective” 

1162 919.2.A.2  In the Table, change the description of Type 2 rpm from “Two-way, one-color, 
4x2 in (100mm x 400mm), reflective” to “One-way, one-color, 4x2 in (100mm x 
400mm), reflective” 

950 805.2.02.A.1 Change “Type 1” to “Type A”. 
950 805.2.02.A.2 Change “Type 2” to “Type B”. 
951 805.2.02.A.2.h Change "Type 2" to "Type B". 
707 627.5.G In the payment for Item No. 627 Traffic barrier, V, wall No._, change the 

measurement from "Per cubic yard (meter)" to Per linear foot (meter)". 
1116 881.2.07.A.2 In the Table, change the minimum fabric width (metric value) for Type A from 

900 mm to 914 mm. 
1116 881.2.07.A.2 In the Table, change the minimum fabric width (metric value) for Type B from 

550 mm to 559 mm. 
1116 881.2.07.A.2 In the Table, change the minimum fabric width (metric value) for Type C from 

900 mm to 914 mm. 
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First Use Date:  January 1, 2007 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

SPECIAL PROVISION 

Utility Conflicts 
 

Utility companies having known facilities that conflict with the construction of this 
project will be directed by the Department to adjust or relocate their facilities and will be 
notified of the contract award. 
 
Conform to all the requirements of the Specifications as they relate to cooperation with 
utility owners and the protection of utility installations that exist on the project.  Refer to 
the requirements of Section 107, Legal Regulations and Responsibility to the Public, with 
particular attention to Subsection 107.21. 
 
Coordinate The Work with any work to be performed by others in any right of way 
clearance and arrange a schedule of operations that will allow for completion of the 
Project within the specified contract time.  Where stage construction is required, notify 
the utility owner when each stage of work is completed and the site is available for utility 
work to proceed. 
 
Information concerning utility facilities known to exist within the project limits, 
including the list of owners, is shown on the plans. 
 
Under Georgia Code Section 32-6-171, utilities are required to remove or relocate their 
facilities.  The Department is required to give the utility at least 60 days written notice 
directing the removal and relocation, and the utility is required to begin removal within a 
reasonable time thereafter. 
 
Utility Owners that are under agreement with the Department, as listed on the Office of 
Utilities website at http://www.dot.state.ga.us/dot/operations/utilities/index.shtml, are 
liable to the Contractor for his cost for delays to construction that are due to the utilities’ 
failure to clear conflicts within the time submitted by the Utility Owner in the Utility 
Adjustment Schedule as approved by the Department.  Any modifications to the 
approved Utility Adjustment Schedule shall require review and approval by the 
Department, the Utility Owner, and the Contractor.  Utility facilities originally permitted 
within State Rights of Way are similarly liable to the Department and Contractor for 
extraordinary costs or damages.  The Contractor may bill the utility company directly for 
any costs or delays as described in the agreement between the Department and the utility 
company.  Such bill shall be sufficiently detailed to allow the utility company to verify 
that the charges are accurate and properly attributable to delays in relocation of their 
facilities.  Upon request, copies of all agreements with utility companies having facilities 
on this project will be made available for examination by the Contractor at the 
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Department's District Office.  Utility Adjustment Schedules, when submitted to the 
Department by the utilities, will be made available to the Contractor upon request at the 
Department’s District Office unless furnished by Contracts Administration at the Plans 
Sales window or may be included with the Utility Special Provision in the Contract 
Proposal on select projects. 
 
In accordance with Subsection 105.06 of the Specifications, the Department is not liable 
for payment of any claims due to utility delays, inconvenience or damage sustained by 
the Contractor due to interference of any utilities or appurtenances, or the operation of 
moving them.  In accordance with Subsection 107.21.G delays by utilities will continue 
to be considered by the Department in charging Contract Time.  For purposes of applying 
provisions of this paragraph, railroads and the Metropolitan Atlanta Rapid Transit 
Authority (MARTA) are considered utilities. 
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First use date: November 1, 2004 
Revised 10/27/04 

Revised March 1, 2007 
 

Georgia Department of Transportation 
 

State of Georgia 
 

Special Provision 
 

Project Number:  CSNHS-0008-00(274) 
P.I. Number:  0008274 

Henry County 
 

Section 102—Bidding Requirements and Conditions 

 Delete Subsection 102.01 and Substitute the following: 

102.01 Prequalification of Bidders 
Before submitting a bid in excess of $2,000,000, the Bidder shall have been prequalified with the Department and received a 
Certificate of Qualification in accordance with the Rules and Regulations approved and adopted by the State Transportation 
Board. Bidders submitting bids of $2,000,000 or less may be exempt from prequalification requirements. In addition, the 
aggregate total amount a Non-prequalified Bidder may have under contract shall not exceed $4,000,000. 

Bidders intending to consistently submit Proposals shall prequalify at least once a year. However, qualifications may be 
changed during that period upon the submission of additional favorable reports or upon unsatisfactory performance. In 
addition, the Department reserves the right at any time to require the Contractor to furnish a current financial and experience 
statement. 

 

 Delete Subsection 102.03 and Substitute the following: 

102.03 Contents of Proposal Forms 
Upon request, the Department will furnish the prospective Bidder with a Proposal Form. This form will state the location and 
description of the contemplated construction and will show the approximate estimate of the various quantities and kinds of 
work to be performed or materials to be furnished, and will have a schedule of Items for which Unit Bid prices are invited. 
The Proposal Form will state the time in which The Work must be completed, the amount of the Proposal Guaranty, and the 
date of the opening of Proposals. The Form will also include any Special Provisions or requirements that vary from or are not 
contained in the Standard Specifications. Also included with each Proposal Form will be a Non-Collusion Certificate. All 
papers bound with or attached to the Proposal Form are considered a part thereof and must not be detached or altered when 
the Proposal is submitted. The Plans, Specifications, and other documents designated in the Proposal Form will be considered 
a part of the Proposal whether attached or not. The prospective Bidder will be required to pay the Department the sum stated 
in the Notice to Contractors for each copy of the Proposal Form and each set of Plans. 
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Delete Subsection 102.06 and Substitute the following: 

102.06 Preparation of Proposal 
The Bidder shall submit its Proposal on the form furnished by the Department (GADOT). The blank spaces on the Proposal 
shall be filled in correctly for each Pay Item (except alternate items) and the Bidder shall write in ink the Unit Price or a Lump 
Sum Price as called for in the Proposal for each Pay Item listed therein. In addition, the Bidder shall also show the products of 
the respective Unit Prices and quantities and the total amount of the Bid by adding the amounts of all Bid Items. In the event 
of a discrepancy in any of the figures, the Unit Price will govern and the Bid will be recalculated. 

In addition, the Bidder shall submit a technical proposal which shall include, but is not limited to, the design build firm‟s 
detailed project schedule (including those submittals and estimated review periods shown in Table 999-1 of the attached 
Special Provision 999, and in others areas of Special Provision 999 where due dates are mentioned), total contract time, 
mobilization assumptions, construction staging assumptions, as well as, a detailed estimate with all material quantities and 
price assumptions used to form the basis of the bid.  The technical proposal shall also include a cost basis for all items 
described in Section 999.1.03, subsection I, titled „Highways for Life‟ in Special Provision 999.  The Bidder shall clearly 
document all assumptions in this technical proposal. There are no page limit restrictions for the technical proposal. 

These items listed above are the minimum requirements of what shall be included in the technical proposal.  The intent of the 
technical proposal is to provide some insight into the Contractor‟s approach both with schedule and with the assumed 
quantities and costs used to formulate the bid.  As noted in section 999.1.02 “Bids on this project shall reflect designing and 
constructing the project as shown in the Scope (999.1.03) and applicable portions of the Plans Package.  No exceptions shall 
be assumed by the Contractor. However, alternative proposals on portions of the work will be entertained once the project is 
awarded.”  Therefore, no deviations shall be included in the bid or technical proposal. 
 

In the case of Alternate items, Unit Prices shall be entered for only one alternate. 

The Non-Collusion Certificate on the Department‟s standard form included in the Proposal shall be executed. 

The Certificate of Current Capacity shall be executed under oath and substantiated by the report of Status of Contracts on 
Hand. 

The Bidder shall purchase from the GADOT Office of Contract Administration, a Proposal Form for each Letting Call Order 
Number in which the Bidder intends to submit a bid.  

If the Proposal is made by an individual, its name and post office address shall be shown; if by a partnership, the name and 
post office address of one member of the partnership shall be shown; if by a corporation, the Proposal shall show the name, 
title and business address of the officer signing the Proposal. The Bidder‟s Proposal shall be signed in ink or by Digital 
Signature by the individual, by one or more members of a partnership, or by one or more of the officers of a corporation, 
whichever is applicable. In the event of a joint venture, the Proposal shall be signed in ink or by Digital Signature by each 
individual involved, by each partnership through one or more of its members, or by each corporation through one or more 
officers of the corporation, whichever is applicable.  Proposals not properly signed may be disqualified and rejected. 

All bids in excess of $500,000 shall be submitted using the GADOT/AASHTO (American Association of State Highway and 
Transportation Officials) Electronic Bidding System (Expedite). When submitting a bid electronically, the Bidder‟s Proposal 
shall consist of the Bid pages generated by the Expedite software including the Cover page, Bid Item pages, Disadvantaged 
Business Enterprise (DBE) pages (if applicable), Miscellaneous Data pages and the Signature page. By submitting a bid 
electronically, the Bidder acknowledges that all requirements included in the hard copy proposal, amendments, plans, 
Standard Specifications, and Supplemental Specifications are a part of the Bid and Contract. 

The electronic bid shall be submitted by one of the following methods: 

A. Hand delivery of the electronic bid to the Department at the place specified in the Notice To Contractors.  

The bid shall include the 3 ½ inch (90 mm) electronic diskette and the Bid pages described in paragraph eight, above. 

B. Electronic Bid Submission via the Internet and Bid Express™. 

(Note: The Bidder shall secure an account and a valid Digital Signature from Bid Express™ (www.bidx.com) in order to 
use this method.  
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Instructions for preparing and submitting bids by these two methods are as follows: 

A. Hand Delivery of Bid to the Department 

1.  Access to the electronic bidding information is available on Bid Express™ at www.bidx.com and the GADOT 
Contract Administration Internet Web Site at www.dot.state.ga.us/dot/construction/contractsadm/index.shtml.  

2.  Electronic bids shall be prepared through the use of a computer controlled printer.  
3.  The Bidder shall sign the electronic bid in the appropriate areas. 
4.  When installing the Bid program the Bidder shall enter the vendor code in the following format: 2DO900. Before 

running the electronic bidding programs, the Bidder shall read the on-line help documentation for the Expedite 
software.   

5.  Zero (0) is considered to be a valid bid. The Bidder shall not enter 0 in any Unit Price field unless zero is the 
intended bid for that item. 

6.  All addenda shall be included in the electronic bid submitted. 
7.  For “Joint Bids” the Bidder shall select tools from the Windows Expedite menu and mark the electronic bid as 

“Joint Bid”. 
8.  The Bidder shall select tools and then check bid to check the bid and assure there are no errors prior to printing the 

electronic bid. After final printing, the Bidder may make changes to the electronic bid by indicating the changes in 
ink and initialing prior to submitting the bid.  

9.  Once the Bidder has completed the bid and made all desired changes, the diskette, a printout of the Cover sheet, Bid 
Item pages, DBE pages (if applicable), Miscellaneous Data pages, and Signature page shall be submitted to the 
Department. In case of a discrepancy between the diskette and the hard copy of the Bid Item pages, the hard copy 
will govern. 

10.  Electronic Bid pages shall be 8 ½ inch (216 mm) horizontal by 11 inches (279 mm) vertical. Bid information shall be 
placed across the horizontal width on each page. 

11.  The paper used for an electronic bid shall be of sufficient quality and durability to maintain clear and concise images 
and to withstand frequent handling. 

12.  If originally printed on continuous roll paper, electronic bids shall be separated before submitting the Bid to the 
Department.  

13.  All computer printed characters shall be legible. The Electronic Bid pages shall be submitted in the bid envelope 
provided.  

14.  The diskette shall be submitted in a separate sealed envelope from the Bid pages. The Bidder shall submit all 
electronic bids on one diskette. The envelope containing the diskette shall include the Bidders name and the Letting 
Call Order Numbers for which electronic bids are submitted. 

B. Electronic Bid Submission Via The Internet And Bid Express™ 

1. Access to the electronic bidding information is available on Bid Express™ at www.bidx.com and the GADOT 
Contract Administration Internet Web Site at www.dot.state.ga.us/dot/construction/contractsadm/index.shtml. 

2. When installing the Bid program the Bidder shall enter the vendor code in the following format: 2DO900. Before 
running the electronic bidding programs, the Bidder shall read the on-line help documentation for the Expedite 
software.   

3. Zero (0) is considered to be a valid bid. The Bidder shall not enter 0 in any Unit Price field unless zero is the 
intended bid for that item. 

4. All addenda shall be included in the electronic bid submitted. 
5. “Joint Bids” are allowed with Electronic Bid Submission via the Internet and Bid Express™ 
6. The Bidder shall select tools and then check bid from the Windows Expedite menu to check the bid and assure there 

are no errors prior to submitting the electronic bid. The electronic bid may be changed and resubmitted electronically 
to Bid Express™ as many times as desired prior to the advertised cutoff time specified in the Notice To Contractors. 
The last bid submitted for a given Letting Call Order Number prior to the cutoff time will be the Bid. 
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7. The Bidder shall make no claim against the Department in the event it is unable to submit its bid to Bid Express™ 
and/or Bid Express™ is unable to submit the bid(s) to the Department. The Department reserves the right to 
postpone the public reading of bids in the event of technical difficulties. 

8. A fully executed Proposal Guaranty and Power of Attorney for each Letting Call Order Number bid shall be 
submitted by one of the following methods: 
A. Delivery to the GADOT Office of Contract Administration, Room 223, in a sealed envelope by 12:00 noon on 

the day prior to the Bid Opening.  Each Proposal Guaranty shall be clearly and legibly marked with the Letting 
Call Order Number. 

B. Electronic submission via the Internet and Bid ExpressTM   by the time and date set in the Notice To Contractors 
for submission of Proposals. 

 The Proposal Guaranty for a “Joint Bid” shall include the names of all Joint Venture parties involved in the bid. 
 

Delete Subsection 102.07 and Substitute the following: 

102.07 Rejection of Proposals 
Proposals may be rejected as irregular if their consideration is conditioned upon the acceptance or rejection of other Proposals 
submitted by the same Bidder, if the Certificate of Current Capacity is not executed under Oath and substantiated, if a Unit 
Price is not shown for each Pay Item, or if they fail to comply with the EBS bidding requirements. In the case of alternate 
items, Unit Prices shall be entered for only one alternate. The Department reserves the right to disqualify and reject any 
Proposal that is not properly signed in accordance with the requisite of Subsection 102.06. 

A. Collusion 

Any and all Proposals will be rejected if the Department believes that collusion exists among the Bidders and no 
participant in such collusion may submit future Proposals for the same work. The Department reserves the right to review 
and to refuse to consider any Proposal if the Bidder fails to execute the Non-Collusion Certificate. 

B. Single Proposals 

Only one Proposal from any person, partnership, or corporation under the same or different names shall be submitted on 
any Project. 

C. Unbalanced Bids 

Proposals may be rejected if any of the Unit Prices are obviously unbalanced. The Department will decide whether any 
Unit Prices are unbalanced either excessively above or below a reasonable cost analysis value determined by the 
Engineer, particularly if these unbalanced amounts are substantial and contrary to the interest of the Department. 

D. Omissions and Alterations 

Proposals may be rejected as irregular if they show any omissions, alterations of form, additions or conditions not called 
for, unauthorized alternate bids, erasures or changes not initialed, or other irregularities. 

E. Debts 

The Department reserves the right to reject Proposals from Bidders who have not paid or satisfactorily settled all legal 
debts due on other Contracts at the time Proposals are received. 

F. Technicalities 

The Department reserves the right to reject any and all Proposals and to waive technicalities at any time before the 
Contract has been signed by the Department. 

G. Non-Prequalified Bidders 

Proposals submitted in excess of $2,000,000 by non-prequalified contractors under Rule 672-5 of the Department‟s Rules 
and Regulations Governing the Prequalification of Prospective Bidders will be disqualified and rejected. 
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H. Failure to List Disadvantaged Business Enterprise (DBE) Participants 

If the contract has an established DBE goal, the Department reserves the right to reject and disqualify any proposal if the 
bidder has failed to list bona fide DBE participants with sufficient participation to achieve at least the established goal. 
The Department may consider for award a proposal with less participation than the established goal if both: 

 The bidder can demonstrate that no greater participation could be obtained and; 
 The participation proposed by the low bidder is not substantially less than the participation proposed by the other 

bidders on the same contract. 

I. Pavement Alternate Selection Declaration  

The Proposal will be rejected if the Bidder fails to submit or properly complete the Pavement Alternate Selection 
Declaration. 

J. Non-responsive technical proposal  

A proposal will only be considered non-responsive if it does not contain the information noted in paragraph 2 of section 
102.06, and any other information necessary to clearly demonstrate those assumptions used to form the basis of the bid.   
The technical proposal may be considered non-responsive if the bid or technical proposal contains any deviations from 
those items shown in the Scope (999.1.03) and applicable portions of the Plans Package. 

Delete Subsection 102.09 and Substitute the following: 

102.09 Delivery of Proposals 
 

The Bidder‟s Proposal and the Proposal Guaranty, unless submitted electronically, shall be submitted in a sealed envelope so 
marked as to identify its contents without being opened. Six (6) copies of the Bidder‟s technical proposal shall be submitted in 
a sealed envelope so marked as to identify its contents without being opened. Proposal forms are not transferable. Proposals 
will be received until the time and date set in the Notice To Contractors and shall be in the hands of the officials indicated by 
that time. Proposals received after the advertised cutoff time established for submission of Proposals will be returned 
unopened to the Bidder. 
 

Delete Subsection 102.10 and Substitute the following: 

102.10 Withdrawal or Revision of Proposals 

Any Bidder may withdraw his Proposal by submitting, by telegram, letter, or facsimile transmission received prior to the 
advertised cutoff time specified in the Notice To Contractors and verified by the Department, a DEPARTMENT OF 
TRANSPORTATION BID PROPOSAL WITHDRAWAL FORM, completed by an authorized officer of the company, 
whose signature is legally binding upon said company. 

Any Bidder may submit a Bid change, by telegram, letter, or facsimile transmission received prior to the advertised cutoff 
time specified in the Notice To Contractors and verified by the Department, completed by an authorized officer of the 
company, whose signature is legally binding upon said company. In which case, the Department will change the Bid at the 
time of opening and at such time will announce that a change was received.  
 

 Add the following: 

102.15 Submittal of “Certificate of Current Capacity” and “Status of Contracts on Hand” 
The apparent low Bidder for each Letting Call Number shall submit the executed “Certificate of Current Capacity” and the 
“Status of Contracts on Hand” to the GADOT Office of Contract Administration, Room 223, in a sealed envelope by 12:00 
noon on the first working day after the Bid Opening. 
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If the “Certificate of Current Capacity” and the „Status of Contracts on Hand” are not delivered to the GADOT Office of 
Contract Administration, Room  223, in a sealed envelope by 12:00 noon on the first working day after the Bid Opening, the 
Bid may be subject to disqualification. 
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First Use Date:  October 20, 2006 
Revision Date:  July 20, 2007 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

Supplemental Specification 
Project Number:  CSNHS-0008-00(274) 

P.I. Number:  0008274 
Henry County 

 

Section 149 – Construction Layout 

 Delete Section 149 and substitute the following: 

149.1 General Description 
Perform construction layout to guide and control performance of items of the work according to this Specification.  

This work includes: 

 Placing, replacing (if necessary), and maintaining construction layout points. 
 Preparing construction layout drawings, sketches, and computations. 
 Recording data in field books such as alignment, slope stake, blue top, drainage layout, bridge, and other books used 

for layout for this Project. 

149.1.01 Definitions 
General Provisions 101 through 150 

149.1.02 Related References 
A. Standard Specifications 

General Provisions 101 through 150 

B. Referenced Documents 

General Provisions 101 through 150 

149.1.03 Submittals 
Submit the following documentation to the Department: 

A. Project Construction Records 

These records detail information that the Department uses to determine the template line for the as-built cross sections, 
which defines the computation line for unclassified excavation. These records include: 

 Survey records 
 Bound field notebooks 
 Computer printouts that record the Project’s construction 

Prepare the records as directed by the Engineer. 
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B. Survey Documents 

Furnish the Engineer with a copy of survey documents that relate to construction layout. Provide these documents when 
the Engineer requests or as they are completed. The Engineer may check the documents for accuracy and may require 
revisions where necessary. The documents become Department property and will be included in the permanent Project 
records. 

C. Drainage Structure Sketches 

Profile both inlet and outlet ends of proposed drainage structures for at least 100 ft (30 m) in the existing ditch line or 
stream bed. Adjust flowline elevations, if necessary, to enhance the hydraulics and to reduce silting, scouring, or 
backwater.  

Calculate the length of each structure and provide sketches of the structure to the Engineer for review and approval at 
least 24 hours before beginning the work. 

D. Bridge Layout Sketch 

Furnish a layout sketch before staking on bridges. After staking, submit a revised sketch for the Engineer’s review and 
approval before beginning construction. Include in the layout sketch relevant stations, angles, dimensions, and redundant 
checks including exterior beam dimensions in each span. Also include all horizontal and vertical clearances with 
calculations that verify the clearances shown. 

Submit for the Engineer’s review and approval survey data and calculations with the layout sketch and information 
required for bent construction. 

Verify  the Plan elevations for all bridge bearing seats on the substructure. 

E. Wall Layout Sketches 

Submit sketches and other data verifying either that the wall will fit the final field conditions, or indicate where revisions 
are necessary. Submit these sketches well before the wall construction begins so the Engineer can make any necessary 
structural design changes. 

149.2 Materials 
General Provisions 101 through 150 

149.2.01 Delivery, Storage, and Handling 
General Provisions 101 through 150 

149.3 Construction Requirements 
General Provisions 101 through 150 

149.3.01 Personnel 
Furnish personnel capable of establishing line and grade points necessary to complete the work. Establish these points within 
the generally accepted surveying tolerances, and ensure that they are acceptable for the work being performed. 

149.3.02 Equipment 
Furnish surveying equipment, stakes, and all materials necessary to perform the work, subject to the Engineer’s approval. 

149.3.03 Preparation 
A. General Pre-Construction 

Before beginning construction: 

1. Ensure that plan dimensions, alignment, and elevations are compatible with existing field conditions. Make 
adjustments where necessary. 

2. Ensure alignment tie-ins by coordinating construction layout with that of other Contractors whose work abuts any 
portion of the work. All adjustments are subject to the Engineer’s approval. 

89



 

 

B. Widening and Reconstruction 

Before beginning construction where existing pavement is to be retained either for widening or for reconstruction: 

1. Take three-point levels of the pavement throughout the length to be retained. 
Normally, the three-point levels will be required at 50 ft (15 m) intervals. However, the Engineer may adjust these 
intervals according to existing field conditions.  Three-point levels are not required on asphalt shoulder widening 
projects and earth shoulder reconstruction projects.    

2. From the three-point levels, prepare a graphic grade plot that “best fits” the existing pavement to minimize the 
leveling requirements (if any) of the existing roadway. Cross slopes may be varied within the ranges shown on the 
Plans or adjusted by the Engineer to produce the “best fit.”  

3. On passing lane or widening Projects where existing pavement is not to be overlaid: 
a.  Profile and plot the outside edge of the existing pavement to obtain a smooth profile grade. 
b.  Transfer this grade to the new edge of paving using the proper cross slope. 

4. Furnish data to the Engineer for approval before beginning widening and reconstruction. 
5. On widening, reconstruction, or passing lane projects, obtain the Engineer’s approval of the “best fit” profile. Ensure 

that grade stakes are set to control the construction of any required widening based upon the “best fit” profile and 
cross slope. Construct proposed widening flush with the existing edge of paving. Provide positive drainage in all 
cases.  

C. Existing Bridge Widening or Modification 

To widen or modify existing bridges, do the following before ordering materials or beginning construction: 

1. Verify existing elevations and dimensions as well as confirm or determine required new cap elevations. 
2. Profile the removal line and cross section the existing deck.  
3. Use this profile information to determine a “best fit” finished grade for the widened portion.  
4. Compute the new cap elevations based on this “best fit” information.  
5. Furnish survey data, layout sketch, and calculations to the Engineer for approval. 

D. Retaining Wall Construction Layout 

Set stakes, take necessary cross sections, and perform necessary calculations at each wall before beginning wall 
construction to ensure that the geometric design of the retaining wall conforms to actual conditions. 

149.3.04 Fabrication 
General Provisions 101 through 150 

149.3.05 Construction 
A. Verify Plan Elevations 

Verify plan elevations for all bridge bearing seats on the substructure.  

B. Verify Bent Layout 

After bent construction has begun, verify bent layout at each major phase of the construction to ensure that the bent is 
properly positioned in relation to adjacent bents. 

C. Establish the Centerline 

Establish the centerline as follows: 

1. Establish or reestablish the centerline from the monuments and/or reference points the Department will provide. 
2. On widening or reconstruction Projects, establish the horizontal and vertical alignment of the existing roadway and 

bridges.  
3. Modify the Plan horizontal and vertical alignment to conform to the existing alignment as necessary. 

D. Verify the Accuracy of the Bench Mark(s) 

The Department will furnish at least one bench mark that the Contractor shall preserve, and if necessary, relocate as 
follows: 
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1. Verify the accuracy of the bench mark(s) and report discrepancies to the Engineer.  
2. Establish additional benchmarks needed for construction.  
3. Maintain the bench marks for necessary Department checks. 

E. Flag In-Place Survey Control Monuments 

Flag and protect in-place survey control monuments and reference points, including Right-of-Way/property line 
intersections, as follows: 

1. Pay for and replace destroyed or disturbed stakes or monuments. 
2. When included as Pay Items, stake Right-of-Way markers. 

F. Line, Grades, and Stakes 

 Set other line and grade stakes needed to construct the job, including stakes needed to relocate utilities.  Stake the Right –
of-Way and maintain throughout the life of the project.   Restake flattened slopes, minor grade or alignment changes, and 
other incidentals.   

G. Stake Centerline Control Alignments 

Stake centerline control alignments shown on the Plans or adjusted as described above when the Department needs 
accurate measurement of quantities for payment. Stake these control alignments as follows: 

1. Stake the alignments to an accuracy of 1:5000. 
2. Stake the alignments just before the Department takes aerial photography or field cross sections for both original and 

final cross sections.  
3. Provide the Department with elevations of positions staked for the Department’s quantity measurements. Ensure that 

these elevations are of third order accuracy, or better. Determine them using the differential leveling method.  
4. Take intermediate cross sections required because of stage construction, detours, or other reasons. 

H. Provide Graphic Sketches 

Prepare and use graphic sketches of superelevation runout on curves on multi-lane roadways and of tie-ins of ramps to 
mainline on freeways and expressways to help provide positive drainage, adequate superelevation, and a pleasing 
appearance. Prepare and use similar sketches for street or roadway intersections. 

I. Maintain the Stakes 

After construction has begun in any segment of the Project, maintain the stakes that identify construction station numbers 
and locations as follows: 

1. Ensure that stakes are placed at intervals not to exceed 200 ft (60 m) and use even, 100 ft (30 m) stations. On asphalt 
shoulder widening and earth shoulder reconstruction projects use mile post numbers when stations are not used.  
Mark and flag stakes so that they are visible to DOT Project personnel in that segment of the Project until 
construction is complete. 

2. During grading activities in fills or cuts over 20 ft (6 m), extend slope stakes up or down the slopes in intervals of 10 
ft (3 m) or less to achieve an accurate cross section. 

3. Denote the offset distance to the construction centerline on the station number stakes, when the station number is 
maintained in a location other than on the construction centerline. On asphalt shoulder widening and earth shoulder 
reconstruction projects use the offset to the edge of pavement on the stakes.    

J. Traffic Markings 

When traffic markings are to be placed by either the Contractor or others, furnish the layout and clean and preline the 
surface to allow the placement of permanent pavement markings on the Project.  
When traffic markings are not included in the Project plans, the Department will provide striping plans and/or standard 
drawings for the Contractor’s use. 

K. Provide Bridge Construction Layout 

Provide alignment control, grade control, and calculations to set these controls for bridge construction. 
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For new bridges, the Department will furnish the necessary input data forms for the Department’s “Bridge Geometry” 
computer program upon the Contractor’s request. The Department will process the data to help the Contractor obtain 
finished deck elevations.  

Data processing is available only as an alternate service to determine elevations. If this service is elected for use, prepare 
the input data and the Department will furnish the output data. The following limitations apply: 

 The Department will not assume liability for the accuracy of either input or output data. 
 The Department will limit this service to two programs per bridge. 
 This service is not available for existing bridges that are to be widened. Finished deck elevations for bridges that 

are to be widened will not be furnished. 

149.3.06 Quality Acceptance 
The Engineer’s acceptance of all or any part of the Contractor’s layout shall not relieve the Contractor of responsibility to 
secure proper dimensions for the completed work. Correct at the Contractor’s expense work incorrectly located due to layout 
error. 

149.3.07 Contractor Warranty and Maintenance 
General Provisions 101 through 150 

149.4 Measurement 
This item is not measured for payment. 

149.4.01 Limits 
General Provisions 101 through 150 

149.5 Payment 
This work is not paid for separately. The costs for performing layout work as described in this Specification are included in 
the bid for the items of work to which the layout is incidental. 

Any unnecessary work, overruns, costs, etc., resulting from inaccurate data submitted by the Contractor will be deducted from 
Contractor payments. 

149.5.01 Adjustments 
General Provisions 101 through 150 
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First Use Date 2001 Specifications:  November 1, 2002 

 
DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

SPECIAL PROVISION 
 

 

Add the following: 

ESCROW BID DOCUMENTATION 
 

 
Scope and Purpose 

 

The purpose of this specification is to preserve the bid documents of the successful bidder (Contractor) for use by 
the parties in any claims or litigation between the Department and Contractor arising out of this contract. 

The Contractor shall submit a legible copy of bid documentation used to prepare the bid for this contract to the 
Department.  Such documentation shall be placed in escrow with a banking institution or other bonded document 
storage facility and preserved by that institution/facility as specified in the following sections of this specification. 

Bid Documentation 

The term "bid documentation" as used in this specification means all writings, working papers, computer printouts, 
charts, and all other data compilations which contain or reflect information, data, and calculations used by the 
Contractor to determine the bid in bidding for this project.  The term "bid documentation" includes, but is not 
limited to, Contractor equipment rates, Contractor overhead rates, labor rates, efficiency or productivity factors, 
arithmetic extensions, and quotations from subcontractors and material suppliers to the extent that such rates and 
quotations were used by the Contractor in formulating and determining the amount of the bid.  The term "bid 
documentation" also includes any manuals which are standard to the industry used by the Contractor in determining 
the bid for this project.  Such manuals may be included in the bid documentation by reference.  Such reference shall 
include the name and date of the Publication and the Publisher.  The term does not include bid documents provided 
by the Department for use by the Contractor in bidding on this project. 

Submittal of Bid Documentation 

The Contractor shall submit the bid documentation to the Department in a container suitable for sealing, no later 
than ten calendar days following award of the Contract by the Department.  The Department will not issue a Notice 
to Proceed until the acceptable documentation has been received.  The container shall be clearly marked “Bid 
Documentation" and shall also show on the face of the container the Contractor's name, the date of submittal, the 
Project Number, the P.I. Number, the Contract Number, and the County. 

Affidavit 

In addition to the bid documentation, an affidavit, signed under oath by an individual authorized by the Contractor to 
execute bidding proposals shall be included.  The affidavit shall list each bid document with sufficient specificity so 
a comparison may be made between the list and the bid documentation to ensure that all of the bid documentation 
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listed in the affidavit has been enclosed.  The affidavit shall attest that the affiant has personally examined the bid 
documentation, that the affidavit lists all of the documents used by the Contractor to determine the bid for this 
project, and that all such bid documentation has been included. 

Verification 

Upon receipt of the bid documentation authorized representatives of the Department and the Contractor will verify 
the accuracy and completeness of the bid documentation compared to the affidavit.  Should a discrepancy exist the 
Contractor shall immediately furnish the Department with any other needed total documentation.  The Department, 
upon determining that the bid documentation is complete, will, in the presence of the Contractor's representative, 
immediately place the complete documentation and affidavit in the container and seal it.  Both parties will deliver 
the sealed container to a banking institution or other bonded document storage facility selected by the Department 
for placement in a safety deposit box, vault or other secure accommodation. 

Duration and Use 

The bid documentation and affidavit shall remain in escrow during the life of the Contract or until such time as the 
Contractor notifies the Department of his intention to file a claim or his initiation of litigation against the 
Department related to the Contract.  Notification of the Contractor's intention to file a claim or litigation against the 
Department shall be sufficient evidence for the Department to obtain the release and custody of the bid 
documentation.  If no such notification is received and the Contractor has signed the final Standard Release Form 
the Department shall instruct the banking institution or other bonded document storage facility to release the sealed 
container to the Contractor. 

The Contractor agrees that the sealed container placed in escrow contains all of the bid documentation used to 
determine the bid and that no other bid documentation shall be utilized by the Contractor in litigation over claims 
brought by the Contractor arising out of this contract. 

Refusal or Failure to Provide Bid Documentation 

Failure or refusal to provide bid documentation shall be deemed either: 

1. Failure to execute the Contract if the Contract has not yet been executed or, 

2. Material breach of the Contract if the Contract has been executed. 

Should the Contractor fail to execute the Contract as stated in 1 above, the Department will retain the bid bond.  
Refusal of the Contractor to provide adequate documentation after execution of the Contract will be considered 
material breach of the Contract and the Contractor will be declared in default of the Contract.  The Department may, 
at its option terminate the contract for default.  These remedies are not exclusive and the Department may take such 
other action as is available to it under the law. 

Confidentiality of Bid Documentation 

The bid documentation and affidavit in escrow are, and will remain, the property of the Contractor.  The Department 
has no interest in, or right to, the bid documentation and affidavit other than to verify the contents and legibility of 
the bid documentation unless notification of the intention to file claim is received or litigation ensues between the 
Department and Contractor.  In the event of such notification or litigation, the bid documentation and affidavit shall 
become the property of the Department. 

Cost and Escrow Instructions 

The cost of the escrow will be borne by the Department.  The Department will provide escrow instructions to the 
banking institution or other bonded document storage facility consistent with this specification. 

Escrow Agreement 

A copy of the Escrow Agreement the successful bidder will be required to sign is attached.  The successful bidder 
(contractor) agrees that they will sign the Escrow Agreement.  Should the Contractor fail to sign the Escrow 
Agreement, when presented, the Department will retain the bid bond.  If the Contract has been executed, and the 
Contractor fails to sign the Escrow Agreement, the Contractor may be declared in default of the Contract. 
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Payment 

There will be no separate payment for compilation of the data, container or cost of verification of the bid 
documentation.  All costs shall be included in the overall Contract bid price. 
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Escrow Agreement 
For 

Bid Documents 
 

THIS AGREEMENT is made and entered into this ______ day of                    , 20____, by and 

among the Department of Transportation, an agency of the State of Georgia, hereinafter called the 

"DEPARTMENT";_________________________; hereinafter called the "CONTRACTOR"; and 

____________________________, hereinafter called the "ESCROW AGENT". 

WHEREAS, the  DEPARTMENT awarded a project on _____________________, 20__, based 

on a bid proposal submitted by the CONTRACTOR, hereinafter called the "PROPOSAL", for the construction of 

Project Number ________________________ County(ies), Georgia, hereinafter called the "PROJECT", pursuant to 

which the CONTRACTOR shall cause the work therein to be constructed; and 

WHEREAS, the DEPARTMENT and CONTRACTOR are desirous of entering into an Escrow 

Agreement, to provide for specific contingencies governing the escrow and control of the PROPOSAL bid 

documentation; hereinafter called "BID DOCUMENTS"; and 

WHEREAS, the DEPARTMENT and CONTRACTOR desire the ESCROW AGENT to hold the 

BID DOCUMENTS of the CONTRACTOR; 

NOW THEREFORE, for and in consideration of the mutual covenants contained herein, it is 

agreed by and between the parties hereto that: 

ARTICLE I 

ESCROW BID DOCUMENTATION 

The parties hereto agree to the establishment of Escrow of the BID DOCUMENTS for the 

PROPOSAL pursuant to the Specifications, Supplemental Specifications, or Special Provisions pertaining to 

construction under the contract.  It is the understanding of the parties hereto that the DEPARTMENT shall pay the 

ESCROW AGENT, as determined by separate agreement, for the escrow of the BID DOCUMENTS submitted to 

the ESCROW AGENT under the terms of this Agreement. 
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ARTICLE II 

ACKNOWLEDGMENT 

By its signature below, the ESCROW AGENT hereby acknowledges receipt from the 

DEPARTMENT and CONTRACTOR of a sealed container bearing the CONTRACTOR'S name, address and        

PROJECT Number assigned by the DEPARTMENT and containing, as specified by the affidavit of the 

CONTRACTOR, the PROPOSAL BID DOCUMENTS for the aforementioned PROJECT. 

ARTICLE III 

DEPOSIT OF BID DOCUMENTS 

The PROPOSAL BID DOCUMENTS shall remain on deposit with the ESCROW AGENT until 

those conditions of release, as specified in ARTICLE IV, RELEASE FROM ESCROW, are met.  As long as the 

BID DOCUMENTS remain in escrow with the ESCROW AGENT, the ESCROW AGENT shall not allow any 

person access, to gain possession, or to in any way interfere with the sealed BID DOCUMENT container. 

ARTICLE IV 

RELEASE FROM ESCROW 

Upon being presented, by the DEPARTMENT, with a CONTRACTOR signed final Standard 

Release Form for the contract for the PROJECT, the ESCROW AGENT shall deliver to the CONTRACTOR the 

sealed container bearing the CONTRACTOR'S name and address and project number on it.  The ESCROW AGENT 

is also authorized to release the BID DOCUMENT sealed container to the DEPARTMENT without the 

CONTRACTOR'S signed consent subject to the following conditions: 

          1.  The CONTRACTOR has provided written notification to the DEPARTMENT of the 

CONTRACTOR'S intention to file a claim related to the contract for the PROJECT; or 

           2.  The CONTRACTOR has initiated litigation against the DEPARTMENT relating to the 

contract for the PROJECT. 

Prior to any release from escrow to the DEPARTMENT the ESCROW AGENT shall verify that 

either condition of release to the DEPARTMENT, as stated above, has been met by providing written notice to the 

CONTRACTOR of the ESCROW AGENT'S intention to release the PROPOSAL BID DOCUMENTS to the 

DEPARTMENT.  Such written notice from the ESCROW AGENT shall be sent by certified mail no less than ten 

(10) calendar days prior to release to the DEPARTMENT.  Upon any release from escrow of the PROPOSAL BID         
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DOCUMENT container the ESCROW AGENT shall cause the execution of Exhibit A, Escrow Release for 

PROPOSAL BID DOCUMENTS, as attached hereto and incorporated herein as if fully contained, by the party 

receiving the BID DOCUMENT container. 

ARTICLE V 

INDEMNITY 

The CONTRACTOR agrees to indemnify and hold the ESCROW AGENT harmless against any 

loss, claim, damage, liability or expenses incurred in connection with any action, suit, proceeding, claim or alleged 

liability arising from this Escrow Agreement, provided, however, that the ESCROW AGENT shall not be so 

indemnified or held harmless for its negligence or acts of bad faith by it or any of its agents or employees. 

ARTICLE VI 
NOTICES 

All notices and other communication shall be in writing and shall be deemed to have been duly 

given and delivered if mailed by certified mail, return receipt requested, postage prepaid to the addresses stated 

herein: 

                   DEPARTMENT: 

          Georgia Department of Transportation 

          ATTN:  Treasurer 

          #2 Capitol Square 

          Atlanta, Georgia 30334-1002 

          

          CONTRACTOR:   

  

      

         ESCROW AGENT:  
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ARTICLE VII 
DUTIES OF ESCROW AGENT 

The duties and responsibilities of the ESCROW AGENT shall be limited to those expressly set 

forth herein and the ESCROW AGENT shall act only in accordance with this ESCROW Agreement.  

Notwithstanding specific provisions hereunder, the ESCROW AGENT shall at all times act upon and in accordance 

with the joint written instructions of the DEPARTMENT and CONTRACTOR. 

ARTICLE VIII. 

LAWS 

This Escrow Agreement shall be deemed to have been executed in Fulton County, Georgia and the 

laws of the State of Georgia shall apply.          

ARTICLE IX 

ASSIGNMENT 

This Escrow Agreement shall not be assigned without the written consent of all the parties hereto. 

ARTICLE X 

SURVIVAL OF CONTRACT 

Except as may be expressly modified, all terms and conditions of this Escrow Agreement remain 

in full force and effect.  The establishment of this Escrow Agreement is limited solely by the contingency of release 

of the PROPOSAL BID DOCUMENTS by the CONTRACTOR to the DEPARTMENT, as established by Article 

IV, Release From Escrow.  Nothing contained herein shall alter the rights of the parties hereto. 

The covenants herein contained shall, except as otherwise provided, accrue to the benefit of and be 

binding upon the successors and assigns of the parties hereto. 
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IN WITNESS WHEREOF, the parties hereunto set their hands and seals the day above first 

written. 

 

         CONTRACTOR:      ESCROW AGENT:  

BY:  BY: 

 (SEAL)       (SEAL) 

TITLE:      TITLE: 

    

WITNESS     WITNESS 

 

DEPARTMENT OF TRANSPORTATION 

BY: 

   

TITLE:  STATE TRANSPORTATION OFFICE ENGINEER 

 

WITNESS 

 

 

ESCROW CONTAINER SEAL NUMBERS: 
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Exhibit A 
 

 ESCROW RELEASE 
OF 

BID DOCUMENTS 
 

This is to certify that on this ______________day of                  , 20     , the sealed container 

identified as:  

“Bid Documentation” 

CONTRACTOR: 

   

 PROJECT NUMBER:  

 P.I. NUMBER:  

 CONTRACT NUMBER:  

 DATE OF SUBMITTAL:  

 

(Evidence by Agreement dated ______________). 

was released from escrow and personally handed to the below named individual acknowledging receipt, representing 

the CONTRACTOR/DEPARTMENT, by the ESCROW AGENT upon the presentation of the required 

documentation pursuant to Article IV, Release from Escrow, of the agreement dated                 , 20  , a copy of such 

documentation is attached hereto. 

 

Acknowledgment of Receipt: 

 

 

 

Acknowledgment of Release: 

 

 

ESCROW AGENT 

ESCROW CONTAINER SEAL NUMBERS:  
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AFFIDAVIT 

STATE OF GEORGIA 

COUNTY OF FULTON 

 

                     (Name)                                     COMES NOW ,                     (Title)                              

of             (Company Name)                                                       who, after having been duly sworn,  

on oath, state and depose as follows: 

1. 

This Affidavit is based upon the personal knowledge of the Affiant. 

 

2. 

                        (Company Name)                                                submitted a bid on Georgia Department of 

Transportation Project ____________________________,  ___________________ COUNTY(IES) which bid was 
the low, responsive bid, and a Contract has been entered into between         (Company Name)       and  the Georgia 
Department of Transportation, known as  Contract No. B _________________________. 

 

3. 

This  Affidavit  is  given  in  compliance with  the  special  provision  entitled  “ESCROW  BID 

DOCUMENTATION”  forming  part  of  the Contract Documents  of  Contract  No. B-_______________________. 

 

4. 

The Affiant attests that, in his capacity for           (Company Name)                                     , he is personally 
aware the “Bid Documentation” which was used by the Company in determining, formulating, and submitting the 
bid on Project No._______________________,  ______________COUNTY(IES). 

 

5. 

The Affiant further states that he has examined the bid documentation which has been placed in a sealed 

container marked “Bid Documentation”, and that all such Bid Documentation utilized by the Company in 

determining, formulating, and submitting its bid is contained in the sealed container so marked. 
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6. 

 

Each bid document contained in the sealed container is separately listed on Exhibit A, which is attached 

hereto and incorporated herein as fully as if included in this Affidavit at this paragraph 6. 

Further Affiant sayeth not. 

      
                           (Company Name)                                      

      

 

By: ______________________________________ 

       

 

                           (Name)                                 

 

 

Its:                            (Title) 

 

 

Sworn to and subscribed before me this ________ day of _______________________, 20_____. 

 

 

___________________________ 

NOTARY PUBLIC 

My Commission expires:_______________________ 

 

 

 
 
 
 
 
 

 

 11
487



488



489



Date: May 29, 2001 
First Use Date 2001 Specifications:  November 1, 2002 

 
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
SPECIAL PROVISION 

 
 

Section 108—Prosecution and Progress 
(Federal Aid Projects) 

 
Delete Subsection 108.06 and substitute the following: 
 
The Engineer has the authority to suspend the Work wholly or in part, for as long as he may deem necessary, 
because of unsuitable weather, or other conditions considered unfavorable for continuing the Work, or for as long as 
he may deem necessary by reason of failure of the Contractor to carry out orders given, or to comply with any 
provisions of the Contract. If the performance of all or any portion of the Work is suspended or delayed by the 
Engineer, in writing, for an unreasonable period of time (not originally anticipated, customary, or inherent to the 
construction industry) and the Contractor believes that additional compensation and/or contract time is due as a 
result of such suspension or delay, the Contractor shall submit to the Engineer, in writing, a request for adjustment 
within 7 calendar days of receipt of the notice to resume work. The request shall set forth the reasons and support for 
such adjustment. 
 
Upon receipt, the Engineer will evaluate the Contractor's request. If the Engineer agrees that the cost and/or time 
required for the performance of the Contract has increased as a result of such suspension and the suspension was 
caused by conditions beyond the control of, and not the fault of, the Contractor, its suppliers, or subcontractors at 
any approved tier, and not caused by weather, the Engineer will make an adjustment (excluding profit) and modify 
the Contract in writing accordingly. The Engineer will notify the Contractor of his/her determination whether or not 
an adjustment of the Contract is warranted. 
 
No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment within the 
time prescribed. 
 
No contract adjustment will be allowed under this clause to the extent that performance would have been suspended 
or delayed by any other cause, or for which an adjustment is provided for or excluded under any other term or 
condition of this Contract. 
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          August 8, 2007 
 
 

AMENDMENT TO ADVERTISED CONTRACT 
 
 CONTRACT I.D. NUMBER: B12937-07-000-0       
 
 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    
 
 PCN: 0008274010000 
 
 COUNTY: HENRY    
 
 AMENDMENT NUMBER: 1 
 
 LETTING DATE: SEPTEMBER 21, 2007 
 
 LETTING NUMBER: 001 
 
THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
***************************************************************************** 
1. Add the following attached “Memoranda of Understanding” to the proposal: 
 

A. Between the Georgia Department of Transportation and Henry County Water 
and Sewage Authority, 4 pages. 

 
B. Between the Georgia Department of Transportation and Clayton County Water 

Authority, 4 pages. 
 
C. Between the Georgia Department of Transportation and Charter 

Communications, 4 pages. 
 

D. Between the Georgia Department of Transportation and BellSouth 
Telecommunications, Inc, 4 pages. 

 
E. Between the Georgia Department of Transportation and Atlanta Gas Light 

Company, 4 pages. 
 

F. Between the Georgia Department of Transportation and Georgia Power 
Distribution, 4 pages. 

 
2. Delete Proposal Pages 77 through 82 from the proposal. 
3. Add the attached Special Provision Section 102-Bidding Requirements and 

  Conditions, 5 pages, with a revised date of August 1, 2007, in the 
  proposal. 

4. Add the attached revised/added pages 475A and 475B to the proposal. 
 
DAVID E. HOGE                                    
STATE TRANSPORTATION OFFICE ENGINEER 
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Georgia DOT Project:
GDOT P.r.

CSNHS-0008-00(274) Henry County
0008274

'--,-.

MEMORANDUM OF uNDERSTANDING

between the

Georgia Department of Transportation (hereafter the DEPARTMENT)
and

Henry County Water and Sewerage Authority (hereafter the OWNER)

Whereas the DEPARTMENT proposes to undertake a design-build project to construct an auxiliary lane
on 1-75 southbound from 1-675 to Eagles Landing Parkway in the existing right of way in Henry County,
Georgia by contract through competitive bidding procedures; and,

Whereas the DEPARTMENT will accomplish the design-build project through a Design Consultant,
Design 90nsultant Team andior Contractor hereafter referred to as CONTRACTOR; and,

Whereas the OWNER has the fonowing utility facilities which may need to be adjusted or relocated as a
result of the proposedcontract: .

Type of facility or facilities of the OWNER: .

&,./"Domestic water mains and distribution lines and associated appurtenances.
~ Sanitary Sewer facilities and/or Stonn Drainage System

.Electrical Distribution (overhead and underground) wires, poles, etc.
,Electrical Transmission (overhead and underground) wires, poles, etc.
.Natural Gas Distribution Facilities (underground)
.Telecommunications facilities and equipment
Cable TV facilities.

,Street Lighting
Internet Data Service

Whereas the OWNER desires the following to be installed as new additional facilities during the
proposed contract.

Insert detailed description of proposed new additional utility installations:

NONE'
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The following is hereby mutually agreed to and understood by both parties:

1. The identification of existing facilities including preparation of base maps plans will be accomplished by the
DEPARTMENT prior to award of the project contract and thereafter supplemented by the CONTRACTOR.

2. The CONTRACTOR shall coordinate reviews of the information and obtain acceptance from the OvVNER
and DEPARTMENT when required. However; the OWNER shall apply for and obtain any required pennits
from the DEPARTMENT and perform any final design or proprietary design needed to administer its own
relocation work if the work will not be included in the project contract (list any work not included in the
project in-space provided above). If the preliminary plans indicate that no conflict exists, and the OWNER
accepts this infoIDmtion, the OWNER shall provide a letter of "no conflict" to the CONTRACTOR.

3. The CONTRACTOR will research the property interest of each OWNER and present the findings to the
DEPARTMENT and OWNER for approval. The CONTRACTOR will coordinate resolution of any disputed
items. The plans and estimate for the utility work shall be subject to approval of both the DEPARTMENT
and the OWNER prior to construction. If the OWNER chooses to include the subject utility work in the
project construction and the research indicates that no property interest exists, and the OWNER cannot
refute this finding with evidence that would substantiate the property interest in legal proceedings, the
OWNER shall provide confirmation in writing that OWNER will reimburse the DEPARTMENT for any
adjustment or relocations necessary; and an agreement vvi1lbe prepared and executed in accordance with the
DEP ARTMENT'S "Utility Accommodation Policy and Standards Manual". If the OWNER chooses to
perform it own relocations and the OWNER holds no property interest as stated above; the OWNER shall
confirm in writing that the O\VNER will relocate its own facilities at no cost to the DEPARTMENT and the
CONTRACTOR.

4. All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and
the CONTRACTOR to assure that all utility work included in the project contract is accomplished in
accordance with plans and specifications and to consult with the OWNER before authorizing any changes or
deviations which affect the OVvNER's facility.

5. For Utility work included in the contract, the OWNER or the OWNER's Consultant shall have the right to
visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT'S Engineer
of any observed discrepancies or potential problems. The DEPARTMENT agrees to notify the OWNER
when all utility work is completed and ready for final inspection by the OWNER.

6. Upon completion of the utility work included in the contract and upon certification by the
DEPARTMENT'S Engineer that the work has been completed in accordance with the plans and
specifications, the OWNER will accept the adjusted, relocated, and additional facilities and will thereafter
operate and maintain said facilities located within public right of way subject to the DEPARTMENT'S
"Utility Accommodation Policy and Standards, 1988 edition" and any agreements in effect without further
cost to the DEPARTMENT or it's CONTRACTOR.

i. For the purpose of utility coordination, relocation and reimbursement matters, the OWNER shall cooperate
with the CONTRACTOR in the same mmmer as if directly with the DEPARTMENT in accordance with the
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Design Responsibilities for adiusted, relocated, and new additional utility facilities:

(1a) Whereas the OVlNER does not have adequate staff to perfonn the design functions for the
adjustment or relocation of its facilities and is willing to have this design work included in the contract to be let
by the DEPARTMENT.

v(;a) Whereas the OWNER is willing to have this design work included in the contract to be let by the
DEPARTMENT.

(3a) Whereas the OWNER will perform its own relocation or adjustment design.

If method (la) or (2a) for the adjustment, relocation or installation of new facilities is selected, all design
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OWNER):

None.

Excluded Items:

Construction Responsibilities for adiusted, relocated, and new additional utility facilities:

(1b) \Vhereas the OWNER does not have adequate equipment and staff to adjust its facilities and is
willing to have this work included in the contract to be let by the DEPARTMENT.

~ (2b) Whereas the OWNER is willing to have this work. included in the contract to be let by the
DEPARTMENT. .

Pb) Whereas the OWNER will perform its own relocations or adjustments.

If method (1b) or (2b) for the adjustment, relocation or installation of new facilities is selected, all work
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OW1\'ER):

None.

Excluded Items:
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laws of Georgia, the DEPARTMENT'S "Utility Accommodation Policy and Standards, 1988 edition" and
any agreements in effect between the DEPARTMENT and OWNER. The OWNER agrees to cooperate in
good faith with the CONTRACTOR and to respond to all requests for information or meetings required to
reach a resolution of any disputed items.

The Memorandum of Understanding will be incorporated into the project contract by reference or Exhibit

APPROVED FOR THE O~'NER BY:

7~ f: ~

--'lLV .n.~..A:: - Erv"e: pAo-m//O"";';lE CTr~.J'

(Title)

STATE UTILITIES ENGINEER
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~CE~D
Georgia DOT Project:
GDOT P.r.

CSNHS-0008-00(274) Henry County
0008274 JUL 2 4 ZODi

MEMORANDUM OF UNDERSTANDING

between the
Georgia Department of Transportation (hereafter the DEPARTMENT)

and

Clayton County Water Authority (hereafter the OWNER)

Whereas the DEPARTMENT proposes to undertake a design-build project to construct an auxiliary lane
on 1-75 southbound from 1-675 to Eagles Landing Parkway in the existing right of way in Henry County,
Georgiaby contract throughcompetitivebiddingprocedures;and, .

Whereas the DEPARTMENT will accomplish the design-build project through a Design Consultant,
Design Consultant Team and/or Contractor hereafter referred to as CONTRACTOR; and,

Whereas the OWNER has the followiFlgutility facilities which may need to be adjusted or relocated as a
result of the proposed contract:

Typ~~ facility or facilities of the OWNER:
,rl' Domestic water mains and distribution lines and associated appurtenances.

,Sanitary Sewer facilities and/or Storm Drainage System
Electrical Distribution (overhead and underground) wires, poles, etc.
,Electrical Transmission (overhead and underground) wires, poles, etc.
.Natural Gas Distribution Facilities (underground)
,Telecommunications facilities and equipment
,Cable TV facilities.
,Street Lighting
Internet Data Service

Whereas the O\VNER desires the following to be installed as new additional facHities during the
proposed contract.

Insert detailed description of proposed new additional utility installations:
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Design Responsibilities for adjusted, relocate<;Landnew additional utility facilities:

(la) Whereas the O\VNER does not have adequate staff to perfonn the design functions for the
adjustment or relocation of its facilities and is willing to have this design work included in the contmct to be let
by the DEPARTMENT.

~ k (2a) Whereas the OWNER is wil1ing to have this design work included in the contract to be let by the
~TMENT.

(3a) \Vhereas the OWNER will perform its own relocation or adjustment design.

If method (la) or (2a) for the adjustment, relocation or installation of new facilities is selected, all design
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OWNER):

None.

Excluded Items:

Construction Responsibilities for adiusted, relocated, and new additional utility facilities:

(1b) Whereas the OWNER does not have adequate equipment and staff to adjust its facilities and is
willing to have this work included in the contract to be let by the DEPARTMENT.

1/ 1hH-r""(2b) Whereas the OWNER is willing to have this work ineluded in the contract to be let by the
~TMENT.

(3b) Whereas the OWNER will perfonn its own relocations or adjustments.

If method (1b) or (2b) for the adjustment, relocation or installation of new facilities is selected, all work
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be perfonned by the OWNER):

None.

Excluded
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The foHowing is hereby mutually agreed to and un~erstood by both parties:

L The identification of existing facilities including preparation of base maps plans will be accomplished by the
DEPARTMENT prior to award of the project contract and thereafter supplemented by the CONTRACTOR.

2. The CONTRACTOR shall coordinate reviews of the infonnation and obtain acceptance from the OWNER
and DEPARTMENT when required. However; the OWNER shall apply for and obtain any required pennits
fTomthe DEPARTMENT and perfonn any final design or proprietary design needed to administer its own
relocation work if the work will not be included in the project contract (list any work not included in the
project in space provided above). If the preliminary plans indicate that no conflict exists, and the OWNER
accepts this infonnation, the OWNER shall provide a letter of "no conflict" to the CONTRACTOR.

3. The CONTRACTOR will research the property interest of each OWNER and present the findings to the
DEPARTMENT and OWNER for approval. The CONTRACTOR wiUcoordinate resolution of any disputed
items. The plans and estimate for the utility work shall be subject to approval of both the DEPARTMENT
and the OWNER prior to construction. If the OWNER chooses to include the subject utility work in the
project construction and the research indicates that no property interest exists, and the OWNER cannot
refute this finding with evidence that would substantiate the property interest in legal proceedings, the
OWNER shall provide confim1ation in writing that OWNER will reimburse the DEPARTMENT for any
adjustment or relocations necessary; and an agreement will be prepared and executed in accordance with the
DEPARTMENT'S "Utility Accommodation Policy and Standards Manual". If the OWNER chooses to
perfom1 it own relocations and the OWNER holds no property interest as stated above; the OWNER shall
confinn in writing that the OWNER will relocate its own facilities at no cost to the DEPARTMENT and the
CONTRACTOR. .

4. All construction engineering and contract supervision shaH be the responsibility of the DEPARTMENT and
the CONTRACTORto assure that all utility work included in the project contract is accomplishedin
accordancewith plans and specificationsand to consultwith the O\VNERbefore authorizinganychangesor
deviations which affect the OWNER's facility. .

5. For Utility work included in the contract, the OWNER or the OWNER's Consultant shall have the right to
visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT'S Engineer
of any observed discrepancies or potential problems. The DEPARTMENT agrees to notify the OWNER
when all utility work is completed and ready for final inspection by the OWNER.

6. Upon completion of the utility work included in the contract and upon certification by the
DEPARTMENT'S Engineer that the work has been completed in accordance with the plans and
specifications, the OWNER will accept the adjusted, relocated, and additional facilities and will thereafter
operate and maintain said facilities located within public right of way subject to the DEPARTMENT'S
"Utility Accommodation Policy and Standards, 1988 edition" and any agreements in effect without further
cost to the DEPARTMENT or it's CONTRACTOR.

7. For the purpose of utility coordination, relocation and reimbursement matters, the OWNER shall cooperate
with the CONTRACTOR in the same manner as if directly with the DEPARTMENT in accordance with the

531



Page4 of 4

Jaws of Georgia, the DEPARTMENT'S "Utility Accommodation Policy and Standards, 1988 edition" and
any agreements in effect between the DEPARTMENT and OWNER. The OWNER agrees to cooperate in
good faith with the CONTRACTOR and to respond to a11requests for infonnation or meetings required to
reach a resolution of any disputed items.

The Memorandum of Understanding wi11be incorporated into the project contract by reference or Exhibit.

APPROVED FOR THE OWNER BY:

JPl-Y J~ Z()()7
(Date) .

(J ~N 611...41- t1J~1tJ4GGI!..

(Tlt1~)

STATE UTILITIES ENGINEER
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Georgia DOT Project:
GDOT P.1.

CSNHS-0008-00(274) Henry County
0008274

MEMORANDUM OF UNDERSTANDING

between the

Georgia Department of Transportation (hereafter the DEPARTMENT)
and

Charter Communications (hereafter the O\VNER)

Whereas the DEPARTMENT proposes to undertake a design-build project to construct an auxiliary lane
on 1-75 southbound from 1-675 to Eagles Landing Parkway in the existing right of way in Henry County,
Georgia by contract through competitive bidding procedures; and, -

Whereas the DEPARTMENT \vill accomplish the design-build project through a Design Consultant,
Design Consultant Team and/or Contractor hereafter referred to as CONTRACTOR; and,

Whereas the OWNER has the following utility facilities which may need to be adjusted or relocated as a
result of the proposed contract:

Type of facility or facilities of the OWNER:
pomestic water mains and distribution lines and associated appurtenances.
,Sanitary Sewer facilities and/or Storm Drainage System
plectrical Distribution (overhead and underground) wires, poles, etc.
.Electrical Transmission (overhead and underground) wires, poles, etc.
.Natural Gas Distribution Facilities (underground)
.Telecommunications facilities and equipment

;'--Cable TV facilities.

;Street Lighting
Internet Data Service

Whereas the O\\r"NER desires the following to be installed as new additional facilities during the
proposed contract.

Insert detailed description of proposed new additional utility installations:

rt/C{(:(.t(.

f}o/P \'
[ .

Design Responsibilities for adiusted, relocatyd. and new additional utility facilities:

{!j1t<r4r LVtkLl
(~(~ . fc ~-~~~

Au.;I ,-,I H' ~. ~ (I.iL,J r§ Iv t(L~d
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(la) Whereas the OWNER does not have adequate staff to perfoml the design fWlctions for the
adjustment or relocation of its facilities and is willing to have this design work included in the contract to be let
by the DEPARTMENT.

__(2a) Whereas the OWNER is wi1ling to have this design work included in the contract to be let by the
DEPARTMENT.

\ '" (3a) Whereas the OWNER will perfoffi1its own relocation or adjustment design.

If method (la) or (2a) for the adjustment, relocation or installation of new facilities is selected, all design
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OVv'NER):

None.

Excluded Items:

Construction Responsibilities for adiusted, relocated, and new additional utility facilities:

~(l b) Whereas the OWNER does not have adequate equipment and staff to adjust its facilities and is
willing to have this work included in the contract to be let by the DEPARTMENT.

(2b) Whereas the OWNER is willing to have this work included in the contract to be let by the
DEPARTMENT.

~(3b) Whereas the OWNER will perform its own relocations or adjustments.

If method (1b) or (2b) for the adjustment, relocation or installation of new facilities is selected, all work
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OWNER):

None.

Excluded Items:
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The following is hereby mutually agreed to and understood by both parties:

1. The identification of existing facilities including preparation of base maps plans will be accomplished by the
DEPARTMENT prior to award of the project contract and thereafter supplemented by the CONTRACTOR.

2. The CONTRACTOR shall coordinate reviews of the information and obtain acceptance from the OWNER
and DEPARTMENT when required. However; the OWNER shall apply for ~mdobtain any required permits
from the DEPARTMENT and perform any final design or proprietary design needed to administer its own
relocation work if the work will not be included in the project contract (list any work not included in the
project in space provided above). If the preliminary plans indicate that no conflict exists, and the OWNER
accepts this infonnation, the O\\'NER shall provide a letter of "no conflict" to the CONTRACTOR.

3. The CONTRACTOR will research the property interest of each OVv'NERand present the findings to the
DEPARTMENT and OWNER for approvaL The CONTRACTOR will coordinate resolution of any disputed
items. The plans and estimate for the utility work shall be subject to approval of both the DEPARTMENT
and the OWNER prior to construction. If the OWNER chooses to include the subject utility work in the
project construction and the research indicates that no property interest exists, and the OWNER cannot
refute this finding with evidence that would substantiate the property interest in legal proceedings, the
OWNER shall provide confirmation in writing that OWNER will reimburse the DEPARTMENT for any
adjustment or relocations necessary; and an agreement will be prepared and executed in accordance with the
DEPARTMENT'S "Utility Accommodation Policy and Standards Manual". If the OWNER chooses to
perform it own relocations and the OWNER holds no property interest as stated above; the OWNER shall
confinn in writing that the OWNER will relocate its o\vn facilities at no cost to the DEPARTMENT and the
CONTRACTOR.

4. All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and
the CONTRACTOR to assure that all utility work included in the project contract is accomplished in
accordance with plans and specifications and to consult with the OWNER before authorizing any changes or
deviations which affect the OWNER's facility.

5. For Utility work included in the contract, the OWNER or the OWNER's Consultant shall have the right to
visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT'S Engineer
of any observed discrepancies or potential problems. The DEPARTMENT agrees to notify the OWNER
when all utility work is completed and ready for final inspection by the OWNER.

6. Upon completion of the utility work included in the contract and upon certification by the
DEPARTMENT'S Engineer that the work has been completed in accordance with the plans and
specifications, the OWNER will accept the adjusted, relocated, and additional facilities and will thereafter
operate and maintain said facilities located within public right of way subject to the DEPARTMENT'S
"Utility Accommodation Policy and Standards, 1988 edition" and any agreements in effect without further
cost to the DEPARTMENT or it's CON'fRACTOR.

7. For the purpose of utility coordination, relocation and reimbursement matters, the OWNER shall cooperate
with the CONTRACTOR in the same manner as if directly with the DEPARTMENT in accordance with the
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laws of Georgia, the DEPARTMENT'S "Utility Accommodation Policy and Standards, 1988 edition" and
any agreements in effect between the DEPARTMENT and OWNER. The OWNER agrees to cooperate in
good faith with the CONTRACTOR and to respond to all requests for information or meetings required to
reach a resolution of any disputed items.

The Memorandum of Understanding will be incorporated into the project contract by reference or Exhibit.

1~!)-"O /}
(Date)

>~/)i,ffll.s..r

(Title)

BY;;

7-;;::$- ztJt17
(Date)

STATE UTILITIES ENGINEER
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Georgia DOT Proj ect:
GDOTP.l.

CSNHS-0008-00(274) Henry County
0008274

MEMORANDUM OF UNDERSTANDING

between the

Georgia Department of Transportation (hereafter the DEPARTMENT)
and

BellSouth Telecommunications, Inc. (hereafter the O\\lNER)

Whereas the DEPARTMENT proposes to undertake a design-build project to construct an auxiliary lane
on 1-75 southbound ftom 1-675 to Eagles Landing Parkway in the existing right of way in Henry County,
Georgia by contract through competitive bidding procedures; and,

Whereas the DEPARTMENT will accomplish the design-build project through a Design Consultant,
Design Consultant Team and/or Contractor hereafter referred to as CONTRACTOR; and,

Whereas the OWNER has the fol1owingutility flwilities which may need to be adjusted or relocated as a
result of the proposed contract:

Type of facility or facilities of the OWNER:
pomestic water mains and distribution lines and associated appurtenances.
,Sanitary Sewer facilities and/or Storm Drainage System
Electrical Distribution (overhead and underground) wires, poles, etc.

__mm_mElectricalTransmission (overhead and underground) wires, poles, etc.
_Natural Gas Distribution Facilities (underground)
X-- Telecommunications facilities and equipment

Cable TV facilities.

Street Lighting .

. Internet Data Service

Whereas the OWNER desires the following to be installed as new additional facilities during the
proposed contract.

Insert detailed description of proposed neWadditional utility installations:
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Design Responsibilities for adiusted, relocated, and new additional utility facilities:

(1a) Whereas the O\VNER does not have adequate staff to perfonn the desif,TJ.1functions tor the
adjustment or relocation of its tacilities and is willing to have this design work included in the contract to be let
by the DEPARTMENT.

(2a) ¥lhereas the OWNER is willing to have this design work included in the contract to be let by the
DEPARTMENT.

...x_(3a) Whereas the OWNER will perfonn its own relocation or adjustment design.

If method (1a) or (2a) for the adjustment, relocation or installation of new facilities is selected, all design
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shal1 be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be perfonned by the OWNER):

None.

Excluded Items:

Construction Responsibilities for adiusted, relocated, and new additional utility facilities:

~(1b) Whereas the OWNER does not have adequate equipment and staff to adjust its facilities and is
willing to have this work included in the contract to be let by the DEPARTMENT.

(2b) Whereas the OWNER is willing to have this work included in the contract to be let by the
DEPARTMENT.

1;. (3b) Whereas the OWNER will perfonn its own relocations or adjustments.

If method (1b) or (2b) for the adjustment, relocation or installation of new facilities is selected, all work
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be perfonned by the OWNER):

None.

Excluded Items:
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The following is hereby mutually agreed to and understood by both parties:

1. The identification of existing facilities including preparation of base maps plans will be accomplished by the
DEPARTMENT prior to award of the project contract and thereafter supplemented by the CONTRACTOR.

2. The CONTRACTOR shall coordinate reviews of the information and obtain acceptance from the OWNER
and DEPARTMENT when required. However; the OWNER shan apply for and obtain any required pelmits
from the DEPARTMENT and perform any final design or proprietary design needed to administer its own
relocation work if the work will not be included in the project contract (list any work not included in the
project in space provided above). If the preliminary plans indicate that no conflict exists, and the O\VNER
accepts this information, the O\VNER shall provide a letter of "no conflict" to the CONTRACTOR.

3. The CONTRACTOR will research the property interest of each OWNER and present the findings to the
DEPARTMENT and OWNER for approva1.The CONTRACTOR will coordinate resolution of any disputed
items. The plans and estimate for the utility work shall be subject to approval of both the DEPARTMENT
and the OWNER prior to construction. If the OWNER chooses to include the subject utility work in the
project construction and the research indicates that no property interest exists, and the OWNER cannot
refute this finding with evidence that would substantiate the property interest in legal proceedings, the
OWNER shall provide confirmation in writing that OWNER will reimburse the DEPARTMENT for any
adjustment or relocations nccessary; and an agreement will be prepared and executed in accordance with the
DEPARTMENT'S "Utility Accommodation Policy and Standards Manual". If the OWNER chooses to
perform it own relocations and the OWNER holds no property ink'fcst as stated above; the OWNER shall
confirm in writing that the OVlNER will relocatc its own facilities at no cost to the DEPARTMENT and the
CONTRACTOR.

4. All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and
the CONTRACTOR to assure that all utility work included in the project contract is accomplished in
accordance with plans and specifications and to consult with the OWNER before authorizing any changes or
deviations which affect the OWNER's facility.

5. For Utility work included in the contract, the OWNER or the OWNER's Consultant shall have the right to
visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT'S Engineer
of any observed discrepancies or potential problems. The DEPARTMENT agrees to notifY the OWNER
when all utility work is completed and ready for final inspection by the OWNER.

6. Upon completion of the utility work included in the contract and upon certification by the
DEPARTMENT'S Engineer that the work has been completed in accordance with the plans and
specifications, the OWNER will accept the adjusted, relocated, and additional facilities and will thereafter
operate and maintain said facilities located within public right of way subject to the DEPARTMENT'S
"Utility Accommodation Policy and Standards, 1988 edition" and any agreements in effect without further
cost to the DEPARTMENT or it's CONTRACTOR.

7. For the purpose of utility coordination, relocation and reimbursement matters, the OWNER shaHcooperate
with the CONTRACTOR in the same manner as if directly with the DEPARTMENT in accordance with the
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laws of Georgia, the DEPARTMENT'S "Utility Accommodation Policy and Standards, 1988 edition" and
any agreements in effect between the DEPARTMENT and OWNER. The OWNER agrees to cooperate in
good faith with the CONTRACTOR and to respond to all requests for intonnation or meetings required to
reach a res01ution of any disputed items.

The Memorandum of Understanding will be incorporated into the project contract by reference or Exhibit.

(Date)

(Title)

""

(Date)

STATE UTILITIES ENGINEER
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Georgia DOT Project:
GDOT P.1.

CSNHS-0008-00(274) Henry County
0008274

rvlEMORANDUM OF UNDERSTANDING

between the

Georgia Department of Transportation (hereafter the DEPARTMENT)
. and

Atlanta Gas Light Company (hereafter the OWNER)

Whereas the DEPARTMENT proposes to undertake a design-build project to construct an auxiliary lane
on 1-75 southbound 11-om1-675 to Eagles Landing Parkway in the existing right of way in Henry County,
Georgia by contract through cOlnpetitive bidding procedures; and,

Whereas the DEPARTMENT will accomplish the design-build project through a Design Consultant,
Design Consultant Team and/or Contractor hercafter refcned to as CONTRACTOR; and,

Whereas the OWNER has the fonowing utility facilities which may need to be adjusted or relocated as a
result of the proposed contract:

Type of facility or facilities of the OVilNER:
Domestic water mains and distribution lines and associated appurtenances.

;_~~Sanitary Sewer facilities and/or Stonn Drainage System
.Electrical Distribution (overhead and underground) wires, poles, etc.
"Electrical Transmission (overhead and underground) wires, poles, etc.

X Natural Gas Distribution Facilities (underground)
lelecommunications facilities and equipment
Cable TV facilities.

Street Lighting
Internet Data Service

Whereas the OWNER desires the [ollowing to be installed as new additional facilities during the
proposed contract.

Insert detailed description of proposed new additional utility installations:

'"~~---,-, "--, ,-,--- '. , ""'--_W_-""-~w_.~_w,w_-_ww-

'--'~-'-'-'W_W,..w,,-, ,
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De~igJ;LR~§p..9nsibilities for adiusted,J~lQy_<ltt:d,and new additional utilityf'i~ilities:

(1a) Whereas the OWNER does not have adequate staff to perfonn the design tunctions for the
adjustment or relocation of its facilities and is willing to have this design work included in the contract to be let
by the DEPARTMENT.

(2a) \Vhereas the OWNER is wi11ingto have this design work included in the contract to be let by the
DEPARTMENT.

x (3a) Whereas the OVlNER will perfoilll its own relocation or adjustment design.

If method (Ia) or (2a) for the adjustment, relocation or installation of new facilities is selected, all design
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OWNER):

None.

Excluded Items:

Construction Responsibilities for adiusted. relocated, and new additional utility facilities:

(lb) \Vhereas the OVv'l\TERdoes not have adequate equipment and staff to adjust its facilities and is
willing to have this work included in the contract to be let by the DEPARTMENT.

(2b) Whereas the OWNER is willing to have this work included in the contract to be let by the
DEPARTMENT.

x (3b) Whereas the O~1\TER will perfOlm its own relocations or adjustments.

If method (1b) or (2b) for the adjustment, relocation or installation of new facilities is selected, all work
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be perfonned by the OWNER):

None.

Excluded Items:
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The following is hereby mutually agreed to and understood by both patties:

1. The identificationof existingfacilitiesincludingpreparationof basem<;tpsplans will be accomplishedby the
DEPARTMENT prior to award of the proje-etcontract and thereafter supplemented by the CONTRA.CTOR.

2. The CONTRACTOR shall coordinate reviews of the infoffi1ationand obtain acceptance from the OVv'NER
and DEPARTMENT when required. However; thc OWNER shall apply for and obtain any required permits
from the DEPARTMENT and perform any final design or proprietary design needed to administer its own
relocation work if the work will not be included in the project contract (list any work not included in the
project in space provided above). If the preliminary plans indicate that no conflict exists, and the OWNER
accepts this 1nfonnation, the OWNER shall provide a letter of "no conflict" to the CONTRACTOR.

3. The CONTRACTOR will research the property interest of each OWNER and present the findings to the
DEPARTMENT and O\\lNER for approval. The CONTRACTOR will coordinate resolution of any disputed
items. The plans and estimate for the utility work shall be subject to approval of both the DEPARTMENT
and the OWNER prior to construction. If the OWNER chooses to include the subject utility work in the
project construction and the reseat'ch indicates that no property interest exists, and the OWNER cannot
refute this finding with evidence that would substantiate the property interest in legal proceedings, the

. OWNER shall provide confirmation in writing that OVolNERwill reimburse the DEPARTMENT for any
adjustment or relocations necessary; and an agreement will be prepared and executed in accordance with the
DEPARTMENT'S "Utility Accommodation Policy atld Standards Manual". If the OWNER chooses to
perform it own relocations and the OWNER holds no property interest as stated above; the OWNER shall
confinn in writing that the OWNER will relocate its own facilities at no cost to the DEPARTMENT and the
CONTRACTOR.

4.. All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and
the CONTRACTOR to assure that all utility work included in the project contract is accomplished in
accordance with plans and specifications and to consult with the OW1\'ER before authorizing any changes or
deviations which affect the OWNER's facility. .

5. For Utility work included in the contract, the OWNER or the O\V~'ER's Consultant shall have the right to
visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT'S Engineer
of any observed discrepancies or potential problems. The DEPARTrvIENT agrees to notify the OWNER
when an utility work is completed and ready for final inspection by the OWNER.

6. Upon completion of the utility work included. in the contract and upon certification by the
DEPARTMENT'S Engineer that the work has been completed in accordance with the plans and
specifications, the OWNER will accept the adjusted, relocated, and additional facilities and win thereafter
operate and maintain said facilities located within public right of way subject to the DEPARTMENT'S
"Utility Accommodation Policy at1dStandards, 1988 edition" and any agreements in effect without further
cost to the DEPARTMENT or it's CONTRACTOR.

7. For the purpose ofutiEty coordination, relocation and reimbursement matters, the OWNER shall cooperate
with the CONTRACTOR in the same manner as if directly with the DEPARTMENT in accordance with the
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laws of Georgia, the DEPARTMENT'S "Utility ACC0111modationPolicy and Standards, 1988 edition" and
any agreements in effect between the DEPARTMENT and OWNER. The O\\TNER agrees to cooperate in
good faith with the CONTRACTOR and to respond to all requests tor infonnation or meetings required to
reach a resolution of any disputed items.

The Memorandum of Understanding will be incorporated into the project contract by reference or Exhibit.

Julv 2, 2007
(Date)

/1';4J'\/Pc,/.CL, tJ;...JG...,J c:!:i!:.t\.I..l';'" 9r.~ (G.J

(Title)

TMENTBY:

7-/3 . ZD07
(Date){Sigm

STATE UTILITIES ENGINEER
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Georgia DOT Project:
GDOT P.I.

CSNHS-0008-00(274) Henry County
0008274

D
., ".
1 jJ

MEMORANDUM OF UNDERSTANDING

between the

Georgia Department of Transportation (hereafter the DEPARTMENT)
and .

Georgia Power Distribution (hereafter the OWNER)

Whereas the DEPARTMENT proposes to undertake a design-build project to construct an auxiliary lane
on 1-75 southbound from 1-675 to Eagles Landing Parkway in the existing right of way in Henry County,
Georgia by contract through competitive bidding procedures; and,

Whereas the DEPARTMENT wi}}accomplish the design-build project through a Design Consultant,
Design Consultant Team and/or Contractor hereafter referred to as CONTRACTOR; and,

Whereas the OWNER has the following utility facilities which may need to be adjusted or relocated as a
result of the proposed contract:

. Type of facilityor facilitiesof the O\VNER:
.Domestic water mains and distribution lines and associated appurtenances.
,Sanitary Sewer facilities and/or Storm Drainage System

x-Electrical Distribution (overhead and underground) wires, poles, etc.
,Electrical Transmission (overhead and underground) wires, poles, etc.
Natural Gas Distribution Facilities (underground)
,Telecommunications facilities and equipment
,Cable TV facilities.
Street Lighting
Internet Data Service

Whereas the OWNER desires the following to be installed as new additional facilities during the
proposed contract.

Insert detailed description of proposed new additional utility installations:
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Design Responsibilities for adiusted. relocated. and new additional utility facilities:

(1a) Whereas the OWNER does not have adequate staff to perform the design functions for the
adjustment or relocation of its facilities and is willing to have this design work included in the contract to be let
by the DEPARTMENT.

(2a) Whereas. the OWNER is willing to have this design work included in the contract to be let by the
DEPARTMENT.

x (3a) Whereas the OWNER will perform its own relocation or adjustment design.

If method (la) or (2a) for the adjustment, relocation or installation of new facilities is selected, all design
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OWNER):

None.

Excluded Items: All OPC Distribution facilities.

Construction Responsibilities for adiusted. relocated. and new additional utility facilities:

(1b) Whereas the OWNER does not have adequate equipment and staff to adjust its facilities and is
willing to have this work included in the contract to be let by the DEPARTMENT.

(2b) Whereas the OWNER is willing to have this work included in the contract to be let by the
DEPARTMENT.

x (3b) Whereas the OWNER will perform its own relocations or adjustments.

If method (lb) or (2b) for the adjustment, relocation or installation of new facilitjes is selected, a11work
necessary for the adjustment or relocation of the described utilities in accordance with the plans when approved
shall be included in the project contract and accomplished by the CONTRACTOR except as follows (check
none or list any work items to be performed by the OWNER):

None.

Excluded Items: All OPC Distribution facilities.
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The following is hereby mutually agreed to and understood by both parties:

1. The identification of existing facilities including preparation of base maps plans will be accomplished by the
DEPARTMENT prior to award of the project contract and thereafter supplemented by the CONTRACTOR.

2. The CONTRACTOR shall coordinate reviews of the information and obtain acceptance from the OWNER
and DEPARTMENT when required. However; the OWNER shall apply for and obtain any required permits
from the DEPARTMENT and perform any final design or proprktary design needed to administer its own
relocation work if the work will not be included in the project contract (list any work not included in the
project in space provided above). If the preliminary plans indicate that no conflict exists, and the OWNER
accepts this information, the OWNER shall provide a letter of "no conflict" to the DEPARTMENT.

3. The CONTRACTOR will research the property interest of each OWNER and present the findings to the
DEPARTMENT and OWNER for approval. The CONTRACTOR will coordinate resolution of any disputed
items. The plans and estimate for the utility work shall be subject to approval of both the DEPARTMENT
and the OWNER prior to construction. If the OWNER chooses to include the subject utility work in the
project construction and the research indicates that no property interest exists, and the OWNER cannot
refute this finding with evidence that would substantiate the property interest in legal proceedings, the
OWNER shall provide confirmation in writing that OWNER will reimburse the DEPARTMENT for any
adjustment or relocations necessary; and an agreement will be prepared and executed in accordance with the
DEPARTMENT'S "UtIlity Accommodation Policy and Standards Manual", If the OWNER chooses to
perform it own relocations and the OWNER holds no property interest as stated above; the OWNER shall
confirm in writing that the OWNER will relocate its own facilities at no cost to the DEPARTMENT and the
CONTRACTOR.

4, All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and
the CONTRACTOR to assure that all utility work included in the project contract is accomplished in
accordance with plans and specifications and to consult with the OWNER before authorizing any changes or
deviations which affect the OWNER's facility.

5. For Utility work included in the contract, the OWNER or the OWNER's Consultant shall have the right to
visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT'S Engineer
of any observed discrepancies or potential problems. The DEPARTMENT agrees to notify the OWNER
when all utility work is completed and ready for final inspection by the OWNER.

6. Upon completion of the utility work included in the contract and upon certification by the
DEPARTMENT'S Engineer that the work has been completed in accordance with the plans and
specifications, the OWNER will accept the adjusted, relocated, and additional facilities and will thereafter
operate and maintain said facilities located within public right of way subject to the DEPARTMENTS
"Utility Accommodation Policy and Standards, 1988 edition" and any agreements in effect without further
cost to the DEPARTMENT or it's CONTRACTOR.

7. For the purpose of utility coordination, relocation and reimbursement matters, the OWNER shall cooperate
with the CONTRACTOR in the same manner as if directly with the DEPARTMENT in accordance with the
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laws of Georgia, the DEPARTMENT'S "Utility Accommodation Policy and Standards, 1988 edition" and
any agreements in effect between the DEPARTMENT and OWNER. The OWNER agrees to cooperate in
good faith with the CONTRACTOR and to respond to all requests for information or meetings required to
reach a resolution of any disputed items.

The Memorandum of Understanding will be incorporated into the project contract by reference or Exhibit.

APPROVED FOR THE OWNER BY:

(Signature)

7-9-07
(Date)

(Title)

TMBNT BY:

(Signal
7- Z 3 -ZOO?

(Date)

STATE UTILITIES ENGINEER
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First use date: November 1,2004
Revised August 1, 2007

Georgia Department of Transportation

State of Georgia

Special Provision

Project Number: CSNHS-0008-00(274)
P.I. Number: 0008274

Henry County

Section 102-Bidding Requirements and Conditions

Delete Subsection 102.01 and Substitute the following:

102.01 Prequalification of Bidders
Before submitting a bid in excess of $2,000,000, the Bidder shall have been prequalified with the Department and received a .

Certificate of Qualification in accordance with the Rules and Regulations approved and adopted by the State Transportation
Board. Bidders submitting bids of $2,000,000 or less may be exempt from prequalification requirements. In addition, the
aggregate total amount a Non-prequalified Bidder may have under contract shall not exceed $4,000,000.

Bidders intending to consistently submit Proposals shall prequalify at least once a year. However, qualifications may be
changed during that period upon the submission of additional favorable reports or upon unsatisfactory performance. In
addition, the Department reserves the right at any time to require the Contractor to furnish a current financial and experience
statement.

Delete Subsection 102.03 and Substitute the following:

102.03 Contents of Proposal Forms.
Upon request, the Department will furnish the prospective Bidder with a Proposal Form. This fonn will state the location and
description of the contemplated construction and will show the approximate estimate of the various quantities and kinds of
work to be performed or materials to be furnished, and will have a schedule ofItems for which Unit Bid prices are invited.
The Proposal Form will state the time in which The Work must be completed, the amount of the Proposal Guaranty, and the
date of the opening of Proposals. The Form will also include any Special Provisions or requirements that vary from or are not
contained in the Standard Specifications. Also included with each Proposal Form will be a Non-Collusion Certificate. All
papers bound with or attached to the Proposal Form are considered a part thereof and must not be detached or altered when
the Proposal is submitted. The Plans, Specifications, and other documents designated in the Proposal Form will be considered
a part of the Proposal whether attached or not. The prospective Bidder will be required to pay theDepartment the sum stated
in the Notice to Contractors for each copy of the Proposal Form and each set of Plans.

Delete Subsection 102.06 and Substitute the following:

102.06 Preparation of Proposal
TheBiddershallsubmititsProposalon the formfurnishedby theDepartment(GADOT).Theblankspaceson theProposal
shallbe filledin correctlyfor eachPayItem(exceptalternateitems)andthe Biddershallwritein inktheUnitPriceor a Lump
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Sum Price as called for in the Proposal for each Pay Item listed therein. In addition, the Bidder shall also show the products of
the respective Unit Prices and quantities and the total amount of the Bid by adding the amounts of all Bid Items. In the event
of a discrepancy in any of the figures, the Unit Price will govern and the Bid will be recalculated.

In addition, the Bidder shall submit a technical proposal which shall include, but is not limited to, the design build frnn's
detailed project schedule (including those submittals and estimated review periods shown in Table A-I of the attached Special
Provision 999, and in other areas of Special Provision 999 where due dates are mentioned), total contract time, mobilization
asswnptions, construction staging asswnptions, as well as, a detailed estimate with all material quantities and price
asswnptions used to form the basis of the bid. The Bidder shall clearly document all assumptions in this technical
proposal. Then~are no page limit restrictions for the technical proposal.

These items listed above are the minimumrequirements of what shall be included in the technical proposal. The intent of the
technical proposal is to provide some insight into the Contractor's approach both with schedule and with the assumed
quantities and costs used to formulate the bid. As noted in section 999.1.A.2 "Bids on this project shall reflect designing and
constructing the project as shown in the Scope (999.1..A.3) and applicable portions of the Plans Package. No exceptions shall
be assumed by the Contractor. However, alternative proposals on portions of the work will be entertained once the project is
awarded." Therefore, no deviations shall be included in the bid or technical proposal.

In the case of Alternate items, Unit Prices shall be entered for only one alternate.

The Non-Collusion Certificate on the Department's standard form included in the Proposal shall be executed.

The Certificate of Current Capacity shall be executed under oath and substantiated by the report of Status of Contracts on
Hand.

The Bidder shall purchase from the GADOT Office of Contract Administration, a Proposal Form for each Letting Call Order
Number in which the Bidder intends to submit a bid.

If the Proposal is made by an individual, its name and post office address shall be shown; ifby a partnership, the name and
post office address of one member of the partnership shall be shown; ifby a corporation, the Proposal shall show the name,
title and business address of the officer signing the Proposal. The Bidder's Proposal shall be signed in ink or by Digital
Signature by the individual, by one or more members of a partnership, or by one or more of the officers of a corporation,
whichever is applicable. In the event of a joint venture, the Proposal shall be signed in ink or by Digital Signature by each
individual involved, by each partnership through one or more of its members, or by each corporation through one or more
officers of the corporation, whichever is applicable. Proposals not properly signed may be disqualified and rejected.

All bids in excess of $500,000 shall be submitted using the GADOT/AASHTO (American Association of State Highway and
Transportation Officials) Electronic Bidding System (Expedite). When submitting a bid electronically, the Bidder's Proposal
shall consist of the Bid pages generated by the Expedite software including the Cover page, Bid Item pages, Disadvantaged
Business Enterprise (DBE) pages (if applicable), Miscellaneous Data pages and the Signature page. By submitting a bid
electronically, the Bidder acknowledges that all requirements included in the hard copy proposal, amendments, plans,
Standard Specifications, and Supplemental Specifications are a part of the Bid and Contract.

The electronic bid shall be submitted by one of the following methods:

A. Hand delivery of the electronic bid to the Department at the place specified in the Notice To Contractors.

The bid shall include the 3 ~ inch (90 mm) electronic diskette and the Bid pages described in paragraph eight, above.

B. Electronic Bid Submissionvia the Internet and Bid Express1M.

(Note:TheBiddershallsecurean accountanda validDigitalSignaturefromBid ExpressTM (www.bidx.com)in orderto
use this method.

Instructions for preparing and submitting bids by these two methods are as follows:

A. Hand Delivery of Bid to the Department

1. Access to the electronic bidding information is available on Bid ExpressTM at www.bidx.com and the GADOT
Contract Administration Internet Web Site at www.dot.state.ga.us/dot/constructionlcontractsadm/index.shtml.

Electronic bids shall be prepared through the use of a computer controlled printer.2.
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3. The Bidder shall sign the electronic bid in the appropriate areas.

4. When installing the Bid program the Bidder shall enter the vendor code in the following format: 2D0900. Before
running the electronic bidding programs, the Bidder shall read the on-line help documentation for the Expedite
software.

5. Zero (0) is considered to be a valid bid. The Bidder shall not enter 0 in any Unit Price field unless zero is the
intended bid for that item.

6. All addenda shall be included in the electronic bid submitted.

7. For "Joint Bids" the Bidder shall select tools ITomthe Windows Expedite menu and mark the electronic bid as
"Joint Bid".

8. The Bidder shall select tools and then check bid to check the bid and assure there are no errors prior to printing the
electronic bid. After fmal printing, the Bidder may make changes to the electronic bid by indicating the changes in
ink and initialing prior to submitting the bid.

9. Once the Bidder has completed the bid and made all desired changes, the diskette, a printout of the Cover sheet, Bid
Item pages, DBE pages (if applicable), Miscellaneous Data pages, and Signature page shall be submitted to the
Department. In case of a discrepancy between the diskette and the hard copy of the Bid Item pages, the hard copy
will govern.

10. Electronic Bid pages shall be 8 Yzinch (216 mm) horizontal by 11 inches (279 mm) vertical. Bid information shall be
placed across the horizontal width on each page.

11. The paper used for an electronic bid shall be of sufficient quality and durability to maintain clear and concise images
and to withstand ITequenthandling.

12. If originally printed on continuous roll paper, electronic bids shall be separated before submitting the Bid to the
Department.

13. All computer printed characters shall be legible. The Electronic Bid pages shall be submitted in the bid envelope
provided.

14. The diskette shall be submitted in a separate sealed envelope ITomthe Bid pages. The Bidder shall submit all
electronic bids on one diskette. The envelope containing the diskette shall include the Bidders name and the Letting
Call Order Numbers for which electronic bids are submitted.

B. Electronic Bid Submission Via The Internet And Bid Express TM

1. Access to the electronic bidding information is available on Bid ExpressTMat www.bidx.com and the GADOT
Contract Administration Internet Web Site at www.dot.state.ga.us/dot!construction!contractsadm/index.shtrnl.

2. When installing the Bid program the Bidder shall enter the vendor code in the following format: 2D0900. Before
running the electronic bidding programs, the Bidder shall read the on-line help documentation for the Expedite
software. .

3. Zero (0) is considered to be a valid bid. The Bidder shall not enter 0 in any Unit Price field unless zero is the
intended bid for that item.

4. All addenda shall be included in the electronic bid submitted.

5. "Joint Bids" are allowed with Electronic Bid Submission via the Internet and Bid ExpressTM

6. The Bidder shall select tools and then check bid ITomthe Windows Expedite menu to check the bid and assure there
are no errors prior to submitting the electronic bid. The electronic bid may be changed and resubmitted electronically
to Bid ExpressTM as many times as desired prior to the advertised cutoff time specified in the Notice To Contractors.
The last bid submitted for a given Letting Call Order Number prior to the cutoff time will be the Bid.

7. The Bidder shall make no claim against the Department in the event it is unable to submit its bid to Bid ExpressTM

and/or Bid Express TM is unable to submit the bid(s) to the Department. The Department reserves the right to
postpone the public reading of bids in the event of technical difficulties.

8. A fully executed Proposal Guaranty and Power of Attorney for each Letting Call Order Number bid shall be
submitted by one of the following methods:

A. Delivery to the GADOT Office of Contract Administration, Room 223, in a sealed envelope by 12:00 noon on
the day prior to the Bid Opening. Each Proposal Guaranty shall be clearly and legibly marked with the Letting
Call Order Number.

B. Electronicsubmissionvia theInternetandBidExpressTMby the timeanddateset in theNoticeTo Contractors
for submission of Proposals.
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The Proposal Guaranty fora "Joint Bid" shall include the names of all Joint Venture parties involved in the bid.

Delete Subsection 102.07 and Substitute the following:

102.07 Rejection of Proposals

Proposals may be rejected as irregular if their consideration is conditioned upon the acceptance or rejection of other Proposals
submitted by the same Bidder, if the Certificate of Current Capacity is not executed under Oath and substantiated, if a Unit
Price is not shown for each Pay Item, or if they fail to comply with the EBS bidding requirements. In the case of alternate
items, Unit Prices shall be entered for only one alternate. The Department reserves the right to disqualify and reject any
Proposal that is not properly signed in accordance with the requisite of Subsection 102.06.

A. Collusion

Any and all Proposals will be rejected if the Department believes that collusion exists among the Bidders and no
participant in such collusion may submit future Proposals for the same work. The Department reserves the right to review
and to refuse to consider any Proposal if the Bidder fails to execute the Non-Collusion Certificate.

B. Single Proposals

Only one Proposal from any person, partnership, or corporation under the same or different names shall be submitted on
any Project.

C. Unbalanced Bids

Proposals may be rejected if any of the Unit Prices are obviously unbalanced. The Department will decide whether any
Unit Prices are unbalanced either excessively above or below a reasonable cost analysis value determined by the
Engineer, particularly if these unbalanced amounts are substantial and contrary to the interest of the Department.

. D. Omissions and Alterations

Proposals may be rejected as irregular if they show any omissions, alterations of form, additions or conditions not called
for, unauthorized alternate bids, erasures or changes not initialed, or other irregularities.

E. 'Debts

The Department reserves the right to reject Proposals from Bidders who have not paid or satisfactorily settled all legal
debts due on other Contracts at the time Proposals are received.

F. Technicalities

The Department reserves the right to reject any and all Proposals and to waive technicalities at any time before the
Contract has been signed by the Department.

G. Non-Prequalified Bidders

Proposals submitted in excess of $2,000,000 by non-prequalified contractors under Rule 672-5 of the Department's Rules
and Regulations Governing the Prequalification of Prospective Bidders will be disqualified and rejected.

H. Failure to List Disadvantaged Business Enterprise (DBE) Participants

If the contract has an established DBE goal, the Department reserves the right to reject and disqualify any proposal if the
bidder has failed to list bona fide DBE participants with sufficientparticipation to achieve at least the established goal.
The Department may consider for award a proposal with less participation than the established goal if both:

. The bidder can demonstrate that no greater participation could be obtained and;

. The participation proposed by the low bidder is not substantially less than the participation proposed by the other
bidders on the same contract.
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I. Pavement Alternate Selection Declaration

The Proposal will be rejected if the Bidder fails to submit or properly complete the Pavement Alternate Selection
Declaration.

J. Non-responsive technical proposal

A proposal will only be considered non-responsive if it does not contain the information noted in paragraph 2 of section
102.06, and any other information necessary to clearly demonstrate those assumptions used to form the basis of the bid.

The technical proposal may be considered non-responsive if the bid or technical proposal contains any deviations from
those items shown in the Scope (999.1.03) and applicable portions of the Plans Package.

Delete Subsection 102.09 and Substitute thefollowing:

102.09 Delivery of Proposals

The Bidder's Proposal and the Proposal Guaranty, unless submitted electronically, shall be submitted in a sealed envelope so
marked as to identify its contents without being opened. Six (6) copies of the Bidder's technical proposal shall be submitted in
a sealed envelope so marked as to identify its contents without being opened. Proposal forms are not transferable. Proposals
will be received until the time and date set in the Notice To Contractors and shall be in the hands of the officials indicated by
that time. Proposals received after the advertised cutoff time established for submission of Proposals will be returned
unopened to the Bidder.

Delete Subsection 102.10 and Substitute the following:

102.10 Withdrawal or Revision of Proposals

Any Bidder may withdraw his Proposal by submitting,by telegram, letter, or facsimile transmission received prior to the
advertised cutoff time specified in the Notice To Contractors and verified by the Department, a DEPARTMENT OF
TRANSPORTATION BID PROPOSAL WITHDRAWAL FORM, completed by an authorized officer of the company,
whose signature is legally binding upon said company.

Any Bidder may submit a Bid change, by telegram, letter, or facsimile transmission received prior to the advertised cutoff
. time specified in the Notice To Contractors and verified by the Department, completed by an authorized officer of the

company, whose signature is legally binding upon said company. In which case, the Department will change the Bid at the
time of opening and at such time will announce that a change was received.

Add the following:

102.15 Submittal of "Certificate of Current Capacity" and "Status of Contracts on Hand"

The apparent low Bidder for each Letting Call Number shall submit the executed "Certificate of Current Capacity" and the
"Status of Contracts on Hand" to the GADOT Office of Contract Administration, Room 223, in a sealed envelope by 12:00
noon on the first working day after the Bid Opening.

If the "Certificate of Current Capacity" and the' Status of Contracts on Hand" are not delivered to the GADOT Office of
Contract Administration, Room 223, in a sealed envelope by 12:00noon on the first working day after the Bid Opening, the
Bid may be subject to disqualification.
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          August 10, 2007 
 
 

AMENDMENT TO ADVERTISED CONTRACT 
 
 CONTRACT I.D. NUMBER: B12937-07-000-0       
 
 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    
 
 PCN: 0008274010000 
 
 COUNTY: HENRY    
 
 AMENDMENT NUMBER: 2 
 
 LETTING DATE: SEPTEMBER 21, 2007 
 
 LETTING NUMBER: 001 
 
THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
***************************************************************************** 
1. Proposal Page 145, Special Provision Section 150-Traffic Control, 

Subsection 150.10; Delete the following sentence from the Proposal: “The 
Contractor shall include 2500 hours in the estimate and a rate of $50/hour 
shall be used.”  

2. Delete Proposal Pages 365 through 369, 476, and 491 through 523 from the 
proposal. 

3. Add the following attached Special Provisions to the Proposal:  
A.  Section 108-Prosecution and Progress, 1 page, with a revised date 

of August 8, 2007. 
B.  Special Provision Section 150-Traffic Control, 2 pages, with a 

revised date of August 8, 2007. 
C.  Special Provision Section 999-Design Build, 29 pages, with a 

revised date of August 9, 2007. 
 
 
 
 
 
 
 
 
 

DAVID E. HOGE                                    
STATE TRANSPORTATION OFFICE ENGINEER 
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September 10, 2004 
Revised August 8, 2007 

             
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
SPECIAL PROVISION 

SECTION 108—PROSECUTION AND PROGRESS 
 

Project Number:  NHS-0008-00(274) 
P.I. Number:  0008274 

Henry County 
 
 

 

Add the following to Subsection 108.08: 

 
In order to minimize the disruption of normal traffic flow, separate completion times are 
specified for those portions of the work that require closing of lanes as specified in 
Subsection 150.11. 
 
Failure to reopen the lanes as specified in Subsection 150.11 will result in the assessment 
of liquidated damages at the rate of $5,000.00 per hour. 

 
These rates are cumulative and in addition to the Liquidated Damages which may be 
assessed in accordance with Subsection 108.08 for failure to complete the overall project 
on time. 
 
As specified in the Special Provision 999, the ITS system shall not be taken out of service 
for more than 30 calendar days during construction.  Failure to reconnect service after 
this time period will result in the assessment of liquated damages at the rate of $1,000.00 
per day or portion thereof. 
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Date: March 2, 2007 

Revised August 8, 2007 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
 

SPECIAL PROVISION 
 

Project Number:  NHS-0008-00(274) 
P.I. Number:  0008274 

Henry County 
 

SECTION 150 - TRAFFIC CONTROL 
 

Retain Section 150 and add the following: 

 
 

150.11 Special Conditions: 
 

 
For I-75 and I-675 Mainline 

 
A. Perform no work or move equipment or materials on the traveled way that interferes with traffic 

flow between the hours of 6:00 AM to 9:00 AM and 4:00 PM to 6:00 PM Monday thru Friday.  
Single lane closures are allowed as follows: I-75 southbound and I-675 southbound, 9:00 pm to 
5:30 am.  Double lane closures are allowed as follows: I-75 southbound, 11:00 pm to 5:00 am.  In 
the four lane section the contractor shall maintain two lanes at all times. The contractor shall 
maintain one lane at all times on the ramp from I-675 to I-75 southbound.Failure to adhere to these 
requirements will result in deductions as specified in Special Provision Section 108.08. 

 
B. Work Zone Law Enforcement consist of utilizing a uniformed police officer equipped with patrol 

vehicle and blue flashing lights to enforce traffic laws in construction work zones and the 
administration of the service.  Payment for Work Zone Law Enforcement will be made only for the 
utilization in work zones during lane closures, traffic pacing, or other activities that occur within 
travel lanes.  The Contractor shall be responsible for coordinating and scheduling the utilization of 
the Work Zone Law Enforcement. 

 
Work Zone Law Enforcement will be measured for payment by the hour up to the 
maximum number of hours included in the contract.   The Department will not pay for 
any Work Zone Law Enforcement beyond the number of hours set up in the contract.  
The cost for utilization above the number of hours set up in the contract shall be included 
in the Lump Sum price bid for Traffic Control. 
 
The Contractor shall provide a daily work record containing the actual number of hours 
charged by the police officer.  The daily work record shall be compiled on a form 
provided by the Department, signed by the police officer, signed by the Contractor’s 
Worksite Traffic Control Supervisor attesting that the police was utilized during the time 
recorded, and then submitted to the Engineer. 
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Payment shall be full compensation for reimbursing the law enforcement agency, and for 
all other cost incurred by the Contractor in coordinating, scheduling, and administering 
the item Work Zone Law Enforcement. 
 
Payment shall be made under: 
ITEM NO. 150-9011 Traffic Control Work Zone Law Enforcement (Contractor Bids) 
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Revised August 9, 2007  
 

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

 
SPECIAL PROVISION 

 
Project:  CSNHS-0008-00(274) Henry County 

P.I. No. 0008274 
 

SECTION 999 – DESIGN-BUILD 
 

999.1 DESCRIPTION 
 
A. General 

 
1.   Project Location:  The location of the construction work included in this Project is shown in 

the Concept Report.  This Project is located in Henry County. 
 
2. Design-Build Concept:  The Contractor and a design consultant (or design consultant 

team) will work together to design and build the Project.  The design consultant will either be 
acting as a subcontractor to the Contractor or as a joint-venture member with whom this 
agreement has been executed.  In this document, the words “design consultant” or “design 
consultant team” shall refer to the consultant firm or consultant team acting as a 
subcontractor or joint-venture team member to the Contractor.  The Department will have 
oversight responsibilities only, which include performing official reviews and granting 
approvals of design work. 

 
The Contractor shall not begin any ground-breaking activities until the following 
have been approved by the Engineer: 

 Basis of the design 
 Erosion and Sediment Control Plan 
 Traffic Control Plan 
 Utility Agreements, Utility Encroachment Permits, Utility Relocation Plans 

(Non anticipated), and Contractor Certification of “No-Conflict” 
 

3. Project Scope:  This Project involves the addition of an auxiliary lane along the southbound 
lanes of I-75 in Henry County.  The project contains the following features: 
 Begin Project occurs at the end of the taper to the I-75 SB Exit Ramp for Eagles Landing 

Parkway 
 End Project occurs at the beginning of the taper to the I-675 SB Entrance Ramp to I-75 

SB 
 Project length is approximately 1.48 miles   
 All construction work will occur within the Existing Right of Way 
 The proposed Auxiliary Lane is to be located adjacent to the existing outside travel lane 

for the first 0.89 miles of the project 
 The entire I-75 SB is to be deflected toward the median, requiring an alignment change, 

for the remaining 0.59 miles of the project, due to insufficient horizontal clearance on the 
outside at the Walt Stephens Road over I-75 bridge 

 A single lane widening is proposed for the I-75 over CR 165 Flippen Road bridge  
 Guardrail is proposed on the outside, for the first 1.05 miles of the project 
 Noise barriers are proposed in two locations 

560



 

Page 2 of 29 

 Type S-2/S-3 median barrier is proposed for a length of approximately 2800’ 
 All proposed pavement is to be full-depth asphalt 
 A minimum of three lanes of traffic in each direction shall be maintained.  Temporary lane 

closures shall be in accordance with section 150. 
 
The work covered under this Specification includes the furnishing of all materials, labor, 
tools, equipment, and other incidental items for the designing, detailing, and construction of 
the Project contained in the Project Scope and Concept Report.  The Contractor will make 
all the improvements for this Project within the limits of the provided construction plans.  
Advanced signing relative to proposed work, to be placed outside the limits shown on the 
Project Concept Report, shall be included in the work and paid for under CONSTRUCTION 
COMPLETE.  All proposal materials will become the property of the Department. 
 
The Contractor will restore or replace existing facilities in kind or upgrade.  Possible affected 
resources includes, but not limited to the following:  GDOT ITS system, signing and 
marking, and utilities.   
 
GDOT ITS System in Conflict with project: 
 Video detection cameras 
 CCTV surveillance cameras 
 ITS communication fiber and conduit 
 Variable Message signs 
 Utilities for powering ITS System 
Note:  The GDOT ITS System is a vital part of traffic management in metro Atlanta and 
shall not be taken out of service for more than 30 calendar days during construction.  
See special provision section 108. 

 
Utilities 

The Contractor shall have the responsibility of coordinating the project construction with 
all utilities that may be affected.  Coordinating responsibilities shall include but not be 
limited to the following: 

 
a. The Contractor shall be responsible for the cost of utility coordination. Coordination 

shall include, but shall not be limited to, contacting each Utility Owner to advise of the 
proposed project; supplemental verification of the locations of existing utility facilities 
(including the employment of additional Overhead/Underground Subsurface Utility 
Engineering investigations (SUE) as described in section 999.3.B.1.S of this 
specification); and determining requirements for the relocation or adjustment of 
facilities. 

 
b. The Department and/or the Utility Owner shall be responsible for the cost of utility 

relocation (this may change according to the details contained in the MOUs), where 
they hold a property interest, and in accordance with the Department's "Utility 
Accommodation Policy and Standards Manual".  Details are provided in the attached 
Memorandum of Understanding (MOU) executed between the Department and each 
Utility Owner. 

 
c. The Contractor shall design the project to avoid conflicts with utilities when feasible, 

and minimize impacts where conflicts cannot be avoided (See Section 999.3.B.1.S).  
The Contractor shall submit to the Department a Utility Conflict Matrix in the 
Department’s prescribed format within 180 days of notice to proceed. 

 
d. The Contractor shall initiate early coordination with all Utility Owners located within 

the project limits. 
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e. The Contractor shall coordinate and conduct a preliminary review meeting with the 

Utility Owners to assess and explain the impact of the project. The Department's 
Project Manager, District Construction Engineer (or designee), and District Utilities 
Engineer (or designee) shall be included in this meeting.  The Contractor shall record 
the minutes for this meeting and distribute to all attendees for their review and 
concurrence. 

 
f. The Contractor shall research the property interests of each Utility Owner's facilities. 

If there is a dispute over property interests with a Utility Owner, the Contractor shall 
be responsible for resolving the dispute. The Contractor shall meet with the 
Department's District Utilities Engineer (or designee) to present the property interests 
information gathered. This information must be sufficient for the District Utilities 
Engineer (or designee) to certify the extent of the Utility Owner's property interests. 
The Department shall have final approval authority as to the Contractor's 
determination of whether the Utility Owner has property interests. 

 
g. The Contractor shall prepare and submit to the Department a Preliminary Utility 

Status Report within 120 days after the Notice to Proceed has been given for the 
contract.  This report shall include a listing of all Utility Owners located within the 
project limits and a recommendation as to the extent of each Utility Owner's property 
interests. This report shall include copies of easements, plans, or other supporting 
documentation that substantiates any property interests of the Utility Owners. The 
report shall also include a preliminary assessment of the impact to each Utility Owner. 

 
h. Depending on the provisions stipulated in the Memorandum of Understanding (MOU 

– See Attached) between the Department and each Utility Owner the Contractor shall 
be responsible for one of the following Design Activities: 

 
• The Contractor shall provide Utility Owners with design plans and Preliminary Utility 

Plans as soon as the plans have reached a level of completeness adequate to allow 
them to fully understand the project impacts.    The Utility Owner will use the 
Contractor’s design plan for preparing Utility Relocation Plans, cost estimates, and 
respective Utility Adjustment Schedules (UAS). If a party other than the Utility Owner 
prepares Utility Relocation Plans, there shall be a concurrence box on the plans 
where the Utility Owner signs and accepts the Utility Relocation Plans as shown. 

 
• The Contractor shall prepare all engineering design, plans, technical specifications, 

cost estimates, and utility adjustment schedules required to perform the necessary 
utility relocations.  The Contractor shall certify to the Department that the design 
package listed above has been reviewed and accepted by the each respective Utility 
Owner. 

 
i. The Contractor shall be responsible for collecting the following from each Utility 

Owner that is located within the project limits: Certified Utility Relocation Plans 
including a letter of "no cost" where the Utility Owner does not have a prior right; 
Utility Agreements, certificates of eligibility, including cost estimate and Utility 
Relocation plans where the Utility Owner has a property interest; Letters of "no 
conflict" where the Utility Owner's facilities will not be impacted by the Project. 

 
j. The Contractor shall be responsible for determining if the Department has agreed to 

be pay for in-kind relocations according to any approved Utility-Aid assistance 
package for publicly (government) owned utilities found within the project’s limits (See 
the Department’s TOPPS Policy #6863-11 for additional information regarding Utility-
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Aid).  If the Department has approved Utility-Aid; it is the Contractor’s responsibility to 
assemble the necessary information including any Utility Agreements in a final and 
complete form and in such a manner that the Department may approve the submittals 
with minimal review.  Failure to submit such required Utility Agreements prior to the 
beginning of construction shall fully transfer the utility owner’s obligations, as stated in 
the subject Utility-Aid assistance package, to the Contractor.  Deductions to 
reimburse the Department for such obligations may be made from any current partial 
payment of the Lump Sum price. 

 
k. The Contractor shall review all Utility Relocation Plans and Utility Agreements and 

certificates of eligibility to ensure that relocations comply with the Departments "Utility 
Accommodation Policy and Standards Manual". The Contractor shall also ensure that 
there are no conflicts with the proposed highway improvements, and ensure that 
there are no conflicts between each of the Utility Owner's relocation plans. 

 
l. The Contractor shall compile, and submit to the Department all Utility Relocation 

Plans, Utility Conflict Matrix, Utility Adjustment Schedules, Utility Agreements, Utility 
Estimates, and Letters of "no conflict," as set forth above for the project. The 
Contractor is expected to assemble the information included in the Utility Agreements 
and Utility Relocation Plans in a final and complete form and in such a manner that 
the Department may approve the submittals with minimal review. The Contractor is 
expected to meet with the Department's District Utilities Office within 15 days of the 
Notice to Proceed to gain a full understanding of what is required with each submittal. 
The Utility Owners shall not begin their Utility Relocation work until authorized in 
writing by the Department. 

 
m. Each Utility Agreement and Utility Relocation Plan submitted must be accompanied 

by a certification from the Contractor stating that the proposed relocation will not 
conflict with the proposed highway improvement and will not conflict with another 
Utility Owner's relocation plan. 

 
n. Depending on the provisions stipulated in the Memorandum of Understanding (MOU 

– See Attached) between the Department and each Utility Owner the Contractor shall 
be responsible for one of the following construction activities: 

 
• The Contractor shall be responsible for coordinating the work of its 
subcontractors and the various Utility Owners.  The resolution of any conflicts 
between Utilities and the construction of the project shall be the responsibility of the 
Contractor. No additional compensation will be allowed for any delays, 
inconveniences, or damage sustained by the Contractor or its subcontractors due to 
interference from utilities or the operation of relocating utilities. 

 
• The Contractor shall be responsible for performing all utility removal, 
relocation, and adjustments required to accommodate the proposed project.  This 
shall include any required inspection, permitting, testing and monitoring to ensure that 
the work is properly performed to the certified design package.  The resolution of any 
conflicts between Utilities and the construction of the project shall be the 
responsibility of the Contractor. No additional compensation will be allowed for any 
delays, inconveniences, or damage sustained by the Contractor or its subcontractors 
due to interference from utilities or the operation of relocating utilities. 

 
o. During the construction of the project, The Contractor shall designate, prior to 

beginning any work, a Worksite Utility Coordination Supervisor (WUCS) who shall be 
responsible for initiating and conducting utility coordination meetings and accurately 
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recording and reporting the progress of utility relocations and adjustment work.  Also, 
the WUCS shall prepare an Emergency Response Plan for the purpose of planning, 
training, and communicating among the agencies responding to the emergency.  The 
WUCS shall be the primary point of contact between all of the Utility companies, the 
Contractor and the Department.  The WUCS shall recommend the rate of 
reoccurrence for utility coordination meetings and the Engineer will have the final 
decision on the regularity for utility coordination meetings.  In no case will utility 
coordination meetings occur less than monthly until controlling items of utility 
relocations and adjustment milestones are completed.  The WUCS shall contact each 
of the utility companies for the purpose of obtaining information including, but not 
limited to, a Utility Adjustment Schedule for the controlling items of utility relocations 
and adjustments. The WUCS shall notify the appropriate utility company and/or utility 
subcontractors and the Department of the status of controlling items of relocations 
and adjustment milestones as they are completed.  The WUCS shall furnish the 
Engineer, for approval, a Progress Schedule Chart, immediately prior to beginning 
Construction unless otherwise specified, which includes the utility companies 
controlling items of work and other information in accordance with Section 108.03 or 
elsewhere in the Contract documents. 

 
1. Qualifications 
 
The WUCS shall be an employee of the Prime Contractor, shall have at least one year 

experience directly related to highway and utility construction in a supervisory 
capacity and have a complete understanding of the Georgia Utilities Protection 
Center operations, and shall be knowledgeable of the High-voltage Safety Act and 
shall be trained on the Georgia Utility Facility Protection Act (GUFPA).  The 
Department does not provide any training on GUFPA but will maintain a list of the 
Georgia Public Service Commission certified training programs developed by other 
agencies.  Currently the following companies offer approved GUFPA training 
programs: 

 
Associated Damage Consultants 
Phone: 706.234.8218 or 706.853.1362   
 
Georgia Utility Contractors Association 
Phone: 404.362.9995   
 
Georgia Utilities Protection Center 
Phone: 678.291.0631 or 404.375.6209   
 
H B Training & Consulting 
Phone:  706.619.1669 or 877.442.4282 (Toll Free) 
   
 The Prime Contractor is responsible for obtaining the GUFPA training for their 

employees.  
 
 
Questions concerning the Georgia Public Service Commission GUFPA training program 

should be directed to:  
  
 
 Georgia Public Service Commission 
 244 Washington St. SW 
 Atlanta, GA 30334-5701 
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 404.463.9784   
 
 
2. Ticket Status 
 
During the utility coordination meetings the WUCS shall collect and maintain the Ticket 

Status information to determine the status of all locate requests within the project 
limits.  This information will be used to assure those planning to use mechanized 
equipment to excavate or work within the project limits are prepared to begin work 
when they have reported or estimated beginning work.  At points where the 
Contractor’s or utility company’s operations are adjacent to or conflict with overhead 
or underground utility facilities, or are adjacent to other property, damage to which 
might result in considerable expense, loss, or inconvenience, work shall not 
commence until all arrangements necessary for the protection thereof have been 
made. 

 
3. Notice 
 
The names of known utility companies and the location of known utility facilities will be 

shown on the Plans, or listed in the Subsurface Utility Engineering Investigation if 
performed or in the Special Provisions; and the WUCS shall give 24-hour notice to 
such utility companies before commencing work adjacent to said utility facilities which 
may result in damage thereto.   The WUCS shall further notify utility companies of any 
changes in the Contractor’s work schedules affecting required action by the utility 
company to protect or adjust their facilities. Notice to the utility companies by the 
Department of the Award of Contract, under Subsection 105.06, shall not be deemed 
to satisfy the notice required by this paragraph.  Furthermore, this 24-hour notice 
shall not satisfy or fulfill the requirements of the Contractor as stated in Chapter 9 of 
Title 25 of the Official Code of Georgia Annotated, known as the "Georgia Utility 
Facility Protection Act”. 

 
4. Agenda 
 
The WUCS shall cooperate with the companies of any underground or overhead utility 

facilities in their removal and relocations or adjustment work in order that these 
operations may progress in a reasonable manner, that duplication of their removal 
and relocations or adjustment work may be reduced to a minimum, and services 
rendered by those parties will not be unnecessarily interrupted. To promote this effort 
the WUCS shall prepare an agenda for the utility coordination meetings and circulate 
same in advance of the meeting to encourage input and participation from all of the 
utility companies.  The agenda will be prepared by an examination of the project site 
and may include photographs of potential/actual utility conflicts.   

 
5. Emergency Response Plan  
 
The WUCS shall prepare and submit to the Department an Emergency Response Plan 

no later than 30 days prior to beginning construction.  The WUCS shall clearly mark 
and highlight the gas, water and other pressurized pipeline shut-off valves and other 
utility services including overhead switch locations on the utility plans; and prepare a 
chart to indicate the location of each site (Street address or intersections), the utility 
company or operator of the facility with emergency contact information and the 
working condition of the device to facilitate prompt shut-off.  The WUCS shall post the 
Emergency Response Plan in an area readily accessible to the Department.  In the 
event of interruption to gas, water or other utility services as a result of accidental 
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breakage or as a result of being exposed or unsupported, the WUCS shall promptly 
notify the appropriate emergency officials, the Georgia Utilities Protection Center and 
the appropriate utility facility company or operator, if known.  Until such time as the 
damage has been repaired, no person shall engage in excavating or blasting 
activities that may cause further damage to the utility facility.  

 
6. Submission 
 
Provisions for reporting all utility coordination meetings, the progress of utility relocation 

and adjustment work milestones and ticket status information will be reported on a 
form developed by the WUCS and will be distributed by the WUCS to all of the utility 
companies as milestones are met and shall be included as part of the project records. 
These reports shall be delivered to the Engineer for review, on a monthly basis.  The 
WUCS shall immediately report to the Engineer any delay between the utility 
relocation and adjustment work, the existing Utility Adjustment Schedule, or the 
proposed Utility Adjustment Schedule so that these differences can be reconciled. 

 
7. Utility Adjustment Schedule 
 
The purpose of the Utility Adjustment Schedule is to provide the Contractor with the 

pertinent information, including any utility staging required, dependent activities, or 
joint-use coordination that is required for the creation of a progress schedule chart 
that is feasible.  A suitable Utility Adjustment Schedule form is available from the 
Department for the WUCS to circulate to utility companies for any proposed project 
construction staging.  The WUCS shall submit the Progress Schedule Chart in 
accordance with Section 108.03 and the proposed Utility Adjustment Schedules from 
all utility companies to the Engineer for review and approval. 

 
p. At the time the Contractor notifies the Department that the Contractor deems the 

Project to have reached Final Completion, the Contractor shall certify to the 
Department that all Utilities have been identified and that those Utility Owners with 
property interests or other claims related to relocation or coordination with the project 
have been relocated or their claims otherwise satisfied or will be satisfied by the 
Contractor. 

 
q. The Contractor shall show the final location of all utilities on the as-built drawings for 

the project as stated in Section 999.3.A.2. 
 
r. In addition to the above, the Contractor shall comply with all provisions set forth under 

subsection 107.21 of the Georgia Department of Transportation’s Specifications, 
Construction of Transportation Systems, current edition. 

 
     

4. Design Consultant:  The Contractor will engage the services of a design consultant that is 
prequalified in all applicable area classes. 

 
 

 
999.2 PLANS 
 

The Department has not developed any preliminary plans for this project.  The Department is 
making the following resources available for the design and construction of this project: 
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a. Approved Concept Report including concept layouts, concept typical sections and 
design exception 

b. Approved Environmental Document 
c. Aerial Mapping 
d. Existing Digital Terrain Model (DTM) 
e. Approved Traffic Study 
f. Approved Soil Survey 
g. Existing ITS Information 
h. Microstation files showing proposed improvements 
i. Overhead/Subsurface Utility Engineering Investigation Plans (See Section 

999.03.B.1.S for details) 
j. Preliminary Bridge Layout 

 
 

 
Note:  It is expected that this project will require borrow material.  Locating and acquiring 
borrow pits and ensuring that only suitable material is used in the embankments, is the 
responsibility of the Contractor.  All applicable requirements for borrow pits in the 
Specifications are to be met, including but not limited to the appropriate environmental 
approvals and permits.  The Contractor shall not use borrow material within the existing 
right of way that is beyond the proposed construction limits. 

 
999.3 DESIGN 
 

A.  General 
 

1. Measuring Units:  The project will be designed in English units of measurement. 
 

2. Design Software:  Microstation and CAiCE software is required.  On completion of the 
Project, a complete as-built set of plans will be provided to the Department in the following 
formats:  two (2) sets of CD-ROMs with all electronic design files, design notes and 
calculations; one (1) set of full-size mylar reproducibles; one (1) full-size set of paper prints; 
and one (1) half-size set of paper prints.  In addition, paper prints will be required throughout 
the design period for the Department’s reviews as noted herein.  All files are to conform to 
the criteria found in the Electronic Data Guidelines dated March 15, 2004, Current Revision 
March 15, 2006.  This information can be found at the Department’s web site:   
http://www.dot.state.ga.us/dot/preconstruction/adds/edg/index.shtml. 
 

3. Design Scope of Services:  Plans will be prepared in accordance with the Georgia 
Department of Transportation’s instructions as to design criteria, procedures, and format as 
contained in this Special Provision and the following:  Current Manual on Uniform Traffic 
Control Devices; Current Draft Georgia Manual on Drainage Design for Highways; Current 
Utility Accommodation Policy and Standards Manual; GDOT Bridge Design Memos and the 
Bridge and Structural Design Manual; and the Department’s Current Plan Preparation Guide.  
Project designers will adequately consider all elements of the design, including but not 
limited to roadway geometry, drainage requirements, traffic control during construction, 
erosion control, structural design, utility conflicts, signing and marking, and future 
maintenance requirements.  Roadway lighting will not be required. 

 
4. Design Reviews:  The design is to be prepared under the direct supervision of licensed 

design professionals.  A Professional Engineer licensed to practice engineering in the State 
of Georgia on the design team will seal the final plans. Their seal on the drawing shall 
represent certification that the design meets all applicable codes and is of good engineering 
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practice and standards.  It shall be the responsibility of the Contractor to check and certify 
the design. 

 
The Department may establish dates and times for cursory reviews and may comment on 
design work, but will not require hold points, review periods, or comment responses, except 
noted otherwise.  If at any time the Department determines that the design work is not in 
conformance with the Department’s standards, specifications, or good engineering practice, 
the Department reserves the right to stop work, at the Contractor’s expense until a resolution 
of the issue(s) has occurred.  Monthly progress meetings are to be held for the duration of 
the project. 
 
Construction documents (plans and specifications) relating to the construction phases shown 
in Table A-1 will be submitted to the Department for review and approval.  Approvals, 
disapprovals, or comments made by the Department will be provided in writing to the 
Contractor within the appropriate timeframes shown in the table below.  No construction is to 
begin prior to receiving approval from the Engineer.  Other items will be submitted to the 
Department if requested. 

 
TABLE A-1:  REVIEWS 

 
Submission Review Type Comments 

QC/QA plan Plan approved by Engineer See 999.3.A.6 

Preliminary Roadway 
Plans Review by Office of Urban Design 14 day review 

period 

Preliminary Bridge Layouts Plans Reviewed by Office of Bridge 
Design See 999.3.C 

Bridge Foundation 
Investigation 

Report approved by Office of 
Materials and Research N/A 

Bridge Construction Plans Plans Reviewed by Office of Bridge 
Design See 999.3.C 

Construction Traffic 
Control Plan See Specification 150 N/A 

Utility Plans / Agreements 
Agreements: 3 hard copy 1 

electronic pdf 
Plans: 1 for each Utility Owner + 

3 for Dept. and Microstation 
files 

Relocation Plans and Agreements reviewed 
by Department Utilities Office.  

Agreements also reviewed by Utility 
Owner. 

Concurrently w/ 
Construction Traffic 

Control Plans 
Agreements:  30 days 
for Dept. + 120 days 

for each Utility Owner 
Plans: 30 days 
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Relocated Utility Plans 
Plans: 1 for each Utility Owner + 

3 for Dept. and Microstation 
files 

Plans approved by Engineer 
Concurrently w/ 

Construction Traffic 
Control Plan Plans: 30 

days 

Bridge related Shop 
Drawings Shop Drawings 30 day review 

period 

Signing and Marking Signing and Marking Complete 
See criteria within 

this Special 
Provision 

Control of Soil Erosion and 
Sedimentation Plan 

Plan reviewed by the Environmental 
Compliance Bureau 

14 day review 
period 

 
 
Note:  Roadway Plans and Bridge Plans will be submitted from the Contractor to the 
Engineer and the reviewing office simultaneously. 
 
Note:  Unless a different review time is specified elsewhere in the contract, a period of thirty 
(30) calendar days from receipt to release of the submittal by the Department is to be 
allowed for the Department’s review of all drawings and Bridge Foundation Investigations.  
The review time for structural plans is thiry (30) calendar days.  All Contractor schedules 
shall reflect said review times.  All submittals must be directly submitted to the Engineer.  
The Engineer’s receipt of submittals will mark the beginning of the review period.  All 
submittals by the Contractor will be required to contain a statement certifying that no 
unapproved design exceptions have been incorporated in the submittal.  Monthly 
progress meetings will be held on site.  Attendees will include the Contractor, design 
consultant, and the Department’s project engineer and design liaison. 
 
Errors and omissions are the responsibility of the Contractor to correct and will be at the 
Contractor’s expense. 

 
5. Field Surveys:  The Contractor will verify all provided survey data.  The Contractor is to 

provide terrain and drainage cross sections, pavement elevations, and drainage structure 
information for this project.  All survey data will be noted in English units.  The following is 
only a guideline for data collection and is not intended to be comprehensive: 
 

a. Provide cross sections of the terrain and pavement at mainline stations as follows: 
(1.) These cross sections will be provided at intervals adequate enough to 

accurately design and construct the Project, but not to exceed 100 feet. 
(2.) The cross sections are to extend from the centerline to existing right of way 

line. 
(3.) In addition to all terrain breaks, the cross sections will include all applicable 

edges of pavement (emergency, outside edges of travel lanes, and curb and 
gutter sections). 

b. Use the Department feature codes when collecting the data in accordance with 
CAiCE Survey Data Guidelines. 

c. Locate all existing mainline drainage structures (X,Y, and Z) within the right of way 
and provide their size, type, condition, and flow line elevations at each end. 

d. Gather inlet elevations for all drop inlets and catch basins. 
e. Develop terrain profile at each drainage structure showing the skew of the structure. 

569



 

Page 11 of 29 

f. Develop terrain profile of the drainage outfall from the end of each structure to the 
right of way. 

g. Provide any additional necessary survey control. 
h. Stake centerlines. 
i. Prepare Survey control Packet. 
j. Perform sign surveys 
k. Perform bridge surveys 
l. Perform surface utility surveys 
m. Perform supplemental topo surveys 
n. Perform right of way surveys 
o. Perform stream surveys 
p. Perform surveys of ITS items 
q. The accuracy for all survey data will be as follows: 

Horizontal: Additional control = 1:10,000 
Topography:    =          0.4’ 
Vertical: Additional control = NOAA 3rd Order 
Pavement:   = 0.03’ 
Ground Terrain:  = 0.25’ 
 

6. Quality Control/Quality Assurance for Design:  The Department, except where noted 
otherwise, will have oversight responsibilities only and will not perform official reviews and 
approvals of design work.  The Department will not take any approval or formal review 
actions on design issues except as noted herein or for deviations from the intended scope of 
the project. 
 
The Contractor is to employ only persons duly registered in Georgia in the appropriate 
category in responsible charge of supervision and design of the work; and further, will 
employ only qualified, State of Georgia registered land surveyors in responsible charge of 
any survey work. 
 
The Contractor will use only a consultant design team that is prequalified by the Department 
in all applicable area classes for this Contract (see Section 999.1.A.4).  Approval of any 
replacements within the team should occur prior to the letting of the project.  Failure to 
secure approval of the replacements prior to letting may result in the disqualification of the 
Contractor’s bid. 
 
The Contractor will endorse all final reports, contract plans and survey data.  These 
endorsements will be made by a person(s) duly registered in the appropriate category by the 
Georgia State Board of Registration for Professional Engineers and Land Surveyors, being in 
the full employ of the Contractor and responsible for the work prescribed by this agreement. 
 
Authorized representatives of the Department and Federal Highway Administration may 
review and inspect the Project activities and data collected at all times.  All reports, drawings, 
studies, specification estimates, maps and computations prepared by or for the Contractor 
will be available to authorized representatives of both the Department and the Federal 
Highway Administration for inspection and review in the General Office of the Department or 
at another location as determined by the Department.  The Department’s review comments 
are to be incorporated into the plans by the Contractor or as agreed.  These changes will not 
result in an increase in cost. 
 
Before the start of the contracted design effort, the Contractor will develop and acquire the 
Department’s approval for a QC/QA Plan to ensure that all design documents are prepared 
in accordance with the Department’s Plan Presentation Guide (www.dot.state.ga.us, search 
for keyword “PPG”) using good, prudent and generally accepted design and engineering 

570

http://www.dot.state.ga.us/


 

Page 12 of 29 

practice.  Also see the Manual of Quality Standards for Consultant Services with the Georgia 
Department of Transportation. 
 
The QC/QA Plan shall include the following: 

a. Quality control and quality assurance procedures for design documents will specify 
measures to be taken by the Contractor (A) to ensure that appropriate quality 
standards are specified and included in the design documents and to control 
deviations from such standards, being understood and agreed that no deviations from 
such standards shall be made unless they have been previously approved by the 
Department, and (B) for the selection of suitable materials and elements of the Work 
that are included in the Project. 

b. Quality control and quality assurance procedures for preparing and checking all 
plans, calculations, drawings and other items submitted ensure that they are 
independently checked and back-checked in accordance with generally accepted 
engineering practices, by experienced engineers.  The originator, checker and back-
checker should be clearly identified on the cover of all submittals.  Specific 
procedures for verifying the computer programs used will be included as well.  Plans, 
reports and other documents will be stamped, signed and dated by the responsible 
Georgia registered engineer where required under the contract documents, generally 
accepted engineering practices or by applicable laws.  It is required that the 
Contractor also submit a statement that all reviews have been completed. 

c. Procedures for coordinating work performed by different persons within the same 
area, in an adjacent area or in related tasks must ensure that conflicts, omissions or 
misalignments do not occur between drawings or between the drawing and 
specifications.  These procedures must also allow for the coordination of the review, 
approval, release, distribution and revision of documents involving such persons. 
 
All the persons proposed to be responsible for design Quality Control and Assurance 
are to be listed as follows: 

 Discipline 
 Name 
 Qualifications 
 Duties 
 Responsibilities 
 Authorities 

 
All key personnel performing Quality Control and Assurance functions will be 
exclusively designated as such and shall not be assigned to perform conflicting 
duties. 
 
All  documents are to be maintained by the Contractor for the duration of the Contract 
and shall be organized, indexed and delivered to the Department (1) upon Final 
Acceptance or (2) even if incomplete, within seven (7) days of receipt of request from 
the Department.  These documents shall include, but not be limited to, the following 
items:  design criteria, reports and notes, calculations, drawings, schematics, 
supporting materials, statement regarding accomplishment of reviews and others. 
 

7. Ownership of Documents:  The Contractor agrees that all reports, drawings, studies, 
specifications, survey notes, estimates, maps, computations, computer files and other data, 
prepared by or for it under the terms of this agreement will be delivered to the Department to 
become and remain the property of the Department upon termination or completion of the 
work.  The Department will have the right to use this information without restriction or 

571



 

Page 13 of 29 

limitation and without compensation to the Contractor other than that provided for in this 
agreement. 
 
Any use of these documents by the Department on any project other than this one will be 
done without warranty by the Contractor. 
 

8. Insurance:  In addition to the insurance requirements covered elsewhere in this Proposal, 
the Contractor must have insurance coverage of the following types and amounts: 

 
a. Valuable Papers:  Insurance in an amount sufficient to assure the restoration of any 

plans, drawings, field notes or other similar data relating to the work covered by the 
project is required.  Insurance is to be maintained in full force and effect during the life 
of the agreement. 

b. Professional Liability (Errors and Omissions):  Insurance in an amount not less than 
one million dollars ($1,000,000) per claim (with a maximum of $250,000 deductible 
per claim) during the agreement term and for a period of at least five (5) years after 
the agreement is closed is required.  Such a policy is to cover all of the Contractor’s 
professional liabilities, whether occasioned by the Contractor, his employees, 
subcontractors or other agents, arising out of services performed under or in 
accordance with this agreement. 

 
9. Publication and Publicity:  Articles, papers, bulletins, reports or other materials reporting 

the plans, progress, analyses or results and findings of the work conducted under this 
Agreement shall not be presented publicly or published without prior approval in writing from 
the Department.  All releases of information, findings and recommendations shall include a 
disclaimer provision to be included in all published reports on the cover and title page in the 
following form: 

“The opinions, findings and conclusions in the publication are those of 
the author(s) and not necessarily those of the Department of 
Transportation, State of Georgia or the Federal Highway Administration.” 

 
Any information concerning the project, including conduct, results or data gathered or 
processed, released by the Contractor without prior approval from the Department will 
constitute grounds for termination of this Agreement without indemnity to the Contractor.  
Information released by the Department or by the Contractor with prior written approval is to 
be regarded as public information and no longer subject to the restrictions of this Agreement.  
Information required to be released by the Department under the Georgia Open Records Act, 
Section 50-18-70, et seq., O.C.G.A., the restrictions and penalties mentioned set forth herein 
shall not apply.  Any request for information directed to the Contractor, pursuant to the 
Georgia Open Records Act, by the public is to be redirected to the Department for further 
action. 

 
10. Copyrighting:  The Contractor and the Department agree that any papers, interim reports, 

forms and other material which are a part of work under this Agreement are to be deemed a 
“work made for hire”, as such term is defined in the Copyright Laws of the United States.  As 
a “work made for hire”, all copyright interests in said works will vest in the Department upon 
creation of the copyrightable work.  If any papers, interim reports, forms or other material 
which are a part of work under the Agreement are deemed by law not to be a “work made for 
hire”, any copyright interests of the Contractor are hereby assigned completely and solely to 
the Department.  Publication rights to any works produced under this Agreement are 
reserved by the Department. 

 
11. Patent Rights:  If patentable discoveries or inventions should result from work described 

herein, all rights accruing from such discoveries or inventions will be the sole property of the 
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Contractor.  However, the Contractor agrees to and does hereby grant to the Department, an 
irrevocable, non-exclusive, non-transferable and royalty-free license to practice each 
invention in the manufacture, use and disposition according to law of any article or material 
and in use of any method that may be developed as a part of the work under this Agreement. 

 
B. Roadway 

 
1. Preparation of Construction Plans 
 

a. Criteria:  The Contractor is to become familiar with and use the latest, as determined 
by the Department, American Association of State Highway and Transportation 
Officials (AASHTO) Design Manuals for Arterial Streets, Rural, Urban and Interstate 
Highways, including those standards adopted by the AASHTO and approved by the 
Secretary of Commerce, as provided by Title 23, United States Code, Section 109 
(b), with the Department’s Standards, Procedures, Plans, Specifications and 
Methods, with Federal Highway Administration procedures relating to plan review and 
approval, and will produce plans in accordance therewith.  The Project is to be 
designed and constructed utilizing guidelines found in the American Association of 
State Highway and Transportation Officials (AASHTO) Design Manuals for Arterial 
Streets, Rural, Urban and Interstate Highways (including but not limited to the “Green 
Book”), unless otherwise approved by the Department. 

b. Design Specifications and Guidelines:  Design for roadways and intersections will 
be in accordance with the current edition of AASHTO Design Specifications; AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaries and 
Traffic Signals; and AASHTO Roadside Design Guide and the Department of 
Transportation Standard Specifications for Construction of Roads and Bridges, 2001 
Edition, and current editions of Special Provisions.  Design and plan preparation will 
also be in accordance with the FHWA Federal-Aid Policy Guide.  Plan and 
specifications will conform to the requirements of the Highway Capacity Manual, 
current edition (T.R.B. Report No. 2).  Design work for inside interstate rights of way 
will conform to the interstate standards.   Design for work outside interstate right of 
way shall conform to AASHTO design standards for the appropriate classification and 
speed design.  Any deviation will also require a written design exception or variance 
to be approved prior to incorporating it into the work.  The Contractor will prepare the 
required design exception request for approval by the Department and/or the FHWA.  
A design exception request will justify fully why the guideline cannot be reasonable 
met considering such items as right of way impacts, cost, mitigation measures taken, 
and accident history and should include the recommendation.  The Contractor will 
meet the current ADA guidelines.  In addition to the references listed above, the 
following references will be used in the development of this project: 

 Electronic Data Guidelines – March 15, 2004, Revised March 15, 2006 
 Plan Presentation Guide – November 2002 
 Current Manual on Uniform Traffic Control Devices “MUTCD” by the U.S. 

Department of Transportation, Federal Highway Administration “FHWA” 
 Draft Manual of Drainage Design for Highways by the Georgia Department of 

Transportation 
 Roadway and Bridge Standard Plans as of July, 2006 by the GDOT Road and 

Airport Design Office.  Design and plan preparation will also be in accordance 
with the Certification Acceptance authorized by 23 USC 117(a) for 
Administering Federal Aid Projects Not On Interstate System, dated June 1, 
1990. 

 Guidelines for Processing Design Data in CAiCE – http://www.dot.state.ga.us 
– search for keyword “CAiCE”. 
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 Construction Details by the GDOT Road and Airport Design Office 
 Pay Item Index by the GDOT State Transportation Office Engineer 
 Utility Accommodation Policy and Standards by the GDOT Utilities Office 

 
This List is not intended to be all-inclusive.  All references are to be the current 
editions accepted by the GDOT.  Any current editions that are written in metric units 
should be “soft converted” to U.S. Standards Units.  Any rounding will be to the 
dimension that will increase safety. 

c. Plan Sizes:  Plans for roadway, drainage and utilities will be reproducible quality ink 
drawings on bond paper.  They should have outside dimensions of 36” by 24” with a 
2” margin on the left and a ½” margin elsewhere and be produced by a Microstation 
CADD system.  Review sets of plans may be on paper with the same dimensions as 
above. 

d. Construction Plan Requirements and Scale:  The Plans will be fully dimensioned 
in English units; all elevations necessary for construction will be shown similar to the 
Department’s normal practice.  All plans are to be prepared on the scales listed 
below, unless otherwise approved by the Department.  Drawings and lettering will be 
such as to produce clear and legible reproductions when reduced to half-size.  The 
scale of sheets are to be as follows: 

(1.) 1” = 10’ 
(a)   Roadway cross sections 1” = 10’ horizontal and 1” = 10’ vertical 

NOTE:  Cross sections may have to be plotted lengthwise on the 
sheet to avoid folded sections 

(b)  Staging cross sections 1” = 10’ horizontal and 1” = 10’ vertical 
NOTE:  Cross sections may have to be plotted lengthwise on the 
sheet to avoid folded sections 

 
(2.) 1” = 50’ 

(a)   Roadway plan sheets for interstate type projects  
(b)  Roadway profile sheets for interstate-type projects 1” = 50’ horizontal 

and 1” = 10’ vertical 
(c)  Drainage profile sheets 1” = 50’ horizontal, 1” = 10’ vertical (include 

location of existing and proposed utility crossings.) 
(d)   Staging plans for interstate projects 
(e)   Bridge plan and elevation sheet 
(f)  Utility relocation plans 

 
(3.) 1” = 100’ 

(a)   Stake out sheet 
 
(4.) 1” = 400’ or 500’ 

(a)   Cover sheet 
(b)  Drainage area map 

 
The Contractor will check all details and dimensions shown on the plans before they 
are submitted to the Department for review.  Topography will remain fully legible 
when plans are reduced in size, but will be less prominent and readily distinguishable 
from the proposed work.  Profile sheets should have the existing ground line dashed 
and the required profile in a solid line.  All other plan sheets (utility, erosion control, 
lighting, signing & marking, signal, etc.) will be the same scale as its corresponding 
roadway plan sheet. 

e. Construction Plans Organization and Sheet Index:  Construction plans will be 
assembled according to the Electronic Data Guidelines. 
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The total sheets shown in the Index will be the total number of sheets in the plans.  
The total sheets shown in the upper right hand corner of each sheet will be the total 
number of sheets submitted for the final plan submission.  Any preliminary plans will 
be assigned temporary sheet numbers by using the sequence prefix followed by a 
two-digit number per the Electronic Data Guidelines.  These numbers are to be 
placed in small blocks in the lower right corner of the sheet. 

f. Computations:  All design computations and computer printouts will be neatly 
recorded on 8 ½” by 11”, fully titled, numbered, indexed, dated and signed by the 
designer/project manager and checker.  Project quantity computations will be done in 
electronic spreadsheet format or directly processed from the CAiCE software.  The 
computer files and two copies of the computations fully checked and appropriately 
bound, should be submitted to the Department with the plans.  A complete tabulation 
of the drainage analysis along with the calculations used to determine the size of 
drainage structures will be submitted to the Department with the construction plans. 

g. Plan Print Requirements:  The Contractor will furnish all the prints necessary for the 
development of the preliminary and final construction plans and specifications.  All 
prints will be clear and legible. 

h. Supplementary Information on Construction Plan Preparation:  All of the 
following sheet descriptions and others required for completeness of the plans should 
conform to the Department’s Plan Presentation Guide. 

i. Traffic Flow Diagrams:  These sheets provide the traffic data information to 
determine design criteria.  The Contractor shall use traffic volumes from the May 
2006 “Traffic Operations Analysis I-75 Auxiliary Lane Project” Technical 
Memorandum to prepare the Traffic Flow Diagram sheets.  The sheets are not 
required to be to a scale, but the drawing should show and represent the alignment of 
the overall project.  Two sets of diagram shall be prepared, one which shows the 
Average Daily Traffic (ADT) and the other showing the peak Design Hourly Volumes 
(DHV).  

j. Typical Sections: 
(1.) Typical sections will show exact dimensions (medians, travel-lanes, 

shoulders, slopes, ditches, etc.) from the construction centerline.  Locate 
and label the roadway profile grade line for both existing and proposed.  
Label appropriate items as to type and thickness.  All slope controls should 
be specified on each typical section.  Preliminary typical sections will be 
provided by the Department. 

(2.) Typical sections will indicate the spread rates for Asphaltic Concrete and 
thickness for Graded Aggregate Base to be used on the project.  The 
pavement structures described in the typical sections are those already 
approved by the Department. 

(3.) Any special conditions will be shown as details on the typical section sheets.  
However, if these items are covered by a Georgia Standard or a 
construction detail, then a note should be included referring to the standard 
or detail. 

(4.) The scale of each typical section may differ between the horizontal and the 
vertical in order to more clearly show the division between separate layers of 
the structure of the pavement. 

(5.) Roadway plans will meet the posted speed design within the limits of this 
project as shown in the 2002 Roadside Design Guide and the MUTCD. 

(6.) Any substandard guardrail within the limits of construction is to be replaced 
under this contract.  Where construction exists only on one side, only the 
guardrail on construction side adheres to this requirement. 

k. Construction Plan Sheets:  Construction plan sheets shall be in accordance with the 
Plan Presentation Guide including, but not limited to, the following: existing 
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topography, construction centerline, curve data, edge of pavements, medians, 
drainage, bridges, and project limits. 

l. Roadway Profile Sheets:  The roadway profiles shall be in accordance with the Plan 
Presentation Guide including, but not be limited to, the following: existing ground line, 
existing elevations , proposed ground line, proposed elevations, PVC, PVT, PVI, 
LVC, K Value, high points, low points, existing structures, and proposed structures. 

m. Staging Plan Sheets: Staging plan sheets shall be in accordance with the Plan 
Presentation Guide including, but not limited to, the following: existing topography, 
construction centerline, curve data, edge of pavements, medians, drainage, bridges, 
and project limits 

n. Staging Profile Sheets: The staging profiles shall in accordance with the Plan 
Presentation Guide including, but not be limited to, the following: existing ground line, 
existing elevations , proposed ground line, proposed elevations, PVC, PVT, PVI, 
LVC, K Value, high points, low points, existing structures, and proposed structures. 

o. Drainage Profile Sheets:  Drainage profiles should be shown for all proposed 
drainage structures except side drains.  Existing drainage profiles will be shown if 
pipe and structures are to be retained and when a proposed drainage system 
connects to it.  Drainage structures will be fully detailed and dimensioned. 

 
All cross drain structures will be sized by the P.C. computer program HY-8.  The 
Allowable Highwater will be the existing 100-year elevation plus 1.0 foot. 
 
All drainage structures located in a designated floodway shall be sized to comply with 
FEMA regulations.  FEMA structures require the computer analysis from FEMA, 
usually HEC-2 analysis.  Remodel the floodway and do not increase the 100-year 
storm more than 1.0 foot total.  If the floodway must be altered, all the necessary 
maps and computer printouts should be included in the drainage analysis and the 
Contractor will ensure that all FEMA and Local Government requirements are 
satisfied.  When changing sizes of pipes, the top elevation of the pipes should be the 
same and the flow lines will change.  All other guidelines and computation sheets are 
in the “Draft Manual on Drainage Design for Highways”.  The Contractor will submit all 
final drainage computations. 

p. Sound Barrier Envelopes and Plans: Sound barrier envelopes and plans sheets 
shall be in accordance with the Plan Presentation Guide. 

q. Erosion and Sediment Control Sheets:   
 

Note:  The Contractor will not begin work until the Control of Soil 
Erosion and Sedimentation Plan has been accepted and approved by 

the Engineer.  See 999.1.A.2 and Specification 161. 
 

Erosion and Sediment Control Plans detail the temporary erosion control devices to 
be used during construction.  These devices include, but are not limited to, sediment 
traps, silt control gates, floating silt retention barriers, check dams, silt fence (types A, 
B & C), bailed straw ditch checks, brush barriers and slope drains.  Additional plan 
sheets are required for each stage of construction.  The criteria listed below will be 
required as a minimum for the plans: 

 
Item Title Includes / Comment 

Erosion and 
Sediment 
Control 

Cover Sheet 

 Project Description 
 Certification Statements 
 Project information 
 Note:  Must be signed by GDOT Chief Engineer 

General Notes Miscellaneous Statements 
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Drainage Area 
Map 

 Runoff Coefficients – before & after 
 Peak Flow – before & after 
 Drainage Patterns – flow arrows 
 Delineated Wetlands 
 Drainage to lakes within ½ mile 
 Disturbed Area 
 Pipe Sizes 
 Construction Limits 

Best 
Management 

Practices 

Actual Plans – including erosion and sediment control for 
any staging plans 

NOI Form Current form will be provided to successful Contractor by the 
Department after review and approval of erosion control 

 
Note:  Sediment and Erosion Control Items will be paid for under CONSTRUCTION 
COMPLETE. 
 
Fill Slopes:  Mats are to be used on all fill slopes for all heights that: 

(1.) Cross a drainage structure (minimum of 50 feet on either side of the 
centerline of the drainage structure) 

(2.) Adjacent to sensitive areas (i.e. wetlands, waterways, lakes, developed 
property) 

(3.) Are unusually difficult to maintain 
(4.) Are steeper than 2.5:1 
(5.) Are planted with permanent grass (It is not the intent to use mats as 

temporary slope protection.) 
(6.) Other conditions deemed appropriate by the Engineer 

 
Cut Slopes:  Mats will be used on all cut slopes that: 

(1.) Are steeper than 2:1, regardless of height 
(2.) Are on slopes of highly erodible soils (Erosion Index greater than 9) 
(3.) Are adjacent to sensitive areas (i.e. wetlands, waterways, lakes, developed 

property) 
r. Signing and Marking Requirements 

General 
Prepare signing, signalization and marking plans in accordance with the Manual of 
Uniform Traffic Control Devices (MUTCD) and any applicable AASHTO or 
Department standards and guidelines. 
 
Prepare plan sheets to show all permanent roadway signs and pavement markings 
as they appear upon completion of the project.  Place emphasis on designing clear 
directional signage and coordinating sign placement with roadway features, 
structures, sight distances and driver awareness.  All signs are to be replaced unless 
they meet the current reflectivity and design policy requirements. 

s. Utilities:   
 
(1) General 
By Georgia Statues, utilities whether public or privately owned, aerial or underground, 
are permitted by the Department and local governments to be accommodated within 
the public right of way.  To this end, the Contractor needs to make every effort to 
design/build a project that will accommodate (and minimize impacts to) all existing 
utilities and new utilities to be constructed concurrently with the project. 
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The selection of typical section features, horizontal alignment, and location of storm 
sewer lines are design elements that can sometimes be varied without violating 
safety standards, and accepted design principles.  Design/construction techniques 
that minimize or avoid utility conflicts may involve increased upfront costs; however, 
those costs are offset by savings during construction, in addition to the total cost 
savings for the project owner (the Department or local government) and the 
respective utility owners.   
 
Additional guidance for accommodating utilities within the right of way are given in the 
AASHTO publications:  A Guide for Accommodating Utilities within Highway Right of 
Way, A Policy on Geometric Design of Highways and Streets; the TRB publication:  
Policies for Accommodation of Utilities on Highway Rights-of-Way; and in GDOT’s 
Utility Accommodation Policy and Standards, current edition. 
  
The Utility Plans are used as the primary tool to identify and resolve utility related 
conflicts/issues prior to beginning the construction of a project.  Also, when these 
plans are properly prepared as indicated in this manual; they will support the vital 
coordination required between the Contractor and the Utility Owner during 
construction. 
 
Existing utility information shown on the Utility Plans for this project have been 
obtained from an Overhead / Subsurface Utility Engineering (SUE) Investigation 
(please refer to Section 2.C. for more information on SUE).  This existing utility 
information has been provided by the Department for the Contractor’s use in the 
design and construction of this project.  However, the Contractor shall be responsible 
for supplementing this utility information for utilities that have been installed after the 
Overhead / Subsurface Utility Engineering (SUE) Investigation was performed.  
Known utilities and contacts are shown in the plans package.  This information shall 
be verified by the Contractor. 
 
Utility plan sheets are comprised of completed roadway plan sheets but will contain 
more detailed information featuring existing and proposed utility facilities.  Specific 
requirements for Utility Plans are detailed below. 
(2) Required Information 
(a) Preliminary Utility Plans 
Preliminary Utility Plan sheets are typically comprised of preliminary roadway plan 
sheets with the inclusion of all existing utility facility locations (overhead & 
underground) found within a project’s limits.  Determining the location of the existing 
utilities was accomplished through an Overhead/Subsurface Utility Engineering 
Investigation.  The “degree of effort” exerted on the part of the Department and the 
Utility Owner varies with the type and location of the utility.  The Department has 
classified these “degrees of effort” into different Quality Levels of information.  Please 
refer to Section 2.C. for definitions of these Quality Levels. 
 
 
Preliminary Utility Plans shall be produced and used by the Contractor in the utility 
coordination/relocation design activities outlined here and under Section 999.1.3.  
The following minimum information shall be shown on the Preliminary Utility Plans: 
 
1.  Construction centerline with project stations and begin/end project limits. 
2. Curb and gutter or edge of pavement (proposed and existing) 
3.  Road and street names 
4.  Existing and Required Right of Way limits, property lines, environmentally 
sensitive area limits, and property owners. 
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5.  All proposed and existing easements (including existing utility easements) 
6.  Proposed and existing drainage structures/features (excluding drainage text) 
7.  Proposed construction limits (C/F lines) 
7.  Topographical planimetrics (i.e. existing buildings / structures, existing 
tree/vegetation limits) 
8.  All proposed bridges, walls, other structures and landscape hardscapes. 
9.  All proposed and existing strain poles (signal, sign, lighting) 
10.  Utilities Legend 
11.  Miscellaneous General Notes 
12.  Existing overhead and underground utilities found within the project’s limits.    
Including size and material if known. 
13.  Sanitary sewer manhole top, and invert elevations. Sanitary Sewer pipe flow 
directions 
14. Railroad mainline and spur tracks with their respective property/easement 
limits 
15. Project Survey control point locations 
16. SUE specific General Notes 
17. Utility Pole Data Table 
18. SUE investigation Limit of study 
19. SUE Quality Level A information 
 
(b) Final Utility Plans 
Final Utility Plans consist of all the elements provided for in the Preliminary Utility 
Plans, but also show all proposed utility adjustments required to accommodate the 
project. 
 
The proposed utility information will either be provided to the Contractor by each of 
the respective Utility Owners, or included in the Design Scope for this project.  Refer 
to Section 999.1.A.3 to determine how proposed utility relocation design information 
is to be provided.  In either case, the Contractor shall compile and incorporate this 
information into the project’s Final Utility Plans. 
 
The proposed utility work for this project shall either be performed by the Utility Owner 
or their designated contractor, or included as part of the project’s construction 
contract.  Refer to Section 999.1.A.3 to determine who is responsible for the 
proposed utility relocation work for this project. 
 
In either case, the Final Utility Plans shall clearly show all existing, proposed, 
temporary, and relocated utilities on the plans and clearly indicate the disposition of 
all existing utilities: for example, "To be removed", "To be Adjusted", “To be 
Abandoned”, “To Remain”, “To be Relocated", etc.  The plans shall also clearly define 
utility work as to which is to be done by the Contractor and which is to be done by 
others.  Utilities to be relocated (or removed, or installed) prior to construction should 
be labeled on the plans as “To be relocated (or removed or installed) by others prior 
to project construction”. 
 
When proposed utility work is included as part of the project’s contract, it is necessary 
for a Summary of Quantities to be included within the Final Utility Plans.  The 
Summary of Quantities shown in the Final Utility plans shall be prepared in the same 
basic format as indicated in Section 999.3.B.1.q. 
 
Where extensive or complex utility work is proposed to be performed, separate Utility 
Relocation Plan Sheets for that specific utility may be required to ensure plan 
legibility/constructability.  The Contractor shall determine whether separate Utility 
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Relocation Plans are needed.  However, after review of the plans, the Engineer may 
require these additional sheets be included in the project plan package. 
 
 
In addition to the information required for the Preliminary Utility Plans, the Final Utility 
Plans shall include the following: 
 
1.  All proposed and temporary utility facilities with annotation describing nature 
of work. 
2.  Miscellaneous General Notes required for coordination of utility facilities with 
roadway construction. 
3.  Proposed water and sanitary sewer plan/profiles. 
4.  Summary of Quantities for contract items (if applicable). 
5.  Any proposed utility easements. 
6. Any miscellaneous proposed utility details. 
 
 
c. Overhead/Subsurface Utility Engineering (SUE) Investigations (Provided by 
the Department): 
 
(c) Overhead/Subsurface Utility Engineering (Sue) Investigations (Provided by 
the Department) 
Employ an established engineering technology that can provide precise horizontal 
and vertical locations of underground and overhead utilities to produce an accurate 
picture of the underground and overhead utility infrastructure. The existing utility 
information provided in these investigations includes a description of what “degree of 
confidence” there is in its accuracy.  The Department has classified these “degrees of 
confidence” into different Quality Levels of information: 
 
Quality Level "D" lnformation - Information obtained solely from a review of utility 
records. The comprehensiveness and accuracy of such information is highly limited. 
Even when existing information for a utility in a particular area is accurate, there are 
often other underground systems that are not shown on any records. Quality Level 
“D” may be appropriately used early in the development of a project to determine the 
presence of utilities. 
 
Quality Level "C" lnformation - Information obtained to augment Quality Level “D” 
information. This involves topographic surveying of visible, above-ground utility 
features (e.g., poles, hydrants, valve boxes, circuit breakers, etc.) and entering the 
topographic data into the CADD system. Since aerial utility lines are not surveyed, 
information provided for these facilities is considered Quality Level “C” also.  Quality 
Level “C” may be appropriately used early in the development of a project and will 
provide better data than Quality Level “D” information alone. Designers must be very 
cautious when working on projects using information for underground utilities that is 
based only on Quality Levels “D” and “C” locates. 
 
Quality Level "B" lnformation - Information obtained through the use of designating 
technologies (e.g., geophysical prospecting technologies). This is an application 
using scanning technologies, most of which have very specific capabilities. Applying a 
variety of techniques is essential to the process of preparing a comprehensive 
horizontal map of utilities and other underground structures on the site. Designating 
technologies are capable of providing good horizontal information. 
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Quality Level "A" (Test Hole) lnformation (not provided by the Department) - Provides 
the highest level of accuracy of utility locations in three dimensions. This level may 
apply manual, mechanical or nondestructive (e.g., vacuum excavation) methods to 
physically expose utilities for measurement and data recording. Quality Levels “B”, 
“C”, and “D” locates are incorporated in Quality Level “A” locates.  
 
The Contractor shall identify all utility conflict points where verified existing utility 
information is necessary to avoid the respective utility conflict.  The Contractor shall 
obtain Quality Level “A” locates at these project/utility conflict points, and shall 
coordinate with the Utility Owners and make every effort to avoid existing utility 
facilities and thereby reduce utility relocations. 
 
This Quality Level A information shall be performed to GDOT standards by a 
prequalified firm in Subsurface Utility Engineering (SUE).  Refer to the following 
website for a list of current prequalified firms:   
 
http://www.dot.state.ga.us/dot/preconstruction/consultantdesign/byclass/I508.htm 
 
(3) Sheet Layout 
The Contractor needs to ensure that any information and graphic data that is not 
necessary to depict the disposition of utilities found within the project’s limits is 
removed by turning off the appropriate CADD levels(s) on which the data is stored.  
This will help ensure that information pertinent to utility facilities can be clearly seen in 
the Utility Plan sheets.  Examples of extraneous information would be items such as 
horizontal curve data, superelevation data, roadway dimensions, misc. text, etc.  All 
background information such as pavement limits, existing structures, etc. should be 
screened back.  Also, the Contractor must ensure all text, line work, details, and 
symbols are clear and legible when plans are reduced to ½ size. 
 
In order to maintain plan clarity all applicable general notes, tables, Summary of 
Quantities, and the Utility Legend shall be placed separately from the Utility Plan 
sheets.  This Utility Plan “Cover Sheet” shall be provided for both preliminary and final 
Utility Plans.  A recommended example utility sheet schedule is provided below: 
 
• Utility Sheet 1 (Cover Sheet) – Utility General Notes, Utility Legend, 
Miscellaneous Details 
 
• Utility Sheet 2 (required as needed) – Additional Miscellaneous Details, 
Summary of Quantities, Pole Data Table 
 
• Utility Plan Sheets – Utilities shown in plan view with respect to project. 
 
• Utility Profile and Cross Sections Sheets - Proposed Utility facility profiles and 
cross sections (as required) 
 
• Miscellaneous Utilities Sheets – Miscellaneous proposed utility details (as 
required). 
 
The above sheet schedule should also be generally followed for all separate utility 
relocation plans (i.e. water & sewer plans) included in the project plans. 
 
(4) Miscellaneous Notes and Other Information 
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State on the Utility Plans whose responsibility it is for utility adjustment.  If the 
Contractor is to adjust utilities, those items are to be summarized and the appropriate 
pay items are to be included on the detailed estimate. 
 
For bridge plans required, the Contractor is to make sure the plans have made 
accommodations for utility crossings and attachments, if applicable.  Any new utility 
crossings requests must include the size, weight, and type of utility.  In addition, the 
method of attachment to the bridge must be fully detailed.  Such requests shall be 
reviewed by the Contractor to ensure adequacy and constructability and final 
approval shall be obtained by the Contractor from the Department.  The Contractor 
shall follow the approval process within this specification. 
 
The Contractor is responsible to ensure that all proposed and existing utilities are 
coordinated with the respective project’s Construction Staging and Erosion Control 
Plans. 
 
Upon completion of the Utility Relocation Plans, the Contractor needs to ensure that 
any additional environmental impacts due to utilities are addressed in the project’s 
environmental document/permit. 
 

t. Detailed Estimate Sheet:  Prepare the Detailed Estimate Sheet in accordance with 
the Plan Presentation Guide. 

 
 
C. Bridges 

1. General 
DESIGN SPECIFICATIONS AND GUIDELINES:  Design bridges in accordance with the 2002 
AASHTO Standard Specifications for Highway Bridges, 17th Edition.  Use GDOT Bridge 
Design Manual and Memos for information regarding bridge design practice located at the 
internet address: 
http://www.dot.state.ga.us/dot/preconstruction/bridgedesign/index.shtml 
Use “Basic Drawings where possible.  Basic drawings and cells can be downloaded at the 
following internet address: 
http://www.dot.state.ga.us/dot/preconstruction/adds/bridge/index.shtml 
Use MicroStation/J to prepare plans in accordance with the Office of Bridge and Structural 
Design’s MicroStation Customization.  These files include a folder structure that is required to 
be on C:\Drive along with the “Bentley” folder.  Access the Bridge MicroStation 
Customization files at the internet address: 
http://www.dot.state.ga.us/dot/preconstruction/adds/microstation/customization.shtml 
 
BRIDGE FOUNDATION INVESTIGATION: 
A Bridge Foundation Investigation is being supplied to the contractor for information 
purposes. 
 

2. Plan Submittals: 
a. Preliminary Plans. 
b. Construction Plans:  Submit complete bridge plans 
c. Shop Drawings. 
d. Submit two (2) full size paper copies and two (2) half size paper copies of Plans and 

one (1) copy of the calculations for each scheduled submittal. 
e. Do not proceed with the final design of bridge plans until the preliminary plans have 

been approved by the Department. 
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3. Preliminary Bridge Plans 

The existing bridge carrying I-75 southbound over Flippen Road shall be widened to provide 
80’-9” from existing median barrier gutter to proposed outside barrier gutter.  The following 
information is to be used in the development of the final plans: 

a. The Preliminary Layout for the I-75 bridge over Flippen Road is included in the 
contract documents. 

b. Existing bridge plans may be purchased by contacting the plans reproduction office at 
(404) 656-5401.  The original bridge was built under project number I-75-2 (37) 218 
and was widened under project number IR-75-2 (138). 

c. The Contractor shall verify all dimensions and elevations in the field prior to preparing 
plans, ordering  materials or building forms.  

d. Design the bridge widening using structural steel W-beams or welded plate girders. 
Cover plates will not be allowed. 

e. Design the steel beams or girders as composite with the concrete deck. 
f. Do not increase stresses on existing bridge elements. 
g. Design the widening using a simple span beam arrangement to match the existing 

bridge. 
h. Design the substructure end bents and intermediate bents with concrete columns, 

caps, or walls with footings having their top a minimum of two feet below ground.  
i. Provide a minimum vertical clearance from bottom of proposed superstructure to 

roadway beneath greater than or equal to the existing vertical clearance.  GDOT 
records indicate that the existing minimum vertical clearance to Flippen Road is 16’-
4”.  Contractor shall field survey the existing clearance over all travel lanes and 
submit the survey results to the Bridge Office along with the Preliminary Layout. 

j. Except as noted herein, widen the bridge using bents and joints which are collinear 
with the existing bridge bents and joints.  Provide a minimum horizontal clearance 
from edge of travel lane on Flippen Road to face of bent which is equal to or greater 
than the existing horizontal clearance.   

k. Provide a typical section which indicates the following information: 
 Center to center spacing of girders: limit this dimension to a maximum spacing 

of 9’-0”. 
 Overhang or distance from outside edge of slab to center of exterior girder:  

This distance (overhang) shall meet AASHTO requirements, but shall not 
exceed 2’-7 1/2” for this structure. 

 Cross slope of the deck. 
 Deck thickness between girders and deck thickness at the centerline of girder 

measured from the top surface of deck to top of the flange.  
 Provide a slab with a minimum thickness determined by the Georgia DOT 

computer program, BRSLAB07, Service Load Design of Concrete Bridge 
Slabs proportioned to provide 2.75 inches of concrete cover over the top mat 
of reinforcing and 1 inch cover to the bottom mat of reinforcement (minimum 
deck thickness is 7 inches). Use the slab thickness determined for the portion 
of the bridge supporting the highway loading at all locations.   

 Thickness of the top and bottom flange and depth of web for steel plate 
girders or the AISC steel beam section designation.  

 Barrier location, height and width. 
 Gutter to gutter and out-to-out dimensions. 
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 Location of the profile grade. 
l. In addition to the requirements above, provide the following: 

 A plan view of the proposed structure indicating beginning and end bridge 
stations, construction centerline, profile grade line, bent skew angles, joint 
locations, station and skew of roadways crossing under the structure, width of 
roadways beneath the structure, gutter to gutter width of the bridge, out to out 
width of the bridge, distance from gutter to outside edge of deck, taper control 
stations, location of point of minimum vertical clearance, and location and 
magnitude of the horizontal clearances from edge of travel way beneath the 
structure to the face of intermediate bents. 

 Stations and elevations along the centerline of construction at the intersection 
of the centerline of construction and the back face paving rest and centerline 
of bents.  Provide profile grade elevations corresponding to the above 
stations. 

 An elevation view of the proposed structure indicating the span length, 
location of fixed and expansion joints, profile of roadways beneath structures, 
vertical clearance from bottom of structure to roadway beneath, proposed bent 
locations, and existing ground profile. 

 All horizontal and vertical curve data for the bridge and the roadway beneath 
the bridge. 

 The location and elevation of the nearest bench mark. The nearest benchmark 
shall be within 300 feet of the bridge. 

 A brief description of the proposed structure indicating span lengths, and type 
of end bents. 

 Any drawing and/or narrative description of the construction scheme 
necessary to indicate how the bridge is to be built, including traffic handling 
sketches and temporary barrier locations. 

 
4. Final Bridge Design 

Additional bridge design criteria shall be as follows: 
a. Design the bridge widening for seismic performance category “A”. 
b. Use ASTM A 615 Grade 60 reinforcement.  Use epoxy coated reinforcement in the top 

mat of the deck and the traffic side of the barriers. 
c. Use Class AA Concrete with a minimum 28 day concrete strength of 3,500 psi for the 

deck, barriers, endposts and substructure. 
d. Include 30 pounds per square foot in the design loads to allow for future paving. 
e. If metal deck forms are used, include 16 pounds per square foot in the non-composite 

design loads.  
f. Design and detail 1’-0” wide edge beams where the deck is to be discontinuous. Extend 

edge beams a minimum of 18 inches below the bottom of the top slab.  
g. Place slab transverse and longitudinal reinforcing steel 2 inches from the edge of the slab 

and place the top mat of edge beam bars below the top mat of the deck steel. Do not use 
truss shaped bars in the edge beam. Extend stirrups from the edge beam into the slab. 

h. Use protective platforms over Flippen Road. 
i. For structural steel beams and plate girders, meet the following: 

 Use ASTM A 709 Grade 36 or Grade 50 structural steel. 
 Design beams and girders as simple span beams, composite with the 

concrete deck. 
 Provide concealment plates attached to the exterior girders exposed to traffic 

at the intermediate bent. 
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 Provide steel channel diaphragms in accordance with AASHTO guidelines 
and GDOT standard practice. 

 Provide bearing assemblies at the girder ends.  Design bearing assemblies 
using steel sole and base plates and bronze lubricated plates that account for 
transverse and longitudinal expansion and contraction. Provide stainless steel 
anchor bolts. 

 Indicate on the plans the main load carrying members that are subject to 
tension and state that they shall meet Charpy V-notch test requirements found 
in the Georgia DOT Specifications. Designate such member with “(CVN)”. 

 For fatigue, design all welds for Category C or better as defined by the 
AASHTO Specifications.  

 Provide web stiffeners on each side of field web splices.  Locate web 
stiffeners between six and twelve inches from centerline of web splices. 

 Design and detail the bridge ends with a paving rest to accommodate full 
width approach slabs. 

 Paint all new structural steel in accordance with Section 535 of the Georgia 
DOT Specifications using System VII. 

 
j. Use the following in the design and construction of the bridge foundations: 

 Foundation Type: 
Bents 1 & 4: Steel H-pile, Pile Bent 
Bents 2 & 3: Steel H-pile, Pile Footing 
 

 Maximum Design Loads: 
10 BP 42 = 55 Tons 
12 BP 53 = 70 Tons 
14 BP 73 = 96 Tons 

 
 Plan Driving Objective – At each bent, drive all piles to the design driving   

resistance after achieving the minimum pile tip elevation as follows: 
Minimum Pile 

Bent Number   Tip Elevation 
        1          702 
        2          702 
        3          710 
        4          705 
 

 Use a minimum of one pile per beam location at end bents. Use a minimum of 
one pile at each wingwall and pile size equivalent to piles supporting beams 
within the end bent. 
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5. Bridge Construction Plans: 
The Contractor shall meet with the Department and discuss how the plans will be prepared 
prior to beginning plan preparation on the project. 
 
a. Prepare construction plans with all dimensions, notes and details necessary to construct 

the structure. As a minimum, include the following sheets: 
 Plan and Elevation sheets that include: 

(1.) Plan view of the bridge, 
(2.) Elevation view of the bridge, 
(3.) Beginning and ending stations, 
(4.) North arrow, 
(5.) Location of fixed and expansion bearings, 
(6.) Location of the minimum vertical clearance above Flippen Road, 
(7.) Existing Bridge Serial No., Existing Bridge ID No., Project No. Project PI No., 

and construction ID No. supplied by the Department. 
 General Notes sheets that include: 

(1.) Notes for the following; Specifications, Reinforcing Steel, Chamfer, Existing 
Bridge Plans, Welding, Salvage Material, and others as necessary, 

(2.) Bridge Design Data, 
(3.) A summary of Bridge Consists Of (for information), 
(4.) A summary of Traffic Data, 
(5.) A summary of Quantities (for information only) 
(6.) A list of Existing Utilities (if applicable), 
(7.) A list of Utilities (if applicable) 

 Deck Plan sheets, 
 Deck Cross-Section sheets, 
 Bearing assembly sheets, 
 Beam sheets, 
 Miscellaneous sheets, 
 Framing Plan and Substructure Layout sheets, 
 End Bent/Abutment sheets, 
 Intermediate Bent sheets, 
 As Built Foundation sheets, and 
 Bar Bending Detail sheets. 

Additional sheets may be necessary to show the details required for construction. Provide 
additional sheets at no additional cost when deemed necessary by the Department.   

 
b. Provide the following details 

 On deck section sheets, provide one full-width section across the structure which 
indicates, at least, all the horizontal dimensions necessary to construct the bridge. 
Provide sufficient deck cross-sections to indicate the staging, location of the existing 
structure and location of any temporary barriers on the structure. Show as many 
sections as are necessary to detail the placement of reinforcing in the deck and 
barrier. Also, draw deck sections indicating edge beams, back walls, diaphragms or 
cross-frames, and end walls. Cut sections radially across the structure. 

 Detail deck plan sheets with all longitudinal and transverse dimensions necessary to 
construct the bridge, including edge beam width, expansion joint widths, back wall or 
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end wall locations, location of construction and expansion joints, and any other items 
that are necessary to construct the structure. 

 All views, sections and details, except those in GDOT’s standard bridge cell library, 
are to be drawn to scale. Draw deck cross-sections and intermediate bent sheets 
“Looking Ahead”. If the end bents or abutments are drawn separately, draw 
bent/abutment one “Looking Back”, and draw the other end bent/abutment “Looking 
Ahead”. 

 All details on the Plans shall be clear and legible. The Department will have the final 
say as to how a Project is to be drawn and will have the right to require additional 
drawings at no increase in Contract cost. Fully check the plans for completeness of 
content and accuracy before submittal to the Department for review. 

c. Maintain and protect all utilities supported and in the area of the bridge during 
construction. 

d. Groove the widened portion of the bridge deck in accordance with Section 500 of the 
Georgia Specifications.  
 

SHOP DRAWINGS: 
Provide shop drawings in accordance with Georgia DOT Specifications. The Contractor’s 
Design Engineer shall review and stamp approved all shop drawings as the Engineer of 
Record. After being stamped by the Contractor’s Design Engineer, the Department will 
review the shop drawings for conformance with the plans and specifications. Allow the 
Department a 30 day review period upon receipt of the shop drawings for each submittal. 
 
BRIDGE REMOVAL 
No material removed from the existing structure is to be salvaged for use by the Georgia 
DOT.  The Contractor is responsible for the removal and disposal of all material removed 
from the existing bridge. 

 
999.4 CONSTRUCTION 

 
The Contractor will construct the project as per the project scope and as per the approved final plans 
in accordance with the Specifications. 
 
Construction includes, but is not limited to, the following: 
 

 All clearing and grubbing and grading required in accordance with Sections 201, 202, 205, 
206, 208 and 209; 

 
 All necessary grading and drainage (All proposed pipes shall be concrete) to construct the 

subgrades, including the removal and replacement of unsuitable material, shoulders and 
incidental work to include furnishing borrow pits, waste disposal areas and hauling borrow 
and waste materials as required.  The removal and replacement of unsuitable material is the 
responsibility of the Contractor; 

 
 All necessary base construction, milling and paving to construct the pavement structure; 

 
 Removal of all curbs, drainage structures, pavements, bases and subbases, or other 

obstructions within the rights of way as necessary to construct the roadway section; 
 

 All signing, signalization, pavement marking, raised pavement markers and guardrail; 
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 All equipment and materials stored on the project will be stored outside the clear zone.  
Equipment and material shall not be stored the median; 

 
 No construction will occur outside of the existing right of way/proposed limits as determined 

in the concept report/concept layout; 
 

 Errors and omissions are the responsibility of the Design/Build Contractor to correct and at 
the expense of the Contractor; 

 
 All salvageable material from this project will become the property of the Georgia Department 

of Transportation. 
 

 Preparation of As-Built Construction Plans 
 
 
999.5 MEASUREMENT AND PAYMENT 
 

The Work required under the Specification will not be measured separately for payment unless 
otherwise specified in the detailed estimate.  Payment for the items listed below, complete and 
accepted, will be made at the Lump Sum price bid.  Payment will be full compensation for furnishing 
all materials, labor, tools, equipment, superintendence, mailing charges, removal and replacement of 
unsuitable material and other incidentals.  It will also be made for performing all work specified, 
including but not limited to, designing, detailing, producing construction plans (preliminary and final, 
electronic and hard copy), meeting with the Department, processing the NOI and complete 
construction.  For all asphalt concrete, when materials or construction are not within the tolerances 
specified in Section 400, deductions will be made in accordance with the applicable requirements of 
Sub-Sections 106.03 and 400.07. 
 
Partial payments of the Lump Sum price will be made on monthly statements based on an approved 
schedule of payment.  The Contractor will develop a schedule for payment for each of the following 
items: 

 DESIGN COMPLETE 
 CONSTRUCTION COMPLETE 

 
The schedule for payment will include a rational basis for partial payments of the Lump Sum bid 
based on the completed portion of the item and definitive activities.  The schedule for payment will 
be submitted to the Engineer and no payments will be made until the plan is approved.  No 
construction will begin prior to said schedule being approved by the Engineer. 
 
At the end of each calendar month, the Contractor will provide the Department with a certification 
showing the percent complete for each Pay Item.  The Contractor should include a breakdown and 
supporting documentation, to include the Design Consultant’s monthly invoice, in sufficient detail to 
substantiate the percent complete certified. 
 
Payment will be made under: 
 
 Item 999, DESIGN COMPLETE ………………………………………………….. per Lump Sum 
 Item 999, CONSTRUCTION COMPLETE ……………………………………..    per Lump Sum 
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          August 15, 2007 
 
 

AMENDMENT TO ADVERTISED CONTRACT 
 
 CONTRACT I.D. NUMBER: B12937-07-000-0       
 
 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    
 
 PCN: 0008274010000 
 
 COUNTY: HENRY    
 
 AMENDMENT NUMBER: 3 
 
 LETTING DATE: SEPTEMBER 21, 2007 
 
 LETTING NUMBER: 001 
 
THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
***************************************************************************** 
1. Delete Proposal Pages 162, 163 and 164 from the proposal.                        
 
2. Add the following attached Special Provisions to the Proposal:  
 

A.  Section 161-Control of Soil Erosion and Sedimentation, 9 pages, 
with a revised date of November 7, 2006. 

B.  Section 167-Water Quality Monitoring, 4 pages, with a revised date 
of March 21, 2007. 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
DAVID E. HOGE                                    
STATE TRANSPORTATION OFFICE ENGINEER 
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Revised November 8, 200S
Revised November 7,2006

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

SPECIAL PROVISION

Section 161-Control of Soil Erosion and Sedimentation

Add the following:

161.1 General Description
This Work includes using control measures shown on the Plans, ordered by the Engineer, or as required
during the life of the Contract to control soil erosion and sedimentation through the use of any of the
devices or methods referred to in this Section.

161.1.01 Definitions

Certified Personnel- certified personnel are defined as persons who have successfully completed the
Georgia Soil and Water Conservation Commission erosion control certification program (Level IA),
possess a current certification card from the Commission, and a current WECS certification card.

161.1.02 Related References

A. Standard Specifications

Section 10S-Control of Work

Section 106--Control of Materials

Section I07-Legal Regulations and Responsibility to the Public

Section 109-Measurement and Payment

Section 160-Reclamation of Material Pits and Waste Areas

Section 162-Erosion Control Check Dams

Section 163-Miscellaneous Erosion Control Items

Section 166--Restoration or Alteration of Lakes and Ponds

Section 170-Silt Retention Barrier

Section In-Temporary Silt Fence

Section 20S-Roadway Excavation

Section 434-Sand Asphalt Paved Ditches

Section 441-Miscellaneous Concrete

Section 603-Rip Rap

Section 700-Grassing

Section nO-Permanent Soil Reinforcing Mat

Section nS-Bituminous Treated Roving

Section 716--Erosion Control Mats (Blankets)
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Erosion control measures contained in the Specifications include:

B. Referenced Documents

Erosionand SedimentationControl.Plans

161.1.03 Submittals

A. Status of Erosion Control Devices

The Worksite Erosion Control Supervisor (WECS) or certified personnel will inspect the installation
and maintenance ofthe Erosion Control Devices according to Subsection 167.3.05.Band the plan.

1. Submit all reports to the Engineer within 24 hours of the inspection. Refer to Subsection
167.3.05.C for report requirements.

2. The Engineer will review the reports and inspect the Project for compliance and concurrence with
the submitted reports.

Erosion Control Measure Section

Baled Straw Erosion Checks 163.3.05.D

Bituminous Treated Mulch 700.3.05.G

Concrete Paved Ditches 441

Bituminous Treated Roving 715

Erosion Control Mats (Blankets) 716

Erosion Control Check Dams 162

Grassing 700

Maintenance of Temporary Erosion Control 165
Devices

Permanent Soil Reinforcing Mat 710

Reclamation of Material Pits and Waste Areas 160

Rip Rap 603

Restoration or Alteration of Lakes and Ponds 166

Sand-Asphalt Ditch Paving 434

Sediment Basin 163.3.05.C

Silt Control Gate 163.3.05.A

Silt Retention Barrier 170

Sod 700.3.05.H & 700.3.05.1

Mulch 163

Temporary Grassing 163.3.05.F

Temporary Silt Fence 171

Temporary Slope Drains 163.3.05.B

Triangular Sediment Barrier 720

Silt Filter Bag 719

Organic & Synthetic Material Fiber Blanket 713
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3. The Engineer will notify the WECS or certified personnel of any additional items that should be
added to the reports.

4. Items listed in the report requiring routine maintenance or correction shall be corrected within 24
hours.

B. Erosion and Sedimentation Control Plan

1. Project Plans

Erosion and sedimentation control plans for the construction of the project will be provided by the
Department. The erosion and sedimentation control plans will be prepared for the various stages
of construction necessary to complete the project.

If the Contractor elects to alter the stage construction from that shown in the plans, it will be the
responsibility of the Contractor to have the plans revised by a Licensed Professional to reflect all
changes in Staging. This will also include any revisions to erosion and sedimentation control item
quantities. If the changes affect the Comprehensive Monitoring Program (CMP), the Contractor is
responsible for any revisions to the CMP.

Submit revised plans and quantities to the Engineer for review prior to land disturbing activities.

2. Haul Roads, Borrow Pits, Excess Material Pits, etc. .

The Contractor is responsible for preparing erosion and sedimentation control plans for
construction access roads and or haul roads (inside the Right of Way), borrow pits, excess material
pits, etc. Prepare these plans for all stages of construction and include the appropriate items and
quantities. Submit these plans to the Engineer for review prior to land disturbing activities. These
plans are to be prepared by a Licensed Professiona1.

If construction access roads, haul roads, borrow pits, excess material pits, etc., (inside the Right of
Way) encroach within the 25 foot (7.6 m) buffer along the banks of all state waters or within the
50 ft. (15 m) buffer along the banks of any state waters classified as a "trout stream", a stream
buffer variance must be obtained by the Contractor prior to beginning any land disturbing activity
in the stream buffer.

3. Erosion Control for Borrow and Excess Material Pits Outside the Right-of-Way

Erosion control for borrow pits and excess material pits outside the right of way is the
responsibility of the Contractor. All costs associated with complying with local, state, and federal
laws and regulations is the responsibility ofthe Contractor. Ifborrow or excess material pits
require coverage under the National Pollutant Discharge Elimination System permit (NPDES),
submit a copy of all documentation required by the NPDES permit to the Engineer.

4. Culverts and Pipes

Prior to construction on new or existing culverts or pipes submit the proposed methods of
construction including the method of erosion and sediment control, to the Engineer for review.
Proposed methods to include if streams are to be piped, pumped or diverted.

161.2 Materials

General Provisions 101 through 150.161.2.01 Delivery, Storage, and Handling

General Provisions 101 through 150.

161.3 Construction Requirements

161.3.01 Personnel

A. Dutiesofthe WorksiteErosionControlSupervisor

BeforebeginningWork,designatea WorksiteErosionControlSupervisor(WECS)to initiate,install,
maintain,inspect,andreport the conditionof all erosioncontroldevicesas describedin Sections160
through 171or in the Contractdocuments.
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The WECS and alternate (if necessary) shall:. Be an employee of the Prime Contractor.

Have at least one year of experience directly related to roadway construction in a
supervisory capacity.

Successfully completed the Georgia Soil and Water Conservation Commission
Certification CourseLevel IA and the Department's WECS Certification Course.

Provide phone numbers where the WECS can be located 24 hours a day.

.

.

.
The WECS' duties include the following:

Be available or have an approved representative available 24 hours a day and have access to the
equipment, personnel, and materials needed to maintain erosion control and flooding control.

Inform the Engineer in writing whenever the alternate WECS assumes project responsibilities.-

Ensure that erosion control deficiencies are corrected within 24 hours or immediately during
emergencIes.

During heavy rain, have the construction area patrolled day or night, any day of the week to
quickly detect and correct erosion or flooding problems before they interfere with traffic flow,
safety, or downstream turbidity.

Be on the site 45 minutes after receiving notification of an emergency. The Department may
handle emergencies without notifying the Contractor. The Department will recover costs for
emergency maintenance work according to Subsection 105.15. "Failure to Maintain Roadway or
Structures."

6. Maintain and submit for project record, "As-built" Erosion and Sedimentation Control Plans that
supplement and graphically depict EC-l reported additions and deletions ofBMPs.

7. Ensure that both the WECS and the alternate meet the criteria of this Subsection.

8. The WECS shall maintain a current certification card for the duration of the project.
Recertification of the WECS will be required prior to the expiration date shown on the
Certification card in order to remain as the Certified Personnel and the WECS for the project.

1.

2.
3.

4.

5.

Failure of the WECS or alternate to perform the duties specified in the Contract, or whose
performance, has resulted in a citation being received from a State or Federal Regulatory Agency, e.g.
the Georgia Environmental Protection Division, shall result in one or more of the following;

. Suspension of the WECS' certification for a period of not less than 30 days

. Removal of the Contractor's project superintendent in accordance with Sections 105.05 and
108.05 for a period not less than 14 days

. Department wide revocation of the WECS certification for a period of 12 months

. Removal of the Contractor's project superintendent in accordance with Sections 105.05 and
108.05

161.3.02 Equipment
GeneralProvisions101through 150.

161.3.03 Preparation
GeneralProvisions 101through 150.

161.3.04 Fabrication

General Provisions 101 through ISO.
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161.3.05 Construction

Coordinate the temporary and permanent erosion control provisions in this Specification with the
permanent erosion control provisions in the Contract to ensure economical, effective, and continuous
erosion control throughout the construction and post-construction periods.

At all times that land disturbing activity is undelWay, a person meeting the requirements of, "certified
personnel" (Level lA certified) who also possesses a current WECS certification card must be on the
project. This person may be an employee of the prime contractor or the sub contractor. lfthe WECS is
not on the project, someone that has received the Level lA certification from the Georgia Soil and Water
Conservation Commission must be on the project. lfthe sub-contractor is the only entity on the project and
they are engaged in land disturbing activity, there must be a Level lA certified person on site.

A. Control Dust Pollution

Keep dust pollution to a minimum during any of the activities. The Engineer may direct roadways or
other areas to be sprinkled with water to reduce pollution.

B. Perform Permanent or Temporary Grassing

Perform permanent grassing, temporary grassing, or mulching on cut and fill slopes weekly (unless a
shorter period is required by Subsection 107.23) during grading operations. Projects with grassing of 3
acres (1 ha) or less may be treated every 2 weeks (unless a shorter period is required by Subsection
107.23). When conditions warrant, the Engineer may require more frequent intervals.

Under no circumstances shall the grading (height of cut) exceed the height operating range of the
grassing equipment. It is extremely important to obtain a cover, whether it is mulch, temporary grass or
permanent grass. Adequate mulch is a must.

When grading operations or other soil disturbing activities have stopped, perform grassing or erosion
control as shown in the Plans, as shown in an approved Plan submitted by the Contractor, or as
directed by the Engineer.

Implement permanent or temporary erosion control as follows:

1. Incorporate permanent erosion control features into the Project at the earliest practicable time. Use
temporary erosion control measures under these conditions:

. To correct conditions that develop during construction but were unforeseen during the
design stage.. To use as needed before installing permanent erosion control features.

. To temporarily control erosion that develops during normal construction practices but are
not associated with permanent control features on the Project.

C. Seed and Mulch

Refer to Subsection 161.3.05.8. "Perform Permanent or Temporary Grassing".

D. Implement Permanent or Temporary Erosion Control

The Engineer has the authority to:

Limit the surface area of erodible earth material exposed by clearing and grubbing.

Limit the surface area of erodible earth material exposed by excavation and borrow and
fill operations.

Direct the Contractor to provide immediate permanent or temporary erosion control to
prevent contamination of adjacent streams or water courses, lakes, ponds, or other areas
of water impoundment.

Such Work may include constructing items listed in the table in Subsection 161.1.02.A. "Related
References" or other control devices or methods to control erosion.

.

.

.
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E. Erodible Area

1. Schedule and perfonn operations to complete temporary silt fence installation, sediment basin
construction, and other temporary erosion control devices concurrently with clearing and
grubbing.

Perfonn grading operations and implement pennanent erosion control features immediately after
installing temporary erosion control devices.

The Engineer will limit the area of excavation, and embankment operations in progress to
correspond with the Contractor's ability to keep the finish grading, mulching, seeding, and other
permanenterosioncontrolmeasurescurrent. <

If seasonal limitations make coordination unrealistic, implement temporary erosion control
measures immediately.

After installing temporary erosion control devices, grassing, mulching, stabilizing the area, and
having it approved by the Engineer, release the area from the 17 acres (7 ha) limit.

2.

3.

NOTE: Never allow the surface area of erodible earth material exposed at one time to
exceed 17 acres (7 ha) except as approved by the State Construction Engineer.

After analyzing Project conditions, the State Construction Engineer may increase the 17 acres (7
ha) limit of surface area of erodible earth material exposed at one time.

The maximum of 17 acres (7 ha) of exposed erodible earth applies to the entire Project and to all
combined operations. The maximum of 17 acres (7 ha) does not apply to exposed erodible earth for
each operation. If the 17 acre limitation is increased by the State Construction Engineer, the WECS
shall not be assigned to another project in that capacity and should remain on site at all times the
exposed acreage exceeds 17 acres.

F. Perform Grading Operations

Perfonn the followinggradingoperations:

1. Complete each roadway cut and embankment continuously, unless otherwise specified in the
Contract or ordered by the Engineer.

2. Maintain the top of the earthwork in roadway sections throughout the construction stages to allow
water to run off to the outer edges. .

3 Provide temporary slope drain facilities with inlets and velocity dissipaters (straw bales, silt fence,
aprons, etc.) to carry the runoff water to the bottom of the slopes. Place drains at intervals to
handle the accumulated water.

4. Continue temporary erosion control measures until pennanent drainage facilities have been
constructed, pavement placed, and the grass on planted slopes stabilized to deter erosion.

G. Perform Construction in Stream Beds

Perfonn construction in stream beds as follows:

1. Unless otherwise approved in writing by the Engineer, restrict construction operations in rivers,
streams, and impoundments to:. Areas where channel changes are shown on the Plans

. Areas that must be entered to construct temporary or pennanent structures

If channel changes are not shown on the Plans, the Contractor may construct diversion channels as
appropriate to protect the stream from erosion.

Clear rivers, streams, and impoundments of the following as soon as conditions permit:. Falsework. Piling that is to be removed. Debris

. Other obstructions placed or caused by construction operations

2;

3.
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4. Do not ford live streams with construction equipment.

5. Use temporary bridges or other structures that are adequate for a 25-year storm for stream
crossings. Include costs in the price bid for the overall contract.

6. Do not operate mechanized equipment in live streams except to construct channel changes or
temporary or permanent structures, and to remove temporary structures, unless otherwise
approved in writing by the Engineer.

H. General Requirements

Projects that consist of asphalt resurfacing, shoulder reconstruction and/or shoulder widening;
schedule and perform the construction ofthe project to comply with the following:

After temporary and permanent erosion control devices are installed and the area permanently
stabilized (temporary or permanent) and approved by the Engineer, the area maybe released from the I
acre (0.4 ha) limit.

The maximum of I acre (0.4 ha) of erodible earth applies to the entire project and to all combined
operations, including borrow and excess material operations that are within the right of way, not I acre
(0.4 ha) of exposederodibleearth for eachoperation. '

NOTE: Never allowthe surface area of erodible earth material exposed at one time to
exceed 1 acre (0.4 ha).

1. Do not allow the disturbed exposed erodible area to exceed 1 acres (0.4 ha). This 1 acre (0.4 ha)
limit includes all disturbed areas relating to the construction of the project including but not limited to
slope and shoulder construction.

2. At the end of each working day, permanently stabilize all of the area disturbed by slope and
shoulder reconstruction to prevent any contamination of adjacent streams or other watercourses, lakes,
ponds or other areas of water impoundment. For purposes of this Specification, the end of the working
day is defined as when the construction operations cease. For example, 6:00 a.m. is the end of the
working day on a project that allows work only between 9:00 p.m. and 6:00 a.m.)

3. Stabilize the cut and fill slopes and shoulder with permanent or temporary grassing and a Wood
Fiber Blanket (Section 713,Type II). Mulching is not allowed. Borrow pits, soil disposal sites and haul
roads will not require daily applications of wood fiber blanket. The application rate for the Wood Fiber
Blanket on shoulder reconstruction is the rate specified for Shoulders. For shoulder reconstruction, the
ground preparation requirements of Subsection 700.3.05.A.1 are waived. Preparation consists of
scarifying the existing shoulders 4 to 6 in (100 to 150 mm) deep and leaving the area in a smooth
uniform condition free from stones, lumps, roots or other material.

4. If a suddenrain eventoccursthat wouldnot allowthe Contractorto applythe TypeII Wood Fiber
Blanket per Section 713, install Wood Fiber Blanket Type I per Section 713 if directed by the
Engineer. Wood Fiber Blanket Type I application is for emergency use only.

Install temporary grass or permanent grass according to seasonal limitations and Specifications.
When temporary grass is used, use the overseeding method (Subsection 700.3.05.E.4) when planting
permanent grass.

3. Remove and dispose of all material excavated for the trench widening operation at an approved
soil disposal site by the end of each working day. When shoulder reconstruction is required, this
material may be used to reconstruct the graded shoulder after all asphaltic concrete pavement has been
placed.

4. Provide immediate permanent and/or temporary erosion control measures for borrow pits, soil
disposal sites and haul roads to prevent any contamination of adjacent streams or other watercourses,
lakes, ponds or other areas of water impoundment.
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5. Place asphalt in the trench the same day as the excavation occurs. Place asphalt or concrete in
driveways and side roads being re-graded the same day as the excavation occurs. Stabilize any
disturbed or exposed soil that is not covered with asphalt with a Wood Fiber Blanket (and grass seed).
Payment will be made for the Wood Fiber Blanket and grass seed only if the shoulder has been
constructed to final dimensions and grade and no further grading will be required.

6. Do not allow the grading (height of cut or fill) to exceed the operating range of the grassing
equipment.

7. When grading operations or other soil disturbing activities are suspended, regardless of the reason,
promptly perform all necessary permanent stabilization and/or erosion control work.

8. Use temporary erosion control measures to:

To correct conditions that develop during construction but were unforeseen during the design
stage.

To use as needed before installing permanent erosion control features.

To temporarily control erosion that develops during normal construction practices but are not
associated with permanent control features on the Project.

9. When conditions warrant, such as unfavorable weather (rain event), the Engineer may require
more frequent intervals for this work.

161.3.06 Quality Acceptance

Before Final Acceptance of the Work, clean drainage structures within the project limits, both existing and
newly constructed, and ensure that they are functioning properly. Costs to accomplish this work are
incidental and shall be included in the overall bid for the Contract.

161.3.07 Contractor Warranty and Maintenance
Maintain the erosion control features installed to:

. Contain erosion within the limits of the right-of-way. Control storm water discharges from disturbed areas

Effectively install and maintain the erosion control features. Ensure these features contain the erosion and
sediment within the limits of the rights of way and control the discharges of storm-water from disturbed
areas to meet all local, state, and federal requirements on water quality.

If a construction Project has separate contractors, the Prime Contractor shall maintain the erosion control
features at grading sites as acceptable to the Engineer until the Contract is accepted. If any erosion control
devices are damaged by any contractor either by neglect, by construction methods, or any other reasons,
including acts of nature, they shall be repaired within 24 hours by the Prime Contractor at no cost to the
Department. .

161.4 Measurement
ContJ;olof soil erosion and sedimentation is not measured separately for payment.

161.4.01 Limits

General Provisions 101 through.l50.

161.5 Payment
When no pay item is shown in the Contract, the requirements of this Specification and the Erosion Control
Plan shall be in full effect. The cost of complying with these requirements will not be paid for separately,
but shall be included in the overall bid submitted with the.exception of inspections performed by qualified
personnelwhich will be includedin Section167. . .

When listed as a pay item in the Contract, payment will be made at the unit price bid for each particular
item.

No payment will be made for erosion control outside the Right-of-Way or construction easements except as
provided for by the Plans.
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161.5.01 Enforcement and Adjustments
A. Failure to Provide a WECS

If a designated WECS is not maintained or if the Contractor does not comply with this Specification,
cease activities except traffic control and erosion control work. Monies that are due or that may
become due also may be withheld according to the Specifications

B. Failure to Comply with Specifications

If the Contractor fails to comply with any ofthe requirements of this Specification, all activities shall cease
immediately except traffic control and erosion control related work.

Monies that are currently due or that may become due shall be withheld according to the specifications. In
addition, nonrefundable monies shall be deducted ITomthe contract as shown in the Schedule of
Deductions table below. These deductions are in addition to any actions taken in the above subsections.
Deductions assessed for uncorrected deficiencies shall continue until all corrections are completed to the
satisfaction of the Engineer. Receipt ofa Consent Order or Notice of Violation, etc from any Regulatory
Agency will also result in the assessment of Deductions from the table below.

*Continued non-compliance with the requirements of this specification may result in the doubling of the
above tabulated Daily Charge.

Upon written request ITomthe Contractor, the Engineer may allow, limited activities to concurrently
proceed once significant portions of the corrective work have been completed. This authorization may be
similarly rescinded if in the opinion of the Engineer corrective work is not being diligently pursued.

Schedule of Deductions for Each Calendar Day of Erosion Control Deficiencies
InitialOccurrence* .

Original Total Contract Amount
From More Than To and Including

'

Daily Charge
0 $100,000 $750
$100,000 $1,000,000 $1125
$1,000,000 !$5,000,000 $2000
$5,000,000 $15,000,000 $3000
$15,000,000 - $5000
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Date: August 26, 2002
First Use Date 2001 Specifications: November 1,2002

, Revised: January 16,2003
Revised:August 1,2003

Revised:February1,2004
RevisedOctober 15,2005

RevisedMarch21, 2007

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

SPECIAL PROVISION

Section 167-Water Quality Monitoring

Add the following:

167.1 General Description
This Specification establishes the Contractor's responsibility to meet the requirements of the National
Pollutant Discharge Elimination System (NPDES) Infrastructure Permit No. GAR 100002 as it pertains to
Part IV. Erosion, Sedimentation and Pollution Control Plan.
167.1.01 Definitions

Certified Personnel- certified personnel are defined as persons who have successfully completed the
Georgia Soil and Water Conservation Commission Course Level lA, possess a current certification card
from the Commission, and have attended the Department's WECS seminar.
167.1.02 Related References

A. Standard Specifications
Section 161-Control of Soil Erosion and Sedimentation

B. Referenced Documents

NPDES Infrastructure Permit No. GAR 100002, Part IV
GDOT WECS seminar.

Environmental Protection Divisions Rules and Regulations (Chapter 391-3-26)

Georgia Soil and Water Conservation Commission Certification Level IA course.
OCGA 12-7

167.1.03 Submittals

General Provisions 101 through 150

167.2 Materials

General Provisions 101 through 150.

167.2.01 Delivery, Storage, and Handling

General Provisions 101 through 150.

167.3 Construction Requirements
167.3.01Personnel
Use certified personnel to perform all monitoring, sampling, inspections, and rainfall data collection.

Use the Contractor designated WECS or select a prequalified consultant from the Qualified Consultant List
(QCL) to perform water quality monitoring.
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Ensure that monitoring consultants' employees who perform monitoring, sampling, inspections, and
rainfall data collection are GASWCC Certified.

167.3.02 Equipment

Provide equipment necessary to complete the Work or as directed.

167.3.03 Preparation

General Provisions 101 through 150.
167.3.04 Fabrication

General Provisions 101 through 150.
167.3.05 Construction

A. General

Perform inspections, rainfall data collection, testing of samples, and reporting the test results on the
project according to the requirements in Part IV of the NPDES Infrastructure permit and this
Specification.

Take samples manually or with the use of automatic samplers, according to the permit. Analyze all
according to the permit, regardless of the method used to collect the samples.

If samples are analyzed in the field using portable turbidemeters, the monitoring results shall state that
they are being used and a digital readout of NTlis is what is provided.
Submit bench sheets, work sheets, etc., when using portable turbidemeters. There an~no exceptions to
this requirement.

Perform required inspections and submit all reports required by this Specification within the time
frames specified. Failure to perform the inspections or submit the required reports within the time
specified will result in the cessation of all construction activities with the exception of traffic control
and erosion control. Continued failure to perform inspections or submit the required reports within the
times specified will result in non-refundable deductions as specified in Subsection 161.5.01.B.

B. Inspections

Have the Engineer inspect the installation and condition of each erosion control device required by the
erosion control plan within seven days after initial installation. Have this inspection performed for each
stage of construction when new devices are installed. Correct all deficiencies reported by the Engineer
within two business days.

Ensure inspections are conducted by certified personnel on the areas and atthe frequencies listed
below. Document all inspections on form DOT-EC-l. .

1. Daily:

a. Petroleum product storage, usage and handling areas
b. All locations where vehicles enter/exit the site

2. Weekly and after Rainfall Events:

Conduct inspections on these areas every seven calendar days and within twenty-four hours after
the end of a rainfall event that is 0.5 in (13 rom) or greater:

a. Disturbed areas not permanently stabilized

b. Material storage areas

c. Structural control measures, Best Management Practices (BMPs)

d. Water quality monitoring locations and equipment

3. Monthly:

Once per month, inspect all areas where final stabilization has been completed. Look for evidence
of sediments or pollutants entering the drainage system and or receiving waters. Inspect all erosion
control devices that remain in place to verify the maintenance status and that the devices are
functioning properly.

Continue these inspections until the Notice ofTerrnination is submitted.

C. Reports:
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1. Inspection Reports:

Summarize the results of inspections noted above in writing on form DOT-EC-1. Include the
following information:. Date(s) of inspection. Name of personnel making inspection. Status of devices

. Observations. Action taken. Signature of personnel making the inspection. Any incidents of non-compliance

The EC-I form shall be signed by the project WECS.

Submit all inspection reports to the Engineer within twenty-four hours of the inspection.

The Engineer will review the reports, inspect the project for compliance, and issue concurrence
with the submitted reports provided the inspection reports are satisfactory.

The Engineer will notify the certified personnel of any additional items that should be added to the
inspection report.

Correct any items listed in the inspection report requiring routine maintenance or correction within
twenty-four hours of notification.

Assume responsibility for all costs associated with additional sampling as specified in Part
IV.D.5.d.3.(c) and Part IV.D.5.d.3.(c), of the NPDES GAR 100002 permit if either of these
conditions arise:. BMPs shown in the Plans are not properly installed and maintained, or

. BMPs designed by the Contractor are not properly designed, installed and maintained.

Monitoring Reports

a. Report Requirements

Include in all reports, the following certification statement, signed by the WECS or consultant
providing monitoring on the project:

"I certify under penalty oflaw that this document and all attachments were prepared
under my direct supervision in accordance with a system designed to assure that qualified
personnel properly gather and evaluate the information submitted. Based on my inquiry
of the person or persons who manage the system, or those persons directly responsible for
gathering the information, the information is, to the best of my knowledge and belief,
true, accurate and complete. I am aware that there are significant penalties for submitting
false information, including the possibility of fine and imprisonment for knowing
violations."

2.

When a rainfall event requires a sample to be taken, submit a report of the monitoring results
to the Engineer within seven working days of the date the sample was obtained. Include the
followinginformation: .

I) Date of sampling

2) Rainfall amount on sample date (sample date only)

3) NTU of sample & analysis method

4) Location where sample was taken (station number, etc.)

5) Receiving water or outfall sample

6) Project number and county

7) Whether the sample was taken by automatic sampler or manually (grab sample)
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b. Test Results

Provide monitoring test results to the Engineer within 48 hours of the samples being analyzed.
This notification may be verbal or written. This notification does not replace the monitoring
summary.

3. Rainfall Data Reports

Record the measurement of rainfall once each twenty-four hour period. Measure rainfall data at
the active phase of construction on the site.

Project rain gauges and those used to trigger the automatic samplers are to be emptied after every
rainfall event. This will prevent a cumulative effect and prevent automatic samplers from taking
samples even though the rainfall event was not a qualifying event.

Submit a written weekly report, signed by theWECS, to the Engineer showing the rainfall data for
each day. The daily rainfall data supplied by the WECS to the Engineer will be the official rainfall
data for the project.

167.3.06 Quality Acceptance

General Provisions 101 through 150.

167.3.07 Contractor Warranty and Maintenance

General Provisions 101 through 150.

167.4 Measurement
This item will not be measured separately for payment. Water Quality Inspections in accordance with the
inspections and reports sub-sections shall take place up to the time the Notice of Termination is submitted
or Contract Time expires.

167.4.01 Limit$

General Provisions 101 through 150. Submit the report to the Engineer within 7 working days

167.5 Payment

This item will be paid for under CONSTRUCTION COMPLETE:

Includes meeting the requirements of the monitoring sections of the NPDES permit and this Specification,

obtaining samples, analyzing samples, any and all necessary incidentals, and providing results of turbidity

tests to the Engineer, within the time frame required by the NPDES Infrastructure permit, and this Specification.

This item is based on the rainfall events that require sampling as described in Part IV.D.S of the permit.
Also includes performing the requirements of the inspection section of the NPDES permit and this Specification,

any and all necessary incidentals, and providing results of inspections to the Engineer, within the time frame
required by the NPDES Infrastructure permit, and this Specification.

167.5.01 Adjustments

General Provisions 101 through 150.
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          September 13, 2007 
 
 

AMENDMENT TO ADVERTISED CONTRACT 
 
 CONTRACT I.D. NUMBER: B12937-07-000-0       
 
 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    
 
 PCN: 0008274010000 
 
 COUNTY: HENRY    
 
 AMENDMENT NUMBER: 4 
 
 LETTING DATE: SEPTEMBER 21, 2007 
 
 LETTING NUMBER: 001 
 
THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
***************************************************************************** 
 
1. Special Provision Section 999-Design-Build, Subsection 999.2.i.; Change 

the referenced section From “999.03.B.1.S” To “999.3.B.1.S”.    
 

2. Delete Proposal Pages 472 through 475 from the proposal, and Substitute 
the attached revised/added pages 472 through 475, in the proposal. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
DAVID E. HOGE                                    
STATE TRANSPORTATION OFFICE ENGINEER 
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          September 19, 2007 
 
 

AMENDMENT TO ADVERTISED CONTRACT 
 
 CONTRACT I.D. NUMBER: B12937-07-000-0       
 
 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    
 
 PCN: 0008274010000 
 
 COUNTY: HENRY    
 
 AMENDMENT NUMBER: 5 
 
 LETTING DATE: SEPTEMBER 21, 2007 
 
 LETTING NUMBER: 001 
 
THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
***************************************************************************** 
 
1. Special Provision Section 999-Design-Build, Subsection 999.3.A.4.; Revise  
     the second note to read as follows:                              

 
“Note:  Unless a different review time is specified elsewhere in the 
contract, a period of thirty (30) calendar days from receipt to release 
of the submittals by the Department shall be allowed for the Department’s 
reviews. The review time for all drawings, Bridge Foundation 
Investigations and structural plans is thirty (30) calendar days.  All 
Contractor schedules shall reflect said review times.  All submittals 
must be directly submitted to the Engineer.  The Engineer’s receipt of 
submittals will mark the beginning of the review period.  All submittals 
by the Contractor will be required to contain a statement certifying that 
no unapproved design exceptions have been incorporated in the submittal.  
Monthly progress meetings will be held on site.  Attendees will include 
the Contractor, design consultant, and the Department’s project engineer 
and design liaison.” 

 
 

 
 
 
 
 
 
 
DAVID E. HOGE                                    
STATE TRANSPORTATION OFFICE ENGINEER 
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001 

DEPARTMENT OF TRANSPORTATION STATE OF GEORGIA

CONTRACT
CONTRACT IDENTIFICATION NUMBER DATE CONTRACT EXECUTED 

B12937-07-000-0  
PROJECT NUMBER(S) COUNTY(IES) 

CSNHS-0008-00(274) 01 HENRY 
CONTRACTOR 

C. W. MATTHEWS CONTRACTING CO., INC. 
DESCRIPTION OF IMPROVEMENTS AND FACILITY 

DESIGN BUILD PROJECT COVERING 1.420 MILES OF CONSTRUCTION CONSISTING OF WIDENING FOR 
ADDITIONAL LANE, GRADING, DRAINAGE, BASE AND PLANT MIX RESURFACING ON I-75/SR 401 SB 
BEGINNING AT I-675/SR 413 AND EXTENDING TO EAGLES LANDING PKWY. (FOS) 
AMOUNT OF CONTRACT 

$11,541,886.06 
 
THIS AGREEMENT, made and entered into on the Date Contract Executed, specified above, by and between the Department of 
Transportation, an agency of the State of Georgia, hereinafter called the “Department”, party of the first part; and the Contractor named 
above, hereinafter called the “Contractor”, party of the second part; 

WITNESSETH THAT: 

WHEREAS, the Department desires to construct or improve the Facility described and identified above, and the Contractor desires to 
furnish and deliver material and to do and perform all the work and labor necessary to construct or improve this Facility; 

NOW, THEREFORE, THE PARTIES HERETO, in consideration of ONE DOLLAR ($1.00) in hand paid by the Department to the Contractor, receipt 
of which is hereby acknowledged, and in consideration of the premises and of the covenants of the other as hereinafter expressed and contained, do 
hereby agree each with the other as follows: 
 
1. The Contractor promises and agrees to furnish and deliver all the material and to do and perform all the work and labor required to be 
furnished and delivered, done and performed in and about the improvement or construction of the Facility described above in strict and 
entire conformity with the provisions of this contract, and the Advertisement, Notice to Contractors, and proposal, copies of which are 
hereto attached, and the plans and specifications prepared or approved for the project specified above by the Chief Engineer, or his 
authorized representative, the originals of which are on file in the Offices of the Department of Transportation, and which Advertisement, 
Notice to Contractors, Proposals and the plans and specifications are hereby made a part of this agreement as fully and to the same effect 
as if the same had been set forth at length in the body of this agreement. 

2. The Department agrees and promises to pay the Contractor for said work, when completed in accordance with the provisions of this 
contract, the prices set forth in the Proposal, amounting approximately to the Amount of Contract stated above, payments to be made as 
provided in said specifications Proposal. 

3. This work shall be done in accordance with the laws of the State of Georgia under the direct supervision and to the entire satisfaction 
of the Department of Transportation. All projects financed in whole or in part with Federal funds are subject at all times to the inspection 
and approval of the U.S. Secretary of Transportation, or his agents, and work thereon shall be done in accordance with Title 23, U. S. 
Code and the rules and regulations of the U. S. Department of Transportation and the Federal Highway Administration. 

4. The decision of the Chief Engineer or his authorized representative upon any questions connected with the execution and fulfillment 
of this agreement or any failure or delay in the prosecution of the work by the Contractor will be final and conclusive. 
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ALL REFERENCES in this document, which include all papers, writings, documents, drawings, or photographs used, or to be used, in 
connection with this document, to “State Highway Department of Georgia”, “State Highway Department”, “Georgia State Highway 
Department”, “Highway Department”, or "Department” when the context thereof means the State Highway Department of Georgia, mean, 
and shall be deemed to mean, the Department of Transportation. 

THIS AGREEMENT is being executed on the Date Contract Executed, specified above, in Fulton County, Georgia. 

IN WITNESS WHEREOF THE PARTIES HAVE SET THEIR HANDS AND AFFIXED THEIR SEALS: 

PARTY OF THE FIRST PART 

DEPARTMENT OF TRANSPORTATION, STATE OF GEORGIA 
WITNESS  RECOMMENDED BY CHIEF ENGINEER, GEORGIA DOT 
   
WITNESS  BY COMMISSIONER

   
PARTY OF THE SECOND PART

  CORPORATE CONTRACTOR (1)
I attest that the seal imprinted hereon is the corporate seal of the Contractor 
named above and that the signature which appears hereon is genuine and is 
that of the President (Vice President) of the corporation who is duly authorized 
to execute the foregoing document on behalf of the corporation; and that the 
execution of the foregoing document on behalf of the corporation of the 
foregoing document on behalf of the corporation has been duly authorized.

 C. W. MATTHEWS CONTRACTING CO., INC..

  (SEAL)
  BY PRESIDENT OR VICE PRESIDENT 
THIS  DAY OF  ,    
   
BY SECRETARY OR ASSISTANT SECRETARY (1)   
   

(SEAL) (SEAL)

  CORPORATE CONTRACTOR (2)

I attest that the seal imprinted hereon is the corporate seal of the Contractor 
named above and that the signature which appears hereon is genuine and is 
that of the President (Vice President) of the corporation who is duly authorized 
to execute the foregoing document on behalf of the corporation; and that the 
execution of the foregoing document on behalf of the corporation of the 
foregoing document on behalf of the corporation has been duly authorized.

  

  (SEAL)

  BY PRESIDENT OR VICE PRESIDENT (2) 
THIS  DAY OF  ,   
 
BY SECRETARY OR ASSISTANT SECRETARY ( 2 )   
   

{SEAL) (SEAL)
WITNESS (1)  INDIVIDUAL OR PARTNERSHIP CONTRACTOR (1) 
   
  {SEAL}
WITNESS (1)  BY OWNER OR PARTNER (1)

   
  (SEAL)
WITNESS (2)  INDIVIDUAL OR PARTNERSHIP CONTRACTOR (2) 
   
  (SEAL)
WITNESS (2)  BY OWNER OR PARTNER (2)

   
  (SEAL)
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6/1/98 
001 

DEPARTMENT OF TRANSPORTATION 

PERFORMANCE AND PAYMENT BONDS 
 

(GEORGIA RESIDENT CONTRACTOR) 
 

KNOW ALL MEN BY THESE PRESENTS, That we, 

C. W. MATTHEWS CONTRACTING CO., INC. 
MARIETTA, GA 

as Principal, and the Corporation or Corporations hereinafter designated as Surety A or Surety A to Surety ________ 
inclusive, as Surety or Sureties, are held and firmly bound, both “jointly and severally” as well as “severally” only, 
unto the Department of Transportation in the penal sum of 120% of the Original Contract Amount of: 
 

Eleven Million Five Hundred Forty One Thousand Eight Hundred Eighty Six Dollars And Six Cents ($11,541,886.06) 

for the use of the obligee herein named and of all persons doing work or furnishing skill, tools, machinery, or 
materials under or for the purpose of this contract hereinafter described; Provided, that it is mutually understood and 
agreed between the Principal and Surety and/or Sureties and the Obligee herein named that this bond is to be 
construed as being in compliance with and subject to the provisions of Sections 13-10-1 and 36-82-101 of the Official 
Code of Georgia Annotated, as well as the other applicable provisions, and that in compliance with the aforesaid 
sections this instrument is intended and is to be construed as two separate bonds, namely, as a “performance bond” in 
the full penal sum heretofore set forth, and as a “payment bond”, in an amount equal to 110 percent of the full penal 
sum heretofore named and that both bonds shall be construed to be in full force and effect at the same time, as the 
case may be, and that the obligations shall be several, in the full amount of said penal sum, as to each type of bond; 
and for the payment of which sums well and truly to be made we bind ourselves, our heirs, executors, administrators, 
and successors, jointly and severally, firmly by these presents; Provided, that the Sureties bind themselves in such 
sums “jointly and severally”, as well as “severally” only for the purpose of allowing a joint action or actions against 
any or all of us, and for all other purposes each Surety binds itself, jointly and severally with the Principal, and with 
each other, for 210 percent of the penal sum of this bond, and provided further that, while each Surety binds itself, 
jointly and severally with the Principal, for 210 percent of the penal sum herein provided for, the total liability of all 
Sureties shall not exceed the total penal sum heretofore provided for as to each of the respective obligations herein 
provided for. 

 
Signed and sealed this the  __________  day of  __________________________  ,  __________ . 
 

Surety Name and State of Incorporation Name and Address of Georgia Resident Agent 

A   

B   

C   

D   

Note: The Surety Company for Performance and Payment Bonds shall be a company acceptable as Surety on Federal 
Bonds and listed in the current Federal Register and licensed in the State of Georgia. 
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THE CONDITIONS OF THE FOREGOING OBLIGATIONS is such that whereas the above named Principal has 
entered into a contract with said Department of Transportation bearing even date herewith for the Construction of: 
 

DESIGN BUILD PROJECT COVERING 1.420 MILES OF CONSTRUCTION CONSISTING OF WIDENING 
FOR ADDITIONAL LANE, GRADING, DRAINAGE, BASE AND PLANT MIX RESURFACING ON I-75/SR 
401 SB BEGINNING AT I-675/SR 413 AND EXTENDING TO EAGLES LANDING PKWY. (FOS), 
OTHERWISE KNOWN AS FEDERAL AID PROJECT No. CSNHS-0008-00(274) 01 IN HENRY County. 

The surety hereby binds itself to provide performance bond and payment bond for work added by 
Supplemental Agreement(s) and/or Extension Agreement(s), whereby the original Contract amount or 
the total Project length may be increased by as much as twenty (20) percent without the written 
assent of the Surety. 

Now, THEREFORE, the condition of these obligations is such that if the above named bound Principal shall in all 
respects comply with the terms and conditions of said contract, including all modifications or extensions thereof, and 
his obligations thereunder, including the notice to contractors, the plans, general conditions, specifications, special 
provisions and proposals, therein referred to and made a part thereof, and shall complete the said contract in 
accordance with its terms and shall save obligee free from all cost and charge that may accrue on account of the doing 
of the work specified, then this bond, construed as a “performance bond” shall be void, otherwise of full force and 
effect. 

Provided further, that upon the failure of the said Principal to promptly and efficiently prosecute 
said work, in any respect, in accordance with the contract, the above bound Surety or Sureties shall 
take charge of said work and complete the contracts at its own expense, pursuant to its terms, 
receiving, however, any balance of funds in the hands of said Department of Transportation under 
said contract. 

And, further, the condition of these obligations is such that if the above bound Principal shall make prompt 
payment to all subcontractors and all other persons supplying labor, materials, machinery and equipment furnished for 
the performance of the work provided for in said contract, as well as all duly authorized modifications thereof which 
may hereafter be made, including any extension of time to complete the same, then this bond, as a “payment bond”, 
shall be void, otherwise of full force and effect. 

 
It is agreed that, in the event that this bond is executed by more than one surety company, the term “Surety” as 

used in this bond shall be construed to mean any one or all of such surety companies executing this bond. It is further 
agreed that such surety companies herein named and executing this bond as surety for the Principal, by mutual 
agreement between themselves, and with the Principal, and with the obligee herein named, do hereby designate and 
authorize: 

as the  “controlling surety”. 
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It is further agreed that the term, “controlling surety”, shall be defined as that one of such sureties 

herein designated and authorized by all of such sureties, upon whom any notice or other demand may 
be made by the obligee herein named, or other person having a claim against the Principal under the 
provisions of this bond, or with whom such obligee, or other such person, may negotiate or deal as to 
any matter pertaining to the obligations of this bond, and against whom any right of action growing 
out of this bond may be enforced, as provided for by Sections 36-82-102 through 36-82-105 of the 
Official Code of Georgia Annotated as fully and effectively as though the same were had or done with 
each of such named sureties individually, and with the right upon the part of such “controlling surety” 
to vouch such co-sureties into court to defend any action against it or them arising out of the 
obligations of this bond, as provided by Section 9-10-13 of the Official Code of Georgia Annotated, or to 
call upon such co-sureties, in accordance with the terms of any notice, demand, suit, suit at law, or 
other action, commenced or brought against it by the obligee named herein, or any other person 
having a claim against the Principal under the conditions and provisions of this bond, or in accordance 
with any private contract between the sureties executing this bond on behalf of said Principal, it being 
the purpose and intent of this contract that the obligee named in this bond, or such other person 
having a claim under the provisions of this bond, may enforce any right that it or they may have 
growing out of this bond by notice, demand, negotiation, suit, or other appropriate action against the 
controlling surety only, and such action shall be deemed to be binding upon all the sureties named 
herein; Provided however, the foregoing notwithstanding, the obligee, or such other person having a 
claim under this bond, at its or their option, may take such action against any or all of said surety 
companies. 

It is agreed by the parties hereto that in the event the Department of Transportation in making the contract with 
the Principal herein shall be acting as Agent for the United States Government, or for the County of 
 
HENRY 

 
or for both, as well as for itself, then the said Department of Transportation shall have the right in the event of a 
breach of the contract resulting in loss to the said County or to the United States Government; or to itself, to maintain 
a suit hereon for the use of itself, or the United States Government, or said County as well as for itself; or said County 
and said United States Government shall have the right in their own names to maintain a suit herein in the same 
manner and to the same extent as the Department of Transportation has by virtue of Sections 36-82-104 and 
36-82-105 of the Official Code of Georgia Annotated. 
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IN WITNESS WHEREOF, the said “Principal” and the said “Surety” have duly executed this bond under seal this 

the ___________________ day of ______________________________ , ____________ . 

Signed, Sealed, and Delivered in the presence of us. 

Witness for Contractor (1)    

(1) 
   

C. W. MATTHEWS CONTRACTING CO., INC. (Seal)

 
   

 
Witness for Contractor (2)    

(1) 
    

(Seal)

(2) 
   

 (Seal)
 
Witness for Surety Co. A    
 

(1) 
    

(Seal)

(2) 
    

(Seal)
   Attorney-In-Fact & Georgia Resident Agent 

Witness for Surety Co. B    

(1) 
    

(Seal)

(2) 
    

(Seal)
    Attorney-In-Fact & Georgia Resident Agent 

Witness for Surety Co. C    

(1) 
    

(Seal)

(2) 
    

(Seal)
   Attorney-In-Fact & Georgia Resident Agent 

Witness for Surety Co. D    

(1) 
    

(Seal)

(2) 
    

(Seal)
    Attorney-In-Fact & Georgia Resident Agent 

If this Bond is made by an Out of State Agent, It  
must be Countersigned by a Georgia Agent. 

  COUNTERSIGNED 

  
By:

 
(Seal)

   Attorney-In-Fact & Georgia Resident Agent 

INSTRUCTIONS: 
 
This Bond is so drawn that it may be executed by a single surety or a multiple surety. In the event of multiple 

sureties they should be listed in the space provided for Surety “A”, “B”, “C” and “D”. In the event of a single surety, 
set out this surety as Surety “A” together with the name and address of the Resident Agent. 614



6/1/98 
001 

DEPARTMENT OF TRANSPORTATION 
PERFORMANCE, PAYMENT, AND NONRESIDENT 

CONTRACTOR’S TAX BONDS 
 

(NONRESIDENT CONTRACTOR) 
 

KNOW ALL MEN BY THESE PRESENTS, That we, 

C. W. MATTHEWS CONTRACTING CO., INC. 
MARIETTA, GA 

as Principal, and the Corporation or Corporations hereinafter designated as Surety A or Surety A to Surety ________ 
inclusive, as Surety or Sureties, are held and firmly bound, both “jointly and severally” as well as “severally” only, 
unto the Department of Transportation in the penal sum of 120% of the Original Contract Amount of: 
 
Eleven Million Five Hundred Forty One Thousand Eight Hundred Eighty Six Dollars And Six Cents 
($11,541,886.06) 

for the use of the obligee herein named and of all persons doing work or furnishing skill, tools, machinery, or 
materials under or for the purpose of this contract hereinafter described, and for the use of the State and all political 
subdivisions thereof for all taxes (including contributions due under the employment security law), together with 
penalties and interest collectible as taxes, which may accrue during the period of this bond on account of the 
execution and performance of this contract hereinafter described; Provided, that it is mutually understood and agreed 
between the Principal and Surety and/or Sureties and the Obligee herein named that this bond is to be construed as 
being in compliance with and subject to the provisions of Sections 13-10-1, 36-82-101, and 48-13-30 through 
48-13-38 of the Official Code of Georgia Annotated, as well as the other applicable provisions, and that in compliance 
with the aforesaid sections this instrument is intended and is to be construed as three separate bonds, namely, as a 
“performance bond” in the full penal sum heretofore set forth, and as a “payment bond”, in the full penal sum 
heretofore named, and as a “tax bond” in the amount of ten percent of the full penal sum heretofore named and that all 
bonds shall be construed to be in full force and effect at the same time, as the case may be, and that the obligations 
shall be several as to each type of bond; and for the payment of which sums well and truly to be made we bind 
ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents; 
Provided, that the Sureties bind themselves in such sums “jointly and severally”, as well as “severally” only for the 
purpose of allowing a joint action or actions against any or all of us, and for all other purposes each Surety binds 
itself, jointly and severally with the Principal, and with each other, for 210 percent of the penal sum of this bond, and 
provided further that, while each Surety binds itself, jointly and severally with the Principal, for 210 percent of penal 
sum herein provided for, the total liability of all Sureties shall not exceed the total penal sum heretofore provided for 
as to each of the respective obligations herein provided for. 

 
Signed and sealed this the  __________  day of  __________________________  ,  __________  
 

Surety Name and State of Incorporation Name and Address of Georgia Resident Agent 

A   

B   

C   

D   

Note: The Surety Company for Performance and Payment Bonds shall be a company acceptable as Surety on Federal 
Bonds and listed in the current Federal Register and licensed in the State of Georgia. 
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THE CONDITIONS OF THE FOREGOING OBLIGATIONS is such that whereas the above named Principal has 
entered into a contract with said Department of Transportation bearing even date herewith for the Construction of: 
 

DESIGN BUILD PROJECT COVERING 1.420 MILES OF CONSTRUCTION CONSISTING OF WIDENING 
FOR ADDITIONAL LANE, GRADING, DRAINAGE, BASE AND PLANT MIX RESURFACING ON I-75/SR 
401 SB BEGINNING AT I-675/SR 413 AND EXTENDING TO EAGLES LANDING PKWY. (FOS), 
OTHERWISE KNOWN AS FEDERAL AID PROJECT NO. CSNHS-0008-00(274) 01 IN HENRY County . 

The surety hereby binds itself to provide performance bond and payment bond for work added by 
Supplemental Agreement(s) and/or Extension Agreement(s), whereby the original Contract amount or 
the total Project length may be increased by as much as twenty (20) percent without the written 
assent of the Surety. 

Now, THEREFORE, the condition of these obligations is such that if the above named bound Principal shall in all 
respects comply with the terms and conditions of said contract, including all modifications or extensions thereof, and 
his obligations thereunder, including the notice to contractors, the plans, general conditions, specifications, special 
provisions and proposals, therein referred to and made a part thereof, and shall complete the said contract in 
accordance with its terms and shall save obligee free from all cost and charge that may accrue on account of the doing 
of the work specified, then this bond, construed as a “performance bond” shall be void, otherwise of full force and 
effect. 

Provided further, that upon the failure of the said Principal to promptly and efficiently prosecute said work, in any 
respect, in accordance with the contract, the above bound Surety or Sureties shall take charge of said work and 
complete the contracts at its own expense, pursuant to its terms, receiving, however, any balance of funds in the hands 
of said Department of Transportation under said contract. 

And, further, the condition of these obligations is such that if the above bound Principal shall make prompt 
payment to all subcontractors and all other persons supplying labor, materials, machinery and equipment furnished for 
the performance of the work provided for in said contract, as well as all duly authorized modifications thereof which 
may hereafter be made, including any extension of time to complete the same, then this bond, as a “payment bond”, 
shall be void, otherwise of full force and effect. 

And, further, the condition of these obligations is such that if the above bound Principal shall promptly pay to the 
State of Georgia and the political subdivisions thereof all taxes, including contributions due under the employment 
security law, together with penalties and interest collectible as taxes, which may accrue during the period of this bond 
on account of the execution by the Principal of the contract described herein, then this bond, as a “tax bond”, shall be 
void; otherwise it shall remain in full force and effect. 

It is agreed that, in the event that this bond is executed by more than one surety company, the term “Surety” as 
used in this bond shall be construed to mean any one or all of such surety companies executing this bond. It is further 
agreed that such surety companies herein named and executing this bond as surety for the Principal, by mutual 
agreement between themselves, and with the Principal, and with the obligee herein named, do hereby designate and 
authorize: 

as the  “controlling surety”. 
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It is further agreed that the term, “controlling surety”, shall be defined as that one of such sureties 

herein designated and authorized by all of such sureties, upon whom any notice or other demand may 
be made by the obligee herein named, or other person having a claim against the Principal under the 
provisions of this bond, or with whom such obligee, or other such person, may negotiate or deal as to 
any matter pertaining to the obligations of this bond, and against whom any right of action growing 
out of this bond may be enforced, as provided for by Sections 36-82-102 through 36-82-105 of the 
Official Code of Georgia Annotated as fully and effectively as though the same were had or done with 
each of such named sureties individually, and with the right upon the part of such “controlling surety” 
to vouch such co-sureties into court to defend any action against it or them arising out of the 
obligations of this bond, as provided by Section 9-10-13 of the Official Code of Georgia Annotated, or to 
call upon such co-sureties, in accordance with the terms of any notice, demand, suit, suit at law, or 
other action, commenced or brought against it by the obligee named herein, or any other person 
having a claim against the Principal under the conditions and provisions of this bond, or in accordance 
with any private contract between the sureties executing this bond on behalf of said Principal, it being 
the purpose and intent of this contract that the obligee named in this bond, or such other person 
having a claim under the provisions of this bond, may enforce any right that it or they may have 
growing out of this bond by notice, demand, negotiation, suit, or other appropriate action against the 
controlling surety only, and such action shall be deemed to be binding upon all the sureties named 
herein; Provided however, the foregoing notwithstanding, the obligee, or such other person having a 
claim under this bond, at its or their option, may take such action against any or all of said surety 
companies. 

It is agreed by the parties hereto that in the event the Department of Transportation in making the contract with 
the Principal herein shall be acting as Agent for the United States Government, or for the County of: 

 
HENRY 
 
or for both, as well as for itself, then the said Department of Transportation shall have the right in the event of a 
breach of the contract resulting in loss to the said County or to the United States Government; or to itself, to maintain 
a suit hereon for the use of itself, or the United States Government, or said County as well as for itself; or said County 
and said United States Government shall have the right in their own names to maintain a suit herein in the same 
manner and to the same extent as the Department of Transportation has by virtue of Sections 36-82-104 and 
36-82-105 of the Official Code of Georgia Annotated. 
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IN WITNESS WHEREOF, the said “Principal” and the said “Surety” have duly executed this bond under seal this 

the ___________________ day of ______________________________ , ____________ . 
Signed, Sealed, and Delivered in the presence of us. 

Witness for Contractor (1)    

(1) 
   

C. W. MATTHEWS CONTRACTING CO., INC. (Seal)

 
   

 
Witness for Contractor (2)    

(1) 
    

(Seal)

(2) 
   

 (Seal)
 
Witness for Surety Co. A    
 

(1) 
    

(Seal)

(2) 
    

(Seal)
   Attorney-In-Fact & Georgia Resident Agent 

Witness for Surety Co. B    

(1) 
    

(Seal)

(2) 
    

(Seal)
    Attorney-In-Fact & Georgia Resident Agent 

Witness for Surety Co. C    

(1) 
    

(Seal)

(2) 
    

(Seal)
   Attorney-In-Fact & Georgia Resident Agent 

Witness for Surety Co. D    

(1) 
    

(Seal)

(2) 
    

(Seal)
    Attorney-In-Fact & Georgia Resident Agent 

If this Bond is made by an Out of State Agent, It  
must be Countersigned by a Georgia Agent. 

  COUNTERSIGNED 

  By:  (Seal)
   Attorney-In-Fact & Georgia Resident Agent 

INSTRUCTIONS: 
 
This Bond is so drawn that it may be executed by a single surety or a multiple surety. In the event of multiple 

sureties they should be listed in the space provided for Surety “A”, “B”, “C” and “D”. In the event of a single surety, 
set out this surety as Surety “A” together with the name and address of the Resident Agent. 
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PRIME CONTRACTOR’S WORK AUTHORIZATION CERTIFICATION 
 

Pursuant to O.C.G.A. § 13-10-91, all qualifying contractors and sub-contractors 
performing work within the State of Georgia on a contract with a public employer must 
register and participate in a federal work authorization program.  Prime contractors may 
participate in any of the electronic verification of work authorization programs operated 
by the United States Department of Homeland Security or any equivalent federal work 
authorization program operated by the United States Department of Homeland Security 
to verify information of newly hired employees, pursuant to the Immigration Reform and 
Control Act of 1986 (“IRCA”).   

 
The date by which a prime contractor must register and participate in a qualifying 

federal work authorization program depends on the number of employees in the prime 
contractor’s company.  If the prime contractor’s company has 500 or more employees,    
it is required to register and participate in a qualifying federal work authorization 
program by July 1, 2007.  If the prime contractor’s company has 100 or more employees, 
it is required to register for and participate in a qualifying federal work authorization 
program by July 1, 2008.  If the prime contractor’s company has 99 employees or fewer, 
it is required to register for and participate in a qualifying federal work authorization 
program by July 1, 2009. 

 
 Certify compliance with O.C.G.A. § 13-10-91 by checking the appropriate line 
below: 
 

_____ The undersigned has registered for and is participating in a 
qualifying federal work authorization program;  

   
or,    
  

_____ The undersigned is not required to register for or participate in a 
qualifying federal work authorization program at this time. But,         
if the undersigned becomes a qualifying prime contractor in the 
future, the undersigned agrees to register for and participate in a 
qualifying federal work authorization program.   

 
 The undersigned further agrees that, should it employ or contract with any 
subcontractor(s) in connection with the physical performance of services within this state 
pursuant to this contract with a public employer, the undersigned will secure from such 
subcontractor(s) a verification of compliance with O.C.G.A. § 13-10-91 using the form 
“Subcontractor’s Work Authorization Certification” or a substantially similar form.       
The undersigned will maintain records of compliance and provide a copy of each        
sub-contractor’s verification to the public employer at the time the sub-contractor           
is retained to perform such service. 
     

 
[SIGNATURE ON NEXT PAGE] 
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 2 

 
_____________________________         _______________________________  

 BY:  Authorized Officer or Agent         Date   
 

_____________________________          _______________________________ 
 Title of Authorized Officer or Agent          Basic Pilot User Identification Number 
               (if applicable)  

_____________________________   
 Printed Name of Authorized Officer 
 or Agent 
 
 With express authority on behalf of: 
 
 _____________________________ 

Printed Name of Prime Contractor    
        

   
            

SUBSCRIBED AND SWORN 
BEFORE ME ON THIS THE  
______ DAY OF ________, 20__. 
 
____________________________ 
Notary Public 
 

 My Commission Expires: ________ 
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DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 
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NOTICE 

 
As per the mutual agreement reached between the Federal Highway 

Administration, The Georgia Department of Revenue and the Georgia 

Department of Transportation, we have now incorporated the 

Nonresident Contractor’s Tax Bond ( 10 Percent) into our Contract 

Bond for Nonresident Contractors. 

 

Also the Contract Bond for Resident Contractors has been revised to

Include the same aggregate penal sum as for Nonresidential Contractors. 

 

 

The Contractor is responsible for signing the appropriate Contract 

Bonds, either Georgia Residential Contractor or Nonresidential 

Contractor. The other bond is to be left blank in the document. 
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          August 8, 2007 

AMENDMENT TO ADVERTISED CONTRACT 

 CONTRACT I.D. NUMBER: B12937-07-000-0       

 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    

 PCN: 0008274010000 

 COUNTY: HENRY    

 AMENDMENT NUMBER: 1 

 LETTING DATE: SEPTEMBER 21, 2007 

 LETTING NUMBER: 001 

THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
*****************************************************************************
1. Add the following attached “Memoranda of Understanding” to the proposal: 

A.Between the Georgia Department of Transportation and Henry County Water 
and Sewage Authority, 4 pages. 

B.Between the Georgia Department of Transportation and Clayton County Water 
Authority, 4 pages. 

C.Between the Georgia Department of Transportation and Charter 
Communications, 4 pages. 

D.Between the Georgia Department of Transportation and BellSouth 
Telecommunications, Inc, 4 pages. 

E.Between the Georgia Department of Transportation and Atlanta Gas Light 
Company, 4 pages. 

F.Between the Georgia Department of Transportation and Georgia Power 
Distribution, 4 pages. 

2. Delete Proposal Pages 77 through 82 from the proposal. 
3. Add the attached Special Provision Section 102-Bidding Requirements and 

  Conditions, 5 pages, with a revised date of August 1, 2007, in the 
  proposal. 

4. Add the attached revised/added pages 475A and 475B to the proposal. 
DAVID E. HOGE
STATE TRANSPORTATION OFFICE ENGINEER 
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          August 10, 2007 

AMENDMENT TO ADVERTISED CONTRACT 

 CONTRACT I.D. NUMBER: B12937-07-000-0       

 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    

 PCN: 0008274010000 

 COUNTY: HENRY    

 AMENDMENT NUMBER: 2 

 LETTING DATE: SEPTEMBER 21, 2007 

 LETTING NUMBER: 001 

THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
*****************************************************************************
1. Proposal Page 145, Special Provision Section 150-Traffic Control, 

Subsection 150.10; Delete the following sentence from the Proposal: “The 
Contractor shall include 2500 hours in the estimate and a rate of $50/hour 
shall be used.”

2. Delete Proposal Pages 365 through 369, 476, and 491 through 523 from the 
proposal.

3. Add the following attached Special Provisions to the Proposal:
A. Section 108-Prosecution and Progress, 1 page, with a revised date 

of August 8, 2007. 
B. Special Provision Section 150-Traffic Control, 2 pages, with a 

revised date of August 8, 2007. 
C. Special Provision Section 999-Design Build, 29 pages, with a 

revised date of August 9, 2007. 

DAVID E. HOGE
STATE TRANSPORTATION OFFICE ENGINEER 
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September 10, 2004 
Revised August 8, 2007 

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA 

SPECIAL PROVISION 
SECTION 108—PROSECUTION AND PROGRESS 

Project Number:  NHS-0008-00(274) 
P.I. Number:  0008274 

Henry County 

Add the following to Subsection 108.08: 

In order to minimize the disruption of normal traffic flow, separate completion times are 
specified for those portions of the work that require closing of lanes as specified in 
Subsection 150.11. 

Failure to reopen the lanes as specified in Subsection 150.11 will result in the assessment 
of liquidated damages at the rate of $5,000.00 per hour. 

These rates are cumulative and in addition to the Liquidated Damages which may be 
assessed in accordance with Subsection 108.08 for failure to complete the overall project 
on time. 

As specified in the Special Provision 999, the ITS system shall not be taken out of service 
for more than 30 calendar days during construction.  Failure to reconnect service after 
this time period will result in the assessment of liquated damages at the rate of $1,000.00 
per day or portion thereof. 
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Date: March 2, 2007 

Revised August 8, 2007 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

SPECIAL PROVISION 

Project Number:  NHS-0008-00(274) 
P.I. Number:  0008274 

Henry County 

SECTION 150 - TRAFFIC CONTROL 
Retain Section 150 and add the following: 

150.11 Special Conditions: 

For I-75 and I-675 Mainline

A. Perform no work or move equipment or materials on the traveled way that interferes with traffic 
flow between the hours of 6:00 AM to 9:00 AM and 4:00 PM to 6:00 PM Monday thru Friday.  
Single lane closures are allowed as follows: I-75 southbound and I-675 southbound, 9:00 pm to 
5:30 am.  Double lane closures are allowed as follows: I-75 southbound, 11:00 pm to 5:00 am.  In 
the four lane section the contractor shall maintain two lanes at all times. The contractor shall 
maintain one lane at all times on the ramp from I-675 to I-75 southbound.Failure to adhere to these 
requirements will result in deductions as specified in Special Provision Section 108.08. 

B. Work Zone Law Enforcement consist of utilizing a uniformed police officer equipped with patrol 
vehicle and blue flashing lights to enforce traffic laws in construction work zones and the 
administration of the service.  Payment for Work Zone Law Enforcement will be made only for the 
utilization in work zones during lane closures, traffic pacing, or other activities that occur within 
travel lanes.  The Contractor shall be responsible for coordinating and scheduling the utilization of 
the Work Zone Law Enforcement. 

Work Zone Law Enforcement will be measured for payment by the hour up to the 
maximum number of hours included in the contract.   The Department will not pay for 
any Work Zone Law Enforcement beyond the number of hours set up in the contract.  
The cost for utilization above the number of hours set up in the contract shall be included 
in the Lump Sum price bid for Traffic Control. 

The Contractor shall provide a daily work record containing the actual number of hours 
charged by the police officer.  The daily work record shall be compiled on a form 
provided by the Department, signed by the police officer, signed by the Contractor’s 
Worksite Traffic Control Supervisor attesting that the police was utilized during the time 
recorded, and then submitted to the Engineer. 
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Payment shall be full compensation for reimbursing the law enforcement agency, and for 
all other cost incurred by the Contractor in coordinating, scheduling, and administering 
the item Work Zone Law Enforcement. 

Payment shall be made under: 
ITEM NO. 150-9011 Traffic Control Work Zone Law Enforcement (Contractor Bids) 
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Revised August 9, 2007  

DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

SPECIAL PROVISION 

Project:  CSNHS-0008-00(274) Henry County 
P.I. No. 0008274 

SECTION 999 – DESIGN-BUILD 

999.1 DESCRIPTION 

A. General 

1.   Project Location:  The location of the construction work included in this Project is shown in 
the Concept Report.  This Project is located in Henry County. 

2. Design-Build Concept:  The Contractor and a design consultant (or design consultant 
team) will work together to design and build the Project.  The design consultant will either be 
acting as a subcontractor to the Contractor or as a joint-venture member with whom this 
agreement has been executed.  In this document, the words “design consultant” or “design 
consultant team” shall refer to the consultant firm or consultant team acting as a 
subcontractor or joint-venture team member to the Contractor.  The Department will have 
oversight responsibilities only, which include performing official reviews and granting 
approvals of design work.

The Contractor shall not begin any ground-breaking activities until the following 
have been approved by the Engineer:

 Basis of the design
 Erosion and Sediment Control Plan
 Traffic Control Plan
 Utility Agreements, Utility Encroachment Permits, Utility Relocation Plans 

(Non anticipated), and Contractor Certification of “No-Conflict”

3. Project Scope:  This Project involves the addition of an auxiliary lane along the southbound 
lanes of I-75 in Henry County.  The project contains the following features: 
 Begin Project occurs at the end of the taper to the I-75 SB Exit Ramp for Eagles Landing 

Parkway 
 End Project occurs at the beginning of the taper to the I-675 SB Entrance Ramp to I-75 

SB 
 Project length is approximately 1.48 miles   
 All construction work will occur within the Existing Right of Way 
 The proposed Auxiliary Lane is to be located adjacent to the existing outside travel lane 

for the first 0.89 miles of the project 
 The entire I-75 SB is to be deflected toward the median, requiring an alignment change, 

for the remaining 0.59 miles of the project, due to insufficient horizontal clearance on the 
outside at the Walt Stephens Road over I-75 bridge 

 A single lane widening is proposed for the I-75 over CR 165 Flippen Road bridge  
 Guardrail is proposed on the outside, for the first 1.05 miles of the project 
 Noise barriers are proposed in two locations 
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 Type S-2/S-3 median barrier is proposed for a length of approximately 2800’ 
 All proposed pavement is to be full-depth asphalt 
 A minimum of three lanes of traffic in each direction shall be maintained.  Temporary lane 

closures shall be in accordance with section 150. 
 
The work covered under this Specification includes the furnishing of all materials, labor, 
tools, equipment, and other incidental items for the designing, detailing, and construction of 
the Project contained in the Project Scope and Concept Report.  The Contractor will make 
all the improvements for this Project within the limits of the provided construction plans.  
Advanced signing relative to proposed work, to be placed outside the limits shown on the 
Project Concept Report, shall be included in the work and paid for under CONSTRUCTION 
COMPLETE.  All proposal materials will become the property of the Department. 
 
The Contractor will restore or replace existing facilities in kind or upgrade.  Possible affected 
resources includes, but not limited to the following:  GDOT ITS system, signing and 
marking, and utilities.   
 
GDOT ITS System in Conflict with project: 
 Video detection cameras 
 CCTV surveillance cameras 
 ITS communication fiber and conduit 
 Variable Message signs 
 Utilities for powering ITS System 
Note:  The GDOT ITS System is a vital part of traffic management in metro Atlanta and 
shall not be taken out of service for more than 30 calendar days during construction.  
See special provision section 108. 

Utilities 
The Contractor shall have the responsibility of coordinating the project construction with 

all utilities that may be affected.  Coordinating responsibilities shall include but not be 
limited to the following: 

 
a. The Contractor shall be responsible for the cost of utility coordination. Coordination 

shall include, but shall not be limited to, contacting each Utility Owner to advise of the 
proposed project; supplemental verification of the locations of existing utility facilities 
(including the employment of additional Overhead/Underground Subsurface Utility 
Engineering investigations (SUE) as described in section 999.3.B.1.S of this 
specification); and determining requirements for the relocation or adjustment of 
facilities. 

 
b. The Department and/or the Utility Owner shall be responsible for the cost of utility 

relocation (this may change according to the details contained in the MOUs), where 
they hold a property interest, and in accordance with the Department's "Utility 
Accommodation Policy and Standards Manual".  Details are provided in the attached 
Memorandum of Understanding (MOU) executed between the Department and each 
Utility Owner. 

 
c. The Contractor shall design the project to avoid conflicts with utilities when feasible, 

and minimize impacts where conflicts cannot be avoided (See Section 999.3.B.1.S).  
The Contractor shall submit to the Department a Utility Conflict Matrix in the 
Department’s prescribed format within 180 days of notice to proceed. 

 
d. The Contractor shall initiate early coordination with all Utility Owners located within 

the project limits. 
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e. The Contractor shall coordinate and conduct a preliminary review meeting with the 

Utility Owners to assess and explain the impact of the project. The Department's 
Project Manager, District Construction Engineer (or designee), and District Utilities 
Engineer (or designee) shall be included in this meeting.  The Contractor shall record 
the minutes for this meeting and distribute to all attendees for their review and 
concurrence. 

 
f. The Contractor shall research the property interests of each Utility Owner's facilities. 

If there is a dispute over property interests with a Utility Owner, the Contractor shall 
be responsible for resolving the dispute. The Contractor shall meet with the 
Department's District Utilities Engineer (or designee) to present the property interests 
information gathered. This information must be sufficient for the District Utilities 
Engineer (or designee) to certify the extent of the Utility Owner's property interests. 
The Department shall have final approval authority as to the Contractor's 
determination of whether the Utility Owner has property interests. 

 
g. The Contractor shall prepare and submit to the Department a Preliminary Utility 

Status Report within 120 days after the Notice to Proceed has been given for the 
contract.  This report shall include a listing of all Utility Owners located within the 
project limits and a recommendation as to the extent of each Utility Owner's property 
interests. This report shall include copies of easements, plans, or other supporting 
documentation that substantiates any property interests of the Utility Owners. The 
report shall also include a preliminary assessment of the impact to each Utility Owner. 

 
h. Depending on the provisions stipulated in the Memorandum of Understanding (MOU 

– See Attached) between the Department and each Utility Owner the Contractor shall 
be responsible for one of the following Design Activities: 

 
• The Contractor shall provide Utility Owners with design plans and Preliminary Utility 

Plans as soon as the plans have reached a level of completeness adequate to allow 
them to fully understand the project impacts.    The Utility Owner will use the 
Contractor’s design plan for preparing Utility Relocation Plans, cost estimates, and 
respective Utility Adjustment Schedules (UAS). If a party other than the Utility Owner 
prepares Utility Relocation Plans, there shall be a concurrence box on the plans 
where the Utility Owner signs and accepts the Utility Relocation Plans as shown. 

 
• The Contractor shall prepare all engineering design, plans, technical specifications, 

cost estimates, and utility adjustment schedules required to perform the necessary 
utility relocations.  The Contractor shall certify to the Department that the design 
package listed above has been reviewed and accepted by the each respective Utility 
Owner. 

 
i. The Contractor shall be responsible for collecting the following from each Utility 

Owner that is located within the project limits: Certified Utility Relocation Plans 
including a letter of "no cost" where the Utility Owner does not have a prior right; 
Utility Agreements, certificates of eligibility, including cost estimate and Utility 
Relocation plans where the Utility Owner has a property interest; Letters of "no 
conflict" where the Utility Owner's facilities will not be impacted by the Project. 

 
j. The Contractor shall be responsible for determining if the Department has agreed to 

be pay for in-kind relocations according to any approved Utility-Aid assistance 
package for publicly (government) owned utilities found within the project’s limits (See 
the Department’s TOPPS Policy #6863-11 for additional information regarding Utility-
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Aid).  If the Department has approved Utility-Aid; it is the Contractor’s responsibility to 
assemble the necessary information including any Utility Agreements in a final and 
complete form and in such a manner that the Department may approve the submittals 
with minimal review.  Failure to submit such required Utility Agreements prior to the 
beginning of construction shall fully transfer the utility owner’s obligations, as stated in 
the subject Utility-Aid assistance package, to the Contractor.  Deductions to 
reimburse the Department for such obligations may be made from any current partial 
payment of the Lump Sum price. 

 
k. The Contractor shall review all Utility Relocation Plans and Utility Agreements and 

certificates of eligibility to ensure that relocations comply with the Departments "Utility 
Accommodation Policy and Standards Manual". The Contractor shall also ensure that 
there are no conflicts with the proposed highway improvements, and ensure that 
there are no conflicts between each of the Utility Owner's relocation plans. 

 
l. The Contractor shall compile, and submit to the Department all Utility Relocation 

Plans, Utility Conflict Matrix, Utility Adjustment Schedules, Utility Agreements, Utility 
Estimates, and Letters of "no conflict," as set forth above for the project. The 
Contractor is expected to assemble the information included in the Utility Agreements 
and Utility Relocation Plans in a final and complete form and in such a manner that 
the Department may approve the submittals with minimal review. The Contractor is 
expected to meet with the Department's District Utilities Office within 15 days of the 
Notice to Proceed to gain a full understanding of what is required with each submittal. 
The Utility Owners shall not begin their Utility Relocation work until authorized in 
writing by the Department. 

 
m. Each Utility Agreement and Utility Relocation Plan submitted must be accompanied 

by a certification from the Contractor stating that the proposed relocation will not 
conflict with the proposed highway improvement and will not conflict with another 
Utility Owner's relocation plan. 

 
n. Depending on the provisions stipulated in the Memorandum of Understanding (MOU 

– See Attached) between the Department and each Utility Owner the Contractor shall 
be responsible for one of the following construction activities: 

 
• The Contractor shall be responsible for coordinating the work of its 
subcontractors and the various Utility Owners.  The resolution of any conflicts 
between Utilities and the construction of the project shall be the responsibility of the 
Contractor. No additional compensation will be allowed for any delays, 
inconveniences, or damage sustained by the Contractor or its subcontractors due to 
interference from utilities or the operation of relocating utilities. 

 
• The Contractor shall be responsible for performing all utility removal, 
relocation, and adjustments required to accommodate the proposed project.  This 
shall include any required inspection, permitting, testing and monitoring to ensure that 
the work is properly performed to the certified design package.  The resolution of any 
conflicts between Utilities and the construction of the project shall be the 
responsibility of the Contractor. No additional compensation will be allowed for any 
delays, inconveniences, or damage sustained by the Contractor or its subcontractors 
due to interference from utilities or the operation of relocating utilities. 

 
o. During the construction of the project, The Contractor shall designate, prior to 

beginning any work, a Worksite Utility Coordination Supervisor (WUCS) who shall be 
responsible for initiating and conducting utility coordination meetings and accurately 
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recording and reporting the progress of utility relocations and adjustment work.  Also, 
the WUCS shall prepare an Emergency Response Plan for the purpose of planning, 
training, and communicating among the agencies responding to the emergency.  The 
WUCS shall be the primary point of contact between all of the Utility companies, the 
Contractor and the Department.  The WUCS shall recommend the rate of 
reoccurrence for utility coordination meetings and the Engineer will have the final 
decision on the regularity for utility coordination meetings.  In no case will utility 
coordination meetings occur less than monthly until controlling items of utility 
relocations and adjustment milestones are completed.  The WUCS shall contact each 
of the utility companies for the purpose of obtaining information including, but not 
limited to, a Utility Adjustment Schedule for the controlling items of utility relocations 
and adjustments. The WUCS shall notify the appropriate utility company and/or utility 
subcontractors and the Department of the status of controlling items of relocations 
and adjustment milestones as they are completed.  The WUCS shall furnish the 
Engineer, for approval, a Progress Schedule Chart, immediately prior to beginning 
Construction unless otherwise specified, which includes the utility companies 
controlling items of work and other information in accordance with Section 108.03 or 
elsewhere in the Contract documents. 

 
1. Qualifications 
 
The WUCS shall be an employee of the Prime Contractor, shall have at least one year 

experience directly related to highway and utility construction in a supervisory 
capacity and have a complete understanding of the Georgia Utilities Protection 
Center operations, and shall be knowledgeable of the High-voltage Safety Act and 
shall be trained on the Georgia Utility Facility Protection Act (GUFPA).  The 
Department does not provide any training on GUFPA but will maintain a list of the 
Georgia Public Service Commission certified training programs developed by other 
agencies.  Currently the following companies offer approved GUFPA training 
programs: 

 
Associated Damage Consultants 
Phone: 706.234.8218 or 706.853.1362   
 
Georgia Utility Contractors Association 
Phone: 404.362.9995   
 
Georgia Utilities Protection Center 
Phone: 678.291.0631 or 404.375.6209   
 
H B Training & Consulting 
Phone:  706.619.1669 or 877.442.4282 (Toll Free) 
   
 The Prime Contractor is responsible for obtaining the GUFPA training for their 

employees.  
 
 
Questions concerning the Georgia Public Service Commission GUFPA training program 

should be directed to:  
  
 
 Georgia Public Service Commission 
 244 Washington St. SW 
 Atlanta, GA 30334-5701 
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 404.463.9784   
 
 
2. Ticket Status 
 
During the utility coordination meetings the WUCS shall collect and maintain the Ticket 

Status information to determine the status of all locate requests within the project 
limits.  This information will be used to assure those planning to use mechanized 
equipment to excavate or work within the project limits are prepared to begin work 
when they have reported or estimated beginning work.  At points where the 
Contractor’s or utility company’s operations are adjacent to or conflict with overhead 
or underground utility facilities, or are adjacent to other property, damage to which 
might result in considerable expense, loss, or inconvenience, work shall not 
commence until all arrangements necessary for the protection thereof have been 
made. 

 
3. Notice 
 
The names of known utility companies and the location of known utility facilities will be 

shown on the Plans, or listed in the Subsurface Utility Engineering Investigation if 
performed or in the Special Provisions; and the WUCS shall give 24-hour notice to 
such utility companies before commencing work adjacent to said utility facilities which 
may result in damage thereto.   The WUCS shall further notify utility companies of any 
changes in the Contractor’s work schedules affecting required action by the utility 
company to protect or adjust their facilities. Notice to the utility companies by the 
Department of the Award of Contract, under Subsection 105.06, shall not be deemed 
to satisfy the notice required by this paragraph.  Furthermore, this 24-hour notice 
shall not satisfy or fulfill the requirements of the Contractor as stated in Chapter 9 of 
Title 25 of the Official Code of Georgia Annotated, known as the "Georgia Utility 
Facility Protection Act”. 

 
4. Agenda 
 
The WUCS shall cooperate with the companies of any underground or overhead utility 

facilities in their removal and relocations or adjustment work in order that these 
operations may progress in a reasonable manner, that duplication of their removal 
and relocations or adjustment work may be reduced to a minimum, and services 
rendered by those parties will not be unnecessarily interrupted. To promote this effort 
the WUCS shall prepare an agenda for the utility coordination meetings and circulate 
same in advance of the meeting to encourage input and participation from all of the 
utility companies.  The agenda will be prepared by an examination of the project site 
and may include photographs of potential/actual utility conflicts.   

 
5. Emergency Response Plan  
 
The WUCS shall prepare and submit to the Department an Emergency Response Plan 

no later than 30 days prior to beginning construction.  The WUCS shall clearly mark 
and highlight the gas, water and other pressurized pipeline shut-off valves and other 
utility services including overhead switch locations on the utility plans; and prepare a 
chart to indicate the location of each site (Street address or intersections), the utility 
company or operator of the facility with emergency contact information and the 
working condition of the device to facilitate prompt shut-off.  The WUCS shall post the 
Emergency Response Plan in an area readily accessible to the Department.  In the 
event of interruption to gas, water or other utility services as a result of accidental 
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breakage or as a result of being exposed or unsupported, the WUCS shall promptly 
notify the appropriate emergency officials, the Georgia Utilities Protection Center and 
the appropriate utility facility company or operator, if known.  Until such time as the 
damage has been repaired, no person shall engage in excavating or blasting 
activities that may cause further damage to the utility facility.  

 
6. Submission 
 
Provisions for reporting all utility coordination meetings, the progress of utility relocation 

and adjustment work milestones and ticket status information will be reported on a 
form developed by the WUCS and will be distributed by the WUCS to all of the utility 
companies as milestones are met and shall be included as part of the project records. 
These reports shall be delivered to the Engineer for review, on a monthly basis.  The 
WUCS shall immediately report to the Engineer any delay between the utility 
relocation and adjustment work, the existing Utility Adjustment Schedule, or the 
proposed Utility Adjustment Schedule so that these differences can be reconciled. 

 
7. Utility Adjustment Schedule 
 
The purpose of the Utility Adjustment Schedule is to provide the Contractor with the 

pertinent information, including any utility staging required, dependent activities, or 
joint-use coordination that is required for the creation of a progress schedule chart 
that is feasible.  A suitable Utility Adjustment Schedule form is available from the 
Department for the WUCS to circulate to utility companies for any proposed project 
construction staging.  The WUCS shall submit the Progress Schedule Chart in 
accordance with Section 108.03 and the proposed Utility Adjustment Schedules from 
all utility companies to the Engineer for review and approval. 

 
p. At the time the Contractor notifies the Department that the Contractor deems the 

Project to have reached Final Completion, the Contractor shall certify to the 
Department that all Utilities have been identified and that those Utility Owners with 
property interests or other claims related to relocation or coordination with the project 
have been relocated or their claims otherwise satisfied or will be satisfied by the 
Contractor. 

 
q. The Contractor shall show the final location of all utilities on the as-built drawings for 

the project as stated in Section 999.3.A.2. 
 
r. In addition to the above, the Contractor shall comply with all provisions set forth under 

subsection 107.21 of the Georgia Department of Transportation’s Specifications, 
Construction of Transportation Systems, current edition. 

 
     

4. Design Consultant:  The Contractor will engage the services of a design consultant that is 
prequalified in all applicable area classes. 

 
 
999.2 PLANS 
 

The Department has not developed any preliminary plans for this project.  The Department is 
making the following resources available for the design and construction of this project: 
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a. Approved Concept Report including concept layouts, concept typical sections and 
design exception 

b. Approved Environmental Document 
c. Aerial Mapping 
d. Existing Digital Terrain Model (DTM) 
e. Approved Traffic Study 
f. Approved Soil Survey 
g. Existing ITS Information 
h. Microstation files showing proposed improvements 
i. Overhead/Subsurface Utility Engineering Investigation Plans (See Section 

999.03.B.1.S for details) 
j. Preliminary Bridge Layout 

 
 

 
Note:  It is expected that this project will require borrow material.  Locating and acquiring 
borrow pits and ensuring that only suitable material is used in the embankments, is the 
responsibility of the Contractor.  All applicable requirements for borrow pits in the 
Specifications are to be met, including but not limited to the appropriate environmental 
approvals and permits.  The Contractor shall not use borrow material within the existing 
right of way that is beyond the proposed construction limits. 

999.3 DESIGN 

A.  General 

1. Measuring Units:  The project will be designed in English units of measurement. 
 

2. Design Software:  Microstation and CAiCE software is required.  On completion of the 
Project, a complete as-built set of plans will be provided to the Department in the following 
formats:  two (2) sets of CD-ROMs with all electronic design files, design notes and 
calculations; one (1) set of full-size mylar reproducibles; one (1) full-size set of paper prints; 
and one (1) half-size set of paper prints.  In addition, paper prints will be required throughout 
the design period for the Department’s reviews as noted herein.  All files are to conform to 
the criteria found in the Electronic Data Guidelines dated March 15, 2004, Current Revision 
March 15, 2006.  This information can be found at the Department’s web site:   
http://www.dot.state.ga.us/dot/preconstruction/adds/edg/index.shtml. 
 

3. Design Scope of Services:  Plans will be prepared in accordance with the Georgia 
Department of Transportation’s instructions as to design criteria, procedures, and format as 
contained in this Special Provision and the following:  Current Manual on Uniform Traffic 
Control Devices; Current Draft Georgia Manual on Drainage Design for Highways; Current 
Utility Accommodation Policy and Standards Manual; GDOT Bridge Design Memos and the 
Bridge and Structural Design Manual; and the Department’s Current Plan Preparation Guide.  
Project designers will adequately consider all elements of the design, including but not 
limited to roadway geometry, drainage requirements, traffic control during construction, 
erosion control, structural design, utility conflicts, signing and marking, and future 
maintenance requirements.  Roadway lighting will not be required. 

 
4. Design Reviews:  The design is to be prepared under the direct supervision of licensed 

design professionals.  A Professional Engineer licensed to practice engineering in the State 
of Georgia on the design team will seal the final plans. Their seal on the drawing shall 
represent certification that the design meets all applicable codes and is of good engineering 
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practice and standards.  It shall be the responsibility of the Contractor to check and certify 
the design. 

 
The Department may establish dates and times for cursory reviews and may comment on 
design work, but will not require hold points, review periods, or comment responses, except 
noted otherwise.  If at any time the Department determines that the design work is not in 
conformance with the Department’s standards, specifications, or good engineering practice, 
the Department reserves the right to stop work, at the Contractor’s expense until a resolution 
of the issue(s) has occurred.  Monthly progress meetings are to be held for the duration of 
the project. 
 
Construction documents (plans and specifications) relating to the construction phases shown 
in Table A-1 will be submitted to the Department for review and approval.  Approvals, 
disapprovals, or comments made by the Department will be provided in writing to the 
Contractor within the appropriate timeframes shown in the table below.  No construction is to 
begin prior to receiving approval from the Engineer.  Other items will be submitted to the 
Department if requested. 

 
TABLE A-1:  REVIEWS 

Submission Review Type Comments

QC/QA plan Plan approved by Engineer See 999.3.A.6 

Preliminary Roadway 
Plans Review by Office of Urban Design 14 day review 

period 

Preliminary Bridge Layouts Plans Reviewed by Office of Bridge 
Design See 999.3.C 

Bridge Foundation 
Investigation 

Report approved by Office of 
Materials and Research N/A 

Bridge Construction Plans Plans Reviewed by Office of Bridge 
Design See 999.3.C 

Construction Traffic 
Control Plan See Specification 150 N/A 

Utility Plans / Agreements
Agreements: 3 hard copy 1 

electronic pdf
Plans: 1 for each Utility Owner + 

3 for Dept. and Microstation 
files

Relocation Plans and Agreements reviewed 
by Department Utilities Office.  

Agreements also reviewed by Utility 
Owner.

Concurrently w/ 
Construction Traffic 

Control Plans
Agreements:  30 days 
for Dept. + 120 days 

for each Utility Owner
Plans: 30 days 
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Relocated Utility Plans
Plans: 1 for each Utility Owner + 

3 for Dept. and Microstation 
files

Plans approved by Engineer 
Concurrently w/ 

Construction Traffic 
Control Plan Plans: 30

days 

Bridge related Shop 
Drawings Shop Drawings 30 day review 

period 

Signing and Marking Signing and Marking Complete 
See criteria within 

this Special 
Provision 

Control of Soil Erosion and 
Sedimentation Plan 

Plan reviewed by the Environmental 
Compliance Bureau 

14 day review 
period 

 
 
Note:  Roadway Plans and Bridge Plans will be submitted from the Contractor to the 
Engineer and the reviewing office simultaneously. 
 
Note:  Unless a different review time is specified elsewhere in the contract, a period of thirty 
(30) calendar days from receipt to release of the submittal by the Department is to be 
allowed for the Department’s review of all drawings and Bridge Foundation Investigations.  
The review time for structural plans is thiry (30) calendar days.  All Contractor schedules 
shall reflect said review times.  All submittals must be directly submitted to the Engineer.  
The Engineer’s receipt of submittals will mark the beginning of the review period.  All 
submittals by the Contractor will be required to contain a statement certifying that no 
unapproved design exceptions have been incorporated in the submittal.  Monthly 
progress meetings will be held on site.  Attendees will include the Contractor, design 
consultant, and the Department’s project engineer and design liaison. 
 
Errors and omissions are the responsibility of the Contractor to correct and will be at the 
Contractor’s expense. 

 
5. Field Surveys:  The Contractor will verify all provided survey data.  The Contractor is to 

provide terrain and drainage cross sections, pavement elevations, and drainage structure 
information for this project.  All survey data will be noted in English units.  The following is 
only a guideline for data collection and is not intended to be comprehensive: 
 

a. Provide cross sections of the terrain and pavement at mainline stations as follows: 
(1.) These cross sections will be provided at intervals adequate enough to 

accurately design and construct the Project, but not to exceed 100 feet. 
(2.) The cross sections are to extend from the centerline to existing right of way 

line. 
(3.) In addition to all terrain breaks, the cross sections will include all applicable 

edges of pavement (emergency, outside edges of travel lanes, and curb and 
gutter sections). 

b. Use the Department feature codes when collecting the data in accordance with 
CAiCE Survey Data Guidelines. 

c. Locate all existing mainline drainage structures (X,Y, and Z) within the right of way 
and provide their size, type, condition, and flow line elevations at each end. 

d. Gather inlet elevations for all drop inlets and catch basins. 
e. Develop terrain profile at each drainage structure showing the skew of the structure. 
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f. Develop terrain profile of the drainage outfall from the end of each structure to the 
right of way. 

g. Provide any additional necessary survey control. 
h. Stake centerlines. 
i. Prepare Survey control Packet. 
j. Perform sign surveys 
k. Perform bridge surveys 
l. Perform surface utility surveys 
m. Perform supplemental topo surveys 
n. Perform right of way surveys 
o. Perform stream surveys 
p. Perform surveys of ITS items 
q. The accuracy for all survey data will be as follows: 

Horizontal: Additional control = 1:10,000 
Topography:    =          0.4’ 
Vertical: Additional control = NOAA 3rd Order 
Pavement:   = 0.03’ 
Ground Terrain:  = 0.25’ 
 

6. Quality Control/Quality Assurance for Design:  The Department, except where noted 
otherwise, will have oversight responsibilities only and will not perform official reviews and 
approvals of design work.  The Department will not take any approval or formal review 
actions on design issues except as noted herein or for deviations from the intended scope of 
the project. 
 
The Contractor is to employ only persons duly registered in Georgia in the appropriate 
category in responsible charge of supervision and design of the work; and further, will 
employ only qualified, State of Georgia registered land surveyors in responsible charge of 
any survey work. 
 
The Contractor will use only a consultant design team that is prequalified by the Department 
in all applicable area classes for this Contract (see Section 999.1.A.4).  Approval of any 
replacements within the team should occur prior to the letting of the project.  Failure to 
secure approval of the replacements prior to letting may result in the disqualification of the 
Contractor’s bid. 
 
The Contractor will endorse all final reports, contract plans and survey data.  These 
endorsements will be made by a person(s) duly registered in the appropriate category by the 
Georgia State Board of Registration for Professional Engineers and Land Surveyors, being in 
the full employ of the Contractor and responsible for the work prescribed by this agreement. 
 
Authorized representatives of the Department and Federal Highway Administration may 
review and inspect the Project activities and data collected at all times.  All reports, drawings, 
studies, specification estimates, maps and computations prepared by or for the Contractor 
will be available to authorized representatives of both the Department and the Federal 
Highway Administration for inspection and review in the General Office of the Department or 
at another location as determined by the Department.  The Department’s review comments 
are to be incorporated into the plans by the Contractor or as agreed.  These changes will not 
result in an increase in cost. 
 
Before the start of the contracted design effort, the Contractor will develop and acquire the 
Department’s approval for a QC/QA Plan to ensure that all design documents are prepared 
in accordance with the Department’s Plan Presentation Guide (www.dot.state.ga.us, search 
for keyword “PPG”) using good, prudent and generally accepted design and engineering 
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practice.  Also see the Manual of Quality Standards for Consultant Services with the Georgia 
Department of Transportation. 
 
The QC/QA Plan shall include the following: 

a. Quality control and quality assurance procedures for design documents will specify 
measures to be taken by the Contractor (A) to ensure that appropriate quality 
standards are specified and included in the design documents and to control 
deviations from such standards, being understood and agreed that no deviations from 
such standards shall be made unless they have been previously approved by the 
Department, and (B) for the selection of suitable materials and elements of the Work 
that are included in the Project. 

b. Quality control and quality assurance procedures for preparing and checking all 
plans, calculations, drawings and other items submitted ensure that they are 
independently checked and back-checked in accordance with generally accepted 
engineering practices, by experienced engineers.  The originator, checker and back-
checker should be clearly identified on the cover of all submittals.  Specific 
procedures for verifying the computer programs used will be included as well.  Plans, 
reports and other documents will be stamped, signed and dated by the responsible 
Georgia registered engineer where required under the contract documents, generally 
accepted engineering practices or by applicable laws.  It is required that the 
Contractor also submit a statement that all reviews have been completed. 

c. Procedures for coordinating work performed by different persons within the same 
area, in an adjacent area or in related tasks must ensure that conflicts, omissions or 
misalignments do not occur between drawings or between the drawing and 
specifications.  These procedures must also allow for the coordination of the review, 
approval, release, distribution and revision of documents involving such persons. 
 
All the persons proposed to be responsible for design Quality Control and Assurance 
are to be listed as follows: 

 Discipline 
 Name 
 Qualifications 
 Duties 
 Responsibilities 
 Authorities 

All key personnel performing Quality Control and Assurance functions will be 
exclusively designated as such and shall not be assigned to perform conflicting 
duties. 
 
All  documents are to be maintained by the Contractor for the duration of the Contract 
and shall be organized, indexed and delivered to the Department (1) upon Final 
Acceptance or (2) even if incomplete, within seven (7) days of receipt of request from 
the Department.  These documents shall include, but not be limited to, the following 
items:  design criteria, reports and notes, calculations, drawings, schematics, 
supporting materials, statement regarding accomplishment of reviews and others. 
 

7. Ownership of Documents:  The Contractor agrees that all reports, drawings, studies, 
specifications, survey notes, estimates, maps, computations, computer files and other data, 
prepared by or for it under the terms of this agreement will be delivered to the Department to 
become and remain the property of the Department upon termination or completion of the 
work.  The Department will have the right to use this information without restriction or 
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limitation and without compensation to the Contractor other than that provided for in this 
agreement. 
 
Any use of these documents by the Department on any project other than this one will be 
done without warranty by the Contractor. 
 

8. Insurance:  In addition to the insurance requirements covered elsewhere in this Proposal, 
the Contractor must have insurance coverage of the following types and amounts: 

 
a. Valuable Papers:  Insurance in an amount sufficient to assure the restoration of any 

plans, drawings, field notes or other similar data relating to the work covered by the 
project is required.  Insurance is to be maintained in full force and effect during the life 
of the agreement. 

b. Professional Liability (Errors and Omissions):  Insurance in an amount not less than 
one million dollars ($1,000,000) per claim (with a maximum of $250,000 deductible 
per claim) during the agreement term and for a period of at least five (5) years after 
the agreement is closed is required.  Such a policy is to cover all of the Contractor’s 
professional liabilities, whether occasioned by the Contractor, his employees, 
subcontractors or other agents, arising out of services performed under or in 
accordance with this agreement. 

 
9. Publication and Publicity:  Articles, papers, bulletins, reports or other materials reporting 

the plans, progress, analyses or results and findings of the work conducted under this 
Agreement shall not be presented publicly or published without prior approval in writing from 
the Department.  All releases of information, findings and recommendations shall include a 
disclaimer provision to be included in all published reports on the cover and title page in the 
following form: 

“The opinions, findings and conclusions in the publication are those of 
the author(s) and not necessarily those of the Department of 
Transportation, State of Georgia or the Federal Highway Administration.” 

 
Any information concerning the project, including conduct, results or data gathered or 
processed, released by the Contractor without prior approval from the Department will 
constitute grounds for termination of this Agreement without indemnity to the Contractor.  
Information released by the Department or by the Contractor with prior written approval is to 
be regarded as public information and no longer subject to the restrictions of this Agreement.  
Information required to be released by the Department under the Georgia Open Records Act, 
Section 50-18-70, et seq., O.C.G.A., the restrictions and penalties mentioned set forth herein 
shall not apply.  Any request for information directed to the Contractor, pursuant to the 
Georgia Open Records Act, by the public is to be redirected to the Department for further 
action. 

 
10. Copyrighting:  The Contractor and the Department agree that any papers, interim reports, 

forms and other material which are a part of work under this Agreement are to be deemed a 
“work made for hire”, as such term is defined in the Copyright Laws of the United States.  As 
a “work made for hire”, all copyright interests in said works will vest in the Department upon 
creation of the copyrightable work.  If any papers, interim reports, forms or other material 
which are a part of work under the Agreement are deemed by law not to be a “work made for 
hire”, any copyright interests of the Contractor are hereby assigned completely and solely to 
the Department.  Publication rights to any works produced under this Agreement are 
reserved by the Department. 

 
11. Patent Rights:  If patentable discoveries or inventions should result from work described 

herein, all rights accruing from such discoveries or inventions will be the sole property of the 
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Contractor.  However, the Contractor agrees to and does hereby grant to the Department, an 
irrevocable, non-exclusive, non-transferable and royalty-free license to practice each 
invention in the manufacture, use and disposition according to law of any article or material 
and in use of any method that may be developed as a part of the work under this Agreement. 

 
B. Roadway 

1. Preparation of Construction Plans 

a. Criteria:  The Contractor is to become familiar with and use the latest, as determined 
by the Department, American Association of State Highway and Transportation 
Officials (AASHTO) Design Manuals for Arterial Streets, Rural, Urban and Interstate 
Highways, including those standards adopted by the AASHTO and approved by the 
Secretary of Commerce, as provided by Title 23, United States Code, Section 109 
(b), with the Department’s Standards, Procedures, Plans, Specifications and 
Methods, with Federal Highway Administration procedures relating to plan review and 
approval, and will produce plans in accordance therewith.  The Project is to be 
designed and constructed utilizing guidelines found in the American Association of 
State Highway and Transportation Officials (AASHTO) Design Manuals for Arterial 
Streets, Rural, Urban and Interstate Highways (including but not limited to the “Green 
Book”), unless otherwise approved by the Department. 

b. Design Specifications and Guidelines:  Design for roadways and intersections will 
be in accordance with the current edition of AASHTO Design Specifications; AASHTO 
Standard Specifications for Structural Supports for Highway Signs, Luminaries and 
Traffic Signals; and AASHTO Roadside Design Guide and the Department of 
Transportation Standard Specifications for Construction of Roads and Bridges, 2001 
Edition, and current editions of Special Provisions.  Design and plan preparation will 
also be in accordance with the FHWA Federal-Aid Policy Guide.  Plan and 
specifications will conform to the requirements of the Highway Capacity Manual, 
current edition (T.R.B. Report No. 2).  Design work for inside interstate rights of way 
will conform to the interstate standards.   Design for work outside interstate right of 
way shall conform to AASHTO design standards for the appropriate classification and 
speed design.  Any deviation will also require a written design exception or variance 
to be approved prior to incorporating it into the work.  The Contractor will prepare the 
required design exception request for approval by the Department and/or the FHWA.  
A design exception request will justify fully why the guideline cannot be reasonable 
met considering such items as right of way impacts, cost, mitigation measures taken, 
and accident history and should include the recommendation.  The Contractor will 
meet the current ADA guidelines.  In addition to the references listed above, the 
following references will be used in the development of this project: 

 Electronic Data Guidelines – March 15, 2004, Revised March 15, 2006 
 Plan Presentation Guide – November 2002 
 Current Manual on Uniform Traffic Control Devices “MUTCD” by the U.S. 

Department of Transportation, Federal Highway Administration “FHWA” 
 Draft Manual of Drainage Design for Highways by the Georgia Department of 

Transportation 
 Roadway and Bridge Standard Plans as of July, 2006 by the GDOT Road and 

Airport Design Office.  Design and plan preparation will also be in accordance 
with the Certification Acceptance authorized by 23 USC 117(a) for 
Administering Federal Aid Projects Not On Interstate System, dated June 1, 
1990. 

 Guidelines for Processing Design Data in CAiCE – http://www.dot.state.ga.us 
– search for keyword “CAiCE”. 
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 Construction Details by the GDOT Road and Airport Design Office 
 Pay Item Index by the GDOT State Transportation Office Engineer 
 Utility Accommodation Policy and Standards by the GDOT Utilities Office 

This List is not intended to be all-inclusive.  All references are to be the current 
editions accepted by the GDOT.  Any current editions that are written in metric units 
should be “soft converted” to U.S. Standards Units.  Any rounding will be to the 
dimension that will increase safety. 

c. Plan Sizes:  Plans for roadway, drainage and utilities will be reproducible quality ink 
drawings on bond paper.  They should have outside dimensions of 36” by 24” with a 
2” margin on the left and a ½” margin elsewhere and be produced by a Microstation 
CADD system.  Review sets of plans may be on paper with the same dimensions as 
above. 

d. Construction Plan Requirements and Scale:  The Plans will be fully dimensioned 
in English units; all elevations necessary for construction will be shown similar to the 
Department’s normal practice.  All plans are to be prepared on the scales listed 
below, unless otherwise approved by the Department.  Drawings and lettering will be 
such as to produce clear and legible reproductions when reduced to half-size.  The 
scale of sheets are to be as follows: 

(1.) 1” = 10’ 
(a)   Roadway cross sections 1” = 10’ horizontal and 1” = 10’ vertical 

NOTE:  Cross sections may have to be plotted lengthwise on the 
sheet to avoid folded sections 

(b)  Staging cross sections 1” = 10’ horizontal and 1” = 10’ vertical 
NOTE:  Cross sections may have to be plotted lengthwise on the 
sheet to avoid folded sections 

 
(2.) 1” = 50’ 

(a)   Roadway plan sheets for interstate type projects  
(b)  Roadway profile sheets for interstate-type projects 1” = 50’ horizontal 

and 1” = 10’ vertical 
(c)  Drainage profile sheets 1” = 50’ horizontal, 1” = 10’ vertical (include 

location of existing and proposed utility crossings.) 
(d)   Staging plans for interstate projects 
(e)   Bridge plan and elevation sheet 
(f)  Utility relocation plans 

 
(3.) 1” = 100’ 

(a)   Stake out sheet 
 
(4.) 1” = 400’ or 500’ 

(a)   Cover sheet 
(b)  Drainage area map 

 
The Contractor will check all details and dimensions shown on the plans before they 
are submitted to the Department for review.  Topography will remain fully legible 
when plans are reduced in size, but will be less prominent and readily distinguishable 
from the proposed work.  Profile sheets should have the existing ground line dashed 
and the required profile in a solid line.  All other plan sheets (utility, erosion control, 
lighting, signing & marking, signal, etc.) will be the same scale as its corresponding 
roadway plan sheet. 

e. Construction Plans Organization and Sheet Index:  Construction plans will be 
assembled according to the Electronic Data Guidelines. 
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The total sheets shown in the Index will be the total number of sheets in the plans.  
The total sheets shown in the upper right hand corner of each sheet will be the total 
number of sheets submitted for the final plan submission.  Any preliminary plans will 
be assigned temporary sheet numbers by using the sequence prefix followed by a 
two-digit number per the Electronic Data Guidelines.  These numbers are to be 
placed in small blocks in the lower right corner of the sheet. 

f. Computations:  All design computations and computer printouts will be neatly 
recorded on 8 ½” by 11”, fully titled, numbered, indexed, dated and signed by the 
designer/project manager and checker.  Project quantity computations will be done in 
electronic spreadsheet format or directly processed from the CAiCE software.  The 
computer files and two copies of the computations fully checked and appropriately 
bound, should be submitted to the Department with the plans.  A complete tabulation 
of the drainage analysis along with the calculations used to determine the size of 
drainage structures will be submitted to the Department with the construction plans. 

g. Plan Print Requirements:  The Contractor will furnish all the prints necessary for the 
development of the preliminary and final construction plans and specifications.  All 
prints will be clear and legible. 

h. Supplementary Information on Construction Plan Preparation:  All of the 
following sheet descriptions and others required for completeness of the plans should 
conform to the Department’s Plan Presentation Guide. 

i. Traffic Flow Diagrams:  These sheets provide the traffic data information to 
determine design criteria.  The Contractor shall use traffic volumes from the May 
2006 “Traffic Operations Analysis I-75 Auxiliary Lane Project” Technical 
Memorandum to prepare the Traffic Flow Diagram sheets.  The sheets are not 
required to be to a scale, but the drawing should show and represent the alignment of 
the overall project.  Two sets of diagram shall be prepared, one which shows the 
Average Daily Traffic (ADT) and the other showing the peak Design Hourly Volumes 
(DHV). 

j. Typical Sections: 
(1.) Typical sections will show exact dimensions (medians, travel-lanes, 

shoulders, slopes, ditches, etc.) from the construction centerline.  Locate 
and label the roadway profile grade line for both existing and proposed.  
Label appropriate items as to type and thickness.  All slope controls should 
be specified on each typical section.  Preliminary typical sections will be 
provided by the Department.

(2.) Typical sections will indicate the spread rates for Asphaltic Concrete and 
thickness for Graded Aggregate Base to be used on the project.  The 
pavement structures described in the typical sections are those already 
approved by the Department. 

(3.) Any special conditions will be shown as details on the typical section sheets.  
However, if these items are covered by a Georgia Standard or a 
construction detail, then a note should be included referring to the standard 
or detail. 

(4.) The scale of each typical section may differ between the horizontal and the 
vertical in order to more clearly show the division between separate layers of 
the structure of the pavement. 

(5.) Roadway plans will meet the posted speed design within the limits of this 
project as shown in the 2002 Roadside Design Guide and the MUTCD. 

(6.) Any substandard guardrail within the limits of construction is to be replaced 
under this contract.  Where construction exists only on one side, only the 
guardrail on construction side adheres to this requirement. 

k. Construction Plan Sheets:  Construction plan sheets shall be in accordance with the 
Plan Presentation Guide including, but not limited to, the following: existing 
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topography, construction centerline, curve data, edge of pavements, medians, 
drainage, bridges, and project limits. 

l. Roadway Profile Sheets:  The roadway profiles shall be in accordance with the Plan 
Presentation Guide including, but not be limited to, the following: existing ground line, 
existing elevations , proposed ground line, proposed elevations, PVC, PVT, PVI, 
LVC, K Value, high points, low points, existing structures, and proposed structures. 

m. Staging Plan Sheets: Staging plan sheets shall be in accordance with the Plan 
Presentation Guide including, but not limited to, the following: existing topography, 
construction centerline, curve data, edge of pavements, medians, drainage, bridges, 
and project limits 

n. Staging Profile Sheets: The staging profiles shall in accordance with the Plan 
Presentation Guide including, but not be limited to, the following: existing ground line, 
existing elevations , proposed ground line, proposed elevations, PVC, PVT, PVI, 
LVC, K Value, high points, low points, existing structures, and proposed structures. 

o. Drainage Profile Sheets:  Drainage profiles should be shown for all proposed 
drainage structures except side drains.  Existing drainage profiles will be shown if 
pipe and structures are to be retained and when a proposed drainage system 
connects to it.  Drainage structures will be fully detailed and dimensioned. 

 
All cross drain structures will be sized by the P.C. computer program HY-8.  The 
Allowable Highwater will be the existing 100-year elevation plus 1.0 foot. 
 
All drainage structures located in a designated floodway shall be sized to comply with 
FEMA regulations.  FEMA structures require the computer analysis from FEMA, 
usually HEC-2 analysis.  Remodel the floodway and do not increase the 100-year 
storm more than 1.0 foot total.  If the floodway must be altered, all the necessary 
maps and computer printouts should be included in the drainage analysis and the 
Contractor will ensure that all FEMA and Local Government requirements are 
satisfied.  When changing sizes of pipes, the top elevation of the pipes should be the 
same and the flow lines will change.  All other guidelines and computation sheets are 
in the “Draft Manual on Drainage Design for Highways”.  The Contractor will submit all 
final drainage computations. 

p. Sound Barrier Envelopes and Plans: Sound barrier envelopes and plans sheets 
shall be in accordance with the Plan Presentation Guide.

q. Erosion and Sediment Control Sheets:   
 

Note:  The Contractor will not begin work until the Control of Soil 
Erosion and Sedimentation Plan has been accepted and approved by 

the Engineer.  See 999.1.A.2 and Specification 161.
 

Erosion and Sediment Control Plans detail the temporary erosion control devices to 
be used during construction.  These devices include, but are not limited to, sediment 
traps, silt control gates, floating silt retention barriers, check dams, silt fence (types A, 
B & C), bailed straw ditch checks, brush barriers and slope drains.  Additional plan 
sheets are required for each stage of construction.  The criteria listed below will be 
required as a minimum for the plans: 

 
Item Title Includes / Comment

Erosion and 
Sediment 
Control 

Cover Sheet 

 Project Description 
 Certification Statements 
 Project information 
 Note:  Must be signed by GDOT Chief Engineer 

General Notes Miscellaneous Statements 
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Drainage Area 
Map 

 Runoff Coefficients – before & after 
 Peak Flow – before & after 
 Drainage Patterns – flow arrows 
 Delineated Wetlands 
 Drainage to lakes within ½ mile 
 Disturbed Area 
 Pipe Sizes 
 Construction Limits 

Best 
Management 

Practices 

Actual Plans – including erosion and sediment control for 
any staging plans 

NOI Form Current form will be provided to successful Contractor by the 
Department after review and approval of erosion control 

 
Note:  Sediment and Erosion Control Items will be paid for under CONSTRUCTION 
COMPLETE. 
 
Fill Slopes:  Mats are to be used on all fill slopes for all heights that: 

(1.) Cross a drainage structure (minimum of 50 feet on either side of the 
centerline of the drainage structure) 

(2.) Adjacent to sensitive areas (i.e. wetlands, waterways, lakes, developed 
property) 

(3.) Are unusually difficult to maintain 
(4.) Are steeper than 2.5:1 
(5.) Are planted with permanent grass (It is not the intent to use mats as 

temporary slope protection.) 
(6.) Other conditions deemed appropriate by the Engineer 

 
Cut Slopes:  Mats will be used on all cut slopes that: 

(1.) Are steeper than 2:1, regardless of height 
(2.) Are on slopes of highly erodible soils (Erosion Index greater than 9) 
(3.) Are adjacent to sensitive areas (i.e. wetlands, waterways, lakes, developed 

property) 
r. Signing and Marking Requirements 

General 
Prepare signing, signalization and marking plans in accordance with the Manual of 
Uniform Traffic Control Devices (MUTCD) and any applicable AASHTO or 
Department standards and guidelines. 
 
Prepare plan sheets to show all permanent roadway signs and pavement markings 
as they appear upon completion of the project.  Place emphasis on designing clear 
directional signage and coordinating sign placement with roadway features, 
structures, sight distances and driver awareness.  All signs are to be replaced unless 
they meet the current reflectivity and design policy requirements. 

s. Utilities:   
 
(1) General 
By Georgia Statues, utilities whether public or privately owned, aerial or underground, 
are permitted by the Department and local governments to be accommodated within 
the public right of way.  To this end, the Contractor needs to make every effort to 
design/build a project that will accommodate (and minimize impacts to) all existing 
utilities and new utilities to be constructed concurrently with the project. 
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The selection of typical section features, horizontal alignment, and location of storm 
sewer lines are design elements that can sometimes be varied without violating 
safety standards, and accepted design principles.  Design/construction techniques 
that minimize or avoid utility conflicts may involve increased upfront costs; however, 
those costs are offset by savings during construction, in addition to the total cost 
savings for the project owner (the Department or local government) and the 
respective utility owners.   
 
Additional guidance for accommodating utilities within the right of way are given in the 
AASHTO publications:  A Guide for Accommodating Utilities within Highway Right of 
Way, A Policy on Geometric Design of Highways and Streets; the TRB publication:  
Policies for Accommodation of Utilities on Highway Rights-of-Way; and in GDOT’s 
Utility Accommodation Policy and Standards, current edition. 
  
The Utility Plans are used as the primary tool to identify and resolve utility related 
conflicts/issues prior to beginning the construction of a project.  Also, when these 
plans are properly prepared as indicated in this manual; they will support the vital 
coordination required between the Contractor and the Utility Owner during 
construction. 
 
Existing utility information shown on the Utility Plans for this project have been 
obtained from an Overhead / Subsurface Utility Engineering (SUE) Investigation 
(please refer to Section 2.C. for more information on SUE).  This existing utility 
information has been provided by the Department for the Contractor’s use in the 
design and construction of this project.  However, the Contractor shall be responsible 
for supplementing this utility information for utilities that have been installed after the 
Overhead / Subsurface Utility Engineering (SUE) Investigation was performed.  
Known utilities and contacts are shown in the plans package.  This information shall 
be verified by the Contractor. 
 
Utility plan sheets are comprised of completed roadway plan sheets but will contain 
more detailed information featuring existing and proposed utility facilities.  Specific 
requirements for Utility Plans are detailed below. 
(2) Required Information 
(a) Preliminary Utility Plans 
Preliminary Utility Plan sheets are typically comprised of preliminary roadway plan 
sheets with the inclusion of all existing utility facility locations (overhead & 
underground) found within a project’s limits.  Determining the location of the existing 
utilities was accomplished through an Overhead/Subsurface Utility Engineering 
Investigation.  The “degree of effort” exerted on the part of the Department and the 
Utility Owner varies with the type and location of the utility.  The Department has 
classified these “degrees of effort” into different Quality Levels of information.  Please 
refer to Section 2.C. for definitions of these Quality Levels. 
 
 
Preliminary Utility Plans shall be produced and used by the Contractor in the utility 
coordination/relocation design activities outlined here and under Section 999.1.3.  
The following minimum information shall be shown on the Preliminary Utility Plans: 
 
1.  Construction centerline with project stations and begin/end project limits. 
2. Curb and gutter or edge of pavement (proposed and existing) 
3.  Road and street names 
4.  Existing and Required Right of Way limits, property lines, environmentally 
sensitive area limits, and property owners. 
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5.  All proposed and existing easements (including existing utility easements) 
6.  Proposed and existing drainage structures/features (excluding drainage text) 
7.  Proposed construction limits (C/F lines) 
7.  Topographical planimetrics (i.e. existing buildings / structures, existing 
tree/vegetation limits) 
8.  All proposed bridges, walls, other structures and landscape hardscapes. 
9.  All proposed and existing strain poles (signal, sign, lighting) 
10.  Utilities Legend 
11.  Miscellaneous General Notes 
12.  Existing overhead and underground utilities found within the project’s limits.    
Including size and material if known. 
13.  Sanitary sewer manhole top, and invert elevations. Sanitary Sewer pipe flow 
directions 
14. Railroad mainline and spur tracks with their respective property/easement 
limits 
15. Project Survey control point locations 
16. SUE specific General Notes 
17. Utility Pole Data Table 
18. SUE investigation Limit of study 
19. SUE Quality Level A information 
 
(b) Final Utility Plans 
Final Utility Plans consist of all the elements provided for in the Preliminary Utility 
Plans, but also show all proposed utility adjustments required to accommodate the 
project. 
 
The proposed utility information will either be provided to the Contractor by each of 
the respective Utility Owners, or included in the Design Scope for this project.  Refer 
to Section 999.1.A.3 to determine how proposed utility relocation design information 
is to be provided.  In either case, the Contractor shall compile and incorporate this 
information into the project’s Final Utility Plans. 
 
The proposed utility work for this project shall either be performed by the Utility Owner 
or their designated contractor, or included as part of the project’s construction 
contract.  Refer to Section 999.1.A.3 to determine who is responsible for the 
proposed utility relocation work for this project. 
 
In either case, the Final Utility Plans shall clearly show all existing, proposed, 
temporary, and relocated utilities on the plans and clearly indicate the disposition of 
all existing utilities: for example, "To be removed", "To be Adjusted", “To be 
Abandoned”, “To Remain”, “To be Relocated", etc.  The plans shall also clearly define 
utility work as to which is to be done by the Contractor and which is to be done by 
others.  Utilities to be relocated (or removed, or installed) prior to construction should 
be labeled on the plans as “To be relocated (or removed or installed) by others prior 
to project construction”. 
 
When proposed utility work is included as part of the project’s contract, it is necessary 
for a Summary of Quantities to be included within the Final Utility Plans.  The 
Summary of Quantities shown in the Final Utility plans shall be prepared in the same 
basic format as indicated in Section 999.3.B.1.q. 
 
Where extensive or complex utility work is proposed to be performed, separate Utility 
Relocation Plan Sheets for that specific utility may be required to ensure plan 
legibility/constructability.  The Contractor shall determine whether separate Utility 
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Relocation Plans are needed.  However, after review of the plans, the Engineer may 
require these additional sheets be included in the project plan package. 
 
 
In addition to the information required for the Preliminary Utility Plans, the Final Utility 
Plans shall include the following: 
 
1.  All proposed and temporary utility facilities with annotation describing nature 
of work. 
2.  Miscellaneous General Notes required for coordination of utility facilities with 
roadway construction. 
3.  Proposed water and sanitary sewer plan/profiles. 
4.  Summary of Quantities for contract items (if applicable). 
5.  Any proposed utility easements. 
6. Any miscellaneous proposed utility details. 
 
 
c. Overhead/Subsurface Utility Engineering (SUE) Investigations (Provided by 
the Department): 
 
(c) Overhead/Subsurface Utility Engineering (Sue) Investigations (Provided by 
the Department) 
Employ an established engineering technology that can provide precise horizontal 
and vertical locations of underground and overhead utilities to produce an accurate 
picture of the underground and overhead utility infrastructure. The existing utility 
information provided in these investigations includes a description of what “degree of 
confidence” there is in its accuracy.  The Department has classified these “degrees of 
confidence” into different Quality Levels of information: 
 
Quality Level "D" lnformation - Information obtained solely from a review of utility 
records. The comprehensiveness and accuracy of such information is highly limited. 
Even when existing information for a utility in a particular area is accurate, there are 
often other underground systems that are not shown on any records. Quality Level 
“D” may be appropriately used early in the development of a project to determine the 
presence of utilities. 
 
Quality Level "C" lnformation - Information obtained to augment Quality Level “D” 
information. This involves topographic surveying of visible, above-ground utility 
features (e.g., poles, hydrants, valve boxes, circuit breakers, etc.) and entering the 
topographic data into the CADD system. Since aerial utility lines are not surveyed, 
information provided for these facilities is considered Quality Level “C” also.  Quality 
Level “C” may be appropriately used early in the development of a project and will 
provide better data than Quality Level “D” information alone. Designers must be very 
cautious when working on projects using information for underground utilities that is 
based only on Quality Levels “D” and “C” locates. 
 
Quality Level "B" lnformation - Information obtained through the use of designating 
technologies (e.g., geophysical prospecting technologies). This is an application 
using scanning technologies, most of which have very specific capabilities. Applying a 
variety of techniques is essential to the process of preparing a comprehensive 
horizontal map of utilities and other underground structures on the site. Designating 
technologies are capable of providing good horizontal information. 
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Quality Level "A" (Test Hole) lnformation (not provided by the Department) - Provides 
the highest level of accuracy of utility locations in three dimensions. This level may 
apply manual, mechanical or nondestructive (e.g., vacuum excavation) methods to 
physically expose utilities for measurement and data recording. Quality Levels “B”, 
“C”, and “D” locates are incorporated in Quality Level “A” locates.  
 
The Contractor shall identify all utility conflict points where verified existing utility 
information is necessary to avoid the respective utility conflict.  The Contractor shall 
obtain Quality Level “A” locates at these project/utility conflict points, and shall 
coordinate with the Utility Owners and make every effort to avoid existing utility 
facilities and thereby reduce utility relocations. 
 
This Quality Level A information shall be performed to GDOT standards by a 
prequalified firm in Subsurface Utility Engineering (SUE).  Refer to the following 
website for a list of current prequalified firms:   
 
http://www.dot.state.ga.us/dot/preconstruction/consultantdesign/byclass/I508.htm 
 
(3) Sheet Layout 
The Contractor needs to ensure that any information and graphic data that is not 
necessary to depict the disposition of utilities found within the project’s limits is 
removed by turning off the appropriate CADD levels(s) on which the data is stored.  
This will help ensure that information pertinent to utility facilities can be clearly seen in 
the Utility Plan sheets.  Examples of extraneous information would be items such as 
horizontal curve data, superelevation data, roadway dimensions, misc. text, etc.  All 
background information such as pavement limits, existing structures, etc. should be 
screened back.  Also, the Contractor must ensure all text, line work, details, and 
symbols are clear and legible when plans are reduced to ½ size. 
 
In order to maintain plan clarity all applicable general notes, tables, Summary of 
Quantities, and the Utility Legend shall be placed separately from the Utility Plan 
sheets.  This Utility Plan “Cover Sheet” shall be provided for both preliminary and final 
Utility Plans.  A recommended example utility sheet schedule is provided below: 
 
• Utility Sheet 1 (Cover Sheet) – Utility General Notes, Utility Legend, 
Miscellaneous Details 
 
• Utility Sheet 2 (required as needed) – Additional Miscellaneous Details, 
Summary of Quantities, Pole Data Table 
 
• Utility Plan Sheets – Utilities shown in plan view with respect to project. 
 
• Utility Profile and Cross Sections Sheets - Proposed Utility facility profiles and 
cross sections (as required) 
 
• Miscellaneous Utilities Sheets – Miscellaneous proposed utility details (as 
required). 
 
The above sheet schedule should also be generally followed for all separate utility 
relocation plans (i.e. water & sewer plans) included in the project plans. 
 
(4) Miscellaneous Notes and Other Information 
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State on the Utility Plans whose responsibility it is for utility adjustment.  If the 
Contractor is to adjust utilities, those items are to be summarized and the appropriate 
pay items are to be included on the detailed estimate. 
 
For bridge plans required, the Contractor is to make sure the plans have made 
accommodations for utility crossings and attachments, if applicable.  Any new utility 
crossings requests must include the size, weight, and type of utility.  In addition, the 
method of attachment to the bridge must be fully detailed.  Such requests shall be 
reviewed by the Contractor to ensure adequacy and constructability and final 
approval shall be obtained by the Contractor from the Department.  The Contractor 
shall follow the approval process within this specification. 
 
The Contractor is responsible to ensure that all proposed and existing utilities are 
coordinated with the respective project’s Construction Staging and Erosion Control 
Plans. 
 
Upon completion of the Utility Relocation Plans, the Contractor needs to ensure that 
any additional environmental impacts due to utilities are addressed in the project’s 
environmental document/permit. 
 

t. Detailed Estimate Sheet:  Prepare the Detailed Estimate Sheet in accordance with 
the Plan Presentation Guide.

C. Bridges 
1. General 

DESIGN SPECIFICATIONS AND GUIDELINES:  Design bridges in accordance with the 2002 
AASHTO Standard Specifications for Highway Bridges, 17th Edition.  Use GDOT Bridge 
Design Manual and Memos for information regarding bridge design practice located at the 
internet address: 
http://www.dot.state.ga.us/dot/preconstruction/bridgedesign/index.shtml 
Use “Basic Drawings where possible.  Basic drawings and cells can be downloaded at the 
following internet address: 
http://www.dot.state.ga.us/dot/preconstruction/adds/bridge/index.shtml 
Use MicroStation/J to prepare plans in accordance with the Office of Bridge and Structural 
Design’s MicroStation Customization.  These files include a folder structure that is required to 
be on C:\Drive along with the “Bentley” folder.  Access the Bridge MicroStation 
Customization files at the internet address: 
http://www.dot.state.ga.us/dot/preconstruction/adds/microstation/customization.shtml 
 
BRIDGE FOUNDATION INVESTIGATION: 
A Bridge Foundation Investigation is being supplied to the contractor for information 
purposes. 
 

2. Plan Submittals: 
a. Preliminary Plans. 
b. Construction Plans:  Submit complete bridge plans 
c. Shop Drawings. 
d. Submit two (2) full size paper copies and two (2) half size paper copies of Plans and 

one (1) copy of the calculations for each scheduled submittal. 
e. Do not proceed with the final design of bridge plans until the preliminary plans have 

been approved by the Department. 
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3. Preliminary Bridge Plans 
The existing bridge carrying I-75 southbound over Flippen Road shall be widened to provide 
80’-9” from existing median barrier gutter to proposed outside barrier gutter.  The following 
information is to be used in the development of the final plans: 

a. The Preliminary Layout for the I-75 bridge over Flippen Road is included in the 
contract documents. 

b. Existing bridge plans may be purchased by contacting the plans reproduction office at 
(404) 656-5401.  The original bridge was built under project number I-75-2 (37) 218 
and was widened under project number IR-75-2 (138). 

c. The Contractor shall verify all dimensions and elevations in the field prior to preparing 
plans, ordering  materials or building forms.  

d. Design the bridge widening using structural steel W-beams or welded plate girders. 
Cover plates will not be allowed. 

e. Design the steel beams or girders as composite with the concrete deck. 
f. Do not increase stresses on existing bridge elements. 
g. Design the widening using a simple span beam arrangement to match the existing 

bridge. 
h. Design the substructure end bents and intermediate bents with concrete columns, 

caps, or walls with footings having their top a minimum of two feet below ground.  
i. Provide a minimum vertical clearance from bottom of proposed superstructure to 

roadway beneath greater than or equal to the existing vertical clearance.  GDOT 
records indicate that the existing minimum vertical clearance to Flippen Road is 16’-
4”.  Contractor shall field survey the existing clearance over all travel lanes and 
submit the survey results to the Bridge Office along with the Preliminary Layout. 

j. Except as noted herein, widen the bridge using bents and joints which are collinear 
with the existing bridge bents and joints.  Provide a minimum horizontal clearance 
from edge of travel lane on Flippen Road to face of bent which is equal to or greater 
than the existing horizontal clearance.   

k. Provide a typical section which indicates the following information: 
 Center to center spacing of girders: limit this dimension to a maximum spacing 

of 9’-0”. 
 Overhang or distance from outside edge of slab to center of exterior girder:  

This distance (overhang) shall meet AASHTO requirements, but shall not 
exceed 2’-7 1/2” for this structure. 

 Cross slope of the deck. 
 Deck thickness between girders and deck thickness at the centerline of girder 

measured from the top surface of deck to top of the flange.  
 Provide a slab with a minimum thickness determined by the Georgia DOT 

computer program, BRSLAB07, Service Load Design of Concrete Bridge 
Slabs proportioned to provide 2.75 inches of concrete cover over the top mat 
of reinforcing and 1 inch cover to the bottom mat of reinforcement (minimum 
deck thickness is 7 inches). Use the slab thickness determined for the portion 
of the bridge supporting the highway loading at all locations.   

 Thickness of the top and bottom flange and depth of web for steel plate 
girders or the AISC steel beam section designation.  

 Barrier location, height and width. 
 Gutter to gutter and out-to-out dimensions. 
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 Location of the profile grade. 
l. In addition to the requirements above, provide the following: 

 A plan view of the proposed structure indicating beginning and end bridge 
stations, construction centerline, profile grade line, bent skew angles, joint 
locations, station and skew of roadways crossing under the structure, width of 
roadways beneath the structure, gutter to gutter width of the bridge, out to out 
width of the bridge, distance from gutter to outside edge of deck, taper control 
stations, location of point of minimum vertical clearance, and location and 
magnitude of the horizontal clearances from edge of travel way beneath the 
structure to the face of intermediate bents. 

 Stations and elevations along the centerline of construction at the intersection 
of the centerline of construction and the back face paving rest and centerline 
of bents.  Provide profile grade elevations corresponding to the above 
stations. 

 An elevation view of the proposed structure indicating the span length, 
location of fixed and expansion joints, profile of roadways beneath structures, 
vertical clearance from bottom of structure to roadway beneath, proposed bent 
locations, and existing ground profile. 

 All horizontal and vertical curve data for the bridge and the roadway beneath 
the bridge. 

 The location and elevation of the nearest bench mark. The nearest benchmark 
shall be within 300 feet of the bridge. 

 A brief description of the proposed structure indicating span lengths, and type 
of end bents. 

 Any drawing and/or narrative description of the construction scheme 
necessary to indicate how the bridge is to be built, including traffic handling 
sketches and temporary barrier locations. 

 
4. Final Bridge Design 

Additional bridge design criteria shall be as follows: 
a. Design the bridge widening for seismic performance category “A”. 
b. Use ASTM A 615 Grade 60 reinforcement.  Use epoxy coated reinforcement in the top 

mat of the deck and the traffic side of the barriers. 
c. Use Class AA Concrete with a minimum 28 day concrete strength of 3,500 psi for the 

deck, barriers, endposts and substructure. 
d. Include 30 pounds per square foot in the design loads to allow for future paving. 
e. If metal deck forms are used, include 16 pounds per square foot in the non-composite 

design loads.  
f. Design and detail 1’-0” wide edge beams where the deck is to be discontinuous. Extend 

edge beams a minimum of 18 inches below the bottom of the top slab.  
g. Place slab transverse and longitudinal reinforcing steel 2 inches from the edge of the slab 

and place the top mat of edge beam bars below the top mat of the deck steel. Do not use 
truss shaped bars in the edge beam. Extend stirrups from the edge beam into the slab. 

h. Use protective platforms over Flippen Road. 
i. For structural steel beams and plate girders, meet the following: 

 Use ASTM A 709 Grade 36 or Grade 50 structural steel. 
 Design beams and girders as simple span beams, composite with the 

concrete deck. 
 Provide concealment plates attached to the exterior girders exposed to traffic 

at the intermediate bent. 
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 Provide steel channel diaphragms in accordance with AASHTO guidelines 
and GDOT standard practice. 

 Provide bearing assemblies at the girder ends.  Design bearing assemblies 
using steel sole and base plates and bronze lubricated plates that account for 
transverse and longitudinal expansion and contraction. Provide stainless steel 
anchor bolts. 

 Indicate on the plans the main load carrying members that are subject to 
tension and state that they shall meet Charpy V-notch test requirements found 
in the Georgia DOT Specifications. Designate such member with “(CVN)”. 

 For fatigue, design all welds for Category C or better as defined by the 
AASHTO Specifications.  

 Provide web stiffeners on each side of field web splices.  Locate web 
stiffeners between six and twelve inches from centerline of web splices. 

 Design and detail the bridge ends with a paving rest to accommodate full 
width approach slabs. 

 Paint all new structural steel in accordance with Section 535 of the Georgia 
DOT Specifications using System VII. 

j. Use the following in the design and construction of the bridge foundations: 
 Foundation Type: 

Bents 1 & 4: Steel H-pile, Pile Bent 
Bents 2 & 3: Steel H-pile, Pile Footing 
 

 Maximum Design Loads: 
10 BP 42 = 55 Tons 
12 BP 53 = 70 Tons 
14 BP 73 = 96 Tons 

 Plan Driving Objective – At each bent, drive all piles to the design driving   
resistance after achieving the minimum pile tip elevation as follows: 

Minimum Pile 
Bent Number   Tip Elevation 
        1          702 
        2          702 
        3          710 
        4          705 
 

 Use a minimum of one pile per beam location at end bents. Use a minimum of 
one pile at each wingwall and pile size equivalent to piles supporting beams 
within the end bent. 
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5. Bridge Construction Plans: 
The Contractor shall meet with the Department and discuss how the plans will be prepared 
prior to beginning plan preparation on the project. 
 
a. Prepare construction plans with all dimensions, notes and details necessary to construct 

the structure. As a minimum, include the following sheets: 
 Plan and Elevation sheets that include: 
(1.) Plan view of the bridge, 
(2.) Elevation view of the bridge, 
(3.) Beginning and ending stations, 
(4.) North arrow, 
(5.) Location of fixed and expansion bearings, 
(6.) Location of the minimum vertical clearance above Flippen Road, 
(7.) Existing Bridge Serial No., Existing Bridge ID No., Project No. Project PI No., 

and construction ID No. supplied by the Department. 
 General Notes sheets that include: 

(1.) Notes for the following; Specifications, Reinforcing Steel, Chamfer, Existing 
Bridge Plans, Welding, Salvage Material, and others as necessary, 

(2.) Bridge Design Data, 
(3.) A summary of Bridge Consists Of (for information), 
(4.) A summary of Traffic Data, 
(5.) A summary of Quantities (for information only) 
(6.) A list of Existing Utilities (if applicable), 
(7.) A list of Utilities (if applicable) 

 Deck Plan sheets, 
 Deck Cross-Section sheets, 
 Bearing assembly sheets, 
 Beam sheets, 
 Miscellaneous sheets, 
 Framing Plan and Substructure Layout sheets, 
 End Bent/Abutment sheets, 
 Intermediate Bent sheets, 
 As Built Foundation sheets, and 
 Bar Bending Detail sheets. 

Additional sheets may be necessary to show the details required for construction. Provide 
additional sheets at no additional cost when deemed necessary by the Department.   

 
b. Provide the following details 

 On deck section sheets, provide one full-width section across the structure which 
indicates, at least, all the horizontal dimensions necessary to construct the bridge. 
Provide sufficient deck cross-sections to indicate the staging, location of the existing 
structure and location of any temporary barriers on the structure. Show as many 
sections as are necessary to detail the placement of reinforcing in the deck and 
barrier. Also, draw deck sections indicating edge beams, back walls, diaphragms or 
cross-frames, and end walls. Cut sections radially across the structure. 

 Detail deck plan sheets with all longitudinal and transverse dimensions necessary to 
construct the bridge, including edge beam width, expansion joint widths, back wall or 
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end wall locations, location of construction and expansion joints, and any other items 
that are necessary to construct the structure. 

 All views, sections and details, except those in GDOT’s standard bridge cell library, 
are to be drawn to scale. Draw deck cross-sections and intermediate bent sheets 
“Looking Ahead”. If the end bents or abutments are drawn separately, draw 
bent/abutment one “Looking Back”, and draw the other end bent/abutment “Looking 
Ahead”. 

 All details on the Plans shall be clear and legible. The Department will have the final 
say as to how a Project is to be drawn and will have the right to require additional 
drawings at no increase in Contract cost. Fully check the plans for completeness of 
content and accuracy before submittal to the Department for review. 

c. Maintain and protect all utilities supported and in the area of the bridge during 
construction. 

d. Groove the widened portion of the bridge deck in accordance with Section 500 of the 
Georgia Specifications.  
 

SHOP DRAWINGS: 
Provide shop drawings in accordance with Georgia DOT Specifications. The Contractor’s 
Design Engineer shall review and stamp approved all shop drawings as the Engineer of 
Record. After being stamped by the Contractor’s Design Engineer, the Department will 
review the shop drawings for conformance with the plans and specifications. Allow the 
Department a 30 day review period upon receipt of the shop drawings for each submittal. 
 
BRIDGE REMOVAL

No material removed from the existing structure is to be salvaged for use by the Georgia 
DOT.  The Contractor is responsible for the removal and disposal of all material removed 
from the existing bridge. 

 
999.4 CONSTRUCTION 

 
The Contractor will construct the project as per the project scope and as per the approved final plans 
in accordance with the Specifications. 
 
Construction includes, but is not limited to, the following: 
 

 All clearing and grubbing and grading required in accordance with Sections 201, 202, 205, 
206, 208 and 209; 

 
 All necessary grading and drainage (All proposed pipes shall be concrete) to construct the 

subgrades, including the removal and replacement of unsuitable material, shoulders and 
incidental work to include furnishing borrow pits, waste disposal areas and hauling borrow 
and waste materials as required.  The removal and replacement of unsuitable material is the 
responsibility of the Contractor; 

 
 All necessary base construction, milling and paving to construct the pavement structure; 

 
 Removal of all curbs, drainage structures, pavements, bases and subbases, or other 

obstructions within the rights of way as necessary to construct the roadway section; 
 

 All signing, signalization, pavement marking, raised pavement markers and guardrail; 
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 All equipment and materials stored on the project will be stored outside the clear zone.  
Equipment and material shall not be stored the median; 

 
 No construction will occur outside of the existing right of way/proposed limits as determined 

in the concept report/concept layout; 
 

 Errors and omissions are the responsibility of the Design/Build Contractor to correct and at 
the expense of the Contractor; 

 
 All salvageable material from this project will become the property of the Georgia Department 

of Transportation. 
 

 Preparation of As-Built Construction Plans 

999.5 MEASUREMENT AND PAYMENT 

The Work required under the Specification will not be measured separately for payment unless 
otherwise specified in the detailed estimate.  Payment for the items listed below, complete and 
accepted, will be made at the Lump Sum price bid.  Payment will be full compensation for furnishing 
all materials, labor, tools, equipment, superintendence, mailing charges, removal and replacement of 
unsuitable material and other incidentals.  It will also be made for performing all work specified, 
including but not limited to, designing, detailing, producing construction plans (preliminary and final, 
electronic and hard copy), meeting with the Department, processing the NOI and complete 
construction.  For all asphalt concrete, when materials or construction are not within the tolerances 
specified in Section 400, deductions will be made in accordance with the applicable requirements of 
Sub-Sections 106.03 and 400.07. 
 
Partial payments of the Lump Sum price will be made on monthly statements based on an approved 
schedule of payment.  The Contractor will develop a schedule for payment for each of the following 
items: 

 DESIGN COMPLETE 
 CONSTRUCTION COMPLETE 

The schedule for payment will include a rational basis for partial payments of the Lump Sum bid 
based on the completed portion of the item and definitive activities.  The schedule for payment will 
be submitted to the Engineer and no payments will be made until the plan is approved.  No 
construction will begin prior to said schedule being approved by the Engineer. 
 
At the end of each calendar month, the Contractor will provide the Department with a certification 
showing the percent complete for each Pay Item.  The Contractor should include a breakdown and 
supporting documentation, to include the Design Consultant’s monthly invoice, in sufficient detail to 
substantiate the percent complete certified. 
 
Payment will be made under: 
 
 Item 999, DESIGN COMPLETE ………………………………………………….. per Lump Sum 
 Item 999, CONSTRUCTION COMPLETE ……………………………………..    per Lump Sum 
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          August 15, 2007 

AMENDMENT TO ADVERTISED CONTRACT 

 CONTRACT I.D. NUMBER: B12937-07-000-0       

 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    

 PCN: 0008274010000 

 COUNTY: HENRY    

 AMENDMENT NUMBER: 3 

 LETTING DATE: SEPTEMBER 21, 2007 

 LETTING NUMBER: 001 

THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
*****************************************************************************
1. Delete Proposal Pages 162, 163 and 164 from the proposal.

2. Add the following attached Special Provisions to the Proposal:
A. Section 161-Control of Soil Erosion and Sedimentation, 9 pages, 

with a revised date of November 7, 2006. 

B. Section 167-Water Quality Monitoring, 4 pages, with a revised date 
of March 21, 2007. 

DAVID E. HOGE
STATE TRANSPORTATION OFFICE ENGINEER 
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          September 13, 2007 

AMENDMENT TO ADVERTISED CONTRACT 

 CONTRACT I.D. NUMBER: B12937-07-000-0       

 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    

 PCN: 0008274010000 

 COUNTY: HENRY    

 AMENDMENT NUMBER: 4 

 LETTING DATE: SEPTEMBER 21, 2007 

 LETTING NUMBER: 001 

THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
*****************************************************************************

1. Special Provision Section 999-Design-Build, Subsection 999.2.i.; Change
the referenced section From “999.03.B.1.S” To “999.3.B.1.S”.

2. Delete Proposal Pages 472 through 475 from the proposal, and Substitute
the attached revised/added pages 472 through 475, in the proposal. 

DAVID E. HOGE
STATE TRANSPORTATION OFFICE ENGINEER 
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          September 19, 2007 

AMENDMENT TO ADVERTISED CONTRACT 

 CONTRACT I.D. NUMBER: B12937-07-000-0       

 GEORGIA PROJECT NUMBER: CSNHS-0008-00(274)01    

 PCN: 0008274010000 

 COUNTY: HENRY    

 AMENDMENT NUMBER: 5 

 LETTING DATE: SEPTEMBER 21, 2007 

 LETTING NUMBER: 001 

THE FOLLOWING CHANGES ARE HEREBY MADE TO THIS CONTRACT.  THE BIDDER IS 
RESPONSIBLE FOR MAKING ANY NECESSARY CHANGES IN INK IN THE PROPOSAL. BIDDER 
SHALL ACKNOWLEDGE THIS AMENDMENT BY CHECKING THE APPROPRIATE SPACE ON THE 
PROPOSAL SIGNATURE PAGE. 
*****************************************************************************

1. Special Provision Section 999-Design-Build, Subsection 999.3.A.4.; Revise
     the second note to read as follows:

“Note:  Unless a different review time is specified elsewhere in the 
contract, a period of thirty (30) calendar days from receipt to release 
of the submittals by the Department shall be allowed for the Department’s 
reviews. The review time for all drawings, Bridge Foundation 
Investigations and structural plans is thirty (30) calendar days.  All 
Contractor schedules shall reflect said review times.  All submittals 
must be directly submitted to the Engineer.  The Engineer’s receipt of 
submittals will mark the beginning of the review period.  All submittals 
by the Contractor will be required to contain a statement certifying that 
no unapproved design exceptions have been incorporated in the submittal.
Monthly progress meetings will be held on site.  Attendees will include 
the Contractor, design consultant, and the Department’s project engineer 
and design liaison.” 

DAVID E. HOGE
STATE TRANSPORTATION OFFICE ENGINEER 
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